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City of Troutdale

2023 Asphalt Concrete
Pavement Repairs

(To be done before Slurry Seal)

Schedule
) MondayAugust 7™
) Wednesday-August 9™
@ Friday, August 18"

) Monday, August 21°
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Any repairs not completed on Friday, August 18th
will be finished Monday, August 21st and possibly
Tuesday, August 22nd. It is possible for the repairs
to not go as planned. Schedules are subject to
change. Please check back frequently to see any

updates.
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