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Executive Summary 
Introduction 
In 2011, the City of Troutdale (City) initiated development of a storm drainage master plan (SDMP) for 
the South Troutdale area, to develop a 20-year stormwater capital improvement projects list (CIP). The 
plan objectives include the following: 
• Evaluate the capacity of the storm drainage system. 
• Consider future annexations, projected development patterns, and county road projects when 

evaluating capacity and water quality. 
• Comply with Municipal Separate Storm Sewer System (MS4) National Pollutant Discharge Elimination 

System (NPDES) Permit Renewal Requirements to develop total maximum daily load (TMDL) 
benchmarks. 

• Address drainage from the decommissioning of non-rule authorizable dry wells, in order to move the 
City away from the need to obtain a Water Pollution Control Facility permit. 

• Develop water quality CIPs that address the bacteria TMDL as well as position the City to comply with 
anticipated future stormwater regulations related to hydromodification, retrofits, design storms, 
maintenance, low impact development, and potential future TMDLs for other parameters of concern. 

• Develop CIPs to address identified hydraulic constraints and capacity deficiencies in the system.  
• Develop planning level cost estimates that will allow the City to evaluate its stormwater user fee, rate 

structure, and system development charges. 

Study Area Characteristics 
The City is approximately 6 square miles in size with two distinct drainage areas:  the North Troutdale 
area and the South Troutdale area. This SDMP includes analysis for South Troutdale. South Troutdale 
encompasses the portion of the city draining to the Sandy River and Beaver Creek, south of 
Interstate 84 (I-84). The North Troutdale Storm Drainage Master Plan was completed in 2007 and 
encompasses areas of the city generally north of I-84 that drain to the Columbia River and the Sandy 
River. 

The topography in South Troutdale is influenced by the Beaver Creek and Sandy River drainage systems. 
Beaver Creek flows through Troutdale in a northeasterly direction and through a steep canyon to its 
confluence with the Sandy River at Depot City Park near the Historic Columbia River Highway. The Sandy 
River runs near the eastern boundary of the city.  

Residential development is the primary land use within the urbanized area of South Troutdale. Vacant 
areas are scattered throughout the city, but a large portion of vacant area exists on the steep slopes 
along Beaver Creek and the Sandy River.  

Runoff from a large area within the South Troutdale study area discharges into underground injection 
control (UIC) facilities. Areas draining to UICs were not included in this study’s hydrologic or hydraulic 
model, with the exception of drainage areas for six UICs that were identified for decommissioning (see 
Section 2.8). Drainage areas associated with the six UICs were delineated and included in the future 
condition hydrologic model in order to identify runoff flows and volumes for future planning purposes.  
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The City maintains 28 outfalls within the South Troutdale study area, 14 along Beaver Creek and 14 
along the Sandy River. As a result of the multiple outfalls, the majority of the City’s stormwater 
infrastructure is relatively small in size with respect to pipe diameter. Pipes owned by Multnomah County 
along the main arterials within the South Troutdale study area were included in the master plan effort, 
but pipe systems owned by the Oregon Department of Transportation (i.e., within the right-of-way of I-84) 
and private entities were not included in the model because these systems are maintained separately 
from the City’s system. 

The City operates under a Phase II MS4 NPDES permit, which requires it to implement stormwater 
management strategies for reducing pollutants discharged from the City’s stormwater systems. The City 
implements its MS4 Plan which includes a variety of programmatic, non-structural, and source control 
activities that the City conducts in order to improve stormwater quality and reduce pollutant discharges 
in stormwater. As a result of this SDMP, structural stormwater facilities as capital improvement projects 
have been identified. 

Study Methods 
Development of the South Troutdale SDMP involved evaluation of the capacity of the South Troutdale 
stormwater drainage system and evaluation of opportunities to implement stormwater water quality 
facilities within the study area. 

To evaluate the capacity of the South Troutdale stormwater drainage system, a computer model was 
developed to simulate the hydrologic/hydraulic conditions of the public system for pipes 12 inches in 
diameter and greater. The storm system was evaluated under both existing and anticipated future 
development conditions. XP Software’s XP SWMM v2010 model software was selected to conduct this 
analysis.  

In order to develop the hydrologic and hydraulic computer model of the existing storm pipe system, the 
South Troutdale study area was subdivided into subbasins for modeling purposes. The subbasin 
boundaries were delineated based on topographic information and the locations of the existing drainage 
system in the geographic information system (GIS). A total of 200 subbasins are reflected in the 
hydrologic model.  

Information on the South Troutdale drainage (conveyance) system was provided in GIS by the City. As 
part of this SDMP, elements of the stormwater conveyance system including nodes (manholes) and links 
(pipes or open channel conveyances) were named.  

Once the model was developed, it was validated using anecdotal field observations from a large storm 
event. The model validation storm event occurred on August 29, 2005. The City reported flooding of the 
manholes in 257th Avenue near the intersection of the Historic Columbia River Highway. Results of the 
validation exercise were deemed to be reasonable and no adjustments to the model were made.  

Following the model validation, the water quality, 2-year, 5-year, 10-year, and 25-year storm events were 
simulated for current and future development conditions. Initial model results indicated a total of 
ten pipe segments with some degree of flooding in either the existing or future development condition. 
Each flooding location was reviewed in the XP-SWMM model to evaluate the source of the identified 
capacity deficiency. Additional review of the model assumptions and methods resulted in a refined 
number of locations that require CIP development for flood control. A total of six pipe capacity issues 
were identified for CIP development. 

In conjunction with the hydraulic evaluation of the City’s stormwater system, water quality CIP 
opportunity areas were identified by reviewing system information including locations of existing water 
quality facilities, existing vacant areas, publically-owned lands, existing and future condition land uses, 
storm system layout, topography, and drainage areas. Initial opportunity areas were identified and 
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reviewed with City staff who further commented on feasibility and practicability of water quality facility 
installations in the identified areas. A total of ten water quality CIP opportunity areas were identified for 
potential CIP development. 

In order to integrate development of the flood control and water quality CIPs, the flood control and water 
quality opportunity areas were reviewed together to determine whether a water quality facility (to 
address a specific water quality opportunity area) could be sized, designed, and/or located in such a way 
that it will  also address an identified system capacity deficiency.  

Study Results  
Analysis of the stormwater drainage system in the South Troutdale drainage area resulted in the 
identification of 16 potential CIPs. Through the CIP development process, one integrated water quality 
and flood control CIP was identified; four flood control CIPs were identified; and eleven water quality CIPs 
were identified. Table ES-1 summarizes the identified CIPs and Figure ES-1 provides the general vicinity 
of each of these CIP locations. 
 

Table ES-1. CIP Summary 

CIP 
number CIP type CIP name 

Estimated CIP project 
cost, dollars 

Estimated CIP 
maintenance cost, dollars 

(annual)3 

WQFC_011 
Integrated Flood 
Control/Water Quality 

LID Pilot Project 50,000 N/A 

FC_01 Flood Control Pipe Upsizing on S Buxton Road 130,100 N/A 

FC_02 Flood Control Curb Installation 2,500 N/A 

FC_03 Flood Control Pipe Upsizing on SE 21st Street 106,100 N/A 

FC_041 Flood Control Pipe Upsizing on NW 257th Avenue 522,700 N/A 

WQ_01a2 Water Quality 
Stormwater Planter for Northern UIC 
Decommissioning 

717,500 13,000 

WQ_1b2 Water Quality 
Stormwater Planter for Northern UIC 
Decommissioning 

293,400 5,100 

WQ_02 Water Quality 
Stormwater Planter for Western UIC 
Decommissioning 

1,099,500 20,400 

WQ_03 Water Quality 
Sandee Palisades Detention Pond 
Retrofit 

153,800 4,600 

WQ_04 Water Quality 
Vegetated Infiltration Facility 
(retention pond) at Outfall BC010 

1,539,300 44,800 

WQ_05 Water Quality 
Strawberry Meadows Detention Pond 
Retrofit 

85,100 1,600 

WQ_06 Water Quality 
Vegetated Infiltration Facility (rain 
garden) at Weedin Park 

297,100 7,300 

WQ_07 Water Quality Stuart Ridge Detention Pond Retrofit 60,500 500 

WQ_08 Water Quality 
Vegetated Infiltration Facility (rain 
garden) at Sweetbriar Park 

145,400 3,300 
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Table ES-1. CIP Summary 

CIP 
number CIP type CIP name 

Estimated CIP project 
cost, dollars 

Estimated CIP 
maintenance cost, dollars 

(annual)3 

WQ_09 Water Quality 
Stormwater Planters (Green Streets) 
at SE Evans Avenue 

373,700 7,700 

WQ_10 Water Quality 
Stormwater Planters (Green Streets) 
at SW 21st Avenue 

184,200 3,900 

1 CIP WQFC_01 and CIP FC_04 address the same flood control opportunity area. If WQFC_01 is deemed in feasible, FC_04 may be considered. 
However, both CIPs would not need to be implemented. 

2 CIP WQ_01a and CIP WQ_01b address the same water quality issue. If WQ_01b is feasible from a downstream pipe capacity standpoint, then 
WQ_01a would not need to be implemented. 

3 Maintenance costs assume sediment removal and other activities that may only be conducted as needed (i.e., every five to ten years).  
Therefore, these costs are conservative as they reflect the maximum maintenance cost that would be anticipated in one year.
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Section 1 

Introduction 
The South Troutdale Storm Drainage Master Plan documents the methods and results of the stormwater 
quality and storm system capacity evaluation for the South Troutdale study area. This study area 
includes land within the incorporated city limits and urban planning area of Troutdale that drains to 
Beaver Creek and the Sandy River. The study area does not include areas that discharge to underground 
injection control (UIC) facilities, with the exception of a small area associated with UICs that are 
scheduled to be decommissioned. This section provides a summary of the need for the plan, the plan 
objectives, a description of the approach for preparing the plan and a summary of how this plan is 
organized. 

1.1 Need for the Plan 
In 1996, the City of Troutdale (City) completed the previous South Troutdale Storm Drainage Master 
Plan. This plan addressed capacity and water quality issues within South Troutdale for development 
conditions expected at that time. Most of the capital improvements recommended in that plan have 
been implemented to date. 

Since 1996, development and regulatory requirements within South Troutdale have changed. The City 
has added land to its service boundary and is now planning for future annexations. As related to 
regulatory requirements, in 2001, the Oregon Department of Environmental Quality (DEQ) passed new 
rules regulating the discharge of stormwater runoff to UICs (e.g., dry wells). In March 2005, DEQ 
completed the Sandy River Basin total maximum daily load (TMDL), which identifies Beaver Creek (within 
the City) as water quality limited for bacteria. In May 2007 the City was issued a Phase II municipal 
separate storm sewer (MS4) National Pollutant Discharge Elimination System (NPDES) permit to regulate 
the discharge of stormwater runoff to waters of the state and to reduce pollutants in runoff to the 
maximum extent practicable. 

These development and regulatory changes, combined with recent planning efforts conducted by the City 
including the 2009 Comprehensive Land Use Plan Update and the 2009 South Troutdale Road Storm 
Drainage Plan, warranted an update to the South Troutdale Storm Drainage Master Plan. The City’s goal 
for the 2011 South Troutdale Storm Drainage Master Plan is to develop a comprehensive assessment 
and strategy to address stormwater quality and quantity management within the South Troutdale 
drainage basin. 

1.2 Plan Objectives 
This storm drainage master plan is intended to help the City in the development and prioritization of a 
20-year stormwater capital improvement project list (CIP) for the South Troutdale area. The plan 
objectives include the following: 
• Compile system information into a comprehensive XP-SWMM model for use in evaluating the capacity 

of the storm drainage system and identifying trouble spots. 
• Ensure that future annexations, projected development patterns, and county road projects are 

considered when evaluating capacity and water quality. 
• Comply with MS4 NPDES Permit Renewal Requirements to develop TMDL benchmarks due 

November 1, 2011. 
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• Address drainage from the decommissioning of non-rule authorizable dry wells to move the City away 
from the need to obtain a Water Pollution Control Facility permit. 

• Select water quality CIPs that address the bacteria TMDL as well as position the City to comply with 
anticipated future stormwater regulations related to hydromodification, retrofits, design storms, 
maintenance, low impact development (LID), and potential future TMDLs for other parameters of 
concern. 

• Develop CIPs to address the identified hydraulic constraints and capacity deficiencies in the system. 
Where feasible, develop flood control CIPs using facilities that also address water quality objectives. 

• Use pipe age to help prioritize the implementation of capital projects. 
• Develop planning-level cost estimates that will allow the City to evaluate its stormwater user fee, rate 

structure, and system development charges and determine appropriate funding mechanisms. 

1.3 Approach 
The approach for developing the South Troutdale Storm Drainage Master Plan is summarized in 
Figure 1-1. This approach was developed to meet the City’s water quality and flood control objectives 
and uses a parallel process that combines to integrate data collection, data compilation, and data 
evaluation efforts. 

As shown in Figure 1-1, water quality was considered at the beginning of the process in order to develop 
TMDL pollutant load reduction benchmarks (as required for the City’s MS4 NPDES permit renewal). The 
data collection, data compilation, and data evaluation efforts were conducted as follows: 

1. Previous master plans and geographic information system (GIS) data were reviewed with respect to 
land use, open space, topography, structural best management practice (BMP) drainage areas, and 
potential high pollutant source areas. 

2. A review was conducted of areas where UICs are required to be decommissioned. 

3. The Sandy River TMDL was reviewed to identify applicable bacteria waste load allocations.  

4. Based on the data review, water quality CIP opportunity areas were identified and reviewed with the 
City. The opportunity areas would allow the City to reduce pollutant loads and position them to 
address future stormwater regulations. 

5. A pollutant load spreadsheet model was developed to assist in estimating pollutant loads 
(specifically bacteria) and pollutant load reductions (associated with structural BMP 
implementation).  

6. Using the pollutant loads model results, TMDL pollutant load reduction benchmarks were developed 
for submittal to DEQ. 
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Figure 1-1. Storm Drainage Master Plan Approach 
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In conjunction with the efforts to evaluate water quality, the storm system capacity was evaluated to 
address flood control and conveyance issues as follows: 

1. Existing storm system data from previous master plans, the City’s GIS inventory, and as-builts were 
reviewed and compiled to develop a current storm drainage system in GIS. Data gaps were identified 
and missing information was obtained from the City. 

2. An XP-SWMM model was developed from the updated GIS to simulate the hydrology and hydraulics 
of the storm system. 

3. The capacity of the storm drainage system was evaluated for select design storms and existing and 
future development conditions. 

4. System capacity problems were identified and reviewed. For those capacity issues that appear to be 
the result of a structural impairment, those areas were identified as a flood control CIP opportunity. 

The integrated master planning approach addressed both water quality and flood control as follows: 

1. Water quality and flood control CIP opportunity areas were reviewed to determine whether multiple 
objectives could be addressed with one project. 

2. Flood control CIP opportunity areas that were isolated from water quality CIP opportunity areas were 
modeled in order to develop conceptual sizing and preliminary costs for the required structural 
improvement. 

3. Flood control CIPs that were located within a water quality CIP opportunity area were assessed to 
determine whether the deficiency may be addressed with implementation of the proposed water 
quality facility. 

4. Water quality CIPs were sized conceptually using XP SWMM or an alternative sizing methodology  
(i.e., City of Gresham simplified method for LID) and preliminary costs identified.  

1.4 Plan Organization 
The South Troutdale Storm Drainage Master Plan is organized as follows: 

Section 2.0 includes a description of study area characteristics and associated mapping. 

Section 3.0 describes the modeling methods used and results of the storm system capacity 
evaluation. 

Section 4.0 describes the methods used and results of the storm system water quality evaluation. 

Section 5.0 describes the recommended integrated management strategy to address the storm 
system capacity and water quality issues identified for the South Troutdale area over the 
next 20-years. 

Section 6.0 describes the City’s priorities for implementation of the integrated management strategy. 

Appendices A through E provide supporting information for Sections 2 through 6.  
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Section 2 

Study Area Characteristics 
This section includes an overview of study area characteristics including location, topography, soils, land 
use, rainfall, drainage system, and current water quality conditions. 

2.1 Location 
Troutdale is located within the eastern portion of the Portland Area Metropolitan Service District’s 
(Metro) urban growth boundary (UGB) in Multnomah County. Figure 2-1 is a map that shows Troutdale’s 
location within the region. 

 
Figure 2-1. Vicinity Map 

 
Troutdale is approximately 15 miles east of downtown Portland along Interstate 84 (I-84) and is 
bordered by the cities of Wood Village and Fairview to the west, the City of Gresham to the south, the 
Sandy River to the east, and the Columbia River to the north. 

The city is approximately 6 square miles with two distinct drainage areas, the North Troutdale area and 
the South Troutdale area. This storm drainage master plan includes analysis for South Troutdale. South 
Troutdale encompasses the portion of the city draining to the Sandy River and Beaver Creek, south of 
I-84 and the Historic Columbia River Highway. The North Troutdale Storm Drainage Master Plan was 
completed in 2007 and encompasses areas of Troutdale that drain to the Columbia River and the Sandy 
River north of I-84 and the Historic Columbia River Highway. 
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2.2 Topography 
Topographic information was compiled using 2008 6-inch resolution aerial imagery and LIDAR data, 
which were used to produce 2-foot contours. Anecdotal information from City of Troutdale (City) staff was 
used to supplement this data. 

The topography in South Troutdale is influenced by the Beaver Creek and Sandy River drainage systems. 
Burlingame Creek joins Beaver Creek near Mt. Hood Community College, at the intersection of Southeast 
Stark Street and South Troutdale Road in the southwest corner of the city. From the college, Beaver 
Creek flows through Troutdale in a northeasterly direction. Beaver Creek flows through a steep canyon to 
its confluence with the Sandy River at Depot City Park near the Historic Columbia River Highway. The 
Sandy River runs near the eastern boundary of Troutdale.  

The canyon associated with the Beaver Creek drainage system is approximately 100 to 150 feet deep 
and distinctly divides the Beaver Creek drainage system within South Troutdale. The upland area west of 
the Beaver Creek canyon extends from the western city limits east to the canyon. Slopes typically range 
from less than 1 percent to 20 percent in this area. The steeper slopes are located near Troutdale Road 
between Southeast Stark Street and Cherry Park Road and to the north of Cherry Park Road. The upland 
area east of the Beaver Creek canyon, between the Sandy River and Beaver Creek, is relatively flat, with 
most slopes typically ranging from less than 1 percent to 5 percent. This area extends from Southeast 
Strebin Road at the southern city boundary to Southeast Evans Loop. 

The area located within the Sandy River floodplain near the Sandy River confluence with Beaver Creek is 
relatively flat. This area was delineated and included in the hydrologic model to provide subbasin runoff 
flow rates and volumes because there is a lack of existing data on infrastructure.  

Additional undeveloped area along Beaver Creek and the Sandy River was also delineated to provide 
hydrologic information, because it is located within the UGB and the South Troutdale study area. 
However, much of this area is on steep slopes and it is currently undeveloped with limited data on 
existing infrastructure. 

Figure 2-2 illustrates the topography of the South Troutdale study area and is included at the end of this 
section. 

2.3 Soils 
Soil classification is an important characteristic to consider when determining runoff flow rates and 
volumes. Soil types within the South Troutdale study area were identified using data from the National 
Resources Conservation Service Soil Survey. Soil information is based upon data obtained from a 1976 
survey of soils within Multnomah County.  

Soils within the delineated South Troutdale study area include silt and sandy loams. Information 
regarding soil textures was used to assign soil parameters for input into the hydrologic model (see 
Section 3.2.2).  

Figure 2-3 identifies the soil coverage in the South Troutdale study area and is included at the end of this 
section. 

2.4 Land Use 
Development, specifically the conversion from undisturbed land to developed land, can affect the 
quantity and quality of stormwater runoff. Stormwater runoff flows and volumes increase with increased 
impervious surface.  
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Land use categories are used to assign impervious area percentages for areas within the South 
Troutdale study area. The City’s 2009 Comprehensive Land Use Plan in conjunction with an inventory of 
currently vacant land was used to develop current and future condition land use coverage for the South 
Troutdale study area. Vacant lands were identified using Metro’s 2005 vacant lands coverage and 
updated based on 2008 aerial imagery and the City’s feedback. All currently vacant lands were assumed 
to be developed in the future condition model scenario. 

Land use coverage within the South Troutdale study area is shown graphically in Figure 2-4 and is 
included at the end of this section. Residential development is the primary land use within the urbanized 
area of South Troutdale. Vacant areas are scattered throughout the city, but a large portion of vacant 
area exists on the steep slopes along Beaver Creek and the Sandy River.  

2.5 Climate and Rainfall 
Troutdale experiences a similar temperate climate to the surrounding Portland metropolitan area, with 
relatively warm dry summers and mild wet winters. Winter temperatures average approximately 
40 degrees Fahrenheit (F) and summer temperatures average approximately 65 degrees F.  

The majority of rainfall occurs during the months of November through April. The driest months are July 
and August, which typically average approximately 1 inch of monthly rainfall. The average annual 
precipitation in Troutdale is approximately 44 inches.  

2.6 Drainage System 
The drainage conveyance system associated with the South Troutdale study area was initially compiled 
from City-provided geographic information system (GIS) data of existing stormwater infrastructure, as-
built information, 2-foot contours, parcel locations, aerial imagery, and anecdotal information from City 
staff. Runoff from a large area within the South Troutdale study area discharges into underground 
injection control (UIC) facilities. Areas draining to UICs were not included in this study’s hydrologic or 
hydraulic model, with the exception of six UICs that were identified for decommissioning (see 
Section 2.8). Drainage areas associated with the six UICs were delineated and included in the future 
condition hydrologic model, in order to identify runoff flows and volumes for future planning purposes.  

Topography within the South Troutdale drainage system results in several outfalls that drain relatively 
small areas. The City maintains 28 outfalls within the South Troutdale study area, 14 along Beaver Creek 
and 14 along the Sandy River. As a result of the multiple outfalls, the majority of the City’s stormwater 
infrastructure is relatively small in size with respect to pipe diameter. Approximately 70 percent of the 
modeled pipe system is less than 24 inches in diameter and the maximum size of conveyance pipes is 
60 inches. Pipes owned by Multnomah County along the main arterials within the South Troutdale study 
area were included in the model, but pipe systems owned by the Oregon Department of Transportation  
(i.e., within the right-of-way of I-84) and private entities were not included in the model because these 
systems are maintained separately from the City’s system. 

There are several subbasins that were delineated and included in the hydrologic model, that are 
currently undeveloped or lack existing infrastructure information. These subbasins are located along 
Beaver Creek and the Sandy River and are modeled to provide information on hydrology.  

Stormwater facilities that provide detention storage include detention ponds and detention pipes. Some 
of these facilities were included in the model and are further discussed in Section 4. Other in-line water 
quality facilities with a conveyance component, such as vegetated swales, were also included in the 
hydraulic model. The modeled drainage system is shown in Figure 2-5 and is included at the end of this 
Section.  
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The majority of the City’s drainage system shown in Figure 2-5 was constructed between 1970 and 
1980. Figure 2-6 indicates the relative age and material of pipes within the South Troutdale system. Pipe 
material information was not available for all pipes in the City’s GIS database; therefore these pipes are 
reflected in Figure 2-6 as other/unknown. 

 
Figure 2-6. South Troutdale Drainage System Age and Material Type 

RCP = Reinforced concrete pipe; CMP = Corrugated metal pipe; CSP = Concrete sewer pipe; PVC = Poly-vinyl chloride;  
HDPE = High Density Polyethylene (HDPE) 

 

Figure 2-6 indicates that the majority of the City’s storm infrastructure is less than 40 years of age. Of 
the 167,000 linear feet of pipe inventoried in the City’s GIS system for S. Troutdale, approximately 
5,600 linear feet is older then 40 years. Though service life is heavily dependent on the quality of 
installation and conditions following installation, there are generally accepted service life estimates for 
different types of storm piping. Concrete pipe typically lasts 50-100 years, corrugated metal pipe 
typically lasts 20-40 years and PVC and HDPE pipe is expected to last 80-100 years. Quality of bedding 
and backfill are major factors that affect service life which can be controlled during installation. 
Following installation, factors such as soil corrosivity, flows and abrasivity of material in stormwater also 
affect service life. Due to the variability of pipe service life, the most reliable way to determine the life 
sp n of existing infrastructure is to develop a baseline of pipe condition vs. lifetime based on inspection. 
As the City’s infrastructure ages it would be useful to develop that baseline as a tool for planning needed 
rehabilitation and replacement costs.   

2.7 Stormwater Quality 
This section outlines the general water quality problems that occur in urbanized environments, 
documents the steps the City has taken to address water quality within the South Troutdale study area, 
and discusses the regulatory background associated with water quality.  
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2.7.1 Stormwater Quality in Urbanized Environments 
As urbanization occurs, changes in the quality and quantity of stormwater runoff adversely affect the 
health of receiving waters. Historically, stormwater management has focused primarily on drainage and 
flood control. Drainage and flood control is still an important component to stormwater management; 
however, the degraded quality of stormwater runoff has become an increasing concern. Typical 
parameters of concern with respect to surface waters include bacteria, heavy metals, oils and grease, 
sediments, nutrients, and temperature. Recently, more attention is being paid to toxics (such as 
pesticides) and chemical contaminants of emerging concern such as pharmaceuticals.  

In an urbanized environment, the general characteristics of urban runoff may be attributed to the land 
use associated with the source of discharge. The Oregon Association of Clean Water Agencies funded a 
study in 1996 and created a report entitled “Analysis of Oregon Urban Runoff Water Quality Monitoring 
Data Collected from 1990 to 1996” that was based on a series of statistical analyses of stormwater 
monitoring data collected by the Oregon Municipal Stormwater National Pollutant Discharge Elimination 
System (NPDES) applicants and permitted agencies in the Willamette Valley. The report indicates that 
stormwater pollutant concentrations from different land uses are statistically different from each other. 
In general, depending on the parameter, industrial land use typically showed the highest pollutant 
concentrations, followed by transportation, commercial and residential land uses. Open space (i.e., 
undeveloped) land use represented lowest pollutant concentrations. (Note: These are the general 
results. Results sometimes varied depending upon the specific pollutant.) Therefore, as development 
occurs, and changes to land use are observed (e.g., transition of open space or undeveloped land use to 
developed land use), pollutants in the stormwater runoff generally increase.  

In addition to the ubiquitous problems associated with urbanization and stormwater runoff quality, spills 
and illicit discharges, which also commonly occur in urban environments, pose a threat to surface 
waters. Changes in land use associated with urbanization are a more predictable source of degraded 
water quality conditions. However, unpredictable, intermittent spills and illicit discharges can also impact 
water quality. Generally these discharge sources involve a small quantity of pollutants entering a single 
stormwater conveyance system component (e.g., catch basin, pipe). Typical pollutants associated with 
intermittent spills and illicit discharges vary greatly but may include oil and grease, automotive fluids, 
fertilizers and pesticides, trash and debris, and bacteria. 

Typical stormwater pollutants and pollutant sources are summarized in Table 2-1. 
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Table 2-1. Typical Problem Pollutants in Stormwater 

Typical stormwater 
pollutant1 Description Major sources potentially associated with stormwater 

runoff Potential in-stream water quality problem 

Bacteria2 • E. Coli 
• Enterococcus 
• Fecal coliform 
• Fecal streptococcus  

• Animal wastes (droppings from wild/domestic   animals) 
• Human wastes (leaking sanitary sewer pipes, and seepage 

from septic tanks as well as illicit recreational vehicle waste 
dumping). 

These are commonly used indicators of human microbial 
pathogens. 
Water contact may cause eye and skin irritations and gastro-
intestinal diseases if water is swallowed.  

Heavy metals • Antimony 
• Beryllium 
• Chromium 
• Lead 
• Nickel 
• Silver 

• Arsenic  
• Cadmium 
• Copper  
• Mercury 
• Selenium 
• Thallium 
• Zinc 

• Vehicles (combustion of fossil fuels, improper disposal of car 
batteries, wear and tear of tires and brake pads) 

• Metal corrosion (rain gutters, metal roofs, etc.) 
• Pigments for paints 
• Solder 
• Moss killers 
• Fungicides 
• Pesticides 
• Wood preservatives 

Heavy metals are toxic to aquatic ecosystems. These metals are 
often considered to be the most significant toxic substances 
which are commonly found in urban stormwater runoff. 

Oil and grease A broad group of pollutants including the 
following:  
• Animal fats 
• Petroleum products 

• Food wastes (animal and vegetable fats from garbage) 
• Petroleum products (gas, oils, lubricants, etc.) 

These compounds can coat the surface of the water limiting 
oxygen exchange, clog fish gills, and cling to waterfowl feathers. 
When ingested these compounds can be toxic to birds, animals, 
and other aquatic life. 

Total suspended 
solids 

Sediments in the water are considered to 
be pollutants when they exceed natural 
concentrations and adversely affect water 
quality and/or beneficial uses of the water. 

• Erosion from increased stream flows 
• Construction site runoff 
• Landscaping activities 
• Agricultural activities 
• Logging 
• All other activities where the ground surface is disturbed 

Sediments cause increased turbidity, reduced prey capture for 
sight-feeding predators, clogging of gills/filters of fish and 
aquatic insects, and reduced oxygen levels and blocked light 
which limits food production available for fish. Sediments also 
accumulate in stream bottoms which reduces the capacity of the 
stream (and hence increases the potential for flooding) and 
covers stream bottom habitats. Sediment also acts as a carrier 
of toxic pollutants such as metals and organics. 

Nutrients • Nitrogen 
• Phosphorus 

 

• Landscaping activities 
• Yard debris 
• Human wastes (leaks from septic tanks and sanitary sewers) 
• Animal wastes 
• Vehicle exhausts 
• Agricultural activities 
• Detergents (car washing) 
• Food processing 

Excess levels of nutrients can lead to eutrophication in 
downstream receiving waters. Problems include surface algal 
scum, odors, reduced oxygen levels, and dense mats of algae. In 
addition to water quality problems, these effects have an 
adverse impact to the aesthetic quality of water bodies. 
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Table 2-1. Typical Problem Pollutants in Stormwater 

Typical stormwater 
pollutant1 Description Major sources potentially associated with stormwater 

runoff Potential in-stream water quality problem 

Organics There are many organic compounds both 
natural and synthetic; however, the 
synthetic organics are of most concern and 
include pollutants from the following 
sources: 
• Fuels  
• Solvents 
• Pesticides 
• Herbicides 

• Illegal dumping 
• Illicit connections 
• Spills 
• Leaks from drums and storage tanks 
• Landscaping activities 
• Agricultural activities 

Most synthetic organics are highly toxic to aquatic life at very low 
concentrations, and many are carcinogenic (cancer causing) or 
suspected carcinogens.  

Litter and other 
floatable debris 

• Plastics 
• Paper products 
• Yard debris 
• Tires 
• Metal 
• Glass 
• Appliances 
• Old electronics 

• Littering 
• Dumping 
• Spills 

These pollutants degrade the aesthetic quality of water bodies. 
In addition, they contribute pollutants as they decompose, and 
they can reduce the capacity of the water body. Excess yard 
debris contributes to high levels of nutrients and it reduces 
oxygen levels as it decomposes. Some discarded materials such 
as appliances, tires, and auto wreckage may contain toxic/ 
heavy metals such as mercury, cadmium, and copper. 

1 While elevated temperatures are a problem in many streams statewide, urban stormwater runoff has not been implicated as a source of this problem in this area and management measures 
have not been encouraged to address temperature issues in stormwater runoff from piped systems. However, for perennial open channel portions of the system, shading is a management 
measure that has been encouraged. 

2 Several regional DNA tracking studies have shown that the largest portion of bacteria in streams is associated with birds and rodents which are not sources typically controlled by 
municipalities. The controllable sources (pet waste, cross-connections, and failing septic systems) were shown to represent only a very small percentage of the problem. 



South Troutdale Storm Drainage Master Plan Section 2 

 

 2-8 
 

2.7.2 Stormwater Quality Measures 
The City operates under a Phase II Municipal Separate Storm Sewer System (MS4) NPDES permit, which 
requires the City to implement stormwater management strategies for reducing pollutants discharged 
from its stormwater systems. Such management strategies are called Best Management Practices 
(BMPs), and the BMPs are developed to address six minimum measures, as specified in the permit. The 
six minimum measures are as follows:   
1. Public education and outreach on Stormwater Impacts 
2. Public Involvement/Participation 
3. Illicit Discharge Detection and Elimination 
4. Construction Site Stormwater Runoff Control 
5. Post-Construction Stormwater management in New Development and Redevelopment 
6. Pollution Prevention in Municipal Operations 

Each minimum measure requires that BMPs are implemented to reduce the discharge of pollutants to 
the maximum extent practicable and each BMP includes reference to measurable goals (in order to 
assess progress of implementing the BMP), the responsible party, and the rationale for how and why 
each BMP was selected. The BMPs are outlined in the 2007 City of Troutdale Stormwater Management 
Plan (MS4 Plan). 

The City’s MS4 Plan summarizes (in the form of BMPs) a variety of programmatic, non-structural, and 
source control activities that the City conducts in order to improve stormwater quality and reduce 
pollutant discharges in stormwater. Development of this Storm Drainage Master Plan is directly 
referenced under the MS4 Plan’s Minimum Control Measure #5. Specifically, BMPs associated with 
Minimum Control Measure #5 (Post Construction Stormwater Management for New Development and 
Redevelopment) relate to the selection, design, installation, and maintenance of structural stormwater 
BMPs to promote improved water quality. As a result of developing this master plan, structural 
stormwater facilities as capital improvement projects have been identified. 

A map of existing structural stormwater facility coverage within the South Troutdale study area is shown 
in Figure 2-7. This figure is included at the end of this section.  

2.7.3 TMDL Program 
In accordance with its Phase II MS4 NPDES permit, issued May 3, 2007, the City is required to establish 
pollutant load reduction benchmarks for receiving waters with an established Total Maximum Daily Load 
(TMDL). A TMDL with established waste load allocations (WLAs) for urban stormwater has been 
established for Beaver Creek within the Sandy River subbasin for bacteria, as identified in the City’s MS4 
NPDES permit. Thus, the City must address the contribution of bacteria) as a result of urban stormwater 
runoff within its permit area. 

A summary of the development of benchmarks to address WLAs in the Sandy River subbasin TMDL is 
provided in Section 4.  

Given the 2005 finalization of the Sandy River TMDL, the City is focused on using the proposed water 
quality CIPs herein to address water quality objectives in accordance with its MS4 Plan. The types of 
water quality CIPs proposed include green streets, rain gardens, pond retrofits, and other infiltration-
based facilities. Water quality problem areas and CIP identification are provided in Section 4.  
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2.8 Groundwater 
The Safe Drinking Water Act regulates the injection of stormwater into the ground to protect groundwater 
that is primarily used for drinking water from contamination. UICs or dry wells are of specific interest to 
the Oregon Department of Environmental Quality, which regulates this program in Oregon.  

The UIC rules require an evaluation of UICs to ensure that the stormwater discharged is not a risk to 
groundwater quality and public health. The City completed this evaluation in 2001, entitled “City of 
Troutdale Underground Injection Control Program Report.”  At the time of the City’s evaluation, the City 
owned and operated 129 drywells. Since that time, the City closed ten drywells in 2010 as part of the 
Sedona Park Drywell Project, and acquired seven Rule Authorized drywells through development. Today, 
the City of Troutdale owns and operates 126 Underground Injection Control (UIC) facilities that discharge 
stormwater from public streets. The City has applied for Rule Authorization of 113 drywells and permit 
coverage for six drywells. The six drywells not appearing to meet Rule Authorization criteria and therefore 
needing permit coverage are located within the two-year time of travel for the City’s municipal drinking 
water wells. The six drywells within the 2-year time of travel are described in Table 2-2.     
 

Table 2-2. UICs in 2-year Time of Travel Zone 

Dry well 
number Latitude Longitude Subdivision Year built Street 

C440 45.52157 -122.40949 Tower Estates 1997 SE Country Club Avenue 

C438 45.52143 -122.40844 Tower Estates 1997 SE 29th Street 

B32 45.53573 -122.39048 Lady Ann Addition 1972 SW 8th Circle and Spence Road 

B28 45.536 -122.39273 Arndt’s Addition 1976 SW 8th Circle 

B29 45.53596 -122.39279 Arndt’s Addition 1976 SW 8th Circle 

B31 45.53519 -122.39175 Alpha Centauri 1978 SW 9th and Kings Byway 

 
Since the time of the UIC study, the City has planned for the decommissioning of the six UIC facilities 
listed in Table 2-2. These facilities are currently in use, so runoff from their drainage areas is excluded 
from the existing condition system for both water quality and water quantity (hydrologic) evaluations. 
Runoff from drainage areas associated with the six UICs has been represented in future condition 
system water quality and water quantity evaluations. The UIC drainage areas are shown in Figure 2-5. 

With the exception of the UIC drainage areas associated with UICs to be decommissioned, other areas 
discharging to UICs were not evaluated for this SDMP. 
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City of Troutdale
Modeled Subbasin
Troutdale Parcels
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Stormwater Facility Coverage
Detention Pipe
Detention Pond
Detention Pond & Energy Dissipation
Energy Dissipation
Filter
Hydrodynamic
Infiltration trench
Outfall Sediment Trap
Sediment MH
Swale
Wetland

ID Stormwater Facility
Runoff Area 

(acres) Year Built

1 Bellingham Park Vegetated Swale 4.9 1997
2 Morgan Meadows Vegetated Swale 29.4 2005
3 Estates at Riverbend Vegetated Swale 11.5 2006
4 Riverbend West Vegetated Swale 13.0 2007
5 Arthur Academy Infiltration Trench 2.2 2007
6 Parks and Facilities Building Vegetated Swale 1.8 2008
7 Berryland Estate Detention Pipe 5.7 1998
8 Hampton Loop Detention Pipe 4.2 1998
9 Strawberry Meadows Detention Pond 36.6 1995

10 Taco Bell/LJ Silvers Swale 0.6 2008
11 Burlingame East Stormwater Filter 8.4 2003
12 Oakeside Stormwater Filter 5.0 2003
13 Edgefield Meadows Condo Stormwater Filter 3.4 2004
14 Sandy Heights Hydrodynamic Catchbasin 5.9 2000
15 Cherry Park Plaza Hydrodynamic Catchbasin 5.5 2002
16 2nd Street Townhomes Stormwater Filter 1.0 2005
17 Hoodview Way Stormwater Filter 0.9 2005
18 Briggs House Stormwater Filter 0.4 2007
19 Sandee Palisades Detention Pond 62.6 1976
20 Gentry Heights Detention Pond 3.7 2002
21 Burger King Stormwater Filter 0.8 2004
22 Briarwood East Detention Pipe 11.8 1992
23 Tyson's Place Stormwater Filter 1.5 2008
24 Tonkin Honda Infiltration Trench 6.5 2007
25 Stark Street Center Hydrodynamic Catchbasin 4.8 2001
26 Halsey Heights Hydrodynamic Catchbasin 3.4 1999
27 Troutdale Terrace Apts Hydrodynamic Catchbasin 12.9 2003
28 Sandee Dell Acres Stormwater Filter 3.5 2006
29 Stewart Ridge Detention Pond 21.1 1993
30 Harlow House Detention Pond 7.0 1995
31 Home Depot Stormwater Filter 11.8 2001
32 Cherry Meadows Hydrodynamic Catchbasin 3.5 2000
33 Kight Residence Infiltration Trench 1.6 2010
34 Walt Morey Middle School Infiltration Trench 14.1 2007
35 Sunrise Park Pond 11.4 1989
36 Weedin Outfall Sediment Trap A 0.2 No Data
37 Weedin Outfall Sediment Trap B 0.1 No Data
38 Reynolds High School Sediment MH 32.0 1977
39 River Court Condo Sediment MH 1.7 Post 2005
40 Troutdale Market Center Sediment MH 9.6 1985
41 Kiku Outfall Energy Dissipation 19.9 1977
42 Sandee Palisades Energy Dissipation 83.5 1990
43 Harlow House Energy Dissipation 20.6 1977
44 Beaver Creek Cottages Infiltration Trench 1.9 2009
45 Sandy River Run Infiltration Trench 0.6 2010
46 Cherry Park Presbyterian Church Infiltration Trench 1.9 2009
47 Key Bank Infiltration Trench 1.1 2010
48 Stark Street Wetland 138.4 Post 2005
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Section 3 

Storm System Capacity Evaluation 
To identify conveyance limitations and opportunities for flood control capital improvements in the public 
stormwater drainage system, the South Troutdale study area hydrology and hydraulic system capacity 
was evaluated for both existing and future development scenarios. This section provides a description of 
evaluation methods and results.  

3.1 South Troutdale Study Area 
As described in Section 2.1, Troutdale has been divided into north and south study areas for purposes of 
stormwater master planning. This SDMP evaluates the South Troutdale study area, which drains to the 
Sandy River either directly or via Beaver Creek. The North Troutdale study area was evaluated in the 
2007 North Troutdale Storm Drainage Master Plan and drains to the Columbia River. 

The South Troutdale study area is approximately 1,500 acres in size. It includes a majority of land within 
Troutdale south of Interstate 84, with the exception of locations that discharge to underground injection 
control or have private stormwater drainage systems that do not discharge to the publically-owned and 
maintained stormwater conveyance system. Five parcels totaling approximately 100 acres within the 
South Troutdale study area were evaluated in the 2009 South Troutdale Road Storm Drainage Plan by 
Tetra Tech. This area is bounded by Beaver Creek to the west, SE Stark Street to the north, South 
Troutdale Road to the east and SE Strebin Road to the south. Since this area was previously evaluated it 
was not extensively studied in this SDMP. The South Troutdale Road Storm Drainage Plan is included as 
Appendix E for reference. Figures 3-1 through 3-4 outline in detail the modeled stormwater drainage 
system within the South Troutdale study area.  

3.2 Hydrology/Hydraulic Model Development 
To evaluate the capacity of the South Troutdale stormwater drainage system, a computer model was 
developed to simulate the hydrologic/hydraulic conditions of the public system. The storm system was 
evaluated under both existing and anticipated future development conditions. XP Software’s XP SWMM 
v2010 model software was selected to conduct these analyses.  

To develop the hydrologic and hydraulic computer model of the existing storm pipe system, a number of 
input parameters were needed. The information in this section describes the required input parameters 
and specifies methods for developing the data. The necessary model input parameters and methods are 
listed below in the following three categories: 
• Meteorological (e.g., rainfall, evaporation) 
• Subbasin Hydrologic Data (e.g., area, impervious percentage, infiltration parameters) 
• Storm Drainage System Hydraulic Data (e.g., pipe size, material, length and invert elevations) 

A description of the method or literature reference used to determine the value for each parameter is 
also provided. 

3.2.1 Meteorological Data  
This section includes a summary of design storms and evapotranspiration data used as input for the 
model. 
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3.2.1.1 Design Storms 

SCS rainfall distributions were used to estimate runoff flow and volumes for purposes of this master 
plan. Design storms were specified and provided by the City of Troutdale (City) and included the water 
quality, the 2-year, 5-year, 10-year, and 25-year events. The rainfall distribution for those events was 
based on the 24-hour SCS Type IA distribution applicable to the Pacific Northwest. Precipitation depths 
associated with the select design storms are consistent with those used in the 2007 North Troutdale 
Storm Drainage Master Plan and published in the National Oceanic and Atmospheric Administration 
Atlas 24-hour precipitation depths.  

The City of Gresham water quality design storm was also simulated. Based on an evaluation conducted 
by the City of Gresham, this water quality design storm is estimated to represent 80 percent of the 
average annual runoff. The Oregon Department of Environmental Quality has been encouraging and/or 
requiring municipalities to provide this level of treatment. Given the City’s proximity to Gresham, this 
water quality design storm was determined to be applicable.  

Table 3-1 lists the precipitation depths for each design storm event used in the model. 
 

Table 3-1. Design Storm Depths 

Design storm event Rainfall depth, inches 

Water quality, 24-hour 1.2 

2-year, 24-hour 2.7 

5-year, 24-hour 3.3 

10-year, 24-hour 3.8 

25-year, 24-hour 4.1 

 

3.2.1.2 Evapotranspiration 

Evapotranspiration data are estimated based on the monthly evapotranspiration data provided by the 
Oregon State Agricultural Extension for the Willamette Valley. Table 3-2 lists the monthly 
evapotranspiration rates for the wet season. 
 

Table 3-2. Evapotranspiration Rates 

Month Depth, inches 

November 0.47 

December 0.71 

January 0.71 

February 1.13 

March 1.54 

 
Since most large storm events are likely to occur in the wet season, the synthetic design storms 
(identified in Section 3.2.1.1) were assumed to take place in the month of January. 

3.2.2 Hydrologic Data 
This section includes a summary of subbasin delineations and model input parameters used to define 
the hydrologic characteristics of the subbasins. 



South Troutdale Storm Drainage Master Plan Section 3 

 

 3-3 
 

3.2.2.1 Subbasin Delineation 

The South Troutdale study area was subdivided into smaller subbasins for modeling purposes. The 
subbasin boundaries were delineated based on topographic information and the locations of the existing 
drainage system in the geographic information system (GIS).  

As a result of the relatively small diameter pipes included in the hydraulic assessment, the subbasins 
were delineated to represent relatively small areas contributing to the conveyance system and 
approximate the actual drainage and discharge patterns of the site. A total of 200 subbasins are 
reflected in the hydrologic model.  

3.2.2.2 Input Parameters 

In order for XP-SWMM to generate a stormwater runoff hydrograph from each subbasin, the following 
parameters were specified for each subbasin: 
• Subbasin name or number 
• Area of subbasin (acres) 
• Width of subbasin (feet) 
• Hydraulically connected impervious area (percent) 
• Average ground slope (dimensionless, foot per foot) 
• Manning's roughness coefficient for impervious areas 
• Manning's roughness coefficient for pervious areas 
• Depression storage for impervious areas (inches of water over subbasin) 
• Depression storage for pervious areas (inches of water over subbasin) 
• Green-Ampt soil infiltration parameters: average capillary suction (inches), saturated hydraulic 

conductivity (inches per hour), and initial moisture deficit (volume air/volume voids) 

For each parameter, a discussion is presented below describing the methods that were used to generate 
the values used in XP-SWMM. For many parameters, GIS was utilized to generate area-weighted average 
values for each subbasin.  

Subbasin Name 

Subbasin names were initially developed based on whether the subbasin discharges to the Beaver Creek 
(BC) or Sandy River (SR) drainage system.  

The subbasins were then numbered from downstream to upstream in accordance with the outfall where 
the subbasin discharges.  

Subbasin Area 

The subbasin areas were calculated using GIS based on the subbasin delineation.  

Subbasin Width 

Subbasin width is defined as the physical width of overland flow. The subbasin width was calculated 
using the area of the subbasin divided by the average maximum distance from the subbasin boundary to 
the main flow path of the drainage system.  

Subbasin Effective Impervious Percentage 

Effective impervious percentage is the portion of the impervious area that is directly connected to the 
drainage collection system. For example, curb-and-gutter streets are directly connected to the drainage 
collection system and represent “effective impervious area.” However, a sidewalk that is separated from 
the street by a vegetated strip is not considered to be directly connected since the runoff has the 
opportunity to infiltrate.  
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The amount of impervious area in a subbasin differs depending on its land use. The City does not have 
specific information for effective impervious surface versus average impervious surface by land use. 
Therefore, average impervious surface was used in the modeling effort. The average impervious surface 
percentage for each land use category was based on values used in the 1996 South Troutdale Storm 
Drainage Master Plan and verified with the City. Table 3-3 summarizes the impervious percentage for 
each land use category and identifies the percentage land use coverage within the South Troutdale 
study area. For each subbasin, an area weighted impervious percentage was calculated based on the 
land use coverage.  
 

Table 3-3. Impervious Percentage and Land Use Coverage 

Land use Impervious 
percentage 

Percentage of the current South 
Troutdale study area 

Percentage of the future South 
Troutdale study area 

Open space 5 5.3 5.6 

Low density residential 40 49.7 58.7 

Medium density residential 60 8.7 11.1 

High density residential 70 7.3 9.0 

Industrial 80 0 3.0 

Commercial 80 4.2 6.6 

Urban planning area1 40 0.5 3.5 

Vacant land 2 23.8 0 

Developed Multnomah County 
land outside of UGB 5 0.5 2.5 

1 Urban Planning Area is area outside of the Troutdale city limits but within the urban growth boundary (UGB). According to the  
City’s 2009 Comprehensive Land Use Plan, the City signed an Urban Planning Area Agreement in 1979 with Multnomah  
County to coordinate planning and provide certain services for these areas.  

 
Subbasin Slope (units = dimensionless, foot per foot) 

The subbasin slope is the average slope along the pathway of overland flow to the inlet of the drainage 
system. The slope for each subbasin was calculated from the digital topographic information contained 
in the GIS. 

Manning’s Roughness Coefficient for Impervious Areas (dimensionless) 

Manning’s roughness coefficient provides a measure of friction resistance to flow across a surface or 
channel. The Manning’s roughness for impervious surfaces is based on values presented in the SWMM 
User’s Manual. Based on the assumption that most, if not all, of the impervious surfaces are asphalt or 
concrete, the Manning’s roughness coefficient for impervious areas was set equal to 0.014. 

Manning’s Roughness Coefficient for Pervious Areas (dimensionless) 

The Manning’s roughness coefficient for pervious surfaces was also based on values presented in the 
SWMM User’s Manual. The Manning’s roughness coefficient for impervious areas was set equal to 0.24. 

Depression Storage for Impervious Areas (units = inches)  

The depression storage is the volume of depression in the land surface that must be filled prior to the 
occurrence of runoff. Depression storage was set equal to 0.05 inch for all impervious areas based on 
typical values recommended by the SWMM User’s Manual. 
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Depression Storage for Pervious Areas (units = inches) 

The depression storage for pervious areas was based on U.S. Department of Agriculture soil texture 
classification. Since the predominant soil type in the study area is silt loam, the depression storage was 
set equal to 0.15 inch (typical for loam). This depression storage was estimated based on values 
recommended by the SWMM User’s Manual. 

Green-Ampt Infiltration Parameters (units vary) 

The Green-Ampt infiltration method was used to estimate the infiltration losses associated with pervious 
areas. The Green-Ampt infiltration calculation requires estimation of three infiltration parameters: 
average capillary suction (inches), saturated hydraulic conductivity (inches per hour), and initial moisture 
deficit (dimensionless ratio). The values for each of these three infiltration parameters were based on 
the soil types found in the South Troutdale study area.  

Table 3-4 provides the breakdown of the soil types within the South Troutdale study area and provides a 
summary of assigned Green-Ampt parameters used in the hydrologic model. The values for the Green-
Ampt infiltration parameters have been estimated from literature (Rawls, et al., 1983). Based on the 
values presented in Table 3-4, the area-weighted average values for each parameter in each subbasin 
were generated using GIS. 
 

Table 3-4. Green-Ampt Infiltration Parameters 

Soil texture Soil name Percentage of basin 

Green-Ampt infiltration parameters 

Available water 
capacity1 

Wetting front soil 
suction head, 

inches2 

Hydraulic 
conductivity, 

inches per hour3 

Loam Latourell 
Quaferno 
Quatama 

5.5 
2.1 

23.2 
0.116 3.50 0.13 

Silt loam Aloha 
Haplumbrepts 
Multnomah 
Wapato 
Wollent 
Cornelius 

17.1 
7.4 

21.6 
0.6 

11.9 
1.5 

0.149 6.57 0.26 

Fill, assumed to be silt 
loam 

Was a quarry at the 
time of survey  1.6 0.149 6.57 0.26 

Loamy sand Dabney 7.4 0.058 2.41 1.18 

Sand4 Riverwash 0.1 0.038 1.95 4.64 
1 Available water capacity is the amount of water that a soil can store that is available for use by plants.  
2 Wetting front soil suction head is the suction in soil void space due to capillary attraction. This value is large for fine grained soils, such as clay 

and small for coarse soils such as sand. 
3 Hydraulic conductivity is a measure of the rate water moves through the soil.  
4 Not shown on map in Figure 2-3. 

 

3.2.3 Hydraulic Data 
This section describes the naming convention used in the model for the conveyance system 
components. In addition, it describes the model input parameters used to characterize the hydraulic 
characteristics of the system and describes how the model was validated. 
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3.2.3.1 Conveyance System Naming Convention 

Information on the South Troutdale drainage (conveyance) system was provided in GIS by the City, but no 
formal naming convention had been adopted. For purposes of this Storm Drainage Master Plan, 
elements of the stormwater conveyance system including nodes (manholes) and links (pipes or open 
channel conveyances) were named. Correlation between the node names, the link names, and the 
subbasin names is important for the model to be usable and for results from the modeling to be 
interpreted easily.  

Nodes (manholes or junctions between open channel segments) were named in accordance with the 
subbasin where they were located and the relative location (upstream or downstream) within the 
subbasin. Therefore, as with the subbasins, the node naming convention is based on whether the 
conveyance system discharges to the Beaver Creek (BC) or Sandy River (SR) drainage system. The 
naming convention for nodes is as follows: “SubbasinName_XXX” where the XXX refers to a specific node 
identification number. Node identification numbers are three digits, established based on the relative 
location of the node along the main conveyance line within the subbasin. Node numbering (per 
subbasin) begins at the farthest downstream node and extends upstream.   

Links (or conduits) between identified nodes were named according to the upstream and downstream 
node numbers. The naming convention for links is as follows: “UpstreamNode-DownstreamNode.”  

3.2.3.2 Input Parameters 

The primary purpose of the modeling was to conduct a hydraulic analysis of the storm drainage system. 
The evaluation of the storm drainage system includes a hydraulic analysis of the major roadway 
crossings and open channels that convey stormwater discharges. The following parameters were 
required for the open channels and pipes: 
• Segment name 
• Upstream node number 
• Downstream node number 
• Length of segment, graphical and measured (feet) 
• Invert elevation at upstream node (feet) 
• Ground surface elevation at upstream node (feet) 
• Invert elevation at downstream node (feet) 
• Ground elevation at downstream node (feet) 
• Shape, size, and material 

The segment name (or conduit name) and the upstream and downstream node number were assigned 
as explained in Section 3.2.3.1. 

Length of Segment 

The length of each pipe or open channel segment was provided by the City in GIS. As necessary, lengths 
were extended or combined with other segments to ensure continuity in the system.  

Invert Elevations at Upstream and Downstream Nodes 

The upstream and downstream invert elevations for each pipe segment were provided by the City. For 
open channel segments, the invert elevations were obtained from the digital terrain model, developed 
from the LIDAR data. 
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Ground Surface Elevation at Upstream and Downstream Nodes  

The ground surface elevation at each node location was necessary to simulate possible surcharging of 
the drainage system accurately. The elevation of the rim of each manhole was either derived from the 
LIDAR data or provided by the City. 

Conduit Shape 

Unless otherwise noted in GIS, each pipe segment was assumed to be circular.  

Open channels were either deemed trapezoidal or natural, depending on information in GIS and 
available as-built information. Typically, as-built information for open channels was referenced when a 
constructed channel (bioswale) was included in the model for conveyance, and such channel was 
modeled as a trapezoidal channel. Information (i.e., cross sections) related to natural channels was 
obtained using LIDAR, as such channels were not constructed channels.  

Conduit Size 

The diameter for each pipe segment, in inches, was provided by the City. All pipes of diameter 12 inches 
or greater were included in the model. 

As described above for open channels, the size of the open channel was obtained from either as-built 
information or LIDAR, depending on whether the channel was considered to be trapezoidal or natural. 

Conduit Material 

In order to assign a Manning’s roughness coefficient “n” for each conduit, the pipe material or relative 
roughness of the open channel segment must be specified. The City provided information on conduit 
material, and the roughness coefficient was then assigned based on the values listed in Table 3-5. 
 

Table 3-5. Manning Roughness Coefficients 

Material Manning’s n 

Reinforced concrete pipe  0.013 

Corrugated metal pipe  0.024 

High-density polyethylene 0.0125 

Corrugated polyethylene  0.018 

Corrugated steel pipe 0.012 

Poly-vinyl chloride  0.010 

Ductile iron 0.012 

Unknown 0.013 

Open channel 0.03 
 

3.2.3.3 Hydraulic Model Validation 

Once the XP-SWMM model was developed, based on the hydrologic and hydraulic input parameters 
described in Sections 3.2.2.2 and 3.2.3.2, a model validation was conducted based on a recent large 
storm event that resulted in localized flooding within the city. Specific calibration information (measured 
flow information) was not available for the storm drain system within the South Troutdale study area, so 
a detailed calibration of the XP-SWMM model was not possible. Existing land use conditions were 
modeled for the validation exercise. 
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The model validation storm event occurred on August 29, 2005. The City reported flooding of the 
manholes in 257th Avenue near the intersection of the Historic Columbia River Highway.  

To conduct the model validation, the precipitation record for the model validation storm event was 
obtained from the Troutdale-Portland Airport gauge. The rainfall depth for the peak hour (from 2 p.m. to 
3 p.m.) per the airport gauge was 2.65 inches. For the same time-frame, the Portland International 
Airport gauge reported significantly less precipitation. The discrepancy between the two airport gauges 
indicates the localized nature of this storm event.  

The model validation storm event (per the obtained precipitation record) was simulated, and widespread 
system flooding was observed. This may have been due to an intense and very localized event being 
simulated city-wide. To ensure that the model was not overly conservative (as widespread flooding was 
not reported for the validation storm event), the 25-year SCS design storm was also simulated. SCS 
design storms are typically conservative. Very limited system flooding was observed for the 25-year 
storm event. Results of the two simulations were discussed with the City. Because no additional 
information was available for conducting the model validation, and results seemed to be reasonable, no 
adjustments to the model were made.  

3.3 Drainage Standards 
The City’s Public Works Standards, Part V Storm Sewer Collection System, were referenced for general 
requirements related to stormwater infrastructure. Information such as minimum drainage pipe depths, 
pipe sizes, pipe drop within a manhole, and system design requirements were referenced. From the 
Public Works Standards, drainage systems must be sized to accommodate a 25-year storm event in 
post-development conditions and a 10-year storm event in the pre-development conditions.  

3.4 Hydrology/Hydraulic Model Results 
Once the XP-SWMM model was developed and validated in accordance with Sections 3.1 and 3.2, the 
water quality, 2-year, 5-year, 10-year, and 25-year storm events were simulated for current and future 
development conditions. Results of the hydrologic and hydraulic simulations are tabulated in Appendix A 
(Tables A-1 and A-2). 

3.4.1 Initial Identification of Flooding Problems 
Based on the hydraulic model results summarized in Table A-2, conduits experiencing backwater 
conditions that resulted in the flooding of the upstream manhole were identified. Flooding of the 
upstream manhole is indicated by the loss of runoff volume in the closed conduit system. For open 
channel segments, flooding was identified by water overtopping the banks. 

Based on model results, a total of ten pipe segments are estimated to experience some degree of 
flooding in either the existing or future development condition. The smallest design storm event that 
resulted in flooding was used to identify the capacity deficiency. Modeled flooding problems were 
generally limited to single conduits within a stormwater pipe network and were located throughout the 
City (i.e., not limited to certain subbasins within the City). In a majority of cases, the model predicted 
flooding problems were a result of conservative modeling assumptions described later in this section. 

Conduits experiencing flooding are listed in Table 3-6 and shown in Figure 3-5 in accordance with the 
map identification number. The flooding conduits are also represented in Figures 3-2, 3-3, and 3-4. Each 
flooding location was reviewed in the XP-SWMM model to evaluate the source of the identified capacity 
deficiency. Results of the initial review are outlined in Table 3-6 as well. 
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 Table 3-6. Initial Modeled Flooding Problems 

Map 
ID1 Conduit ID2 Diameter, 

inches 

Flooding 
frequency 

and 
scenario 

Upstream 
drainage 

area, 
acres 

Upstream 
subbasins 

Source of capacity 
deficiency Rationale for capacity deficiency 

1 BC030_010 - 
BC020_120 12 5-year 

existing 31.4 
BC030, BC040, 
BC050, BC060, 
BC070, BC080 

Pipe size Conduit is located near the confluence 
of two major pipe networks 

2 BC030_020 - 
BC030_010 12 25-year 

existing 13.7 BC030, BC040, 
BC050, BC060 Pipe size Upstream segment from conduit 

BC030_010-BC020_120 

3 BC200_050 - 
BC200_040 12 5-year 

future 11.0 BC200 
Conservative 

modeling 
assumption 

The upstream conduit manhole is the 
modeled inlet point for flows from the 
upstream subbasin 

4 BC320_030 - 
BC320_020 12 25-year 

existing 4.0 BC320 Pipe backslope 

GIS indicates a backslope on the pipe. 
During the draft of this master plan, 
the City field verified that the 
backslope is incorrect in the GIS 
system. However, one segment of main 
line connects to a catchbasin instead 
of a manhole, which is resulting in 
some localized flooding.  

5 BC410_050 - 
BC410_040 12 25-year 

existing 8.3 BC410 
Conservative 

modeling 
assumption 

The upstream conduit manhole is the 
modeled inlet point for flows from the 
upstream subbasin 

6 BC570_010 - 
BC560_020 12 5-year 

existing 60.9 

BC650, BC640, 
BC630, BC620, 
BC610, BC600, 
BC590, BC580, 

BC570 

Pipe size Conduit is located downstream of a 
large pipe network 

7 
BC1030_060 

- 
BC1030_050 

12 25-year 
existing 13.3 BC1030 

Conservative 
modeling 

assumption 

The upstream conduit manhole is the 
modeled inlet point for flows from the 
upstream subbasin 

8 SR010_120 - 
SR010_110 18 25-year 

future 52.7 SR080, SR010 
Conservative 

modeling 
assumption 

Conduit collects a relatively large 
upstream drainage area. The upstream 
conduit manhole is the modeled inlet 
point for flows from the subbasin 
SR010 (drainage area = 31.5 acres). 

9 SR080_010 - 
SR010_130 15 25-year 

existing 21.0 SR080 
Conservative 

modeling 
assumption 

The upstream conduit manhole is the 
modeled inlet point for flows from the 
upstream subbasin 

10 SR270_050 - 
SR270_040 12 5-year 

future 17.0 SR270 
Conservative 

modeling 
assumption 

The upstream conduit manhole is the 
modeled inlet point for flows from the 
upstream subbasin 

1 The Map ID refers to the flood control opportunity area portrayed in Figure 3-5. 
2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2. 
 

In Table 3-6, the source of the capacity deficiency is identified as pipe size, pipe slope, or conservative 
modeling assumption. For conduits for which pipe size appears to be the cause of the capacity 
deficiency, a flood control CIP is identified (see Section 5). For the conduit for which negative pipe slope 
appears to be the cause of the capacity deficiency, the City has since field verified that the pipe has a 
shallow positive slope. During the field visit the City also observed localized flooding because one 
segment of main line is connected to a catchbasin instead of a manhole. The City has developed a CIP 
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recommendation to install a curb at the end of the street off of SE 15th to allow for additional capacity for 
minimal ponding within the street. Due to the timing of the field verification, this CIP has not been 
hydraulically evaluated by Brown and Caldwell. Finally, for the conduits for which a conservative 
modeling assumption may be the cause of the modeled flooding, additional review related to the 
delineation and routing of the upstream subbasins was conducted. The detailed review is summarized in 
the following text. 

The term conservative modeling assumption refers to how the upstream subbasin flows are routed into 
the conduit in the model. For all conduits for which a conservative model assumption is the potential 
cause of the capacity deficiency, the upstream manhole of the flooded conduit is also the inlet manhole 
for the flows for the entire subbasin. As a conservative modeling method, the inlet manhole is typically 
the most upstream manhole that is modeled in the subbasin. However, specifically for relatively long and 
narrow subbasins, identifying the most upstream manhole as the inlet manhole may not be consistent 
with how flows from the subbasin are actually routed into the conveyance system.  

As a result, for those conduits for which a conservative model assumption may be the cause of the 
modeled flooding problem, a further detailed review of the subbasin configuration and the conduit pipe 
capacity was conducted. The intent of the review was to determine whether flooding would still be 
expected if the upstream manhole of the identified conduit was not the inlet manhole for the entire 
subbasin area. Table 3-7 summarizes the results of the detailed review.  
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Table 3-7. Detailed Review for Select Flooded Conduits 

Map 
ID1 Conduit ID2 Conduit 

diameter 

Maximum 
pipe capacity, 
cubic feet per 
second (cfs) 

Upstream 
subbasins 
draining to 

conduit 

Upstream 
subbasin 

inlet 
manhole ID 

Upstream 
subbasin 

drainage area, 
modeled, acres 

Estimated percent of 
upstream subbasin 

drainage area 
actually draining 
through conduit 

Revised 25-year, future 
condition flow estimate 

based on estimated 
actual basin area, cfs 

Results of revising flow 
estimates to address issues 
associated with conservative 

modeling assumptions 

3 BC200_050 - 
BC200_040 12 2.2 BC200 BC200_050 11.0 10  0.6 Pipe capacity > revised flow 

estimate (no flooding anticipated) 

5 BC410_050 - 
BC410_040 12 2.4 BC410 BC410_050 8.3 30 1.8 Pipe capacity > revised flow 

estimate (no flooding anticipated) 

7 BC1030_060 - 
BC1030_050 12 4.9 BC1030 BC1030_060 13.3 30 1.5 Pipe capacity > revised flow 

estimate (no flooding anticipated) 

8 SR010_120 - 
SR010_110 18 28.1 SR080 

SR010 

SR010_120 
(for subbasin 
SR010 only) 

31.5 
(for subbasin 
SR010 only) 

50 (SR010) 27.0 

Pipe capacity still estimated as 
deficient based on revised flow 
estimate. 
(flooding anticipated) 

9 SR080_010 - 
SR010_130 15 13.1 SR080 SR080_010 21.0 75 12.9 

Pipe capacity still estimated as 
deficient based on revised flow 
estimate. 
(flooding anticipated) 

10 SR270_050 - 
SR270_040 12 4.6 SR270 SR270_050 17.0 25 2.15 Pipe capacity > revised flow 

estimate (no flooding anticipated) 
1 The map ID refers to the flood control opportunity area portrayed on Figure 3-5. 
2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2. 
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3.4.2 Final Identification of Flooding Problems 
Table 3-8 summarizes the flood control opportunity areas that were evaluated further in developing an 
integrated approach to stormwater management and development of capital improvement projects 
(CIPs) (Section 5). Table 3-8 also groups the individual capacity deficiencies by location, as some of the 
flooded conduits are located along one pipe segment. A single CIP may resolve the flooding in multiple 
conduits if the capacity deficiency is the result of a pipe constriction or backwater effects.  

 
Table 3-8. Summary of Proposed Flood Control CIP Locations 

Map 
ID1 Conduit ID2 Diameter 

Flooded 
frequency 

and scenario 

Flooding 
volume, 

cubic feet3 

Upstream 
drainage 

area, acres 

Upstream 
subbasins CIP development strategy 

1 BC030_010 - 
BC020_120 12 5-year existing 8,232 31.4 

BC030, BC040, 
BC050, BC060, 
BC070, BC080 

Conduit BC030_010-BC020_120 is 
directly downstream of conduit 
BC030_020-BC030_010. 
A single integrated (flood control and 
water quality) facility or selective pipe 
upsizing would be expected to resolve the 
capacity deficiency in both conduits.  

2 BC030_020 - 
BC030_010 12 25-year 

existing 223 13.7 BC030, BC040, 
BC050, BC060 

4 BC320_030 - 
BC320_020 12 25-year 

existing 314 4.0 BC320 

Hydraulic modeling attributed this 
problem to a pipe backslope. During the 
draft of this master plan, the City field 
verified that the backslope is incorrect in 
the GIS system.  However, one segment of 
main line connects to a catchbasin 
instead of a manhole, which is resulting in 
some localized flooding. The City has 
developed a CIP to install approximately 
50-ft of curb in the street off of SE15th to 
provide some storage capacity in the 
street. 

6 BC570_010 - 
BC560_020 12 5-year existing 2,123 60.9 

BC650, BC640, 
BC630, BC620, 
BC610, BC600, 
BC590, BC580, 

BC570 

A single integrated (flood control and 
water quality) facility or upsizing of the 
specific flooded conduit would be 
expected to resolve the capacity 
deficiency. 

8 SR010_120 - 
SR010_110 18 25-year future 1,429 52.7 SR080, SR010 Conduit SR010_120-SR010_110 is 

directly downstream of conduit 
SR080_010-SR010_130. 
A single integrated (flood control and 
water quality) facility or selective pipe 
upsizing would be expected to resolve the 
capacity deficiency in both conduits. 

9 SR080_010 - 
SR010_130 15 25-year 

existing 2,383 21.0 SR080 

1 The map ID refers to the flood control opportunity area portrayed on Figure 3-5. 
2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2. 
3 The flooded volume refers to the modeled estimates volume of runoff that discharges from the conduit during the 25-year future condition 

model scenario. 

 



!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!(O

!.

!.

!.
!.
!.

!.

!.
!.!. !.!.

!.

!.

!.!.

!. !. !.
!.!.

!.

!.
!. !.

!. !.!.

!.

!.!.!.!.!.

!.

!. !.
!.

!. !. !. !. !.

!.!.
!.

!. !.
!.

!.

!.!.!.

!.
!.

!.
!.

!.
!.

!.!.!.!.

!.!.

!.
!.

!.
!. !. !.

!. !.
!.

!.

!.!.!.

!. !.

!.

!.

!.

!.

!.

!.

!.!.

!.!.

!.!.
!.

!.

!.

!.

!.

!.!.

!.

!.

!.
!.!.!.!.

!.
!. !.
!.

!.

!.!.

!.

!. !.

!.

!.

!.!.
!.!.!.

!.

!.

!.

!.

!.

!.

!.!. !.

!.!.!.
!.!.!.

!.

!.
!.

!.!.!.!.
!.

!. !.

!.!.

!.!.
!.

!.

SW
 2

57
TH

 A
VE

SE STARK ST

S 
TR

O
U

TD
A

LE
 R

D

SE
 E

VA
N

S
 A

V
E

SW HALSEY ST

S 
B

U
X

TO
N

 R
D

SE LEW
ELLYN

 AVE

SW 29TH ST

SW
 H

EN
SL

EY
 R

D

SW CHERRY PARK RD

SE SW
EETBRIAR LN

SW 22ND ST

SE 10TH ST

SW
 C

O
R

BE
TH

 L
N

SE
 D

O
R

A 
S

T

SE 40
TH ST

SE JAC
KSO

N
 PAR

K R
D

SE 17TH ST

SW
 M

C
G

IN
N

IS
 A

V
E

SE
 P

EL
TO

N 
AV

E

SE STREBIN RD

SE SWEETBRIAR RD

E 
H

IS
TO

R
IC

 C
O

LU
M

B
IA

 R
IV

E
R

 H
W

Y

SW 27TH WAY

SW STURGES LN

SE 19TH ST

SE 18TH ST

SW 26TH ST

SE 21ST ST

SW 28TH ST

SE 4TH ST

SE 33RD ST

SW
 W

R
IG

H
T 

P
L

SE 5TH ST

SW 24TH ST

SE 2ND ST

W HISTORIC COLUMBIA RIVER HWY

SE 3RD ST

SE CHAPMAN AVE

SE
 V

IE
W

PO
IN

T 
D

R

N
E

 2
44

TH
 A

V
E

SE
 S

A
N

D
Y AV

E

SW 4TH ST

SW 17TH WAY

SE 23RD ST

SW 25TH ST

SW 12TH ST

SE ALTHAUS DR

SW 13TH PL

SW 7TH ST

SE 26TH ST

SE
 TR

O
U

TD
A

LE
 R

D

SW
 B

E
R

R
YE

S
S

A 
P

L

SW STURGES DR

SE 36TH ST

SW 21ST ST

SE WOODARD RD

SE 8TH ST

SE 20TH WAY

SW
 F

O
X

 P
L

SE STOTT AVE

SW
 S

P
E

N
C

E
 A

V
E

SW 15TH ST

SE
 T

H
O

M
P

S
O

N
 R

D

SW STELLA W
AY

SE 34TH CIR

SW 27TH ST

SW 14TH ST

SW 11TH ST

SE
 S

TO
TT

 C
IR

SE 29TH ST

SW
 L

AU
R

A 
AV

E

SE 11TH CIR

SE EVAN
S LO

O
P

SE 15TH ST

SE
 24TH

 C
IR

SE 12TH ST

SW
 F

O
X

 C
T

SE 35TH ST

SE 6TH ST

SE
 H

A
R

LO
W

 A
V

E

SE 42ND ST

SE 7TH ST

SE 48TH ST

SE
 D

O
R

A 
C

T

SW
 S

U
N

D
IA

L 
AV

E

SE 32ND ST

SE 14TH ST

SW 19TH PL

SW 18TH ST

SE SANDY DELL RD

SW 10TH ST

SW 25TH CIR

SE
 H

U
D

S
O

N
 C

T

SE COCHRAN RD

SW
 C

LA
R

A 
S

T

SW
 B

U
R

LI
N

G
A

M
E 

AV
E

SE 29TH CT

SW
 H

EW
IT

T 
AV

E

SW GRANT WAY

SW
 H

AL
SE

Y 
LO

O
P

SE 42ND CIR

SW MORGAN WAY

SW
 S

P
E

N
C

E
 C

T

SE 21ST CIR

SW 18TH WAY

SE
 S

A
N

D
Y 

C
IR

SE 16TH CT

SE 28TH CT

SW TOWER LN

SW 19TH WAY

SW 20TH WAYSW
 B

R
IN

K
 AV

E

SW
 IM

A
G

IN
AT

IO
N

 W
AY

SW
 H

EW
IT

T 
P

L

SW 23RD ST

SW
 K

E
N

D
A

LL
 C

T

SW 30TH CT

W 23RD CIR

SW
 L

AU
R

A 
C

T

SW
 K

E
N

D
A

LL
 A

V
E

SW 8TH CIR

SE
 K

IB
LI

N
G

 S
T

SE HARLOW CT

SW
 C

LA
R

A 
C

T
SW 9TH CIR

SW
 K

IN
G

S
 B

Y
W

AY
  

SE
 C

LA
R

K
 C

T

SE HOOD VIEW WAY

SW 6TH CIR

SW 28TH CT

SE
 S

A
N

D
Y 

C
T

SE 30TH PL

SW
 HOPE CIR

SE 27TH ST

SW
 O

W
E

N
S

 P
L

SE
 1

8T
H

 P
L

SW
 F

AI
TH

 C
T

SE 19TH CIR

SW 15TH CT

SW 5TH WAY

SW 13TH CIR

SE 43RD PL

SW 8TH CIR

E HISTORIC COLUMBIA RIVER HWY

SW CHERRY PARK RD

SW 18TH WAY

SW 26TH ST

SE 34TH CIR

SW 24TH ST

SE 11TH CIR

SW 24TH ST

SE
 S

A
N

D
Y 

AV
E

SW 12TH ST

3RD ST

SW 26TH ST

CITY OF TROUTDALE
SOUTH TROUTDALE
STORMWATER MASTER PLAN

DRAINAGE SYSTEM KEY MAP
FIGURE 3-1

Ü

0 600 1,200 1,800 2,400
Feet

Legend
!. Dry Wells to be Decommissioned
!. Decommissioned Dry Wells
!. Dry Well

!(O Model Outfalls
Modeled Hydraulic System
Stream
Detailed Map Boundaries
City of Troutdale
Troutdale Parcels
UIC Area Not Included in Model
Future Scenario Subbasin Delineation

Sandy River

Sandy River

Be
av

er
 C

re
ek

Figure 3-2 Figure 3-3

Figure 3-4



.

!.

!.

!.
!.

!.

!.
!.!.

!.
!.

!.

!.

!.!.

!.
!.

!.
!.
!.

!.

!.

!.
!.
!. !.!.

!.

!.
!.!.!.

!.

!.

!.
!.

!.

!. !. !. !. !.

!.!.

!.

!. !.

!.
!.

!.!.!.

!.
!.

!.
!.

!.

!.

!.!.!.!.

!.!.

!.
!.

!.

!. !.
!.

!.
!.

!.

!.

!.
!.!.

!. !.

!.

!.

!.

!.

!.

!.

!.!.

!.!.

!. !.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.!.!.!.

!.

!.
!.

!.

!.

!. !.

!.

!. !.

!.

!.

!.!.
!.
!.
!.

!.

!.

!.

!.

!.

!.

!.!. !.

!.!.
!.!.
!.!.

!.

!.

!.

!.!.!.!.

!.

!.
!.

!.
!.

!.!.
!.

!.

!R

!R

SE STARK ST

SE12TH S

SE 16TH CT

SE
 H

A
RL

O
W

 A
V

E

SR
21

0

SUNRISE CIR

SE
 C

O
RB

ET
H

SW 28TH CT

CL
A

RA
 C

T

H
EW

IT
T 

PL

H
A

LS
EY

 L
O

O
P

NW 257TH

UIC_02

SE 18TH S

SW
 2

57
TH

 A
VE

S 
TR

O
U

TD
A

LE
 R

D

SW HALSEY ST

S 
BU

XT
O

N
 R

D

SW
 H

EN
SL

EY
 R

D

SW 29TH ST

SW CHERRY PARK RD

SW 22ND ST

SE
 D

O
RA

 S
T

SW
 M

CG
IN

N
IS

 A
V

E

SW
 ST

URGES L
N

SW 26TH ST

SW 28TH ST

  I84 FWY

SW
 W

RI
G

H
T 

PL

SW 24TH ST

N
E 

24
4T

H
 A

V
E

SW 4TH ST

SW 17TH WAY

SW 25TH ST

SW 12TH ST

SW 13TH PL

SW
 B

ER
RY

ES
SA

 P
L

SW 7TH ST

SW STURGES DR

SW 21ST ST

SW
 F

O
X 

PL

SW
 S

PE
N

CE
 A

V
E

N
W

 2
57

TH
 A

VE

SE
 S

A
N

D
Y 

AV
E

SW 15TH ST

SW STELLA W
AY

SW
 LU

CA
S AVE SW 27TH ST

SW 14TH ST

SW 11TH ST

SW
 F

O
X 

CT

SW
 L

A
U

RA
 A

VE

SE 8TH ST

SE 7TH ST

SE 6TH ST

SE 3RD ST

SW
 S

U
N

D
IA

L 
AV

E

SW 16TH WAY

SE 2ND ST

SW 18TH ST

SW 19TH PL

N
W

 2
57

TH
 W

AY

SW 10TH ST

SW NORTH STAR WAY

H
A

LS
EY

 L
O

O
P

SW GRANT WAY

SW
 H

EW
IT

T 
AV

E

SW
 INDIAN JO

HN
 PL

SW MORGAN WAY

SE 21ST ST

SW
 E

D
G

EF
IE

LD
 P

L

SW
 E

LI
SE

 P
L

SW
 A

U
TU

M
N

 W
AY

SE 17TH ST

SE 19TH ST

SW 18TH WAY
SE

 H
A

RL
O

W
 A

V
E

SW
 E

D
G

EF
IE

LD
 C

T

SW
 NAPOLEON PL

SW TOWER LN

SW
 BRIN

K AVE

SW
 D

U
N

BA
R 

PL

SW
 IM

A
G

IN
AT

IO
N

 W
AY

KE
N

D
A

LL
 C

T

SW 2ND ST

23RD CIR

SW
 IN

D
IA

N
 M

A
RY

 C
T

SW
 L

AR
SS

O
N

 A
VE

SW 8TH CIR

SW
 DAYBREAK W

AY

SW
 H

O
W

EL
L 

AV
E

KI
N

G
S 

BY
W

AY
  

SW 9TH CIR

SW
 C

O
U

N
TR

Y 
CL

U
B 

AV
E

  S
PE

N
CE

 L
N

SW 6TH CIR

SW
 HOPE CIR

SW
 IN

D
IA

N
 JO

H
N

 A
V

E

SW
 W

RI
G

H
T 

CT

SW 20TH CIR

SW NORTH STAR LOOP

SW
 O

W
EN

S 
PL

SW
 W

RI
G

H
T 

AV
E

SW
 F

A
IT

H
 C

T

SW 15TH CT

SW
 C

H
A

RI
TY

 C
T

SW
 T

O
W

N
SE

N
D

 C
T

SW
 L

AT
O

U
RE

LL
 P

L

SW 13TH CIR

SW
 E

D
G

EF
IE

LD
 A

V
E

SW
 22ND CT

SW
 C

H
AP

M
AN

 C
T

SW
 R

O
BI

N
 C

T

SW CHERRY PARK RD

SW 26TH ST

SW
 F

O
X 

CT

SW 25TH ST

SW
 K

EN
D

A
LL

 C
T

KI
N

G
S 

BY
W

AY
  

SW 22ND ST

SW
 E

D
G

EF
IE

LD
 P

L

SW 8TH CIR

SW 25TH ST

SW 12TH ST

SW 23RD ST

SW 15TH ST

NW 257TH WAY

BC780

BC650

BC850

BC890

BC790

BC3500

BC810

BC870 BC3600

BC800

BC770

B
C

70
0

BC880

SR005

BC100

BC350

BC060

SR007

BC690

SR005

SR010

SR080

UIC_03

SR100

SR160

SR090

BC730

BC3300

BC200

SR020

BC620

UIC_01

BC380

SR180

BC3100

SR040

BC570

BC130

SR140

BC350

BC340

BC160

SR190

BC090

BC170

BC860

BC500BC590

SR120

BC080

BC720

SR060

SR200

BC580

SR150

BC600

BC830

BC390

BC820

BC840

BC760

BC3200

BC110

BC750

BC630

BC3700

BC640

SR130

BC180

BC740

SR030

BC140

SR050

BC680

BC190

BC060

BC150

SR070

SR170

BC610

SR110

BC3800

BC3400

BC710

B

110100

010

010
060

010
010

020

030
010

010

030
020

100

010

800

010

050
030020

060

010

040
010010 110 100

010

070

690

010010

010

030
040050

110010

040

010

030040
010

020030

010

030040
070050

060
070

010

110

020

020

010

050

100

040
030

020

030
010020

020
030

040
050

010

020

020

030 010

020

030040

010020

040

050

060

070010020030040050

010

040

030

020

010

050 040

010

020 100
010

020 010

010

010

030

020

040060080

030
040

020

100

010

010030
040

110

010

160
150

130
110

100

120

130

030020

050

040

010

020

120

010

010
110100

030 020 010010
020

100

010

020

030

010

020

050

030

090 080

060

100
020

030

020
010

020

030
020

020

030040050
060

030
020

010
010

030

050

030040

040060

060005
100

010
040

030

040050

020

060

050

030

020

020
010 020 010 010 100 090 080 070 060

050040

020

110

100

010

070
060

050 040 030 020 010

100

010 010

050

030020 010

020

010

100

020

050

100

050

010

100

010020

100

050

050

040 030

020

020

010

030

020

030
010

020

010020
030

030

020

030 020

010

030
030

030

020

020030 010070

120

120

010

010

020030

010

040

030

010

020 010

050

010

050

050

03

010

0

120

090
080
070

060
030
020

CITY OF TROUTDALE
SOUTH TROUTDALE
STORMWATER MASTER PLAN

NORTHWEST DRAINAGE SYSTEM
FIGURE 3-2

Ü

0 700 1,400
Feet

Legend
Model Node

!R Model Outfall
!. Dry Wells to be Decommissioned
!. Decommissioned Dry Wells
!. Dry Well

Modeled Hydraulic System
Stream

Flooding
5-Year
25-Year

City of Troutdale
Troutdale Parcels
UIC Area Not Included in Model
Key Map Boundary
Dry Well Decommisioning Area

S. Troutdale Subbasins
Outfalls to Beaver Creek
Outfalls to Sandy River

S
ee

 F
ig

ur
e 

3-
3

See Figure 3-4



!.

!.

!.

!.

!R

!R

!R

!R

!R
!R

!R

!R

!R

!R

!R

!R

!R

!R

!R

!R

JACKSON PARK RD

SE12TH ST

SE 16TH CT

SE
 H

A
RL

O
W

 A
V

E

SE STARK ST

SE29TH C
TSE 30TH CT

HIC
KLIN CT

24TH
 C

IRBE
AV

ER
 C

RE
EK

 L
N

SE 20TH CIR

JAC
KSO

N
 PARK R

D

SE 18TH ST

SE 33RD

SE WOODARD

SE 20TH WAY

SE
 T

H
O

M
P

S
O

N
 R

D

SE 11TH CIR

SE EVAN
S LO

O
P

SE 32ND ST

SE 30TH PL

SE 19TH CIR
E HISTORIC COLUMBIA R. HWY

S 
TR

O
U

TD
A

LE
 R

D

S 
BU

XT
O

N
 R

D

SE
 D

O
RA

 S
TST

H ST

 21ST ST

SW
 S

PE
N

CE
 A

V
E

SE
 S

A
N

D
Y 

AV
E

SE 8TH ST

SE 7TH ST

SE 6TH ST

SE 3RD ST

SE 2ND ST

W 18TH ST

N
W

 2
57

TH
 W

AY

SE 21ST ST

SW
 A

U
TU

M
N

 W
AY

SE 17TH ST

SE 19TH ST

SE
 H

A
RL

O
W

 A
V

E

SW 2ND ST

SW
 C

H
AP

M
AN

 C
T

TH WAY

SR270

SR240
BC3100

BC520

SR230

SR220

SR250

SR260

BC670

BC540

BC660

BC680

BC3500

SR280

BC3200

BC4300BC3600

BC460BC470

B
C

70
0

SR005

BC3000

SR2300

BC280

SR2200

SR240

SR2400

SR2100

BC430

BC070

SR2700

BC380

BC260

BC570

BC400

BC500

BC550

BC410

BC2000

SR2500

SR220

BC210

BC2300

BC100

SR2000

BC530

BC510

SR2600

BC020

BC2800

BC2900

BC370

BC440

BC350

BC040

BC490

BC480

BC220

BC2100

BC080

BC250

BC060

BC330

BC2700

SR007

BC360

BC230

BC320

BC560

BC2600

BC010

BC290

BC2200

BC270

BC300

BC240

BC030

BC310

BC420

BC450

BC2400

BC2500

BC690

BC050

020
010

210

040

290
030

020

100 280

220

010

010

420040

030

040010

030

030
020

100

360

010010

010

005

020

100

020

010

040010

010

690100 680

660

480

560

510

030

100
030

050

080
040

020

010 020

040

050

060

070
010

010

010

010

020

010

100

020

020010

020

020 010

010
020

020

010

020

030

010

030
040

020

010

030

030

020 010

020

030
040

060070

010

050

110 010
020

040 040

020
010

030

010 020020

040

010

030
020010

030

050

030

020

010

020
010
010
020

030

040
050

010020

020
030

040

050

060

010

020
030
040 050

070

060

040

020 010

010

020

030 040 030

020

010

080 070
050

040
030

020

010

050

040

010

020

020
070

060

030040050

010

010
110100

020 010010
020

100

010

020

030

010

020

060 030
020

100

060

050

050 040 030
020

010
040

030

020010

010
020

030040100

110
120

010020030

090 080 070

010020010

020

030

050 040

030
040

010
050

010
030

020

010

030
010

020

020

030010020100110
010

020030

040

040060

060005
100

010
040 030

010 020

010

020030010

010020030040

020

060

050
040 030 020

010

030

020
010

010020

010 020

030

010

040

040

030
020

010

020

010 020

070
060

050
040

020

040

030

020

100

050

030

050

030

030

030
010

020

010020

050

080110

040

050

060

010

050

060

010

010

120030

010

050

040

030

050 010

010

020050

010

040

020

050

050

010

050

010 020

010
020

090

080

CITY OF TROUTDALE
SOUTH TROUTDALE
STORMWATER MASTER PLAN

NORTHEAST DRAINAGE SYSTEM
FIGURE 3-3

Ü

0 700 1,400
Feet

Legend
Model Node

!R Model Outfall
!. Dry Well

Modeled Hydraulic System
Stream
City of Troutdale
Troutdale Parcels
UIC Area Not Included in Model
Key Map Boundary

S. Troutdale Subbasins
Outfalls to Beaver Creek
Outfalls to Sandy River

Flooding
5-Year
25-Year

Beaver Creek

Sandy River

S
ee

 F
ig

ur
e 

3-
2

See Figure 3-4



!.
!.

!.
!.

!.

!.

!.
!.

!.

!.

!. !.

!.

!R

!R

!R

!R
!R

!R

!R

!R

!R

!R
!R

!R

!R

!R

!R

!R

!R

SE STARK ST

TR
O

U
TD

A
LE

 R
D

SE SW
EETBRIAR LN

SE 40
TH ST

SE
 P

EL
TO

N 
AV

E

SE STREBIN RD

SE SWEETBRIAR RD

SE 33RD ST

SE ALTHAUS DR

SE 36TH ST

SE STOTT AVE

SE 35TH ST

SE
 D

O
R

A 
C

T

SE 32ND ST

SE COCHRAN RD

SE 42ND CIR

SA
N

D
Y 

C
IR

SE 30TH PL

SE 43RD PL

SE 34TH CIR

H ST

SW
 L

A
U

RA
 A

VE

SE 34TH CIR

SW
 H

O
W

EL
L 

AV
E

SW
 R

O
BI

N
 C

T

BC3900

SR590

SR530

BC900

BC4000

BC920

BC4200

BC1030
BC1050

SR480

BC4100

SR310

BC970

BC1020

BC1010

BC990

BC910

SR410

SR370

BC1040

SR290

SR420

BC660

BC1000

SR450

SR580

BC980

SR570

SR360

BC950

SR380

SR470

SR430

SR540

SR390

SR490

SR350

SR550

SR330

SR560

SR340

SR500

SR300

BC960BC940BC930

SR320

SR440

SR510

B
C

SR460

SR400

SR520

100
010

020
010

020

110

210

300

120
100

290

100
110

030

020

020

020

100 280

220

010
060

010

040

020

030

010
030

020

540
010

020
040

010020030040

040

040

010

800

070

010

690100
680

100
030

050

080

310

60B

010

320

010
340
330010

350
010

60A

050

020

010

010

010

030
040

050

110010

040

010

020

010

010

030

020

040

050060

001

030

005 010
020

030

210080

060 030
020

040
050

110

020

010

100

010

100

040

030
020010

020

020
030040

010
020

020
010

010

110

030

030

040

020

010

010

050

040

020 010

020

030
040

020

060010
050

040

100

030
040
050

060

070

010

050
080

110 010
020

040 040

020
010

040

030

010 020020

030

010

010020 010

040

050

010

020

030

040

030
020

010

020
010

010

050

040

140
030 120130

550010
010

020
030

040

050 060

010

020

030

060

010

020
030
040 050

070

060

040

020 010

010

020

030 040 030

020

010

080 070 060

040
030

020

010

060

100
020 030

020
010

020

030
020

020

030040050
060

030
020

010
010

030

020

060
030

020
010

010020

010 020

030

010

040

040

030
020

010

020
010 020 010 010 100 090 080 070 060

050040

020

010

020

030

060

020010

010

070

050040
010

010 030

030

030

050

040050

030

050

030

010

030

030
020

110

010

010

030

020

010
010

040

030020010

010

040

050

050

010

010 020

CITY OF TROUTDALE
SOUTH TROUTDALE
STORMWATER MASTER PLAN

SOUTH DRAINAGE SYSTEM

FIGURE 3-4

Ü

0 700 1,400
Feet

Legend
Model Node

!R Model Outfall
!. Dry Well

Modeled Hydraulic System
Stream
City of Troutdale

Troutdale Parcels
UIC Area Not Included in Model
Key Map Boundary

S. Troutdale Subbasins
Outfalls to Beaver Creek
Outfalls to Sandy River

Flooding
5-Year
25-Year

Be
av

er
 C

re
ek

See Figure 3-3See Figure 3-2



Sandy River

7

10

3
6

5

4

9

8 1

2

SW
 2

57
TH

 A
VE

SE STARK ST

S 
TR

O
U

TD
A

LE
 R

D

SE
 E

VA
N

S
 A

V
E

SW HALSEY ST

S 
B

U
X

TO
N

 R
D

SE LEW
ELLYN

 AVE

SW 29TH ST

SW
 H

EN
SL

EY
 R

D

SW CHERRY PARK RD

SE SW
EETBRIAR LN

SW 22ND ST

SE 10TH ST

SW
 C

O
R

BE
TH

 L
N

N
E

 2
42

N
D

 D
R

SE
 D

O
R

A 
S

T

SE 40
TH ST

SE JAC
KSO

N
 PAR

K R
D

SE 17TH ST

SW
 M

C
G

IN
N

IS
 A

V
E

SE
 P

EL
TO

N 
AV

E

SE STREBIN RD

SE SWEETBRIAR RD

E 
H

IS
TO

R
IC

 C
O

LU
M

B
IA

 R
IV

E
R

 H
W

Y

SW 27TH WAY

SW STURGES LN

SE 19TH ST

SE 18TH ST

SW 26TH ST

SE 21ST ST

SW 28TH ST

SE 4TH ST

SE 33RD ST

SW
 W

R
IG

H
T 

P
L

SE 5TH ST

SW 24TH ST

SE 2ND ST

W HISTORIC COLUMBIA RIVER HWY

SE 3RD ST

SE CHAPMAN AVE

SE
 V

IE
W

PO
IN

T 
D

R

N
E

 2
44

TH
 A

V
E

SE
 S

A
N

D
Y AV

E

SW 4TH ST

SW 17TH WAY

SE 23RD ST

SW 25TH ST

SW 12TH ST

SE ALTHAUS DR

SW 13TH PL

SW 7TH ST

SE 26TH ST

SE
 TR

O
U

TD
A

LE
 R

D

SW
 B

E
R

R
YE

S
S

A 
P

L

SW STURGES DR

SE 36TH ST

SW 21ST ST

SE WOODARD RD

SE 8TH ST

SE 20TH WAY

SW
 F

O
X

 P
L

SE STOTT AVE

SW
 S

P
E

N
C

E
 A

V
E

SW 15TH ST

SE
 T

H
O

M
P

S
O

N
 R

D

SW STELLA W
AY

SE 34TH CIR

SW 27TH ST

SW 14TH ST

SW 11TH ST

SE
 S

TO
TT

 C
IR

SE 29TH ST

SW
 L

AU
R

A 
AV

E

SE 11TH CIR

SE EVAN
S LO

O
P

SE 15TH ST

SE
 24TH

 C
IR

SE 12TH ST

SW
 F

O
X

 C
T

SE 35TH ST

SE 6TH ST

SE
 H

A
R

LO
W

 A
V

E

SE 42ND ST

SE 7TH ST

SE 48TH ST

SE
 D

O
R

A 
C

T

SW
 S

U
N

D
IA

L 
AV

E

SE 32ND ST

SE 14TH ST

SW 19TH PL

SW 18TH ST

SE SANDY DELL RD

SW 10TH ST

SW 25TH CIR

SE
 H

U
D

S
O

N
 C

T

SE COCHRAN RD

SW
 C

LA
R

A 
S

T

SW
 B

U
R

LI
N

G
A

M
E 

AV
E

SE 29TH CT

SW
 H

EW
IT

T 
AV

E

SW GRANT WAY

SW
 H

AL
SE

Y 
LO

O
P

SE 42ND CIR

SW MORGAN WAY

SW
 S

P
E

N
C

E
 C

T

SE 21ST CIR

SW 18TH WAY

SE
 S

A
N

D
Y 

C
IR

SE 16TH CT

SE 28TH CT

SW TOWER LN

SW 19TH WAY

SW 20TH WAYSW
 B

R
IN

K
 AV

E

SW
 IM

A
G

IN
AT

IO
N

 W
AY

SW
 H

EW
IT

T 
P

L

SW 23RD ST

SW
 K

E
N

D
A

LL
 C

T

SW 30TH CT

SW 23RD CIR

SW
 L

AU
R

A 
C

T

SW
 K

E
N

D
A

LL
 A

V
E

SW 8TH CIR

SE
 K

IB
LI

N
G

 S
T

SE HARLOW CT

SW
 C

LA
R

A 
C

T

SW 9TH CIR

SW
 K

IN
G

S
 B

Y
W

AY
  

SE
 C

LA
R

K
 C

T

SE HOOD VIEW WAY

SW 6TH CIR

SW 28TH CT

SE
 S

A
N

D
Y 

C
T

SE 30TH PL

SW
 HOPE CIR

SE 27TH ST

SW
 O

W
E

N
S

 P
L

SE
 1

8T
H

 P
L

SW
 F

AI
TH

 C
T

SE 19TH CIR

SW 15TH CT

SW 5TH WAY

SW 13TH CIR

SE 43RD PL

SW 8TH CIR

E HISTORIC COLUMBIA RIVER HWY

SW CHERRY PARK RD

SW 18TH WAY

SW 26TH ST

SE 34TH CIR

SW 24TH ST

SE 11TH CIR

SW 24TH ST

SE
 S

A
N

D
Y 

AV
E

SW 12TH ST

SW 23RD ST

SW 26TH ST

CITY OF TROUTDALE
SOUTH TROUTDALE
STORMWATER MASTER PLAN

FLOOD CONTROL 
CIP OPPORTUNITY AREAS

FIGURE 3-5

Ü

0 600 1,200 1,800 2,400
Feet

Legend
!. Dry Wells to be Decommissioned
!. Decommissioned Dry Wells
!. Dry Well
!(O Model Outfalls

Modeled Hydraulic Pipe System
Open Channel
UIC Area Not Included in Model
Troutdale Parcels
Stream

Flooding

5-Year

25-Year

Flood Control Opportunity Area
(Map ID per Table 3-6, 3-7 and 3-8)

Sandy River

Be
av

er
 C

re
ek



 

 

 4-1 
 

Section 4 

Storm System Water Quality 
Evaluation 
The South Troutdale study area was evaluated to identify opportunistic areas for water quality capital 
improvement projects (CIPs) as part of this Storm Drainage Master Plan. The water quality evaluation 
was also conducted to help the City of Troutdale (City) develop total maximum daily load (TMDL) 
pollutant load benchmarks, as required per its Phase II Municipal Separate Storm Sewer System (MS4) 
National Pollutant Discharge Elimination System (NPDES) permit.  

This section describes the methods used and water quality opportunity areas identified as a part of this 
water quality evaluation. Specific water quality CIPs identified herein have been carried forward and 
further coordinated with flood control CIPs identified in Section 3, to develop an integrated strategy for 
the comprehensive provision of stormwater quality and quantity management within the South Troutdale 
study area. 

4.1 Identification of Water Quality Opportunity Areas 
The following water quality CIP opportunity areas were identified by first reviewing information from the 
City’s GIS system including aerial photos, the location of existing water quality facilities, existing vacant 
areas, publically-owned lands, existing and future condition land uses, storm system layout, topography, 
and drainage areas.  

The following steps were conducted to identify the initial opportunity areas for water quality CIPs: 

Step 1 Identify Areas with Applicable Regulatory Requirements. As described in Section 2.8, there are 
six underground injection controls (UICs) proposed to be decommissioned. If the UICs are 
decommissioned and runoff is routed to the City’s stormwater conveyance system, then the 
drainage area associated with these UICs will require treatment in accordance with new 
development requirements. These drainage areas were automatically identified as a potential 
water quality opportunity area. 

Step 2 Identify Vacant Lands. A review of existing vacant lands was conducted to identify parcels 
where space may be available for the siting of a new water quality facility.  

Step 3 Review Condition of Vacant Lands. When a vacant land parcel was identified, vegetated 
conditions were reviewed via aerial photographs. If the site was highly forested, it was not 
considered to be a priority opportunity, as high quality forested areas should be protected. 
Topography of vacant sites was reviewed to ensure they were not located on steep slopes 
unsuitable for the siting of a water quality facility. The Federal Emergency Management 
Agency’s 100-year floodplain delineation was also referenced in order to site facilities outside 
of an established floodplain.  

Step 4 Check the Upstream Drainage Area. If the site appeared to be suitable after Step 3, it was 
reviewed in terms of its location within the respective storm drainage system. If the site was at 
the upstream end of the storm system, then only minimal drainage area could be treated by 
the facility. If the site was located toward the downstream end of the system, it was considered 
further as a potential treatment site. 
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Step 5 Review Land Uses of the Upstream Drainage Area. In conjunction with Step 4, the site was 
reviewed in terms of upstream land uses. Sites with urbanized land uses upstream were 
further considered as water quality CIP opportunity areas.  

Step 6 Check for Existing Water Quality Facilities. If the site was deemed suitable for a water quality 
facility following Steps 2 through 5, a check was conducted to ensure that an existing water 
quality facility was not already present at the site. For purposes of the TMDL benchmark 
evaluation and pollutant load modeling, more benefit is obtained by increasing the coverage of 
water quality facilities as opposed to having multiple water quality facilities treat the same 
area. 

Step 7 Consider Retrofit Opportunities. In addition to the review conducted in Steps 2 through 6 for 
the identification of new water quality facilities, existing structural stormwater facilities that 
were constructed mainly for peak flow control as opposed to water quality were reviewed as a 
potential retrofit opportunity. Flood control projects were also reviewed for the potential to 
incorporate water quality benefits. 

Once initial opportunity areas were identified, they were reviewed with City staff who further commented 
on feasibility and practicability of water quality facility installations in the identified area.  

The potential water quality CIP opportunity areas and water quality CIP descriptions are summarized in 
Table 4-1. Figure 4-1 identifies the location of the water quality opportunity areas.  
 

Table 4-1. Summary of Proposed Water Quality CIP Locations 

Map ID Water quality opportunity area 
description 

Upstream contributing 
land use1 

Within TMDL 
benchmark area 

(Y/N)2 
Proposed CIP facility type 

1 Northern UIC decommissioning 
area 

Low density residential (LDR)  Yes3 Linear surface infiltration such as a 
green street or swale 

2 Eastern UIC decommissioning area Medium density residential 
(MDR) No Swale, rain garden, or green street 

3 Sandee Palisades Detention Pond LDR, MDR and open space 
(OS) No Detention pond retrofit 

4 
Confluence of Beaver Creek and 
Sandy River 

Commercial, high density 
residential (HDR), MDR, LDR, 

OS and vacant 
Yes Stormwater filter retrofit and/or regional 

stormwater facility 

5 Strawberry Meadows/Harlow 
House Detention Ponds 

LDR and OS Yes Detention pond retrofit 

6 Weedin Park  LDR and OS Yes Regional stormwater facility 

7 Stuart Ridge Nature Pond LDR and OS Yes Vegetation improvements and flow 
through retrofit 

8 Sweetbriar Park LDR and OS Yes Regional stormwater facility 

9 SE Evans Avenue LDR and vacant Yes Green streets 

10 SW 21st Avenue HDR, LDR, vacant Yes Green streets  
1 Refer to Figure 2-4 for a description of each land use. 
2 Within the TMDL benchmark area refers to whether the facility location and upstream drainage area are within the Beaver Creek watershed 

area and were included in the pollutant load modeling effort to establish TMDL pollutant load reduction benchmarks (see Section 4.2). 
3 Decommissioning of UICs results in increased loads to the MS4 permit area. Water Quality CIP implementation would help to offset some of 

the load generated. 
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4.2 NPDES/TMDL Benchmarks 
In accordance with its Phase II MS4 NPDES permit, issued May 3, 2007, the City is required to establish 
pollutant load reduction benchmarks for receiving waters with an established TMDL. A TMDL with waste 
load allocations (WLAs) for urban stormwater has been established for the Sandy River and tributaries. 
Thus, the City must address the contribution of applicable TMDL pollutant load(s) as a result of urban 
stormwater runoff within its permit area. For Troutdale, the development of TMDL pollutant load 
reduction benchmarks is required to address bacteria loads within Beaver Creek, a tributary to the Sandy 
River.  

Under this contract, TMDL pollutant load reduction benchmarks for the City were developed for Beaver 
Creek. The report, entitled “Pollutant Load Reduction Benchmarks 2011: Sandy River TMDL,” dated 
October 14, 2011 is included as Appendix B. This section provides a brief summary of that document. 

Establishing TMDL pollutant load reduction benchmarks relies on the use of a pollutant loads 
spreadsheet model, which was prepared for the City. Information related to drainage areas, land uses, 
rainfall, and structural BMP facility types and drainage areas were input into the model. Two 
development scenarios were simulated: a 2005 scenario (representative of development conditions 
when the TMDL became effective) and a 2016 scenario (representative of development conditions at 
the end of the next permit term). The difference in bacteria loads between these two scenarios 
represents the City’s pollutant load reduction estimates, or TMDL pollutant load reduction benchmarks.  

A load reduction over the next permit period is required in order to show progress toward meeting the 
WLA. In 2005, the City had limited best management practice (BMP) coverage within the TMDL 
benchmark area. In 2005, BMPs within the TMDL benchmark area covered approximately 6.7 percent of 
the total drainage area. By 2016, the City expects to increase this to 24.8 percent. The increase in BMP 
coverage is due to the installation of several water quality facilities since 2005 and the City’s 
commitment to treat vacant lands that are expected to develop between 2005 and 2016. This additional 
BMP coverage between 2005 and 2016 is anticipated to result in a bacteria load reduction, which will 
allow the City to meet the TMDL benchmark requirements.  

During the next permit period, following 2016, it is anticipated that further load reductions will be 
required beyond the 24.8 percent reduction, to show continued progress toward meeting the bacteria 
WLA. Such load reduction will be achieved through implementation of the potential water quality CIP 
opportunities, described in Section 4.1. 
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Section 5 

Integrated Management Strategy 
This section presents a selected and integrated list of flood control and water quality capital 
improvement projects (CIPs). As the previous South Troutdale Drainage Master Plan included flood 
control CIPs that have since been implemented, the need for additional flood control CIPs was found to 
be minimal. With increasing regulatory requirements focused on water quality, the majority of the CIPs in 
this plan address water quality. 

To summarize the development of the CIPs, Section 5.1 discusses the potential to integrate flood control 
and water quality objectives; Section 5.2 summarizes the development of unit costs for use in the 
conceptual CIP development; Section 5.3 summarizes the conceptual CIP sizing and design to address 
the flood control and water quality opportunity areas; And Section 5.4 summarizes each CIP in narrative 
and tabular format.  

5.1 Integrated CIP Development  
In order to integrate development of the flood control and water quality CIPs, the identified pipe capacity 
deficiencies and water quality opportunity areas were reviewed together to determine whether a water 
quality facility (to address a specific water quality opportunity area) could be sized, designed, and/or 
located in such a way to address an identified system capacity deficiency concurrently. For example, the 
system capacity deficiency located at conduit BC570_010 - BC560_020 (Figure 3-5, Map ID 6) 
potentially could be alleviated through a retrofit of the Stuart Ridge Nature Pond (Figure 4-1, Map ID 7), 
as both locations are within the same modeled pipe network. 

Section 3 (Table 3-8) summarizes the flooding issues and associated CIP opportunities. A total of six 
conduit segments have been identified that have flooding as the result of either a pipe capacity issue or 
a negative pipe slope. Based on the location of the specific flooded conduits, the conduits have been 
grouped based on the ability of a single CIP strategy to alleviate the flooding.  

Section 4 (Table 4-1) summarizes the water quality CIP opportunity areas. A total of ten water quality 
opportunity areas were identified. 

Based on an overlay of the pipe capacity deficiencies with the water quality CIP opportunity areas, three 
integrated facilities were identified initially for further review. These were evaluated using the developed 
XP-SWMM hydrologic and hydraulic model. Table 5-1 summarizes the findings. 
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Table 5-1. Potential Integrated Flood Control and Water Quality CIPs 

Integrated CIP 
name 

Flood control opportunity areas  
(by map ID, see Figure 3-5) 

Water quality CIP opportunity Areas  
(by map ID, see Figure 4-1) Proposed integrated CIP description  

WQFC_01 Map IDs 8 and 9 N/A Flooding is anticipated to occur during the 25-year 
event. No water quality facilities are proposed in 
Section 4 within contributing subbasins. 
Implement a low impact development (LID) pilot 
project in subbasin SR080 (farthest upstream 
subbasin discharging to flooded conduits) to 
reduce runoff volume and eliminate the need for 
costly pipe replacement.  
The contributing area for this project is comprised 
mostly of Multnomah County Right-of-Way and 
private property. Further coordination with these 
entities is needed before this project can be 
executed. 

WQFC_02 Map IDs 1 and 2 Map ID 4 Relocate water quality opportunity area (Map ID 4) 
to subbasin BC040 or BC2100 to provide runoff 
storage and retention for treatment and to 
alleviate the flooding in downstream conduits. 

WQFC_03 Map ID 6 Map ID 7 Retrofit existing Stuart Ridge Detention Pond to 
provide additional runoff storage and retention for 
treatment and to alleviate the flooding in the 
downstream conduit. 

 
For CIPs WQFC_02 and WQFC_03, the XP-SWMM model was used to evaluate whether a sufficient 
storage volume could be accommodated in the modeled drainage system to alleviate the need to upsize 
the pipes for the indentified flooded conduits. The model results showed that adequate storage volume 
could not be accommodated in the system to eliminate the need to upsize the pipes completely. It was 
determined that the pipe will need to be increased by one incremental size (i.e., pipe diameter of 
15 inches to a pipe diameter of 18 inches) to eliminate flooding. Therefore, it is not cost-effective to 
consider use of an integrated facility because the pipes require upsizing by one incremental size. The 
identified flooded conduits (per Table 5-1) are located at the downstream end of the stormwater 
conveyance system, such that upsizing of the conduits does not result in any unanticipated flooding or 
other impacts to the downstream conveyance systems.    

As a result, integrated CIPs WQFC_02 and WQFC_03 are not included in the CIP list at the end of this 
section. WQFC_01 has been included as an integrated CIP facility. However, if such an integrated pilot 
project is not deemed to be feasible, an alternative flood control focused CIP has also been developed to 
address the capacity deficiencies in the conduits associated with WQFC_01.  

5.2 Unit Cost Estimates for CIP Development 
Unit cost information for construction elements of the CIP facilities was compiled from recent, local 
planning and design projects in the City of Portland (2010) and City of Eugene (2007). Specific material 
costs for pipes and structures were confirmed in RS Means Heavy Construction Cost Data (2010). 

Preliminary CIP cost estimates are based on the unit cost information for construction elements plus a 
30 percent contingency. Permitting, surveying and design, and construction administration costs are 
based on a general percentage of the total construction cost. Land acquisition costs are not included in 
the estimates. 
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The unit cost information is reflected in the individual cost estimates for CIPs and included in 
Appendix B. 

5.3 CIP Sizing and Design 
This section includes a summary of the design storms used to develop conceptual CIP sizes. 

5.3.1 CIP Sizing Methodology 
Flood control CIPs are sized to eliminate modeled system flooding for the peak design storm event 
(25-year) in the future development condition. Flood control CIPs are limited to pipe upsizing (i.e., no 
detention facilities have been proposed for flood control).  

Water quality CIPs are sized based on a water quality design storm of 1.2 inches over 24 hours. As 
described in Section 3.2.1.1, the City used a water quality design storm of 1.2 inches in this plan to 
represent 80 percent of the average annual runoff. Although the City currently references the City of 
Portland’s Stormwater Management Manual for the sizing and design of water quality facilities, this 
alternative design storm was used to reflect local, reissued Municipal Separate Storm Sewer System 
National Pollutant Discharge Elimination System permit language and feedback from DEQ that they are 
moving in the direction of requiring municipalities to provide treatment for 80 percent of the average 
annual runoff. The 1.2-inch water quality design storm is the established water quality design storm for 
the City of Gresham and was developed specifically to address the requirement for treatment of 
80 percent of the average annual runoff.  

CIP design for the integrated (water quality and flood control) CIP facilities, the flood control CIP facility, 
and the water quality CIP facilities is described in Section 5.3.2. A detailed master planning level cost 
breakdown for each CIP is included in Appendix B. 

5.3.2 CIP Design Methodology 
This section includes a summary of methods used to develop master planning level sizes/designs for the 
integrated, flood control and water quality CIPs 

5.3.2.1 Integrated Water Quality and Flood Control CIP 

As described in Section 5.1, an integrated water quality/ flood control CIP is proposed to eliminate the 
flooding identified for conduits SR010_120-SR010_110 and SR080_010-SR010_130 (Figure 3-5, 
Map IDs 8 and 9). Flooding is predicted to occur in the model for both conduits during a 25-year 
frequency storm event for future conditions. No water quality facilities are currently located within the 
contributing subbasins. Therefore, addressing these pipe capacity deficiencies was considered to be an 
ideal opportunity for implementation of an integrated flood control/water quality pilot project. 

For the two flooded conduits, the maximum flooded volume during the simulated 25-year design storm 
under future development conditions was estimated to be 2,400 cubic feet. Therefore, it is estimated 
that removal (i.e., infiltration) of 2,400 cubic feet of runoff volume from the piped conveyance system 
will alleviate system flooding and remove the need to upsize the existing pipes. Such runoff volume 
reduction may be achieved through the installation of LID facilities in subbasin SR080, upstream of the 
flooding conduits. 

Based on the City of Portland’s standard detail for a stormwater planter (Appendix C), which assumes a 
maximum storage depth of 12 inches in the growing media and additional storage volume in the drain 
rock layer (assuming 42 percent void space), approximately 1,500 square feet of planter will be 
necessary to achieve the required volume reduction.  
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Assuming facility sizing based on the water quality design storm only, and assuming the average 
imperviousness and soil infiltration characteristics throughout subbasin SR080, 1,500 square feet of 
planter will address water quality for approximately 1.3 acres of drainage area. Therefore, the integrated 
CIP (CIP WQFC_01) includes implementation of an LID pilot project for an (approximate) 1.3 acre 
drainage area. 

Given that the conceptual sizing for CIP WQFC_01 is based on the average imperviousness and 
infiltration characteristics for subbasin SR080, it is recommended that selection of a pilot drainage basin 
considers the upstream drainage area conditions to ensure that 2,400 cubic feet of runoff volume will 
be removed from the system. Additionally during design, the XP-SWMM hydraulic model could be used to 
simulate revised conditions to ensure flooding is fully resolved. 

Section 5.4 summarizes the design features of CIP WQFC_01. 

5.3.2.2 Flood Control CIPs 

A total of four flood control CIPs (FC_01, FC_02, FC_03, and FC_04) are proposed to address the model-
predicted pipe capacity deficiencies summarized in Table 3-8. Design of the flood control CIPs required 
evaluation of the XP-SWMM hydraulic model to upsize the flooded conduits and ensure that the 
installation of the CIP (i.e., relief of a constriction) did not result in downstream flooding. Revised 
hydraulic results tables reflecting inclusion of the flood control CIPs are included in Appendix D. 

Although an integrated CIP has been proposed to address flood control opportunity areas Map IDs 8 and 
9, a flood control CIP is also proposed to address these areas if the integrated strategy is determined to 
be infeasible.  

5.3.2.3 Water Quality CIPs 

Although water quality CIPs were sized in accordance with the City of Gresham design storm, design of 
the facilities is based on standard details from the City of Portland Stormwater Management Manual. 
Standard details that were referenced for the design of water quality CIPs are included in Appendix C.  

A total of ten water quality CIPs (WQ_01 to WQ_10) are proposed to address the water quality CIPs 
opportunity areas identified in Table 4-1. Proposed water quality CIPs include the following: 

1. planter boxes (constructed as part of a green street/LID pilot project application) 

2. vegetated infiltration facilities (either rain gardens or water quality retention pond facilities, 
depending on the amount of storage volume required and surface area available) 

3. detention pond retrofits, sized to include a specified storage volume consistent with the water quality 
runoff volume 

The methods used to design the different types of facilities conceptually are described below. 

Planter Boxes 

Planter boxes (associated with green streets and LID pilot projects) were sized and designed using the 
City of Portland standard detail SW-312, which assumes a maximum storage depth of 12 inches. Using 
the average (or area weighted average) imperviousness and soil infiltration rate for the contributing 
subbasins, a planter footprint area was calculated on a unit acre basis. As LID facilities for water quality 
likely will be installed on an opportunistic basis, CIP cost estimates on a unit acre basis will provide the 
City with the flexibility to install the facilities where space is available.  

With the exception of CIP WQ_01a and CIP WQ_02, planter boxes were sized exclusively to address the 
water quality design storm. Therefore, an overflow or other piped collection and conveyance system will 
need to be installed in conjunction with the planter facilities to allow for bypass of storm events that 
exceed the water quality design storm. These bypass flows will be discharged into the existing 
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conveyance system. For CIP WQ_01 (a and b) and WQ_02, the contributing subbasins contain 
underground injection controls (UICs) that require decommissioning. Decommissioning of existing UICs 
results in rerouting of all flows from UICs to the downstream stormwater conveyance system, potentially 
constraining these systems. Therefore, the planter facilities associated with CIP WQ_01a and CIP WQ_02 
were sized to infiltrate up to the 10-year storm event under future development conditions to address 
both conveyance and water quality. For comparison purposes, CIP WQ-01b was sized for the water 
quality storm and includes installation of 350 linear feet of pipe necessary to convey the facility overflow 
to the nearest conveyance system. 

Vegetated Infiltration Facilities 

Vegetated infiltration facilities are proposed as regional water quality facilities and can be designed 
either as rain gardens or water quality retention ponds. Rain garden applications are ideal for the 
retention of smaller runoff volumes if sufficient surface area is available, as the ponding depth is 
typically less than that for a pond application. Water quality retention ponds can accommodate a greater 
storage volume and depth. Both facilities require the addition of drain rock and engineered growing 
medium at the facility bottom to provide treatment via filtration and infiltration. Water quality retention 
ponds may be designed for detention of larger storm events as well, but for purposes of the water quality 
CIP design, flood control was not considered in the sizing of vegetated infiltration facilities. 

The vegetated infiltration facility sizing was based on the storage of the cumulative water quality runoff 
volume for contributing upstream subbasins under future development conditions. Depending on the 
available surface area estimated at each water quality opportunity area, the conceptual water quality CIP 
was specified as either a rain garden or water quality retention pond. The facility footprint area and 
depth is estimated based on storage of the entire water quality runoff volume and a 3:1 
(horizontal:vertical) facility sideslope.  

City of Portland standard detail SW-140 for a water quality retention pond (basin) was used in facility 
sizing. Sizing is based on an additional 18 inches of engineered soil and 18 inches of drain rock at the 
bottom of the vegetated infiltration facility footprint. Vegetated infiltration facilities are intended to be 
offline facilities that bypass storm events exceeding the water quality design storm; therefore a bypass 
manhole and an outlet control structure are included in the cost estimate for each vegetated infiltration 
facility. 

The conceptual sizing of the vegetated infiltration facilities included conservative assumptions. The 
sizing assumed storage of the entire water quality runoff volume, but did not take into account routing of 
the volume into and out of the facility.  

Detention Pond Retrofit 

Three detention pond retrofits are proposed as water quality CIPs, in order to provide infiltration and 
treatment from contributing upstream subbasins. Detention pond retrofits are opportunistic and 
therefore are not designed to accommodate (store) the entire calculated water quality runoff volume as 
are the vegetated infiltration facilities. For purposes of developing water quality CIPs and cost estimates, 
retrofit of existing detention ponds requires 36 inches of excavation and fill (drain rock and engineered 
soil) to be installed at the bottom of the pond to provide treatment and infiltration of runoff. The 
maximum storage capacity calculated for each pond retrofit is less than the contributing water quality 
runoff volume (Table 5-2); therefore collection and treatment of the entire water quality runoff volume 
may not be achieved.  
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The existing detention ponds considered for retrofit and their associated outlet structures do not appear 
to be sized to accommodate water quality or flow control (based on as-built information). Therefore, the 
City may consider additional water quality or flow control objectives when pursuing detailed design of the 
retrofits. Cost estimates for the detention pond retrofits assume modifications to the existing outlet 
control structure to maximize retention of runoff volume. 

Two of the three detention ponds (Sandee Palisades and Stuart Ridge Detention Pond) are included in 
the existing XP-SWMM hydraulic model. The Strawberry Meadows Detention Pond was not included in 
the XP-SWMM model due to the limited information available for the combined Strawberry Meadows and 
Harlow House detention systems.  

5.4 CIP Summary 
The following CIP narratives describe the proposed integrated, flood control, and water quality CIPs. A 
summary of the design features and assumptions is also provided in Table 5-2 for each CIP. See 
Figure 5-1 for the location of each of these CIPs. Appendix B includes the detailed cost breakdown used 
to estimate CIP costs. 

5.4.1 Integrated CIP Facility Summary 

CIP Number WQFC_01: Integrated CIP – SW 257th Avenue 

Objective addressed Flood Control - Pipe Capacity Deficiency and Water Quality Opportunity Area (Map 
IDs 8 and 9) 

CIP description Development of an LID pilot project within subbasin SR080 to remove 2,400 cubic 
feet of runoff volume from the stormwater collection system for 25-year event under 
future conditions. Preliminary estimates indicate that the pilot drainage basin will 
need to be approximately 1.3 acres.  

This area is adjacent to steep slopes. Infiltration facilities must be located at a 
minimum of 300 feet from steep slopes.  

CIP size (per cost estimate) A lump sum of $50,000 was included in the CIP to reflect identification of an ideal 
pilot project location and preliminary design of the proposed LID facilities.  

Estimated planning cost $50,000. Detailed cost spreadsheet is not included in Appendix B for this CIP. 

5.4.2 Flood Control CIP Facility Summary 

CIP Number FC_01: Pipe Size Increase – SE 3rd Street and SE Dora Street  

Objective addressed Flood Control – Pipe Capacity Deficiency (Map IDs 1 and 2) 

CIP description Upsize conduit BC020_120-BC020_110 and BC030_010-BC020_120 from a 
12-inch to a 15-inch-diameter pipe to alleviate flooding up through the 25-year 
design storm under future development conditions. 

CIP size (per cost estimate) 453 feet of 15-inch high-density polyethylene (HDPE) 

Estimated total project cost $130,100. Does not include costs for utility relocation.  
 



South Troutdale Storm Drainage Master Plan Section 5 

 

 5-7 
 

CIP Number FC_02: Pipe Slope – SE Chapman Street and SE 15th Street  

Objective addressed Flood Control – Pipe Capacity Deficiency (Map ID 4) 

CIP description Based on geographic information system data received from the City, there is a 
negative slope on conduit BC320_030 - BC320_020. This negative slope results in 
model estimated flooding during the 25-year storm event. During the draft of this 
master plan, the City field verified that the backslope is incorrect in the GIS system. 
However, a separate capacity issue was identified during the visit. One segment of 
main line connects to a catchbasin instead of a manhole, which is resulting in some 
localized flooding. The City has developed a CIP to install approximately 50 ft of curb 
in the street off of SE15th to provide some storage capacity in the street 

CIP size (per cost estimate) A lump sum of $2,500 was provided by the City as an estimate for the installation of 
50 feet of new curb. 

Estimated total project cost $2,500. Detailed cost spreadsheet is not included in Appendix B for this CIP. 
 

CIP Number FC_03: Pipe Size Increase – SE 21st Street  

Objective addressed  Flood Control – Pipe Capacity Deficiency (Map ID #6) 

CIP description Upsize conduit BC570_010-BC560_020 from a 12-inch to a 15-inch diameter pipe in 
order to alleviate flooding up through the 25-year design storm under future 
development conditions. 

CIP size (per cost estimate)  364 feet of 15-inch HDPE 

Estimated total project cost $106,100. Does not include costs for utility relocation.  
 

CIP Number FC_04: Pipe Size Increase SW 257th 

Objective addressed Flood Control – Pipe Capacity Deficiency (Map IDs 8 and 9) 

CIP description This facility is only required if WQFC_01 is deemed infeasible. 

 Upsize existing piped stormwater system on NW 257th Avenue from manhole 
SR080_010 to manhole SR010_100. Upsize existing 15-inch-diameter conduits 
would to 18 inches and existing 18–inch-diameter conduits to 24 inches to alleviate 
flooding up to a 25-year design storm under future development conditions. 

CIP size (per cost estimate) 900 feet of 18-inch HDPE and 753 feet of 24-inch HDPE 

Estimated total project cost $522,700. Does not include costs for utility relocation.  
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5.4.3 Water Quality CIP Facility Summary 

CIP Number WQ_01a: Rain Garden Pilot Project – SW 8th and 9th Circle 

Objective addressed Water Quality - Opportunity Area (Map ID 1) 

CIP description Stormwater planters implemented as a part of a green street or LID pilot project. 
Subbasin UIC_01 contains four UICs that are required for decommissioning. Therefore, 
planter sizing is based on surface infiltration of up to the 10-year design storm under 
future development conditions. 

 Based on average infiltration and imperviousness in the subbasin, 2,320 square feet 
of planter per unit acre of drainage area is required or a total of 23,664  square feet 
throughout the 10.2 acre subbasin UIC_01.  

This area is adjacent to steep slopes. Infiltration facilities should be located at a 
minimum of 300 feet from steep slopes. 

CIP size (per cost estimate) 23,664 square feet of stormwater planter including curbing and engineered fill.  

Estimated total project cost $717,500. Cost estimate does not include land acquisition or storm system pipe 
modifications to collect and convey runoff to the facilities. 

 
CIP Number WQ_01b: Rain Garden Pilot Project – SW 8th and 9th Circle 

Objective addressed Water Quality - Opportunity Area (Map ID 1) 

CIP description Stormwater planters implemented as a part of a green street or LID pilot project. 
Subbasin UIC_01 contains four UICs that are required for decommissioning. As 
opposed to CIP WQ_01a, this alternative is based on planter sizing for surface 
infiltration of the water quality storm under future development conditions. Flows in 
excess of the water quality storm would be piped to the closest storm system on SW 
7th St. 

 Based on average infiltration and imperviousness in the subbasin, 733 square feet of 
planter per unit acre of drainage area is required or a total of 7,477 square feet 
throughout the 10.2 acre subbasin UIC_01.  

This area is adjacent to steep slopes. Infiltration facilities should be located at a 
minimum of 300 feet from steep slopes. 

CIP size (per cost estimate) 7,477 square feet of stormwater planter including curbing and engineered fill, and 
300 linear feet of 12” HDPE.  

Estimated total project cost $293,400. Cost estimate does not include land acquisition or storm system pipe 
modifications to collect and convey runoff to the facilities. It does include a 
conveyance pipe to carry flows above the water quality storm to the conveyance 
system on SW 7th. Note: capacity of the downstream pipe system has not been 
validated through modeling and would need to be reviewed prior to design. 
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CIP Number WQ_02: Rain Garden Pilot Project – SW 29th and SW Tower Lane 
Objective addressed  Water Quality - Opportunity Area (Map ID 2) 

CIP description Stormwater planters implemented as a part of a green street or LID pilot project. 
Subbasins UIC_02 and UIC_03 each contain one UIC that is required for 
decommissioning. Planter sizing is based on surface infiltration of up to the 10-year 
design storm under future development conditions. 
Based on average infiltration and imperviousness in the subbasin, 3,921 square feet 
of planter per unit acre of drainage area is required for a total of 37,642 square feet 
throughout the 9.6 acre drainage area.  

CIP size (per cost estimate) 37,642 square feet of stormwater planter including curbing and engineered fill.  
Estimated total project cost $1,099,500. Cost estimate does not include land acquisition or piping modifications 

to collect and convey runoff to the facilities. 
 

CIP Number WQ_03:  Sandee Palisades Detention Pond Retrofit – SE Evans Avenue and 
SE Evans Loop  

Objective addressed  Water Quality - Opportunity Area (Map ID 3) 
CIP description Retrofit of the existing Sandee Palisades Detention Pond. The existing pond contains 

a 12-inch outlet (that does not appear to provide any water quality or flow control 
benefit) and a 51.5 acre drainage area. Amend the bottom of the pond with drain 
rock and engineered soil and vegetation to enhance existing pond treatment 
capabilities.  
Due to the proximity of steep slopes to the existing Sandee Palisades detention pond, 
a geotechnical evaluation is recommended prior to this project. 

CIP size (per cost estimate) Retrofit of the existing detention pond includes the excavation of 3 feet from the pond 
bottom and the addition of 18-inch drain rock and 18-inch engineered fill. Total 
excavation and fill volume estimate is 11,505 cubic feet. 

Estimated total project cost $153,800. Cost estimate does not include piping modifications to collect and convey 
runoff to and from the facility. 

 

CIP Number WQ_04: Vegetated Infiltration Facility – Historic Columbia River Highway 
Objective addressed  Water Quality - Opportunity Area (Map ID 4) 

CIP description Installation of an off-line vegetated infiltration facility at the downstream end of the 
stormwater conveyance system discharging to outfall BC010_100. Runoff may be 
diverted at manhole BC010_050. The contributing water quality runoff volume is 
6.018 acre-feet (or 262,128 cubic feet) from the 112.8 acre drainage area. Amend 
the bottom of the pond with drain rock and engineered soil and vegetation to 
enhance pond treatment capabilities.  

This area is adjacent to steep slopes.  Space infiltration facilities at least 300 feet 
from steep slopes. 

CIP size (per cost estimate) 1.4-acre vegetated infiltration facility with a maximum depth of 5.1 feet, a 1- acre 
bottom area, and 3:1 sideslopes.  

Estimated total project cost $1,539,300. Cost estimate does not include land acquisition or piping modifications 
to collect and convey runoff to the facility. 
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CIP Number WQ_05: Strawberry Meadows Detention Pond Retrofit – North of 
Beavercreek Lane 

Objective addressed Water Quality - Opportunity Area (Map ID 5) 

CIP description Retrofit of the existing Strawberry Meadows Detention Pond. The existing pond 
drains a 36.6 acre area and contains an outlet structure that does not appear to 
provide any water quality benefit. Amend the bottom of the pond with drain rock 
and engineered soil and vegetation to enhance existing pond treatment 
capabilities.  

Due to the proximity of steep slopes to the existing Strawberry Meadows detention 
pond, a geotechnical evaluation is recommended prior to this project. 

CIP size (per cost estimate) Retrofit of the existing detention pond includes the excavation of 3 feet from the 
pond bottom and the addition of 18-inch drain rock and 18-inch engineered fill. 
Total excavation and fill volume estimate is 1,764 cubic feet. 

Estimated total project cost $85,100. Cost estimate does not include piping modifications to collect and 
convey runoff to and from the facility or geotechnical investigation 

 

CIP Number WQ_06: Vegetated Infiltration – Weedin City Park/SE Chapman Street  

Objective addressed Water Quality - Opportunity Area (Map ID 6) 

CIP description Installation of an off-line vegetated infiltration facility (rain garden) at Weedin Park. 
Runoff may be diverted at manhole BC320_010. The contributing water quality 
runoff volume is 0.71 acre-feet (or 30817 cubic feet) from a 23.3 acre drainage 
area. Amend the bottom of the pond with drain rock and engineered soil and 
vegetation to enhance pond treatment capabilities.  

CIP size (per cost estimate) 0.32-acre vegetated infiltration facility with a maximum depth of 3 feet, a 
6,900-square foot bottom area, and 3:1 sideslopes.  

Estimated total project cost $297,100. Cost estimate does not include land acquisition or piping modifications 
to collect and convey runoff to the facilities. 

 

CIP Number WQ_07: Stuart Ridge Detention Pond Retrofit – SW Spence Avenue and 
SW 17th Street  

Objective addressed Water Quality - Opportunity Area (Map ID 7) 

CIP description Retrofit of the existing Stuart Ridge Detention Pond. The existing pond drains a 
20.7 acre area and contains an outlet structure that does not appear to provide 
any water quality benefit. Amend the bottom of the pond with drain rock and 
engineered soil and vegetation to enhance existing pond treatment capabilities.  

CIP size (per cost estimate) Retrofit of the existing detention pond includes the excavation of 3 feet from the 
pond bottom and the addition of 18-inch drain rock and 18-inch engineered fill. 
Total excavation and fill volume estimate is 620 cubic feet. 

Estimated total project cost $60,500. Cost estimate does not include piping modifications to collect and 
convey runoff to and from the facility. 
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CIP Number WQ_08: Vegetated Infiltration Facility - Sweetbriar Park/SE Evans Avenue 
and SE 36th Street  

Objective addressed Water Quality - Opportunity Area (Map ID 8) 

CIP description Installation of an off-line vegetated infiltration facility (rain garden) at Sweetbriar 
Park. Runoff may be diverted at manhole BC990_010. The contributing water 
quality runoff volume is 0.30 acre-feet (or 12,831 cubic feet) from a drainage area 
of 8.6 acres. Amend the bottom of the pond with drain rock and engineered soil and 
vegetation to enhance pond treatment capabilities.  

CIP size (per cost estimate) 0.14-acre vegetated infiltration facility with a maximum depth of 3 feet, a 
2,800-square foot bottom area, and 3:1 sideslopes.  

Estimated total project cost $145,400. Cost estimate does not include land acquisition or piping modifications 
to collect and convey runoff to the facility. 

 

CIP Number WQ_09: Rain Garden Pilot Project – SE Evans Street and SE 23rd Street  

Objective addressed Water Quality - Opportunity Area (Map ID 9) 

CIP description Stormwater planters implemented as a part of a green street or LID pilot project 
along SE Evans Street. Facility location can either be within the right-of-way or 
rerouted behind lots within vegetated corridor associated with subbasin BC3000. 
Planter sizing is based on surface infiltration of the water quality design storm under 
future development conditions. 

 Based on average infiltration and imperviousness in the subbasin, 729 square feet 
of planter per unit acre of drainage area is required. The basin subbasin drains 40.9 
acres.  

CIP size (per cost estimate) 13,924 square feet of stormwater planter including curbing and engineered fill.  

Estimated total project cost $373,700. Cost estimate does not include land acquisition or piping modifications 
to collect and convey runoff to the facilities. 

 

CIP Number WQ_10 Rain Garden Pilot Project – SW Hensley Road/SW 21st Avenue  

Objective addressed  Water Quality - Opportunity Area (Map ID 10) 

CIP description Stormwater planters implemented as a part of a green street or LID pilot project 
along SW 21st Avenue. Facility location can either be within the right-of-way or 
located within existing vacant area. Planter sizing is based on surface infiltration of 
the water quality design storm under future development conditions. 

 Based on average infiltration and imperviousness in the subbasin, 586 square feet 
of planter per unit acre of drainage area is required. The subbasin drains 11 acres.  

CIP size (per cost estimate) 6,446 square feet of stormwater planter including curbing and engineered fill.  

Estimated total project cost $184,200. Cost estimate does not include land acquisition or piping modifications 
to collect and convey runoff to the facilities. 
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Table 5-2. South Troutdale CIP Summary 

CIP 
Number 

CIP Type CIP Name CIP location CIP description 

Opportunity areas addressed  
by the CIP 

Contributing Area Characteristics CIP Design Characteristics CIP Description  

Flood control  
(by Map ID per 

Figure 3-5) 

Water quality  
(by Map ID per 

Figure 4-1) 
Subbasin(s) 

Total 
drainage 

area, 
acres 

Existing 
land use 

Average 
impervious 
percentage 

Average 
hydraulic 

conductivity, 
inches per hour 

Design 
storm 

Max existing 
flooding 

volume to 
address, cf 

Max existing 
facility 
storage 
volume 

(estimated), cf 

Water quality 
runoff volume 

Pipe 
size, 

inches 

Total pipe 
length, feet 

Water quality 
facility size 

*WQFC_01 Integrated 
Flood Control 
and Water 
Quality 

Rain Garden Pilot 
Project (Alternative 
CIP is FC_04) 

Subbasin SR080 LID pilot project within 
subbasin SR080 to remove 
2,400 cubic feet of runoff 
volume from the stormwater 
collection system 

#8 and #9 N/A SR080 21.2 MDR, HDR, 
vacant 60.8 0.22 water 

quality 2,400 N/A N/A N/A N/A 

1,500 sf of 
stormwater planter. 
Treatment facility 
size is associated 
with a 1.3 acre 
drainage area. 

FC_01 Flood Control Pipe Size Increase 
- SE 3rd St. and SE 
Dora St. 

Conduits 
BC020_120-
BC020_110 and 
BC030_010-
BC020_120 along S 
Buxton Road 

Upsize downstream conduits 
to alleviate existing system 
flooding on (12-inch) 
conduits BC030_010-
BC020_120 and 
BC030_020-BC030_010 

#1 and #2 N/A 
BC030, BC040, 
BC050, BC060, 
BC070, BC080 

31.3 COM, HDR, 
LDR, MDR 61.3 0.22 25-year 8,231 N/A N/A 15 453 N/A 

FC_02 Flood Control Pipe Slope - SE 
Chapman St. and 
SE 15th St. 

Stub street curb 
installation between 
SE 15th Street and SE 
16th Ct. 

The City has developed a CIP 
to install approximately 50-ft 
of curb in the stub street off 
of SE15th to provide some 
storage capacity in the 
street. 

#4 N/A BC320 4.4 LDR 40.0 0.18 25-year 314 N/A N/A N/A N/A N/A 

FC_03 Flood Control Pipe Upsizing on 
SE 21st Street 

Conduit BC570_010-
BC560_020 along SE 
21st St 

Upsize existing (12-
inch)conduit to alleviate 
flooding #6 N/A 

BC650, BC640, 
BC630, BC620, 
BC610, BC600, 
BC590, BC580, 
BC570 

60.9 LDR, OS 29.2 0.25 25-year 2,123 N/A N/A 15 364 N/A 

*FC_04 Flood Control Pipe Upsizing on 
SW 257th Ave 
(Alternative CIP is 
WQFC_01) 

Conduits 
SR010_110-
SR010_100, 
SR010_120-
SR010_110, 
SR010_130-
SR010_120, and 
SR080_010-
SR010_130 along 
NW 257th Ave 

In lieu of CIP WQFC_01, 
upsize drain/age system on 
SW 257th to alleviate 
existing system flooding on 
(15-inch) conduit 
SR080_010-SR010_130 
and (18") conduit 
SR010_120-SR010_110 

#8 and #9 N/A SR080, SR010 52.7 
COM, HDR, 
MDR, 
vacant 

56.5 0.15 25-year 2,383 N/A N/A 18 and 
24 

900 18-
inch 
753 24-
inch 

N/A 

*WQ_01a Water Quality Rain Garden Pilot 
Project - SW 8th 
and 9th Circle 
(Alternative CIP is 
WQ_01b) 

Subbasin UIC_01 Stormwater planters 
implemented as a part of a 
green street or LID pilot 
project (sized for the 10_year 
storm) 

N/A #1 UIC_01 10.2 LDR 40.0 0.26 10-year N/A N/A N/A N/A N/A 23,664-sf 
stormwater planter 

*WQ_01b Water Quality Rain Garden Pilot 
Project - SW 8th 
and 9th Circle 
(Alternative CIP is 
WQ_01a) 

Subbasin UIC_01 Stormwater planters 
implemented as a part of a 
green street or LID pilot 
project (sized for the water 
quality storm) 

N/A #1 UIC_01 10.2 LDR 40.0 0.26 water 
quality N/A N/A N/A 12 350 7,477-sf 

stormwater planter 

WQ_02 Water Quality Rain Garden Pilot 
Project - SW 29th 
and SW Tower 
Lane 

Subbasin UIC_03 Stormwater planters 
implemented as a part of a 
green street or LID pilot 
project 

N/A #2 UIC_02 and 
UIC_03 9.6 MDR 60.0 0.14 10-year N/A N/A N/A N/A N/A 37,642-sf 

stormwater planter 

WQ_03 Water Quality Sandee Palisades 
Detention Pond 
Retrofit 

Subbasin SR220 Retrofit of the existing 
Sandee Palisades Detention 
Pond to accommodate water 
quality 

N/A #3 
SR220, SR230, 
SR240, SR250, 
SR260, SR270 

62.8 LDR, OS, 
MDR 40.4 0.75 N/A N/A 46,000 2.4 ac-ft  

(104,740 cf) N/A N/A 

Excavate and add 
11,505 cubic feet 
of drain rock and 
engineered fill 
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Table 5-2. South Troutdale CIP Summary 

CIP 
Number 

CIP Type CIP Name CIP location CIP description 

Opportunity areas addressed  
by the CIP 

Contributing Area Characteristics CIP Design Characteristics CIP Description  

Flood control  
(by Map ID per 

Figure 3-5) 

Water quality  
(by Map ID per 

Figure 4-1) 
Subbasin(s) 

Total 
drainage 

area, 
acres 

Existing 
land use 

Average 
impervious 
percentage 

Average 
hydraulic 

conductivity, 
inches per hour 

Design 
storm 

Max existing 
flooding 

volume to 
address, cf 

Max existing 
facility 
storage 
volume 

(estimated), cf 

Water quality 
runoff volume 

Pipe 
size, 

inches 

Total pipe 
length, feet 

Water quality 
facility size 

(vegetation) 
WQ_04 Water Quality Vegetated 

Infiltration Facility 
- Historic 
Columbia River 
Highway (Outfall 
BC010) 

Subbasin SR007 Vegetated infiltration facility 
to address water quality for 
largely developed subbasins 

N/A #4 

BC010, BC020, 
BC030, BC040, 
BC050, BC060, 
BC070, BC080, 
BC090, BC100, 
BC110, BC130, 
BC140, BC150, 
BC160, BC170, 
BC180, BC190,  
BC200 

112.8 

LDR, MDR, 
HDR, 
vacant, 
COM, OS 

56.3 0.32 water 
quality N/A N/A 6.018 ac-ft 

(262,128 cf) N/A N/A 1.4-acre vegetated 
infiltration facility 

WQ_05 Water Quality Strawberry 
Meadows 
Detention Pond 
Retrofit 

Subbasin BC210 Retrofit of the existing 
Strawberry Meadows 
Detention Pond to 
accommodate water quality 

N/A #5 
BC210, BC220, 
BC230, BC240, 
BC250,  BC260 

36.6 LDR, OS 39.7 0.84 N/A N/A 35,000 1.379 ac-ft  
(60,074 cf) N/A N/A 

Excavate and add 
2,880 cf of drain 
rock and 
engineered fill 
(vegetation) 

WQ_06 Water Quality Vegetated 
Infiltration Facility 
- Weedin Park 

Subbasin BC300 Vegetated infiltration facility 
to address water quality for 
largely developed subbasins 

N/A #6 BC320, BC330, 
BC340, BC350 24.3 LDR, OS 30.7 0.20 water 

quality N/A N/A  0.71 ac-ft  
(30,817 cf) N/A N/A 

0.32 acre 
vegetated 
infiltration facility 

WQ_07 Water Quality Stuart Ridge 
Detention Pond 
Retrofit 

Subbasin BC590 Retrofit of the existing Stuart 
Ridge Detention Pond to 
accommodate water quality N/A #7 BC600, BC610, 

BC620, BC630 20.7 LDR, OS 35.1 0.26 N/A N/A 5,300 0.69 ac-ft  
(29,983 cf) N/A N/A 

Excavate and add 
620 cf of drain rock 
and engineered fill 
(vegetation) 

WQ_08 Water Quality Vegetated 
Infiltration Facility 
- Sweetbriar Park 

Subbasin BC920 Vegetated infiltration facility 
to address water quality for 
largely developed subbasins 

N/A #8 BC990 8.6 LDR, OS 36.1 0.26 water 
quality N/A N/A  0.30 ac-ft  

(12,831 cf) N/A N/A 
0.14-acre 
vegetated 
infiltration facility 

WQ_09 Water Quality Rain Garden Pilot 
Project - SE Evans 
St. and SE 23rd St. 

Subbasins BC510 
and BC 520 

Stormwater planters 
implemented as a part of a 
green street or LID pilot 
project 

N/A #9 
BC510, BC520, 
BC530, BC540,  
BC550 

40.9 LDR, 
vacant 39.9 0.26 water 

quality N/A N/A N/A N/A N/A 
729-sf stormwater 
planter per unit 
acre drainage area 

WQ_10 Water Quality Rain Garden Pilot 
Project - SW 
Hensley Rd. 

Subbasin BC200 Stormwater planters 
implemented as a part of a 
green street or LID pilot 
project. 

N/A #10 BC200 11.0 HDR, LDR, 
vacant 58.8 1.17 water 

quality N/A N/A N/A N/A N/A 
586-sf stormwater 
planter per unit 
acre drainage area 

* = These CIPs are presented as one of two alternatives to address the same issue. Only one of the two would ultimately be selected and implemented. 
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Section 6 

CIP Implementation Priorities 
This section summarizes the integrated, flood control, and water quality capital improvement projects 
(CIPs) and priorities developed as part of the South Troutdale Storm Drainage Master Plan. Flood control 
and water quality CIPs typically address different objectives, and prioritization of CIPs to implement can 
depend on multiple factors including effectiveness, cost, safety, regulations, and maintenance 
requirements. Table 6-1 summarizes identified CIPs and is followed by a description of the City’s 
priorities for CIP implementation. 
 

Table 6-1. CIP Summary 

CIP 
number CIP type CIP name 

Estimated CIP project 
cost, dollars 

Estimated CIP 
maintenance cost, dollars 

(annual)3 

WQFC_011 
Integrated Flood 

Control/Water Quality 
LID Pilot Project 50,000 N/A 

FC_01 Flood Control Pipe Upsizing on S Buxton Road 130,100 N/A 

FC_02 Flood Control Curb Installation 2,500 N/A 

FC_03 Flood Control Pipe Upsizing on SE 21st Street 106,100 N/A 

FC_041 Flood Control Pipe Upsizing on NW 257th Avenue 522,700 N/A 

WQ_01a2 Water Quality 
Stormwater Planter for Northern UIC 

Decommissioning 
717,500 13,000 

WQ_1b2 Water Quality 
Stormwater Planter for Northern UIC 

Decommissioning 
293,400 5,100 

WQ_02 Water Quality 
Stormwater Planter for Western UIC 

Decommissioning 
1,099,500 20,400 

WQ_03 Water Quality 
Sandee Palisades Detention Pond 

Retrofit 
153,800 4,600 

WQ_04 Water Quality 
Vegetated Infiltration Facility 

(retention pond) at Outfall BC010 
1,539,300 44,800 

WQ_05 Water Quality 
Strawberry Meadows Detention Pond 

Retrofit 
85,100 1,600 

WQ_06 Water Quality 
Vegetated Infiltration Facility (rain 

garden) at Weedin Park 
297,100 7,300 

WQ_07 Water Quality Stuart Ridge Detention Pond Retrofit 60,500 500 

WQ_08 Water Quality 
Vegetated Infiltration Facility (rain 

garden) at Sweetbriar Park 
145,400 3,300 
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Table 6-1. CIP Summary 

CIP 
number CIP type CIP name 

Estimated CIP project 
cost, dollars 

Estimated CIP 
maintenance cost, dollars 

(annual)3 

WQ_09 Water Quality 
Stormwater Planters (Green Streets) 
at SE Evans Avenue 

373,700 7,700 

WQ_10 Water Quality 
Stormwater Planters (Green Streets) 
at SW 21st Avenue 

184,200 3,900 

1 CIP WQFC_01 and CIP FC_04 address the same flood control opportunity area. If WQFC_01 is deemed in feasible, FC_04 may be considered. 
However, both CIPs would not need to be implemented. 

2 CIP WQ_01a and CIP WQ_01b address the same water quality issue. If WQ_01b is feasible from a downstream pipe capacity standpoint, then 
WQ_01a would not need to be implemented. 

3 Maintenance costs assume sediment removal and other activities that may only be conducted as needed (i.e., every five to ten years).  
Therefore, these costs are conservative as they reflect the maximum maintenance cost that would be anticipated in one year. 
 
 
Because both flood control and water quality CIPs are proposed as part of this master plan, general CIP 
prioritization factors have been identified. The City will evaluate individual CIPs based on their ability the 
address the following factors. Within this prioritization structure the City will evaluate cost of all CIPs prior 
to implementation.   
1. Alleviate Flooding Issues: CIPs that remove or eliminate a drainage problem that is anticipated to 

occur under existing development conditions are a high priority. 
2. Compliance with State Law: CIPs that include the decommissioning of non-rule authorized UICs so 

that a water pollution control facility permit will not be needed are a high priority. Based on current 
draft UIC permit templates and UIC rules, UICs located within the 2-year time of travel of a drinking 
water source are illegal and must be decommissioned. These facilities will be prioritized over other 
water quality facilities. 

3. Provides Water Quality Benefits: Water quality CIPs that provide bacteria removal in a TMDL 
Benchmark Area will be prioritized above water quality CIPs in non-TMDL areas. 

4. Facility Retrofit: Retrofit of existing facilities will be prioritized over the installation of new facilities. 
5. Facility Ownership: Facilities owned and operated by the City will be prioritized over projects that rely 

on other parties. Projects relying on other parties can be more complex to manage, especially if they 
involve securing funding or land from other parties.   
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Appendix A: Hydrologic and Hydraulic Results Tables 

Table A-1: Hydrology Model Results 
Table A-2: Hydraulic Model Results 
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Existing 
Land Use

Future 
Land Use

 Increase 
(%)

Initial 
Moisture 

Deficit

Average 
Capilary 

Suction (in)

Saturated 
Hydraulic 

Conductivity 
(in/hr)

WQ Storm 
Peak Flow 

(cfs)

2 yr 24 hr 
Peak Flow 

(cfs)

5 yr 24 hr 
Peak Flow 

(cfs)

10yr 24hr 
Peak Flow 

(cfs)

25yr 24hr 
Peak Flow 

(cfs)

WQ Storm 
Peak Flow 

(cfs)

2 yr 24 hr 
Peak Flow 

(cfs)

5 yr 24 hr 
Peak Flow 

(cfs)

10yr 24hr 
Peak Flow 

(cfs)

25yr 24hr 
Peak Flow 

(cfs)

BEAVER CREEK
Outfall BC010
BC010 BC010_100 4.0 79.4 79.6 0.2% 0.180 0.12 3.89 0.15 0.9 2.1 2.7 3.3 3.7 0.9 2.1 2.7 3.3 3.7
BC020 BC020_020 6.4 77.8 77.8 0.0% 0.165 0.12 3.50 0.13 1.4 3.2 4.4 5.4 6.0 1.4 3.2 4.4 5.4 6.0
BC030 BC030_010 2.2 64.2 67.2 3.0% 0.194 0.12 3.50 0.13 0.4 0.9 1.3 1.7 2.0 0.4 1.0 1.4 1.8 2.0
BC040 BC040_020 5.9 65.9 66.0 0.1% 0.139 0.13 4.92 0.19 1.1 2.5 3.1 3.9 4.4 1.1 2.6 3.1 3.9 4.4
BC050 BC050_010 0.7 53.3 53.3 0.0% 0.039 0.15 6.69 0.26 0.1 0.2 0.3 0.3 0.4 0.1 0.2 0.3 0.3 0.4
BC060 BC060_010 4.9 59.1 59.1 0.0% 0.005 0.15 6.69 0.26 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9
BC070 BC070_050 12.1 59.5 60.0 0.5% 0.053 0.14 6.05 0.23 2.1 4.7 5.8 6.6 7.2 2.1 4.7 5.8 6.7 7.2
BC080 BC080_050 5.6 58.8 60.0 1.2% 0.046 0.14 5.69 0.22 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4
BC090 BC090_050 6.5 59.0 76.6 17.6% 0.072 0.12 3.50 0.13 1.1 2.5 3.4 4.4 5.2 1.4 3.2 4.2 5.2 5.9
BC100 BC100_020 7.5 57.5 60.0 2.5% 0.101 0.14 6.21 0.24 1.2 2.8 3.4 4.0 4.3 1.3 2.9 3.6 4.1 4.5
BC110 BC110_050 3.5 39.8 40.8 1.0% 0.016 0.15 6.69 0.26 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4
BC130 BC130_020 8.7 34.7 51.3 16.6% 0.058 0.15 6.69 0.26 0.9 2.0 2.4 2.8 3.0 1.3 2.9 3.6 4.1 4.4
BC140 BC140_030 8.2 36.6 36.6 0.0% 0.012 0.15 6.69 0.26 0.9 1.9 2.4 2.7 3.0 0.9 1.9 2.4 2.7 3.0
BC150 BC150_030 4.8 36.2 36.2 0.0% 0.011 0.15 6.69 0.26 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7
BC160 BC160_020 7.1 38.0 38.7 0.7% 0.003 0.15 6.50 0.25 0.7 1.7 2.1 2.4 2.6 0.7 1.7 2.1 2.5 2.7
BC170 BC170_060 6.5 60.0 60.0 0.0% 0.019 0.15 6.67 0.26 1.1 2.5 3.1 3.6 3.8 1.1 2.5 3.1 3.6 3.8
BC180 BC180_020 2.2 38.0 39.9 1.9% 0.004 0.15 6.69 0.26 0.2 0.5 0.7 0.8 0.8 0.2 0.6 0.7 0.8 0.9
BC190 BC190_020 5.1 38.9 38.9 0.0% 0.008 0.15 6.69 0.26 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0
BC200 BC200_050 11.0 41.2 58.8 17.6% 0.007 0.06 2.46 1.17 1.3 2.9 3.6 4.1 4.5 1.8 4.1 5.1 5.9 6.3
Outfall BC020
BC210 BC210_050 7.7 37.7 37.7 0.0% 0.078 0.12 5.21 0.58 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9
BC220 BC220_050 5.6 40.9 40.9 0.0% 0.049 0.06 2.40 1.18 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3
BC230 BC230_020 4.4 40.0 40.0 0.0% 0.012 0.10 4.16 0.80 0.5 1.2 1.4 1.6 1.8 0.5 1.2 1.4 1.6 1.8
BC240 BC240_010 2.3 40.0 40.0 0.0% 0.060 0.06 2.40 1.18 0.3 0.6 0.7 0.9 0.9 0.3 0.6 0.7 0.9 0.9
BC250 BC250_060 5.5 40.0 40.0 0.0% 0.051 0.06 2.40 1.18 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2
BC260 BC260_100 11.0 40.2 40.2 0.0% 0.026 0.11 5.06 0.61 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4
Outfall BC030
BC270 BC270_040 3.6 39.9 39.9 0.0% 0.021 0.13 5.76 0.46 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4
BC280 BC280_050 17.6 40.0 40.0 0.0% 0.145 0.06 2.52 1.16 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0
Outfall BC040
BC290 BC290_010 3.9 30.3 30.3 0.0% 0.034 0.07 2.77 1.10 0.3 0.8 1.0 1.1 1.2 0.3 0.8 1.0 1.1 1.2
BC300 BC300_020 3.1 24.6 24.6 0.0% 0.059 0.15 6.69 0.26 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8
BC310 BC310_020 2.0 40.0 40.0 0.0% 0.002 0.14 6.17 0.24 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8
BC320 BC320_040 4.4 40.0 40.0 0.0% 0.080 0.13 4.80 0.18 0.5 1.1 1.4 1.8 2.2 0.5 1.1 1.4 1.8 2.2
BC330 BC330_010 4.9 40.0 40.0 0.0% 0.065 0.14 5.40 0.21 0.6 1.3 1.6 1.8 2.2 0.6 1.3 1.6 1.8 2.2

Table A-1: Major Hydrologic Input Data and Results
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Table A-1: Major Hydrologic Input Data and Results

Impervious Area (%)

Sub-basin Name

Average Sub-
basin Slope 

(ft/ft)Inlet Node

Sub-basin 
Area 

(acres)

Future Sub-basin Peak Flows (cfs)Existing Sub-basin Peak Flows (cfs)Green-Ampt Infiltration Parameters

BC340 BC340_010 7.5 9.8 9.8 0.0% 0.032 0.15 6.69 0.26 0.2 0.5 0.6 0.7 0.7 0.2 0.5 0.6 0.7 0.7
BC350 BC350_040 7.6 39.7 39.9 0.2% 0.041 0.12 3.54 0.13 0.9 2.0 2.9 4.2 5.1 0.9 2.0 2.9 4.2 5.1
Outfall BC360
BC360 BC360_020 4.5 40.0 40.0 0.0% 0.010 0.12 3.59 0.13 0.5 1.2 1.5 2.0 2.4 0.5 1.2 1.5 2.0 2.4
BC370 BC370_040 6.1 40.0 40.0 0.0% 0.013 0.14 5.63 0.22 0.7 1.6 1.9 2.2 2.4 0.7 1.6 1.9 2.2 2.4
BC380 BC380_010 11.4 40.0 40.0 0.0% 0.044 0.15 6.68 0.26 1.3 3.0 3.6 4.2 4.5 1.3 3.0 3.6 4.2 4.5
BC390 BC390_020 4.7 39.9 39.9 0.0% 0.095 0.13 5.13 0.20 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0
Outfall BC420
BC400 BC400_060 10.8 40.0 40.0 0.0% 0.017 0.13 5.13 0.20 1.2 2.8 3.4 3.9 4.4 1.2 2.8 3.4 3.9 4.4
BC410 BC410_050 8.3 39.3 39.3 0.0% 0.032 0.12 3.50 0.13 1.0 2.1 3.4 4.9 6.0 1.0 2.1 3.4 4.9 6.0
BC420 BC420_020 4.2 40.0 40.0 0.0% 0.005 0.13 5.29 0.20 0.5 1.1 1.3 1.5 1.7 0.5 1.1 1.3 1.5 1.7
BC430 BC430_090 12.8 33.4 33.4 0.0% 0.007 0.12 3.50 0.13 1.2 2.8 3.7 5.0 6.2 1.2 2.8 3.7 5.0 6.2
BC440 BC440_030 6.0 40.0 40.0 0.0% 0.006 0.15 6.69 0.26 0.7 1.6 1.9 2.2 2.4 0.7 1.6 1.9 2.2 2.4
BC450 BC450_010 2.8 40.0 40.0 0.0% 0.014 0.15 6.69 0.26 0.3 0.7 0.9 1.0 1.1 0.3 0.7 0.9 1.0 1.1
BC460 BC460_020 3.7 40.0 40.0 0.0% 0.005 0.15 6.69 0.26 0.4 0.9 1.2 1.3 1.4 0.4 0.9 1.2 1.3 1.4
BC470 BC470_020 2.9 40.0 40.0 0.0% 0.010 0.15 6.69 0.26 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2
Outfall BC480
BC480 BC480_020 5.7 29.1 29.1 0.0% 0.009 0.15 6.69 0.26 0.5 1.1 1.3 1.5 1.6 0.5 1.1 1.3 1.5 1.6
BC490 BC490_010 5.8 40.0 40.0 0.0% 0.023 0.15 6.69 0.26 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3
BC500 BC500_060 10.2 40.0 40.0 0.0% 0.023 0.15 6.47 0.25 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1
Outfall BC510
BC510 BC510_050 7.3 39.4 39.4 0.0% 0.011 0.15 6.69 0.26 0.8 1.8 2.3 2.6 2.8 0.8 1.8 2.3 2.6 2.8
BC520 BC520_080 11.8 34.2 40.0 5.8% 0.025 0.15 6.69 0.26 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7
BC530 BC530_020 7.3 40.0 40.0 0.0% 0.002 0.15 6.69 0.26 0.8 1.8 2.3 2.6 2.8 0.8 1.8 2.3 2.6 2.8
BC540 BC540_050 5.6 40.0 40.0 0.0% 0.003 0.15 6.69 0.26 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2
BC550 BC550_040 8.9 40.0 40.0 0.0% 0.009 0.15 6.69 0.26 1.0 2.3 2.8 3.2 3.5 1.0 2.3 2.8 3.2 3.5
Outfall BC560
BC560 BC560_020 4.3 40.0 40.0 0.0% 0.015 0.15 6.69 0.26 0.5 1.1 1.3 1.6 1.7 0.5 1.1 1.3 1.6 1.7
BC570 BC570_010 10.8 40.0 40.0 0.0% 0.012 0.15 6.64 0.26 1.2 2.8 3.4 4.0 4.3 1.2 2.8 3.4 4.0 4.3
BC580 BC580_020 5.1 39.8 40.0 0.2% 0.064 0.14 5.76 0.22 0.6 1.3 1.6 1.9 2.0 0.6 1.3 1.6 1.9 2.0
BC590 BC590_010 6.1 36.4 36.4 0.0% 0.089 0.14 5.60 0.22 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2
BC600 BC600_030 5.0 36.7 36.7 0.0% 0.107 0.15 6.69 0.26 0.5 1.2 1.5 1.7 1.8 0.5 1.2 1.5 1.7 1.8
BC610 BC610_010 2.6 39.1 39.1 0.0% 0.010 0.15 6.69 0.26 0.3 0.7 0.8 0.9 1.0 0.3 0.7 0.8 0.9 1.0
BC620 BC620_030 10.4 35.8 35.8 0.0% 0.018 0.15 6.69 0.26 1.1 2.4 3.0 3.4 3.7 1.1 2.4 3.0 3.4 3.7
BC630 BC630_010 2.7 25.9 25.9 0.0% 0.024 0.15 6.69 0.26 0.2 0.5 0.6 0.6 0.7 0.2 0.5 0.6 0.6 0.7
BC640 BC640_010 2.7 40.0 40.0 0.0% 0.060 0.15 6.69 0.26 0.3 0.7 0.8 1.0 1.1 0.3 0.7 0.8 1.0 1.1
BC650 BC650_010 15.6 5.8 5.8 0.0% 0.067 0.15 6.69 0.26 0.3 0.6 0.7 0.8 0.9 0.3 0.6 0.7 0.8 0.9
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Table A-1: Major Hydrologic Input Data and Results
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Outfall BC660
BC660 BC660_060 6.3 40.0 40.0 0.0% 0.023 0.15 6.69 0.26 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5
BC670 BC670_030 5.6 40.0 40.0 0.0% 0.032 0.15 6.69 0.26 0.7 1.5 1.8 2.1 2.2 0.7 1.5 1.8 2.1 2.2
Outfall BC680
BC680 BC680_020 5.5 40.0 40.0 0.0% 0.032 0.15 6.62 0.26 0.6 1.4 1.7 2.0 2.2 0.6 1.4 1.7 2.0 2.2
Outfall BC690
BC690 BC690_100 0.8 40.0 40.0 0.0% 0.037 0.12 3.70 0.14 0.1 0.2 0.4 0.5 0.6 0.1 0.2 0.4 0.5 0.6
BC700 BC700_010 1.5 40.0 40.0 0.0% 0.003 0.15 6.43 0.25 0.2 0.4 0.5 0.5 0.6 0.2 0.4 0.5 0.5 0.6
BC710 BC710_010 1.1 40.0 40.0 0.0% 0.026 0.12 4.31 0.16 0.1 0.3 0.4 0.5 0.6 0.1 0.3 0.4 0.5 0.6
BC720 BC720_020 5.4 39.5 40.0 0.5% 0.113 0.14 5.83 0.23 0.6 1.4 1.7 2.0 2.1 0.6 1.4 1.7 2.0 2.2
BC730 BC730_070 11.5 39.9 39.9 0.0% 0.075 0.14 6.22 0.24 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6
BC740 BC740_010 2.1 40.0 40.0 0.0% 0.079 0.12 4.25 0.16 0.2 0.5 0.7 1.0 1.2 0.2 0.5 0.7 1.0 1.2
BC750 BC750_020 2.8 40.0 40.0 0.0% 0.055 0.12 3.94 0.15 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6
BC760 BC760_030 4.2 40.0 40.0 0.0% 0.110 0.14 5.56 0.21 0.5 1.1 1.4 1.6 1.8 0.5 1.1 1.4 1.6 1.8
Outfall BC3800
BC3800 O_BC3800 1.5 70.0 70.0 0.0% 0.225 0.15 6.65 0.26 0.3 0.7 0.8 1.0 1.0 0.3 0.7 0.8 1.0 1.0
BC770 BC770_020 1.8 41.0 41.0 0.0% 0.064 0.12 3.86 0.15 0.2 0.5 0.7 1.0 1.2 0.2 0.5 0.7 1.0 1.2
BC780 BC780_030 13.1 37.6 37.6 0.0% 0.100 0.13 5.23 0.20 1.4 3.2 3.9 4.5 5.7 1.4 3.2 3.9 4.5 5.7
BC790 BC790_020 4.9 40.0 40.0 0.0% 0.014 0.15 6.69 0.26 0.6 1.3 1.6 1.8 1.9 0.6 1.3 1.6 1.8 1.9
BC800 BC800_010 2.1 40.0 40.0 0.0% 0.025 0.15 6.69 0.26 0.2 0.6 0.7 0.8 0.8 0.2 0.6 0.7 0.8 0.8
BC810 BC810_020 3.9 40.0 40.0 0.0% 0.013 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 0.4 1.0 1.2 1.4 1.5
BC820 BC820_030 4.5 55.3 55.3 0.0% 0.007 0.15 6.69 0.26 0.7 1.6 1.9 2.2 2.4 0.7 1.6 1.9 2.2 2.4
BC830 BC830_020 4.8 30.0 75.8 45.8% 0.005 0.15 6.69 0.26 0.4 0.9 1.1 1.3 1.4 1.0 2.3 2.8 3.2 3.5
BC840 BC840_050 4.3 40.0 40.0 0.0% 0.193 0.15 6.34 0.25 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7
BC850 BC850_060 6.4 39.3 39.3 0.0% 0.033 0.15 6.69 0.26 0.7 1.7 2.0 2.3 2.5 0.7 1.7 2.0 2.3 2.5
BC860 BC860_010 6.2 64.8 64.8 0.0% 0.016 0.15 6.69 0.26 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9
BC870 BC870_030 2.8 61.3 61.3 0.0% 0.002 0.15 6.69 0.26 0.5 1.1 1.3 1.5 1.7 0.5 1.1 1.3 1.5 1.7
BC880 BC880_010 0.8 70.0 70.0 0.0% 0.100 0.12 4.07 0.15 0.2 0.4 0.5 0.6 0.7 0.2 0.4 0.5 0.6 0.7
BC890 BC890_060 5.3 61.3 61.3 0.0% 0.084 0.13 5.00 0.19 0.9 2.1 2.6 3.0 3.5 0.9 2.1 2.6 3.0 3.5
Outfall BC900
BC900 BC900_040 18.8 72.6 72.6 0.0% 0.014 0.13 5.24 0.20 3.8 8.7 10.7 12.4 13.6 3.8 8.7 10.7 12.4 13.6
BC910 BC910_040 8.0 48.5 59.8 11.3% 0.023 0.13 4.68 0.18 1.1 2.5 3.1 3.8 4.4 1.4 3.1 3.8 4.5 5.2
BC920 BC920_010 14.1 41.5 43.8 2.3% 0.023 0.14 6.08 0.24 1.7 3.8 4.7 5.4 5.8 1.8 4.0 4.9 5.7 6.1
BC930 BC930_040 2.1 40.0 40.1 0.1% 0.007 0.14 5.78 0.22 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.7 0.7 0.8
BC940 BC940_040 2.6 39.9 39.9 0.0% 0.006 0.15 6.69 0.26 0.3 0.7 0.8 0.9 1.0 0.3 0.7 0.8 0.9 1.0
BC950 BC950_020 3.7 39.6 39.6 0.0% 0.014 0.15 6.69 0.26 0.4 0.9 1.2 1.3 1.4 0.4 0.9 1.2 1.3 1.4
BC960 BC960_020 3.7 39.8 39.8 0.0% 0.019 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 0.4 1.0 1.2 1.4 1.5
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BC970 BC970_060 9.7 33.3 33.3 0.0% 0.003 0.13 5.21 0.20 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2
BC980 BC980_030 4.1 33.6 33.6 0.0% 0.024 0.15 6.69 0.26 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4
BC990 BC990_050 8.6 36.1 36.1 0.0% 0.023 0.15 6.69 0.26 0.9 2.0 2.5 2.9 3.1 0.9 2.0 2.5 2.9 3.1
BC1000 BC1000_020 6.0 44.1 44.2 0.1% 0.022 0.13 5.20 0.20 0.8 1.7 2.1 2.4 2.7 0.8 1.7 2.1 2.4 2.7
BC1010 BC1010_010 10.7 40.1 40.1 0.0% 0.007 0.15 6.69 0.26 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2
BC1020 BC1020_040 11.2 37.8 38.1 0.3% 0.049 0.15 6.52 0.25 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2
BC1030 BC1030_060 13.3 37.3 37.3 0.0% 0.040 0.15 6.56 0.26 1.4 3.2 4.0 4.6 4.9 1.4 3.2 4.0 4.6 4.9
BC1040 BC1040_010 7.1 33.7 40.0 6.3% 0.043 0.14 5.62 0.22 0.7 1.6 1.9 2.2 2.4 0.8 1.8 2.3 2.6 2.8
BC1050 BC1050_040 13.2 38.3 38.3 0.0% 0.025 0.15 6.69 0.26 1.4 3.3 4.0 4.6 5.0 1.4 3.3 4.0 4.6 5.0
Disconnected Subbasins
BC2000 BC2000_000 9.4 51.4 78.8 27.4% 0.058 0.15 6.69 0.26 1.4 3.2 3.9 4.5 4.8 2.1 4.8 5.9 6.8 7.4
BC2100 BC2100_000 6.6 30.9 70.5 39.6% 0.417 0.15 6.69 0.26 0.6 1.3 1.6 1.9 2.0 1.4 3.0 3.7 4.3 4.6
BC2200 BC2200_000 4.6 47.3 73.7 26.4% 0.038 0.15 6.69 0.26 0.6 1.4 1.7 2.0 2.1 1.0 2.2 2.7 3.1 3.3
BC2300 BC2300_000 8.9 40.5 65.4 24.9% 0.115 0.15 6.69 0.26 1.0 2.4 2.9 3.3 3.6 1.7 3.8 4.7 5.4 5.8
BC2400 BC2400_000 2.5 79.9 79.9 0.0% 0.006 0.15 6.69 0.26 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0
BC2500 BC2500_000 1.6 70.6 80.0 9.4% 0.008 0.15 6.69 0.26 0.3 0.7 0.9 1.0 1.1 0.4 0.8 1.0 1.2 1.3
BC2600 BC2600_000 4.9 21.3 40.0 18.7% 0.002 0.15 6.69 0.26 0.3 0.7 0.8 1.0 1.0 0.6 1.3 1.6 1.8 1.9
BC2700 BC2700_000 5.3 3.7 40.0 36.3% 0.604 0.15 6.69 0.26 0.1 0.1 0.2 0.2 0.2 0.6 1.4 1.7 2.0 2.1
BC2800 BC2800_000 7.4 5.9 40.0 34.1% 0.084 0.15 6.69 0.26 0.1 0.3 0.3 0.4 0.4 0.9 1.9 2.4 2.7 2.9
BC2900 BC2900_000 7.2 18.7 40.0 21.3% 0.015 0.15 6.69 0.26 0.4 0.9 1.1 1.2 1.3 0.8 1.9 2.3 2.7 2.9
BC3000 BC3000_000 31.7 20.7 39.9 19.2% 0.092 0.15 6.69 0.26 1.9 4.3 5.3 6.1 6.5 3.7 8.3 10.1 11.7 12.6
BC3100 BC3100_000 15.7 5.4 60.0 54.6% 0.036 0.15 6.69 0.26 0.2 0.6 0.7 0.8 0.8 2.7 6.1 7.5 8.6 9.3
BC3200 BC3200_000 4.2 48.7 60.0 11.3% 0.081 0.15 6.69 0.26 0.6 1.3 1.6 1.9 2.0 0.7 1.6 2.0 2.3 2.5
BC3300 BC3300_000 13.0 28.6 40.0 11.4% 0.109 0.15 6.69 0.26 1.1 2.4 3.0 3.4 3.7 1.5 3.4 4.2 4.8 5.2
BC3400 BC3400_000 1.3 70.0 70.0 0.0% 0.035 0.15 6.69 0.26 0.3 0.6 0.7 0.9 0.9 0.3 0.6 0.7 0.9 0.9
BC3500 BC3500_000 5.5 2.8 80.0 77.2% 0.021 0.15 6.69 0.26 0.0 0.1 0.1 0.1 0.2 1.2 2.8 3.4 4.0 4.3
BC3600 BC3600_000 3.1 79.9 79.9 0.0% 0.089 0.15 6.69 0.26 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5
BC3700 BC3700_000 3.1 48.3 70.0 21.7% 0.053 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 0.6 1.4 1.8 2.0 2.2
BC3900 BC3900_000 43.5 4.5 80.0 75.5% 0.037 0.15 6.69 0.26 0.6 1.3 1.6 1.8 1.9 9.7 22.3 27.4 31.6 34.1
BC4000 BC4000_000 18.1 7.2 40.0 32.8% 0.002 0.15 6.69 0.26 0.4 0.8 1.0 1.2 1.3 1.9 4.5 5.5 6.4 6.9
BC4100 BC4100_000 12.1 7.0 40.0 33.0% 0.030 0.15 6.69 0.26 0.2 0.6 0.7 0.8 0.8 1.4 3.1 3.8 4.4 4.8
BC4200 BC4200_000 14.8 10.1 40.0 29.9% 0.028 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 1.7 3.8 4.7 5.4 5.8
BC4300 BC4300_000 3.9 2.5 70.0 67.5% 0.017 0.15 4.73 0.18 0.0 0.1 0.1 0.3 0.5 0.8 1.8 2.2 2.6 2.9
UIC_01 UIC_01 10.2 0.0 40.0 40.0% 0.016 0.15 6.60 0.26 1.1 2.6 3.2 3.7 4.0
UIC_02 UIC_02 2.1 0.0 60.0 60.0% 0.017 0.13 4.57 0.17 0.4 0.8 1.0 1.2 1.3

UIC_03 UIC_03 7.5 0.0 60.0 60.0% 0.008 0.12 3.52 0.13 1.3 2.9 3.7 4.6 5.3Not applicable for existing condition
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Table A-1: Major Hydrologic Input Data and Results

Impervious Area (%)

Sub-basin Name

Average Sub-
basin Slope 

(ft/ft)Inlet Node

Sub-basin 
Area 

(acres)

Future Sub-basin Peak Flows (cfs)Existing Sub-basin Peak Flows (cfs)Green-Ampt Infiltration Parameters

SANDY RIVER
Outfall SR005
SR005 SR005_020 40.0 80.0 80.0 0.0% 0.011 0.15 6.00 0.36 8.9 20.5 25.2 29.1 31.4 8.9 20.5 25.2 29.1 31.4
SR007 SR007_010 4.7 80.0 80.0 0.0% 0.133 0.15 3.64 0.14 1.1 2.5 3.2 4.0 4.4 1.1 2.5 3.2 4.0 4.4
SR010 SR010_120 31.5 35.4 53.6 18.2% 0.039 0.12 4.01 0.15 3.2 7.3 9.1 12.2 14.5 4.8 10.9 13.5 17.1 19.5
SR020 SR020_020 10.4 48.4 79.9 31.5% 0.085 0.12 3.50 0.13 1.5 3.3 4.7 6.4 7.8 2.4 5.4 7.0 8.6 9.6
SR030 SR030_050 8.7 70.0 70.0 0.0% 0.078 0.12 3.50 0.13 1.7 3.9 5.2 6.5 7.5 1.7 3.9 5.2 6.5 7.5
SR040 SR040_010 9.3 35.7 70.0 34.3% 0.109 0.12 3.50 0.13 1.0 2.2 3.3 4.8 6.0 1.9 4.2 5.5 7.0 8.0
SR050 SR050_120 5.7 70.0 70.0 0.0% 0.064 0.12 3.50 0.13 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0
SR060 SR060_010 5.3 69.3 69.3 0.0% 0.025 0.12 3.50 0.13 1.0 2.4 3.1 3.8 4.4 1.0 2.4 3.1 3.8 4.4
SR070 SR070_070 3.4 71.4 71.4 0.0% 0.010 0.12 3.81 0.14 0.7 1.5 1.9 2.3 2.6 0.7 1.5 1.9 2.3 2.6
SR080 SR080_010 21.2 55.6 60.8 5.2% 0.124 0.12 3.71 0.14 3.4 7.7 10.9 14.7 16.6 3.7 8.4 11.6 15.3 17.2
SR090 SR090_010 11.8 70.0 70.0 0.0% 0.047 0.12 3.50 0.13 2.3 5.3 6.8 8.4 9.7 2.3 5.3 6.8 8.4 9.7
SR100 SR100_020 14.8 60.1 60.1 0.0% 0.066 0.12 3.50 0.13 2.6 5.8 8.1 10.5 12.3 2.6 5.8 8.1 10.5 12.3
SR110 SR110_030 1.5 68.1 68.2 0.1% 0.051 0.12 3.50 0.13 0.3 0.7 1.0 1.2 1.4 0.3 0.7 1.0 1.2 1.4
SR120 SR120_100 5.9 60.0 60.0 0.0% 0.055 0.12 3.50 0.13 1.0 2.3 3.5 4.5 5.2 1.0 2.3 3.5 4.5 5.2
SR130 SR130_030 2.5 60.0 60.0 0.0% 0.044 0.12 3.50 0.13 0.4 1.0 1.3 1.7 2.0 0.4 1.0 1.3 1.7 2.0
SR140 SR140_120 8.3 49.5 50.8 1.3% 0.024 0.12 4.28 0.16 1.2 2.6 3.2 3.9 4.5 1.2 2.7 3.3 4.0 4.6
SR150 SR150_050 5.0 40.2 40.2 0.0% 0.018 0.15 6.41 0.25 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0
SR160 SR160_010 13.9 60.5 67.1 6.6% 0.015 0.15 6.62 0.26 2.3 5.4 6.6 7.6 8.2 2.6 6.0 7.3 8.4 9.1
SR170 SR170_110 3.4 60.0 60.0 0.0% 0.032 0.13 4.72 0.18 0.6 1.3 1.6 1.9 2.2 0.6 1.3 1.6 1.9 2.2
SR180 SR180_040 9.4 5.0 5.0 0.0% 0.025 0.12 3.58 0.13 0.1 0.3 0.8 1.5 2.2 0.1 0.3 0.8 1.5 2.2
SR190 SR190_050 6.6 17.5 17.5 0.0% 0.006 0.12 3.50 0.13 0.3 0.7 1.0 1.3 1.7 0.3 0.7 1.0 1.3 1.7
SR200 SR200_020 5.0 69.4 69.4 0.0% 0.004 0.06 2.39 1.27 1.0 2.2 2.8 3.2 3.4 1.0 2.2 2.8 3.2 3.4
SR210 SR210_010 4.0 57.7 57.7 0.0% 0.007 0.06 2.57 1.32 0.6 1.5 1.8 2.1 2.3 0.6 1.5 1.8 2.1 2.3
Outfall SR220
SR220 SR220_040 7.8 39.1 39.1 0.0% 0.008 0.13 5.80 0.45 0.9 2.0 2.4 2.8 3.0 0.9 2.0 2.4 2.8 3.0
SR230 SR230_010 10.5 39.1 39.1 0.0% 0.033 0.12 5.47 0.52 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1
SR240 SR240_040 14.7 28.8 28.8 0.0% 0.006 0.14 6.07 0.38 1.2 2.7 3.4 3.9 4.2 1.2 2.7 3.4 3.9 4.2
SR250 SR250_040 7.0 38.7 38.7 0.0% 0.042 0.08 3.27 0.99 0.8 1.8 2.2 2.5 2.7 0.8 1.8 2.2 2.5 2.7
SR260 SR260_030 5.9 17.2 42.4 25.2% 0.028 0.07 2.62 0.97 0.3 0.7 0.8 0.9 1.0 0.7 1.6 2.0 2.3 2.5
SR270 SR270_050 16.9 17.7 51.8 34.1% 0.016 0.06 2.40 1.18 0.9 2.0 2.4 2.8 3.0 2.4 5.6 6.9 8.0 8.6
Outfall SR280
SR280 SR280_020 3.9 36.5 36.5 0.0% 0.125 0.12 3.60 0.13 0.4 0.9 1.4 2.0 2.4 0.4 0.9 1.4 2.0 2.4
Outfall SR290
SR290 SR290_110 5.9 39.4 39.4 0.0% 0.096 0.12 3.50 0.13 0.7 1.5 2.4 3.5 4.3 0.7 1.5 2.4 3.5 4.3
Outfall SR300
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Table A-1: Major Hydrologic Input Data and Results

Impervious Area (%)

Sub-basin Name

Average Sub-
basin Slope 

(ft/ft)Inlet Node

Sub-basin 
Area 

(acres)

Future Sub-basin Peak Flows (cfs)Existing Sub-basin Peak Flows (cfs)Green-Ampt Infiltration Parameters

SR300 O_SR300 4.7 35.7 39.0 3.3% 0.004 0.12 3.50 0.13 0.5 1.1 1.4 1.9 2.4 0.5 1.2 1.6 2.1 2.5
Outfall SR310
SR310 SR310_050 10.1 39.7 39.7 0.0% 0.016 0.15 6.37 0.25 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9
Outfall SR320
SR320 SR320_010 1.6 40.0 40.0 0.0% 0.009 0.13 5.29 0.20 0.2 0.4 0.5 0.6 0.6 0.2 0.4 0.5 0.6 0.6
Outfall SR330
SR330 SR330_010 2.5 39.0 39.0 0.0% 0.028 0.15 6.69 0.26 0.3 0.6 0.8 0.9 1.0 0.3 0.6 0.8 0.9 1.0
Outfall SR340
SR340 SR340_010 2.0 40.0 40.0 0.0% 0.019 0.14 6.01 0.23 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8
Outfall SR350
SR350 SR350_010 2.8 38.5 38.5 0.0% 0.015 0.15 6.69 0.26 0.3 0.7 0.9 1.0 1.1 0.3 0.7 0.9 1.0 1.1
Outfall SR360A
SR360A SR360_020 3.7 40.0 40.0 0.0% 0.018 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 0.4 1.0 1.2 1.4 1.5
Outfall SR360B
SR370 SR370_040 6.0 39.9 39.9 0.0% 0.020 0.14 5.87 0.23 0.7 1.5 1.9 2.2 2.4 0.7 1.5 1.9 2.2 2.4
SR380 SR380_210 3.6 38.7 40.0 1.3% 0.034 0.14 6.03 0.23 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.2 1.3 1.4
SR390 SR390_050 2.9 40.0 40.0 0.0% 0.012 0.14 5.44 0.21 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2
SR400 SR400_020 1.0 40.0 40.0 0.0% 0.023 0.15 6.69 0.26 0.1 0.3 0.3 0.4 0.4 0.1 0.3 0.3 0.4 0.4
SR410 SR410_040 7.0 39.9 39.9 0.0% 0.016 0.13 4.94 0.19 0.8 1.8 2.2 2.6 3.0 0.8 1.8 2.2 2.6 3.0
SR420 SR420_040 5.5 34.1 40.0 5.9% 0.033 0.12 3.50 0.13 0.5 1.2 2.0 2.9 3.7 0.6 1.4 2.2 3.1 3.9
SR430 SR430_010 3.1 40.0 40.0 0.0% 0.070 0.14 5.72 0.22 0.4 0.8 1.0 1.2 1.2 0.4 0.8 1.0 1.2 1.2
SR440 SR440_010 1.4 40.0 40.0 0.0% 0.035 0.14 6.00 0.23 0.2 0.4 0.5 0.5 0.6 0.2 0.4 0.5 0.5 0.6
SR450 SR450_040 4.4 40.0 40.0 0.0% 0.011 0.12 3.94 0.15 0.5 1.1 1.4 1.8 2.1 0.5 1.1 1.4 1.8 2.1
SR460 SR460_020 1.2 40.0 40.0 0.0% 0.097 0.14 5.61 0.22 0.1 0.3 0.4 0.4 0.5 0.1 0.3 0.4 0.4 0.5
SR470 SR470_060 3.4 38.7 40.0 1.3% 0.046 0.12 3.51 0.13 0.4 0.9 1.3 1.9 2.4 0.4 0.9 1.4 1.9 2.4
SR480 SR480_050 10.3 31.0 40.0 9.0% 0.021 0.14 5.35 0.21 0.9 2.1 2.5 2.9 3.4 1.2 2.7 3.3 3.8 4.2
SR490 SR490_030 2.8 38.9 38.9 0.0% 0.007 0.12 3.50 0.13 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6
SR500 SR500_030 1.5 36.7 36.7 0.0% 0.085 0.12 3.50 0.13 0.2 0.4 0.7 1.0 1.2 0.2 0.4 0.7 1.0 1.2
SR510 SR510_040 1.4 39.6 39.7 0.1% 0.012 0.12 3.66 0.14 0.2 0.4 0.5 0.7 0.8 0.2 0.4 0.5 0.7 0.8
SR520 SR520_020 0.7 18.0 30.0 12.0% 0.079 0.12 3.50 0.13 0.0 0.1 0.2 0.3 0.4 0.1 0.1 0.2 0.4 0.5
SR530 SR530_010 19.8 3.0 32.3 29.3% 0.200 0.14 5.51 0.21 0.2 0.4 0.5 0.6 1.5 1.8 4.2 5.1 5.9 6.8
SR590 SR590_010 35.2 2.5 5.0 2.5% 0.036 0.15 6.69 0.26 0.3 0.6 0.7 0.8 0.9 0.5 1.2 1.4 1.6 1.8
Outfall SR540
SR540 SR540_030 3.1 40.0 40.0 0.0% 0.002 0.12 4.14 0.16 0.3 0.8 1.0 1.2 1.3 0.3 0.8 1.0 1.2 1.3
Outfall SR550
SR550 SR550_010 2.5 40.0 40.0 0.0% 0.082 0.14 5.40 0.21 0.3 0.7 0.8 0.9 1.1 0.3 0.7 0.8 0.9 1.1
SR560 SR560_030 2.4 39.9 39.9 0.0% 0.091 0.12 3.97 0.15 0.3 0.6 1.0 1.4 1.7 0.3 0.6 1.0 1.4 1.7
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Table A-1: Major Hydrologic Input Data and Results

Impervious Area (%)

Sub-basin Name

Average Sub-
basin Slope 

(ft/ft)Inlet Node

Sub-basin 
Area 

(acres)

Future Sub-basin Peak Flows (cfs)Existing Sub-basin Peak Flows (cfs)Green-Ampt Infiltration Parameters

SR570 SR570_030 3.8 37.8 37.8 0.0% 0.042 0.12 3.50 0.13 0.4 0.9 1.4 2.0 2.5 0.4 0.9 1.4 2.0 2.5
SR580 SR580_040 4.1 38.0 38.0 0.0% 0.016 0.12 3.50 0.13 0.5 1.0 1.5 2.2 2.7 0.5 1.0 1.5 2.2 2.7
Disconnected Subbasins
SR2000 SR2000_000 8.5 53.2 80.0 26.8% 0.088 0.13 4.44 0.17 1.3 3.0 3.6 5.3 6.1 2.0 4.4 5.4 6.8 7.6
SR2100 SR2100_000 15.7 25.8 40.0 14.2% 0.015 0.15 6.69 0.26 1.2 2.6 3.2 3.7 4.0 1.8 4.1 5.0 5.8 6.2
SR2200 SR2200_000 20.0 7.0 42.8 35.8% 0.310 0.14 6.14 0.24 0.4 0.9 1.1 1.3 1.8 2.5 5.6 6.9 7.9 8.5
SR2300 SR2300_000 29.3 13.2 40.0 26.8% 0.106 0.12 3.79 0.14 1.1 2.5 5.7 10.6 14.1 3.4 7.7 11.4 16.4 19.6
SR2400 SR2400_000 16.4 9.3 40.0 30.7% 0.093 0.15 6.69 0.26 0.4 1.0 1.2 1.4 1.5 1.9 4.3 5.3 6.1 6.5
SR2500 SR2500_000 9.2 17.1 72.1 55.0% 0.155 0.13 5.28 0.20 0.5 1.0 1.3 1.6 2.5 1.9 4.3 5.3 6.1 6.9
SR2600 SR2600_000 7.5 35.9 40.0 4.1% 0.012 0.15 6.69 0.26 0.8 1.8 2.1 2.5 2.7 0.9 2.0 2.4 2.8 3.0
SR2700 SR2700_000 13.3 25.6 40.0 14.4% 0.016 0.14 5.41 0.21 1.0 2.2 2.7 3.1 3.6 1.5 3.5 4.2 4.9 5.3
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BEAVER CREEK

Outfall BC010

BC010_020-O_BC010 BC010_020 O_BC010 Pipe 30 0.0240 80 15.9 36.8 44.7 50.3 53.8 17.1 39.4 47.8 53.5 57.0 57.6 46.1 27.1 16.7 47.1 17.8 47.2 17.8 47.2 17.8 47.2 17.9

BC010_030-BC010_020 BC010_030 BC010_020 Pipe 30 0.0120 98 15.9 36.8 44.7 50.3 53.8 17.1 39.4 47.8 53.5 57.0 59.7 49.3 57.6 46.1 50.9 47.1 50.9 47.2 50.9 47.2 51.0 47.2

BC010_040-BC010_030 BC010_040 BC010_030 Pipe 30 0.0120 70 15.9 36.8 44.7 50.3 53.8 17.1 39.4 47.8 53.5 57.0 61.8 51.7 59.7 49.3 53.1 50.9 53.2 50.9 53.2 50.9 53.2 51.0

BC010_050-BC010_040 BC010_050 BC010_040 Pipe 30 0.0120 150 15.9 36.8 44.7 50.3 53.8 17.1 39.4 47.8 53.5 57.0 68.6 56.7 61.8 51.7 58.1 53.1 58.1 53.2 58.1 53.2 58.2 53.2

BC010_060-BC010_050 BC010_060 BC010_050 Pipe 12 0.0120 145 0.9 2.1 2.7 3.3 3.7 0.9 2.1 2.7 3.3 3.7 84.0 74.9 68.6 57.2 75.2 58.1 75.2 58.1 75.2 58.1 75.2 58.2

BC010_070-BC010_060 BC010_070 BC010_060 Pipe 12 0.0120 101 0.9 2.1 2.7 3.3 3.7 0.9 2.1 2.7 3.3 3.7 100.8 91.1 84.0 75.1 91.4 75.2 91.4 75.2 91.4 75.2 91.4 75.2

BC010_100-BC010_070 BC010_100 BC010_070 Pipe 12 0.0180 237 0.9 2.1 2.7 3.3 3.7 0.9 2.1 2.7 3.3 3.7 102.9 96.5 100.8 90.6 97.1 91.4 97.2 91.4 97.1 91.4 97.2 91.4

BC020_010-BC010_050 BC020_010 BC010_050 Pipe 30 0.0120 255 15.0 34.8 42.0 47.1 50.2 16.2 37.5 45.1 50.2 53.3 75.5 62.0 68.6 56.7 63.6 58.1 63.7 58.1 63.7 58.1 63.8 58.2

BC020_020-BC020_010 BC020_020 BC020_010 Pipe 12 0.0120 240 1.4 3.2 4.4 5.4 6.0 1.4 3.2 4.4 5.4 6.0 96.3 85.3 75.5 64.0 85.8 63.6 85.8 63.7 85.8 63.7 85.8 63.8

BC020_100-BC020_010 BC020_100 BC020_010 Pipe 30 0.0120 260 13.6 31.7 37.8 41.8 44.4 14.9 34.4 40.8 45.0 47.5 78.7 66.0 75.5 62.0 67.6 63.6 67.7 63.7 67.7 63.7 67.8 63.8

BC020_110-BC020_100 BC020_110 BC020_100 Pipe 15 0.0120 75 5.5 12.4 13.7 13.7 13.7 5.5 12.4 13.7 13.7 13.7 80.0 73.4 78.7 70.2 74.4 67.6 74.4 67.7 74.4 67.7 74.4 67.8

BC020_120-BC020_110 BC020_120 BC020_110 Pipe 12 0.0120 191 5.5 12.4 13.7 13.7 13.7 5.5 12.4 13.7 13.7 13.7 100.0 90.8 80.0 73.7 97.6 74.4 97.6 74.4 97.6 74.4 97.6 74.4

BC030_010-BC020_120 BC030_010 BC020_120 Pipe 12 0.0120 262 5.5 12.4 13.7 13.8 13.8 5.5 12.5 13.7 13.8 13.8 127.6 117.3 100.0 91.2 127.6 97.6 127.6 97.6 127.6 97.6 127.6 97.6 5-yr Existing

BC030_020-BC030_010 BC030_020 BC030_010 Pipe 12 0.0120 260 2.0 4.6 5.7 6.7 7.1 2.0 4.7 5.7 6.7 7.1 135.5 126.6 127.6 117.5 134.8 127.6 135.5 127.6 134.8 127.6 135.5 127.6 25-yr Existng

BC040_010-BC030_020 BC040_010 BC030_020 Pipe 12 0.0130 46 2.0 4.6 5.7 6.7 7.5 2.0 4.7 5.7 6.7 7.5 138.1 130.3 135.5 128.1 136.3 134.8 137.4 135.5 136.3 134.8 137.4 135.5

BC040_020-BC040_010 BC040_020 BC040_010 Pipe 12 0.0130 334 2.0 4.6 5.7 6.7 7.5 2.0 4.7 5.7 6.7 7.5 153.8 146.3 138.1 130.5 147.3 136.3 151.6 137.4 147.3 136.3 151.6 137.4

BC040_030-BC040_020 BC040_030 BC040_020 Pipe 12 0.0130 276 0.9 2.1 2.6 3.0 3.4 0.9 2.1 2.6 3.0 3.4 168.8 160.2 153.8 146.5 160.6 147.3 160.6 151.6 160.6 147.3 160.6 151.6

BC040_040-BC040_030 BC040_040 BC040_030 Pipe 12 0.0130 64 0.9 2.1 2.6 3.0 3.2 0.9 2.1 2.6 3.0 3.2 172.9 163.1 168.8 160.4 163.6 160.6 163.6 160.6 163.6 160.6 163.6 160.6

BC040_050-BC040_040 BC040_050 BC040_040 Pipe 12 0.0130 252 0.9 2.1 2.6 3.0 3.2 0.9 2.1 2.6 3.0 3.2 185.7 176.0 172.9 163.2 176.5 163.6 176.5 163.6 176.5 163.6 176.5 163.6

BC040_060-BC040_050 BC040_060 BC040_050 Pipe 12 0.0130 270 0.9 2.1 2.6 3.0 3.2 0.9 2.1 2.6 3.0 3.2 197.2 188.9 185.7 176.2 189.3 176.5 189.3 176.5 189.3 176.5 189.3 176.5

BC040_070-BC040_060 BC040_070 BC040_060 Pipe 12 0.0130 210 0.9 2.1 2.6 3.0 3.2 0.9 2.1 2.6 3.0 3.2 215.5 197.8 197.2 189.1 198.2 189.3 198.2 189.3 198.2 189.3 198.2 189.3

BC050_010-BC040_070 BC050_010 BC040_070 Pipe 12 0.0130 68 0.9 2.1 2.6 3.0 3.2 0.9 2.1 2.6 3.0 3.2 209.0 199.9 215.5 198.0 200.4 198.2 200.5 198.2 200.4 198.2 200.5 198.2

BC050_020-BC050_010 BC050_020 BC050_010 Pipe 15 0.0120 115 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9 212.8 205.5 209.0 200.1 205.9 200.4 205.9 200.5 205.9 200.4 205.9 200.5

BC050_030-BC050_020 BC050_030 BC050_020 Pipe 15 0.0120 175 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9 221.9 213.5 212.8 206.0 213.9 205.9 213.9 205.9 213.9 205.9 213.9 205.9

BC060_010-BC050_030 BC060_010 BC050_030 Pipe 15 0.0120 166 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9 228.9 222.3 221.9 213.6 222.6 213.9 222.7 213.9 222.6 213.9 222.7 213.9

BC030_100-BC030_010 BC030_100 BC030_010 Pipe 12 0.0120 60 3.0 6.8 8.4 9.6 10.4 3.0 6.9 8.4 9.8 10.5 138.2 129.5 127.6 117.9 131.2 127.6 131.8 127.6 131.3 127.6 131.9 127.6

BC080_010-BC030_100 BC080_010 BC030_100 Pipe 12 0.0120 205 3.0 6.8 8.4 9.7 10.4 3.0 6.9 8.4 9.8 10.5 176.5 166.6 138.2 129.5 167.2 131.2 167.2 131.8 167.2 131.3 167.2 131.9

BC080_020-BC080_010 BC080_020 BC080_010 Pipe 12 0.0120 63 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4 185.4 170.0 176.5 167.3 170.4 167.2 170.4 167.2 170.4 167.2 170.5 167.2

BC080_030-BC080_020 BC080_030 BC080_020 Pipe 12 0.0120 200 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4 212.6 204.7 185.4 170.0 205.0 170.4 205.0 170.4 205.0 170.4 205.0 170.5

BC080_040-BC080_030 BC080_040 BC080_030 Pipe 12 0.0120 232 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4 220.8 209.4 212.6 204.4 209.9 205.0 209.9 205.0 209.9 205.0 209.9 205.0

BC080_050-BC080_040 BC080_050 BC080_040 Pipe 12 0.0120 297 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4 233.5 225.4 220.8 209.6 225.8 209.9 225.8 209.9 225.8 209.9 225.8 209.9

BC070_010-BC080_010 BC070_010 BC080_010 Pipe 12 0.0120 260 2.1 4.7 5.7 6.6 7.1 2.1 4.7 5.8 6.7 7.2 190.0 181.8 176.5 167.1 182.4 167.2 182.4 167.2 182.4 167.2 182.4 167.2

BC070_020-BC070_010 BC070_020 BC070_010 Pipe 12 0.0120 68 2.1 4.7 5.7 6.6 7.1 2.1 4.7 5.8 6.7 7.2 203.7 193.0 190.0 182.2 193.5 182.4 193.5 182.4 193.5 182.4 193.5 182.4

BC070_030-BC070_020 BC070_030 BC070_020 Pipe 12 0.0120 88 2.1 4.7 5.7 6.6 7.1 2.1 4.7 5.8 6.7 7.2 218.5 209.1 203.7 193.0 209.5 193.5 209.6 193.5 209.5 193.5 209.6 193.5

BC080_040-BC070_030 BC080_040 BC080_030 Pipe 12 0.0120 232 0.9 2.1 2.6 3.0 3.3 1.0 2.2 2.7 3.1 3.4 220.8 209.4 212.6 204.4 209.9 205.0 209.9 205.0 209.9 205.0 209.9 205.0

BC070_050-BC080_040 BC070_050 BC070_040 Pipe 12 0.0120 261 2.1 4.7 5.7 6.6 7.1 2.1 4.7 5.8 6.7 7.2 225.1 217.0 227.0 210.5 220.9 213.5 222.5 214.0 221.1 213.6 222.7 214.0

BC090_010-BC020_100 BC090_010 BC020_100 Pipe 30 0.0120 264 8.4 19.4 24.0 28.1 30.7 9.6 22.1 27.1 31.2 33.8 81.4 69.5 78.7 66.0 70.8 67.6 70.9 67.7 70.9 67.7 71.0 67.8

BC090_020-BC090_010 BC090_020 BC090_010 Pipe 24 0.0120 54 8.4 19.4 24.0 28.1 30.7 9.6 22.1 27.1 31.2 33.8 83.1 70.1 81.4 69.5 71.7 70.8 71.8 70.9 71.8 70.9 72.0 71.0

BC090_030-BC090_020 BC090_030 BC090_020 Pipe 24 0.0120 244 8.4 19.4 24.1 28.1 30.7 9.6 22.1 27.1 31.2 33.8 101.5 90.7 83.1 70.1 91.6 71.7 91.6 71.8 91.6 71.8 91.7 72.0

BC090_050-BC090_030 BC090_050 BC090_030 Pipe 12 0.0100 240 1.1 2.5 3.4 4.4 5.2 1.4 3.2 4.2 5.2 5.9 100.3 91.2 101.5 90.8 93.7 91.6 94.5 91.6 94.6 91.6 95.4 91.7

BC090_100-BC090_030 BC090_100 BC090_030 Pipe 24 0.0120 261 7.3 16.9 20.7 23.8 25.6 8.2 19.0 23.0 26.1 27.9 126.0 115.4 101.5 90.8 116.2 91.6 116.2 91.6 116.2 91.6 116.3 91.7

BC100_010-BC090_100 BC100_010 BC090_100 Pipe 24 0.0120 260 7.3 16.9 20.7 23.8 25.6 8.2 19.0 23.0 26.1 27.9 161.6 149.3 126.0 115.5 150.0 116.2 150.0 116.2 150.0 116.2 150.1 116.3

BC100_020-BC100_010 BC100_020 BC100_010 Pipe 24 0.0120 260 7.3 16.9 20.7 23.8 25.6 8.2 19.0 23.0 26.1 27.9 195.4 183.2 161.6 149.4 183.9 150.0 183.9 150.0 183.9 150.0 184.0 150.1

BC100_030-BC100_020 BC100_030 BC100_020 Pipe 24 0.0120 355 6.2 14.3 17.5 20.0 21.5 7.0 16.3 19.6 22.1 23.5 230.7 219.5 195.4 183.3 220.2 183.9 220.2 183.9 220.2 183.9 220.3 184.0

BC110_010-BC100_030 BC110_010 BC100_030 Pipe 24 0.0120 151 6.2 14.3 17.5 20.0 21.5 7.0 16.3 19.6 22.1 23.5 237.7 224.7 230.7 219.6 225.6 220.2 225.7 220.2 225.7 220.2 225.7 220.3

BC110_020-BC110_010 BC110_020 BC110_010 Pipe 12 0.0130 54 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 240.0 229.0 237.7 226.8 229.3 225.6 229.3 225.7 229.3 225.7 229.3 225.7

BC110_030-BC110_020 BC110_030 BC110_020 Pipe 12 0.0130 225 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 250.0 239.5 240.0 229.5 239.8 229.3 239.8 229.3 239.8 229.3 239.8 229.3

BC110_040-BC110_030 BC110_040 BC110_030 Pipe 12 0.0130 165 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 263.9 253.5 250.0 240.0 253.7 239.8 253.7 239.8 253.7 239.8 253.8 239.8

BC110_050-BC110_040 BC110_050 BC110_040 Pipe 12 0.0130 327 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 269.0 257.5 263.9 254.2 257.9 253.7 257.9 253.7 257.9 253.7 257.9 253.8

BC130_010-BC110_010 BC130_010 BC110_010 Pipe 24 0.0120 275 5.8 13.4 16.4 18.8 20.2 6.6 15.4 18.5 20.8 22.2 248.2 236.2 237.7 224.7 237.1 225.6 237.1 225.7 237.1 225.7 237.2 225.7

BC130_020-BC130_010 BC130_020 BC130_010 Pipe 24 0.0120 373 5.8 13.4 16.4 18.8 20.2 6.6 15.4 18.5 20.8 22.2 258.0 245.4 248.2 236.5 246.4 237.1 246.5 237.1 246.5 237.1 246.5 237.2

BC140_010-BC130_020 BC140_010 BC130_020 Pipe 24 0.0120 194 5.0 11.6 14.2 16.2 17.4 5.5 12.7 15.1 16.9 17.9 265.9 257.8 258.0 245.4 258.5 246.4 258.6 246.5 258.6 246.5 258.6 246.5

BC140_020-BC140_010 BC140_020 BC140_010 Pipe 24 0.0130 454 5.0 11.6 14.2 16.2 17.4 5.5 12.7 15.1 16.9 17.9 281.7 270.9 265.9 258.0 271.8 258.5 271.9 258.6 271.9 258.6 271.9 258.6

BC140_030-BC140_020 BC140_030 BC140_020 Pipe 12 0.0120 172 0.9 1.9 2.4 2.7 3.0 0.9 1.9 2.4 2.7 3.0 281.4 274.6 281.7 271.1 275.1 271.8 275.1 271.9 275.1 271.9 275.1 271.9

BC150_010-BC140_020 BC150_010 BC140_020 Pipe 24 0.0130 284 4.2 9.8 12.0 13.7 14.6 4.7 10.9 12.8 14.4 15.1 286.6 273.5 281.7 271.1 274.7 271.8 274.7 271.9 274.7 271.9 274.7 271.9

BC150_030-BC150_010 BC150_030 BC150_010 Pipe 12 0.0130 303 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7 286.1 277.4 286.6 273.7 277.8 274.7 277.9 274.7 277.8 274.7 277.9 274.7

BC150_100-BC150_010 BC150_100 BC150_010 Pipe 24 0.0130 91 3.8 8.7 10.7 12.1 13.0 4.2 9.9 11.6 12.9 13.5 287.7 274.5 286.6 273.7 275.6 274.7 275.6 274.7 275.6 274.7 275.6 274.7

BC160_010-BC150_100 BC160_010 BC150_100 Pipe 24 0.0130 326 3.8 8.7 10.7 12.1 13.0 4.2 9.9 11.6 12.9 13.5 292.6 277.7 287.7 274.7 278.8 275.6 278.8 275.6 278.8 275.6 278.8 275.6

BC160_020-BC160_010 BC160_020 BC160_010 Pipe 24 0.0130 96 3.8 8.7 10.7 12.2 13.0 4.2 9.9 11.6 12.9 13.5 294.1 279.0 292.6 277.7 280.0 278.8 280.0 278.8 280.0 278.8 280.0 278.8

BC170_010-BC160_020 BC170_010 BC160_020 Pipe 18 0.0130 324 3.1 7.0 8.6 9.8 10.5 3.6 8.2 9.6 10.5 10.9 292.4 281.9 294.1 279.2 283.2 280.0 283.3 280.0 283.3 280.0 283.7 280.0

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 
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Flow (cfs)
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5yr 24hr Peak 
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10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC170_020-BC170_010 BC170_020 BC170_010 Pipe 18 0.0130 122 3.1 7.0 8.6 9.8 10.5 3.6 8.2 9.6 10.5 10.9 293.3 282.8 292.4 282.1 284.4 283.2 284.5 283.3 284.5 283.3 284.9 283.7

BC170_030-BC170_020 BC170_030 BC170_020 Pipe 12 0.0120 314 1.1 2.5 3.0 3.5 3.8 1.1 2.5 3.0 3.5 3.8 294.0 284.3 293.3 283.0 286.9 284.4 287.5 284.5 287.1 284.5 287.7 284.9

BC170_040-BC170_030 BC170_040 BC170_030 Pipe 12 0.0120 204 1.1 2.5 3.1 3.5 3.8 1.1 2.5 3.0 3.5 3.8 295.4 285.3 294.0 284.5 288.6 286.9 289.4 287.5 288.7 287.1 289.6 287.7

BC170_050-BC170_040 BC170_050 BC170_040 Pipe 12 0.0120 153 1.1 2.5 3.1 3.5 3.8 1.1 2.5 3.1 3.5 3.8 296.5 286.1 295.4 285.5 289.8 288.6 290.8 289.4 290.0 288.7 291.0 289.6

BC170_060-BC170_050 BC170_060 BC170_050 Pipe 12 0.0120 100 1.1 2.5 3.1 3.5 3.8 1.1 2.5 3.1 3.5 3.8 294.3 287.3 296.5 286.3 290.6 289.8 291.7 290.8 290.8 290.0 291.9 291.0

BC180_010-BC170_020 BC180_010 BC170_020 Pipe 18 0.0130 208 2.0 4.6 5.7 6.5 7.0 2.5 5.8 6.7 7.1 7.3 294.0 283.3 293.3 283.0 285.1 284.4 285.4 284.5 285.4 284.5 285.9 284.9

BC180_020-BC180_010 BC180_020 BC180_010 Pipe 18 0.0130 194 2.0 4.6 5.7 6.4 6.9 2.5 5.8 6.7 7.1 7.3 293.8 284.3 294.0 283.5 285.8 285.1 286.2 285.4 286.3 285.4 286.9 285.9

BC180_030-BC180_020 BC180_030 BC180_020 Pipe 18 0.0130 197 1.8 4.1 5.1 5.7 6.3 2.3 5.2 6.1 6.4 6.5 296.1 285.3 293.8 284.5 286.5 285.8 286.9 286.2 287.0 286.3 287.6 286.9

BC180_040-BC180_030 BC180_040 BC180_030 Pipe 18 0.0130 169 1.8 4.1 5.1 5.8 6.2 2.3 5.2 6.1 6.4 6.5 297.1 287.0 296.1 285.5 287.8 286.5 287.9 286.9 287.9 287.0 288.2 287.6

BC190_010-BC180_040 BC190_010 BC180_040 Pipe 18 0.0130 121 1.8 4.1 5.1 5.8 6.2 2.3 5.2 6.1 6.4 6.5 298.5 287.7 297.1 287.2 288.7 287.8 288.8 287.9 288.8 287.9 288.8 288.2

BC190_020-BC190_010 BC190_020 BC190_010 Pipe 18 0.0130 335 1.8 4.1 5.1 5.8 6.2 2.3 5.2 6.1 6.4 6.5 302.2 289.6 298.5 287.9 290.6 288.7 290.6 288.8 290.7 288.8 290.7 288.8

BC190_030-BC190_020 BC190_030 BC190_020 Pipe 18 0.0130 203 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 302.5 290.5 302.2 289.5 291.3 290.6 291.4 290.6 291.4 290.7 291.4 290.7

BC190_040-BC190_030 BC190_040 BC190_030 Pipe 15 0.0130 203 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 301.9 291.6 302.5 290.7 292.5 291.3 292.6 291.4 292.7 291.4 292.7 291.4

BC190_050-BC190_040 BC190_050 BC190_040 Pipe 15 0.0130 166 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 301.1 292.6 301.9 291.8 293.5 292.5 293.6 292.6 293.6 292.7 293.6 292.7

BC190_060-BC190_050 BC190_060 BC190_050 Pipe 15 0.0130 201 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 302.4 293.7 301.1 292.8 294.6 293.5 294.7 293.6 294.8 293.6 294.8 293.6

BC190_070-BC190_060 BC190_070 BC190_060 Pipe 15 0.0130 201 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 304.0 294.6 302.4 293.9 295.7 294.6 295.7 294.7 295.8 294.8 295.8 294.8

BC200_010-BC190_070 BC200_010 BC190_070 Pipe 12 0.0130 283 1.3 2.9 3.6 4.0 4.4 1.8 4.0 4.6 4.6 4.6 307.4 297.9 304.0 294.3 299.2 295.7 300.0 295.7 300.4 295.8 300.4 295.8

BC200_020-BC200_010 BC200_020 BC200_010 Pipe 12 0.0130 231 1.3 2.9 3.6 4.1 4.4 1.8 4.1 4.6 4.6 4.6 310.3 300.6 307.4 298.1 302.0 299.2 303.4 300.0 304.1 300.4 304.1 300.4

BC200_030-BC200_020 BC200_030 BC200_020 Pipe 12 0.0130 236 1.3 2.9 3.6 4.1 4.4 1.8 4.1 4.6 4.6 4.7 313.0 302.1 310.3 300.8 304.9 302.0 306.8 303.4 307.8 304.1 307.8 304.1

BC200_040-BC200_030 BC200_040 BC200_030 Pipe 12 0.0130 236 1.3 2.9 3.6 4.1 4.4 1.8 4.1 4.7 4.8 4.9 313.6 303.4 313.0 302.3 307.9 304.9 310.2 306.8 311.4 307.8 311.4 307.8

BC200_050-BC200_040 BC200_050 BC200_040 Pipe 12 0.0130 163 1.3 2.9 3.6 4.1 4.4 1.8 4.1 4.8 5.0 5.1 313.8 304.2 313.6 303.6 310.0 307.9 312.5 310.2 313.8 311.4 313.8 311.4 5-yr Future

Outfall BC020

BC210_010-O_BC020 BC210_010 O_BC020 Pipe 30 0.0120 51 4.2 9.4 11.5 13.3 14.4 4.2 9.4 11.5 13.3 14.4 165.5 148.8 156.5 148.6 149.9 149.7 150.0 149.7 149.9 149.7 150.0 149.7

BC210_020-BC210_010 BC210_020 BC210_010 Pipe 30 0.0120 178 4.2 9.4 11.5 13.3 14.4 4.2 9.4 11.5 13.3 14.4 167.7 149.9 165.5 149.0 151.0 149.9 151.1 150.0 151.0 149.9 151.1 150.0

BC210_030-BC210_020 BC210_030 BC210_020 Pipe 30 0.0120 92 4.2 9.4 11.5 13.3 14.4 4.2 9.4 11.5 13.3 14.4 169.6 150.6 167.7 150.1 151.7 151.0 151.8 151.1 151.7 151.0 151.8 151.1

BC210_040-BC210_030 BC210_040 BC210_030 Pipe 18 0.0120 139 1.5 3.4 4.2 4.8 5.2 1.5 3.4 4.2 4.8 5.2 171.3 152.2 169.6 150.8 152.9 151.7 152.9 151.8 152.9 151.7 152.9 151.8

BC210_050-BC210_040 BC210_050 BC210_040 Pipe 12 0.0120 231 0.8 1.9 2.3 2.7 2.9 0.8 1.9 2.3 2.7 2.9 172.4 157.0 171.3 132.5 157.4 152.9 157.5 152.9 157.4 152.9 157.5 152.9

BC210_100-BC210_040 BC210_100 BC210_040 Pipe 12 0.0120 63 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 173.1 158.5 171.3 152.4 158.8 152.9 158.8 152.9 158.8 152.9 158.8 152.9

BC210_110-BC210_100 BC210_110 BC210_100 Pipe 12 0.0120 258 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 194.6 184.5 173.1 158.7 184.8 158.8 184.8 158.8 184.8 158.8 184.8 158.8

BC210_120-BC210_110 BC210_120 BC210_110 Pipe 12 0.0120 96 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 205.2 195.3 194.6 184.7 195.6 184.8 195.6 184.8 195.6 184.8 195.6 184.8

BC220_010-BC210_120 BC220_010 BC210_120 Pipe 12 0.0120 155 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 212.2 202.5 205.2 195.5 202.8 195.6 202.8 195.6 202.8 195.6 202.8 195.6

BC220_020-BC220_010 BC220_020 BC220_010 Pipe 12 0.0120 147 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 226.0 215.7 212.2 202.7 216.0 202.8 216.0 202.8 216.0 202.8 216.0 202.8

BC220_030-BC220_020 BC220_030 BC220_020 Pipe 12 0.0120 300 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 240.5 227.9 226.0 215.5 228.3 216.0 228.3 216.0 228.3 216.0 228.3 216.0

BC220_050-BC220_030 BC220_050 BC220_030 Pipe 12 0.0130 313 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 249.0 242.4 240.5 228.1 242.8 228.3 242.8 228.3 242.8 228.3 242.8 228.3

BC230_010-BC210_030 BC230_010 BC210_030 Pipe 24 0.0120 70 2.7 6.1 7.4 8.5 9.2 2.7 6.1 7.4 8.5 9.2 168.8 151.1 169.6 150.8 152.1 151.7 152.2 151.8 152.1 151.7 152.2 151.8

BC230_020-BC230_010 BC230_020 BC230_010 Pipe 24 0.0120 99 2.7 6.1 7.4 8.5 9.2 2.7 6.1 7.4 8.5 9.2 167.6 151.8 168.8 151.3 152.8 152.1 152.9 152.2 152.8 152.1 152.9 152.2

BC230_030-BC230_020 BC230_030 BC230_020 Pipe 24 0.0120 280 2.2 4.9 6.0 6.9 7.5 2.2 4.9 6.0 6.9 7.5 165.0 153.4 167.6 152.0 154.3 152.8 154.3 152.9 154.3 152.8 154.3 152.9

BC230_040-BC230_030 BC230_040 BC230_030 Pipe 24 0.0120 173 2.2 4.9 6.0 6.9 7.5 2.2 4.9 6.0 6.9 7.5 163.3 154.5 165.0 153.6 155.4 154.3 155.4 154.3 155.4 154.3 155.4 154.3

BC250_010-BC230_040 BC250_010 BC230_040 Pipe 24 0.0120 93 2.2 4.9 6.0 6.9 7.5 2.2 4.9 6.0 6.9 7.5 164.5 155.2 163.3 154.7 156.0 155.4 156.1 155.4 156.0 155.4 156.1 155.4

BC240_010-BC250_020 BC240_010 BC250_020 Pipe 12 0.0120 196 0.3 0.6 0.7 0.9 0.9 0.3 0.6 0.7 0.9 0.9 168.2 157.0 167.7 156.0 157.4 156.7 157.4 156.7 157.4 156.7 157.4 156.7

BC250_020-BC250_010 BC250_020 BC250_010 Pipe 24 0.0120 88 2.2 4.9 6.0 6.9 7.5 2.2 4.9 6.0 6.9 7.5 167.7 155.8 164.5 155.4 156.7 156.0 156.7 156.1 156.7 156.0 156.7 156.1

BC250_030-BC250_020 BC250_030 BC250_020 Pipe 18 0.0120 120 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 166.5 157.2 167.7 156.0 157.6 156.7 157.7 156.7 157.6 156.7 157.7 156.7

BC250_040-BC250_030 BC250_040 BC250_030 Pipe 18 0.0120 156 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 168.4 159.0 166.5 157.4 159.4 157.6 159.4 157.7 159.4 157.6 159.4 157.7

BC250_050-BC250_040 BC250_050 BC250_040 Pipe 12 0.0120 283 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 176.6 167.0 168.4 159.5 167.4 159.4 167.4 159.4 167.4 159.4 167.4 159.4

BC250_060-BC250_050 BC250_060 BC250_050 Pipe 12 0.0120 254 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 190.1 180.7 176.6 167.2 181.0 167.4 181.0 167.4 181.0 167.4 181.0 167.4

BC250_100-BC250_020 BC250_100 BC250_020 Pipe 18 0.0120 120 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 170.6 157.2 167.7 156.0 157.8 156.7 157.9 156.7 157.8 156.7 157.9 156.7

BC260_010-BC250_100 BC260_010 BC250_100 Pipe 18 0.0120 121 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 173.1 158.6 170.6 157.4 159.2 157.8 159.3 157.9 159.2 157.8 159.3 157.9

BC260_020-BC260_010 BC260_020 BC260_010 Pipe 18 0.0120 102 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 174.8 159.3 173.1 158.8 160.1 159.2 160.1 159.3 160.1 159.2 160.1 159.3

BC260_030-BC260_020 BC260_030 BC260_020 Pipe 18 0.0120 156 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 169.6 160.3 174.8 159.5 161.1 160.1 161.1 160.1 161.1 160.1 161.1 160.1

BC260_040-BC260_030 BC260_040 BC260_030 Pipe 18 0.0120 117 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 168.0 160.9 169.6 160.5 161.7 161.1 161.8 161.1 161.7 161.1 161.8 161.1

BC260_050-BC260_040 BC260_050 BC260_040 Pipe 18 0.0120 179 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 172.2 162.3 168.0 161.1 163.0 161.7 163.0 161.8 163.0 161.7 163.0 161.8

BC260_060-BC260_050 BC260_060 BC260_050 Pipe 12 0.0120 231 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 186.4 174.8 172.2 163.0 175.3 163.0 175.3 163.0 175.3 163.0 175.3 163.0

BC260_070-BC260_060 BC260_070 BC260_060 Pipe 12 0.0120 275 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 226.9 219.3 186.4 177.0 219.7 175.3 219.7 175.3 219.7 175.3 219.7 175.3

BC260_080-BC260_070 BC260_080 BC260_070 Pipe 12 0.0120 300 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 240.1 230.2 226.9 218.7 230.7 219.7 230.7 219.7 230.7 219.7 230.7 219.7

BC260_090-BC260_080 BC260_090 BC260_080 Pipe 12 0.0120 299 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 253.4 243.1 240.1 231.1 243.6 230.7 243.6 230.7 243.6 230.7 243.6 230.7

BC260_100-BC260_090 BC260_100 BC260_090 Pipe 12 0.0130 103 1.3 2.9 3.5 4.0 4.4 1.3 2.9 3.5 4.0 4.4 256.2 249.6 253.4 244.7 250.1 243.6 250.1 243.6 250.1 243.6 250.1 243.6

Outfall BC030

BC270_010-O_BC030 BC270_010 O_BC030 Pipe 12 0.0120 173 2.4 5.5 6.7 7.8 8.4 2.4 5.5 6.7 7.8 8.4 168.5 161.7 145.1 133.0 162.2 133.5 162.2 133.5 162.2 133.5 162.2 133.5

BC270_020-BC270_010 BC270_020 BC270_010 Pipe 18 0.0120 138 2.4 5.5 6.7 7.8 8.4 2.4 5.5 6.7 7.8 8.4 173.2 165.0 168.5 161.7 165.8 162.2 165.8 162.2 165.8 162.2 165.8 162.2

BC270_030-BC270_020 BC270_030 BC270_020 Pipe 18 0.0120 50.85 2.4 5.5 6.7 7.8 8.4 2.4 5.5 6.7 7.8 8.4 173.0 165.7 173.2 165.2 166.6 165.8 166.7 165.8 166.6 165.8 166.7 165.8

BC270_040-BC270_030 BC270_040 BC270_030 Pipe 18 0.0120 117 2.4 5.5 6.7 7.8 8.4 2.4 5.5 6.7 7.8 8.4 174.0 167.4 173.0 165.9 168.2 166.6 168.3 166.7 168.2 166.6 168.3 166.7
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC270_050-BC270_040 BC270_050 BC270_040 Pipe 15 0.0120 299 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0 185.0 177.5 174.0 167.6 178.1 168.2 178.2 168.3 178.1 168.2 178.2 168.3

BC280_010-BC270_050 BC280_010 BC270_050 Pipe 15 0.0120 139 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0 193.6 184.3 185.0 178.3 184.9 178.1 184.9 178.2 184.9 178.1 184.9 178.2

BC280_020-BC280_010 BC280_020 BC280_010 Pipe 15 0.0120 108 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0 196.2 185.4 193.6 184.3 186.3 184.9 186.4 184.9 186.3 184.9 186.4 184.9

BC280_030-BC280_020 BC280_030 BC280_020 Pipe 15 0.0120 158 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0 194.3 186.9 196.2 185.4 187.9 186.3 188.0 186.4 187.9 186.3 188.0 186.4

BC280_040-BC280_030 BC280_040 BC280_030 Pipe 12 0.0120 353 2.0 4.6 5.6 6.5 7.0 2.0 4.6 5.6 6.5 7.0 200.3 192.9 194.3 187.2 197.8 187.9 199.2 188.0 197.8 187.9 199.2 188.0

BC280_050-BC280_040 BC280_050 BC280_040 Pipe 12 0.0120 320 2.0 4.6 5.7 6.5 7.0 2.0 4.6 5.7 6.5 7.0 218.2 211.3 200.3 192.9 212.0 197.8 212.0 199.2 212.0 197.8 212.0 199.2

Outfall BC040

BC300_010-O_BC040 BC300_010 O_BC040 Pipe 12 0.0120 234 2.9 6.6 8.2 10.2 11.6 2.9 6.6 8.2 10.2 11.6 171.3 161.3 107.3 106.2 161.8 106.7 161.8 106.8 161.8 106.7 161.8 106.8

BC300_020-BC300_010 BC300_020 BC300_010 Pipe 18 0.0120 100 2.9 6.6 8.2 10.2 11.6 2.9 6.6 8.2 10.2 11.6 176.2 163.0 171.3 161.3 164.0 161.8 164.1 161.8 164.0 161.8 164.1 161.8

BC290_010-BC300_020 BC290_010 BC300_020 Pipe 12 0.0120 143 0.3 0.8 1.0 1.1 1.2 0.3 0.8 1.0 1.1 1.2 173.0 165.5 176.2 164.0 165.9 164.0 165.9 164.1 165.9 164.0 165.9 164.1

BC300_030-BC300_020 BC300_030 BC300_020 Pipe 15 0.0120 178 2.4 5.4 6.7 8.7 9.7 2.4 5.4 6.7 8.7 9.6 179.2 166.5 176.2 163.2 167.4 164.0 167.5 164.1 167.4 164.0 167.5 164.1

BC310_010-BC300_030 BC310_010 BC300_030 Pipe 12 0.0120 110 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8 177.3 169.9 179.2 169.0 170.2 167.4 170.2 167.5 170.2 167.4 170.2 167.5

BC310_020-BC310_010 BC310_020 BC310_010 Pipe 12 0.0120 230 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8 177.8 170.8 177.3 169.9 171.2 170.2 171.2 170.2 171.2 170.2 171.2 170.2

BC320_010-BC300_030 BC320_010 BC300_030 Pipe 12 0.0120 179 2.1 4.9 6.1 8.0 8.9 2.2 4.9 6.1 8.0 8.9 183.8 177.2 179.2 169.0 178.0 167.4 179.1 167.5 178.0 167.4 179.1 167.5

BC320_020-BC320_010 BC320_020 BC320_010 Pipe 12 0.0120 195 2.1 4.9 6.1 8.0 9.2 2.2 4.9 6.1 8.0 9.2 193.4 184.2 183.8 177.2 186.2 178.0 189.1 179.1 186.3 178.0 189.1 179.1

BC320_030-BC320_020 BC320_030 BC320_020 Pipe 12 0.0120 135 0.5 1.5 1.6 1.7 2.0 0.5 1.5 1.6 1.7 2.0 189.2 184.5 193.4 184.8 186.5 186.2 189.2 189.1 186.6 186.3 189.2 189.1 25-yr Existing

BC320_040-BC320_030 BC320_040 BC320_030 Pipe 12 0.0120 150 0.5 1.1 1.4 1.7 2.2 0.5 1.1 1.4 1.7 2.2 192.8 184.5 189.2 183.9 186.8 186.5 189.6 189.2 186.8 186.6 189.6 189.2

BC330_010-BC320_020 BC330_010 BC320_020 Pipe 12 0.0120 160 1.6 3.7 4.8 6.4 7.9 1.6 3.7 4.8 6.4 7.9 202.9 196.3 193.4 186.0 196.9 186.2 197.0 189.1 196.9 186.3 197.0 189.1

BC330_020-BC330_010 BC330_020 BC330_010 Pipe 12 0.0120 93 1.1 2.4 3.4 4.8 5.7 1.1 2.5 3.4 4.8 5.7 208.6 202.0 202.9 196.3 202.5 196.9 202.6 197.0 202.5 196.9 202.6 197.0

BC330_030-BC330_020 BC330_030 BC330_020 Pipe 12 0.0120 147 1.1 2.4 3.4 4.8 5.7 1.1 2.5 3.4 4.8 5.7 214.2 207.5 208.6 202.0 208.1 202.5 208.2 202.6 208.1 202.5 208.2 202.6

BC330_040-BC330_030 BC330_040 BC330_030 Pipe 12 0.0120 161 1.1 2.4 3.4 4.8 5.7 1.1 2.5 3.4 4.8 5.7 224.5 217.6 214.2 207.5 218.1 208.1 218.2 208.2 218.1 208.1 218.2 208.2

BC330_050-BC330_040 BC330_050 BC330_040 Pipe 12 0.0130 309 1.1 2.4 3.4 4.8 5.7 1.1 2.5 3.4 4.8 5.7 246.5 235.6 224.5 217.6 236.1 218.1 236.2 218.2 236.1 218.1 236.2 218.2

BC340_010-BC330_050 BC340_010 BC330_050 Pipe 12 0.0130 306 0.2 0.5 0.6 0.7 0.7 0.2 0.5 0.6 0.7 0.7 260.5 253.0 246.5 237.6 253.2 236.1 253.2 236.2 253.2 236.1 253.2 236.2

BC350_010-BC330_050 BC350_010 BC330_050 Pipe 12 0.0100 209 0.9 2.0 2.9 4.2 5.1 0.9 2.0 2.9 4.2 5.1 257.5 249.2 246.5 235.8 249.6 236.1 249.7 236.2 249.6 236.1 249.7 236.2

BC350_020-BC350_010 BC350_020 BC350_010 Pipe 12 0.0100 145 0.9 2.0 2.9 4.2 5.1 0.9 2.0 2.9 4.2 5.1 267.9 259.3 257.5 249.4 259.7 249.6 259.8 249.7 259.7 249.6 259.8 249.7

BC350_030-BC350_020 BC350_030 BC350_020 Pipe 12 0.0120 173 0.9 2.0 2.9 4.2 5.1 0.9 2.0 2.9 4.2 5.1 275.2 266.6 267.9 259.5 267.1 259.7 267.2 259.8 267.1 259.7 267.2 259.8

BC350_040-BC350_030 BC350_040 BC350_030 Pipe 12 0.0100 212 0.9 2.0 2.9 4.2 5.1 0.9 2.0 2.9 4.2 5.1 283.9 275.6 275.2 266.8 276.1 267.1 276.1 267.2 276.1 267.1 276.1 267.2

Outfall BC360

BC360_010-O_BC360 BC360_010 O_BC360 Pipe 24 0.0130 71.2 3.0 6.9 8.5 10.0 11.0 3.0 6.9 8.5 10.0 11.0 173.7 142.0 115.2 113.1 142.4 113.5 142.4 113.5 142.4 113.5 142.4 113.5

BC360_020-BC360_010 BC360_020 BC360_010 Pipe 21 0.0120 86.4 3.0 6.9 8.5 10.0 11.0 3.0 6.9 8.5 10.0 11.0 174.5 162.5 173.7 156.8 163.0 142.4 163.1 142.4 163.0 142.4 163.1 142.4

BC360_030-BC360_020 BC360_030 BC360_020 Pipe 21 0.0120 275 2.5 5.7 7.0 8.1 8.8 2.5 5.7 7.0 8.1 8.8 175.9 164.5 174.5 162.5 165.5 163.0 165.6 163.1 165.5 163.0 165.6 163.1

BC370_010-BC360_030 BC370_010 BC360_030 Pipe 18 0.0120 135 2.5 5.7 7.0 8.1 8.8 2.5 5.7 7.0 8.1 8.8 175.0 166.3 175.9 164.7 167.2 165.5 167.2 165.6 167.2 165.5 167.2 165.6

BC370_020-BC370_010 BC370_020 BC370_010 Pipe 18 0.0120 165 2.5 5.7 7.0 8.1 8.8 2.5 5.7 7.0 8.1 8.8 177.1 167.9 175.0 166.3 168.9 167.2 168.9 167.2 168.9 167.2 168.9 167.2

BC370_040-BC370_020 BC370_040 BC370_020 Pipe 12 0.0120 125 0.7 1.6 1.9 2.2 2.4 0.7 1.6 1.9 2.2 2.4 175.3 169.7 177.1 168.0 170.2 168.9 170.3 168.9 170.2 168.9 170.3 168.9

BC370_100-BC370_020 BC370_100 BC370_020 Pipe 15 0.0120 145 1.8 4.2 5.1 5.9 6.4 1.8 4.2 5.1 5.9 6.4 178.9 171.3 177.1 169.2 172.1 168.9 172.2 168.9 172.1 168.9 172.2 168.9

BC370_110-BC370_100 BC370_110 BC370_100 Pipe 15 0.0120 165 1.8 4.2 5.1 5.9 6.4 1.8 4.2 5.1 5.9 6.4 180.2 174.0 178.9 171.3 174.7 172.1 174.8 172.2 174.7 172.1 174.8 172.2

BC380_010-BC370_110 BC380_010 BC370_110 Pipe 12 0.0120 80 1.8 4.2 5.1 5.9 6.4 1.8 4.2 5.1 5.9 6.4 181.5 177.0 180.2 174.1 177.7 174.7 177.7 174.8 177.7 174.7 177.7 174.8

BC380_020-BC380_010 BC380_020 BC380_010 Pipe 12 0.0120 76 0.5 1.2 1.5 1.8 2.1 0.5 1.2 1.5 1.8 2.1 184.3 176.1 181.5 174.1 177.8 177.7 177.9 177.7 177.8 177.7 177.9 177.7

BC380_030-BC380_020 BC380_030 BC380_020 Pipe 12 0.0120 152 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 189.0 179.0 184.3 177.1 179.4 177.8 179.5 177.9 179.4 177.8 179.5 177.9

BC380_040-BC380_030 BC380_040 BC380_030 Pipe 12 0.0120 267 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 200.5 191.0 189.0 179.0 191.3 179.4 191.3 179.5 191.3 179.4 191.3 179.5

BC380_050-BC380_040 BC380_050 BC380_040 Pipe 12 0.0120 214 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 208.7 198.9 200.5 191.2 199.2 191.3 199.3 191.3 199.2 191.3 199.3 191.3

BC380_060-BC380_050 BC380_060 BC380_050 Pipe 12 0.0120 282 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 231.2 219.4 208.7 199.1 219.7 199.2 219.7 199.3 219.7 199.2 219.7 199.3

BC390_010-BC380_060 BC390_010 BC380_060 Pipe 12 0.0120 188 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 242.0 232.6 231.2 219.5 232.9 219.7 232.9 219.7 232.9 219.7 232.9 219.7

BC390_020-BC390_010 BC390_020 BC390_010 Pipe 12 0.0120 148 0.5 1.2 1.5 1.7 2.0 0.5 1.2 1.5 1.7 2.0 247.0 237.5 242.0 232.8 237.9 232.9 237.9 232.9 237.9 232.9 237.9 232.9

Outfall BC420

BC400_010-O_BC420 BC400_010 O_BC420 Pipe 36 0.0120 175 5.6 12.7 16.0 20.2 23.5 5.6 12.7 16.0 20.2 23.5 173.4 154.0 173.3 153.0 155.2 154.2 155.4 154.3 155.2 154.2 155.4 154.3

BC400_020-BC400_010 BC400_020 BC400_010 Pipe 18 0.0120 100 2.2 4.9 6.5 8.5 9.9 2.2 4.9 6.5 8.5 9.9 172.7 155.9 173.4 154.3 156.7 155.2 156.8 155.4 156.7 155.2 156.8 155.4

BC400_030-BC400_020 BC400_030 BC400_020 Pipe 18 0.0120 256 1.2 2.8 3.4 3.9 4.4 1.2 2.8 3.4 3.9 4.4 171.3 157.4 172.7 156.2 158.1 156.7 158.2 156.8 158.1 156.7 158.2 156.8

BC400_040-BC400_030 BC400_040 BC400_030 Pipe 18 0.0120 69 1.2 2.8 3.4 3.9 4.4 1.2 2.8 3.4 3.9 4.4 170.9 157.8 171.3 157.5 158.6 158.1 158.6 158.2 158.6 158.1 158.6 158.2

BC400_050-BC400_040 BC400_050 BC400_040 Pipe 18 0.0120 237 1.2 2.8 3.4 3.9 4.4 1.2 2.8 3.4 3.9 4.4 169.9 158.8 170.9 157.9 159.6 158.6 159.7 158.6 159.6 158.6 159.7 158.6

BC400_060-BC400_050 BC400_060 BC400_050 Pipe 12 0.0120 254 1.2 2.8 3.4 3.9 4.4 1.2 2.8 3.4 3.9 4.4 168.1 160.9 169.9 159.3 162.8 159.6 163.4 159.7 162.8 159.6 163.4 159.7

BC410_010-BC400_020 BC410_010 BC400_020 Pipe 15 0.0120 244 0.9 2.1 3.3 4.7 5.5 0.9 2.1 3.3 4.7 5.5 171.5 158.3 172.7 156.5 159.1 156.7 159.3 156.8 159.1 156.7 159.3 156.8

BC410_020-BC410_010 BC410_020 BC410_010 Pipe 15 0.0120 215 0.9 2.1 3.3 4.8 5.6 0.9 2.1 3.3 4.8 5.6 172.3 159.3 171.5 158.3 160.3 159.1 160.6 159.3 160.3 159.1 160.6 159.3

BC410_030-BC410_020 BC410_030 BC410_020 Pipe 15 0.0120 345 0.9 2.1 3.3 4.8 5.6 0.9 2.1 3.3 4.8 5.6 170.6 161.0 172.3 159.3 162.0 160.3 162.8 160.6 162.0 160.3 162.8 160.6

BC410_040-BC410_030 BC410_040 BC410_030 Pipe 12 0.0120 143 0.9 2.1 3.3 4.8 5.7 0.9 2.1 3.3 4.8 5.6 171.3 161.8 170.6 161.2 164.3 162.0 165.6 162.8 164.3 162.0 165.6 162.8

BC410_050-BC410_040 BC410_050 BC410_040 Pipe 12 0.0120 297 0.9 2.1 3.4 4.8 5.7 0.9 2.1 3.4 4.8 5.7 171.4 163.0 171.3 161.8 168.8 164.3 171.4 165.6 168.8 164.3 171.4 165.6 25-yr Existing
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 
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(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC420_010-BC400_010 BC420_010 BC400_010 Pipe 30 0.0120 117 3.4 7.8 9.7 11.8 13.6 3.4 7.8 9.7 11.8 13.6 173.9 156.6 173.4 155.0 157.4 155.2 157.5 155.4 157.4 155.2 157.5 155.4

BC420_020-BC420_010 BC420_020 BC420_010 Pipe 30 0.0120 111 2.2 5.0 6.2 7.1 7.7 2.2 5.0 6.2 7.1 7.7 174.7 164.5 173.9 163.9 165.3 157.4 165.3 157.5 165.3 157.4 165.3 157.5

BC420_030-BC420_020 BC420_030 BC420_020 Pipe 27 0.0120 358 1.7 4.0 4.9 5.6 6.1 1.7 4.0 4.9 5.6 6.1 176.5 166.3 174.7 164.5 167.0 165.3 167.1 165.3 167.0 165.3 167.1 165.3

BC420_040-BC420_030 BC420_040 BC420_030 Pipe 27 0.0120 130 1.7 4.0 4.9 5.6 6.1 1.7 4.0 4.9 5.6 6.1 177.2 159.7 176.5 158.8 167.1 167.0 167.1 167.1 167.1 167.0 167.1 167.1

BC420_050-BC420_040 BC420_050 BC420_040 Pipe 27 0.0120 118 1.7 4.0 4.9 5.6 6.1 1.7 4.0 4.9 5.6 6.1 178.0 168.5 177.2 166.9 169.1 167.1 169.1 167.1 169.1 167.1 169.1 167.1

BC430_010-BC420_010 BC430_010 BC420_010 Pipe 24 0.0120 244 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 172.6 158.8 173.9 156.6 159.4 157.4 159.5 157.5 159.4 157.4 159.5 157.5

BC430_020-BC430_010 BC430_020 BC430_010 Pipe 24 0.0120 102 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 173.5 159.7 172.6 158.8 160.4 159.4 160.4 159.5 160.4 159.4 160.4 159.5

BC430_030-BC430_020 BC430_030 BC430_020 Pipe 18 0.0120 110 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 174.3 161.0 173.5 160.0 161.7 160.4 161.8 160.4 161.7 160.4 161.8 160.4

BC430_040-BC430_030 BC430_040 BC430_030 Pipe 18 0.0120 115 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 175.1 162.0 174.3 161.0 162.7 161.7 162.8 161.8 162.7 161.7 162.8 161.8

BC430_050-BC430_040 BC430_050 BC430_040 Pipe 15 0.0120 106 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 176.0 163.2 175.1 162.2 164.0 162.7 164.1 162.8 164.0 162.7 164.1 162.8

BC430_060-BC430_050 BC430_060 BC430_050 Pipe 15 0.0120 252 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 177.8 165.5 176.0 163.2 166.3 164.0 166.4 164.1 166.3 164.0 166.4 164.1

BC430_070-BC430_060 BC430_070 BC430_060 Pipe 15 0.0120 100 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 178.5 165.9 177.8 165.5 166.9 166.3 167.2 166.4 166.9 166.3 167.2 166.4

BC430_080-BC430_070 BC430_080 BC430_070 Pipe 15 0.0120 174 1.2 2.8 3.6 4.9 6.2 1.2 2.8 3.6 4.9 6.2 179.9 166.6 178.5 165.9 167.7 166.9 168.6 167.2 167.7 166.9 168.6 167.2

BC430_090-BC430_080 BC430_090 BC430_080 Pipe 12 0.0120 180 1.2 2.8 3.6 5.0 6.2 1.2 2.8 3.6 5.0 6.2 178.7 167.9 179.9 166.8 170.6 167.7 173.0 168.6 170.6 167.7 173.0 168.6

BC440_010-BC420_050 BC440_010 BC420_050 Pipe 15 0.0120 111 0.7 1.5 1.9 2.2 2.4 0.7 1.5 1.9 2.2 2.4 178.5 169.1 178.0 168.5 169.7 169.1 169.7 169.1 169.7 169.1 169.7 169.1

BC440_020-BC440_010 BC440_020 BC440_010 Pipe 15 0.0120 81 0.7 1.5 1.9 2.2 2.4 0.7 1.5 1.9 2.2 2.4 178.8 169.5 178.5 169.1 170.1 169.7 170.1 169.7 170.1 169.7 170.1 169.7

BC440_030-BC440_020 BC440_030 BC440_020 Pipe 15 0.0120 260 0.7 1.6 1.9 2.2 2.4 0.7 1.6 1.9 2.2 2.4 180.8 171.8 178.8 169.5 172.3 170.1 172.3 170.1 172.3 170.1 172.3 170.1

BC450_010-BC420_050 BC450_010 BC420_050 Pipe 21 0.0120 145 1.1 2.4 3.0 3.4 3.7 1.1 2.4 3.0 3.4 3.7 178.1 169.4 178.0 168.5 170.0 169.1 170.0 169.1 170.0 169.1 170.0 169.1

BC450_020-BC450_010 BC450_020 BC450_010 Pipe 21 0.0120 316 0.7 1.7 2.1 2.4 2.6 0.7 1.7 2.1 2.4 2.6 181.4 171.2 178.1 169.4 171.7 170.0 171.7 170.0 171.7 170.0 171.7 170.0

BC460_010-BC450_020 BC460_010 BC450_020 Pipe 12 0.0120 193 0.4 0.9 1.2 1.3 1.4 0.4 0.9 1.2 1.3 1.4 183.2 173.6 181.4 171.7 174.0 171.7 174.0 171.7 174.0 171.7 174.0 171.7

BC460_020-BC460_010 BC460_020 BC460_010 Pipe 12 0.0120 109 0.4 0.9 1.2 1.3 1.4 0.4 0.9 1.2 1.3 1.4 185.6 176.2 183.2 173.8 176.6 174.0 176.6 174.0 176.6 174.0 176.6 174.0

BC470_010-BC450_020 BC470_010 BC450_020 Pipe 12 0.0120 109 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2 182.1 172.5 181.4 171.7 172.8 171.7 172.9 171.7 172.8 171.7 172.9 171.7

BC470_020-BC470_010 BC470_020 BC470_010 Pipe 12 0.0120 159 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2 183.5 173.6 182.1 172.5 174.0 172.8 174.0 172.9 174.0 172.8 174.0 172.9

Outfall BC480

BC480_010-O_BC480 BC480_010 O_BC480 Pipe 21 0.0120 218 2.3 5.2 6.4 7.4 7.9 2.3 5.2 6.4 7.4 7.9 180.8 165.3 170.9 164.0 166.2 164.9 166.2 164.9 166.2 164.9 166.2 164.9

BC480_020-BC480_010 BC480_020 BC480_010 Pipe 21 0.0120 210 2.3 5.2 6.4 7.4 7.9 2.3 5.2 6.4 7.4 7.9 176.2 166.8 180.8 165.3 167.6 166.2 167.7 166.2 167.6 166.2 167.7 166.2

BC480_030-BC480_020 BC480_030 BC480_020 Pipe 18 0.0120 245 1.8 4.1 5.1 5.8 6.3 1.8 4.1 5.1 5.8 6.3 178.6 166.5 176.2 166.8 168.4 167.6 168.6 167.7 168.4 167.6 168.6 167.7

BC490_010-BC480_030 BC490_010 BC480_030 Pipe 18 0.0120 486 0.7 1.5 1.8 2.1 2.3 0.7 1.5 1.8 2.1 2.3 187.7 179.6 178.6 166.5 179.9 168.4 179.9 168.6 179.9 168.4 179.9 168.6

BC500_010-BC480_030 BC500_010 BC480_030 Pipe 12 0.0120 247 1.2 2.7 3.2 3.7 4.0 1.2 2.7 3.2 3.7 4.0 180.9 173.0 178.6 168.4 173.6 168.4 173.6 168.6 173.6 168.4 173.6 168.6

BC500_020-BC500_010 BC500_020 BC500_010 Pipe 12 0.0120 360 1.2 2.7 3.2 3.7 4.0 1.2 2.7 3.2 3.7 4.0 186.8 178.9 180.9 173.0 179.5 173.6 179.6 173.6 179.5 173.6 179.6 173.6

BC500_030-BC500_020 BC500_030 BC500_020 Pipe 12 0.0120 365 1.2 2.7 3.2 3.7 4.0 1.2 2.7 3.2 3.7 4.0 195.3 187.6 186.8 178.9 188.2 179.5 188.2 179.6 188.2 179.5 188.2 179.6

BC500_040-BC500_030 BC500_040 BC500_030 Pipe 12 0.0120 365 1.2 2.7 3.3 3.7 4.0 1.2 2.7 3.2 3.7 4.0 204.4 196.7 195.3 187.6 197.3 188.2 197.3 188.2 197.3 188.2 197.3 188.2

BC500_050-BC500_040 BC500_050 BC500_040 Pipe 12 0.0120 188 1.2 2.7 3.3 3.7 4.0 1.2 2.7 3.3 3.7 4.0 219.5 208.3 204.4 196.7 208.7 197.3 208.7 197.3 208.7 197.3 208.7 197.3

BC500_060-BC500_050 BC500_060 BC500_050 Pipe 12 0.0120 131 1.2 2.7 3.3 3.7 4.0 1.2 2.7 3.3 3.7 4.0 218.2 209.6 219.5 208.3 210.5 208.7 210.7 208.7 210.5 208.7 210.7 208.7

Outfall BC510

BC510_010-O_BC510 BC510_010 O_BC510 Pipe 42 0.0240 135 4.3 10.0 12.2 14.1 15.2 4.5 10.4 12.7 14.7 15.9 178.8 168.5 163.9 144.5 169.1 145.1 169.1 145.1 169.1 145.1 169.1 145.1

BC510_020-BC510_010 BC510_020 BC510_010 Pipe 36 0.0120 140 4.3 10.0 12.2 14.1 15.2 4.5 10.4 12.7 14.7 15.9 180.2 169.7 178.8 169.2 170.8 169.1 170.9 169.1 170.9 169.1 170.9 169.1

BC510_030-BC510_020 BC510_030 BC510_020 Pipe 36 0.0120 135 4.3 10.0 12.2 14.1 15.2 4.5 10.4 12.7 14.7 15.9 181.0 170.4 180.2 169.9 171.5 170.8 171.6 170.9 171.6 170.9 171.6 170.9

BC510_040-BC510_030 BC510_040 BC510_030 Pipe 36 0.0120 153 4.3 10.0 12.2 14.1 15.2 4.5 10.4 12.7 14.7 15.9 181.7 170.9 181.0 170.4 172.1 171.5 172.1 171.6 172.1 171.6 172.2 171.6

BC510_050-BC510_040 BC510_050 BC510_040 Pipe 36 0.0120 172 4.3 10.0 12.2 14.1 15.2 4.5 10.4 12.7 14.7 15.9 182.9 171.5 181.7 170.9 172.7 172.1 172.7 172.1 172.7 172.1 172.8 172.2

BC510_060-BC510_050 BC510_060 BC510_050 Pipe 36 0.0120 302 3.5 8.2 10.0 11.5 12.4 3.7 8.6 10.5 12.2 13.1 184.9 172.6 182.9 171.5 173.7 172.7 173.7 172.7 173.7 172.7 173.7 172.8

BC520_010-BC510_060 BC520_010 BC510_060 Pipe 15 0.0120 402 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 187.4 178.2 184.9 174.4 178.9 173.7 178.9 173.7 178.9 173.7 179.0 173.7

BC520_020-BC520_010 BC520_020 BC520_010 Pipe 15 0.0120 283 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 189.3 179.9 187.4 178.3 180.7 178.9 180.7 178.9 180.8 178.9 180.8 179.0

BC520_030-BC520_020 BC520_030 BC520_020 Pipe 15 0.0120 85 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 189.7 180.4 189.3 179.9 181.1 180.7 181.2 180.7 181.2 180.8 181.3 180.8

BC520_040-BC520_030 BC520_040 BC520_030 Pipe 15 0.0120 54 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 190.4 180.7 189.7 180.4 181.4 181.1 181.5 181.2 181.5 181.2 181.6 181.3

BC520_050-BC520_040 BC520_050 BC520_040 Pipe 15 0.0120 112 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 190.6 181.3 190.4 180.7 182.1 181.4 182.1 181.5 182.2 181.5 182.2 181.6

BC520_060-BC520_050 BC520_060 BC520_050 Pipe 15 0.0120 91 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 191.2 181.8 190.6 181.3 182.6 182.1 182.6 182.1 182.7 182.2 182.7 182.2

BC520_070-BC520_060 BC520_070 BC520_060 Pipe 12 0.0120 253 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 189.6 183.3 191.2 182.0 185.1 182.6 185.5 182.6 186.0 182.7 186.5 182.7

BC520_080-BC520_070 BC520_080 BC520_070 Pipe 12 0.0120 82 1.2 2.6 3.2 3.7 4.0 1.4 3.1 3.8 4.3 4.7 189.0 183.7 189.6 183.3 185.9 185.1 186.4 185.5 187.0 186.0 187.7 186.5

BC530_010-BC510_060 BC530_010 BC510_060 Pipe 30 0.0120 167 2.4 5.5 6.8 7.8 8.5 2.4 5.5 6.8 7.8 8.5 183.6 173.8 184.9 173.1 174.7 173.7 174.7 173.7 174.7 173.7 174.7 173.7

BC530_020-BC530_010 BC530_020 BC530_010 Pipe 30 0.0120 230 2.4 5.5 6.8 7.8 8.5 2.4 5.5 6.8 7.8 8.5 184.8 175.3 183.6 174.7 176.3 174.7 176.4 174.7 176.3 174.7 176.4 174.7

BC530_040-BC530_020 BC530_040 BC530_020 Pipe 24 0.0120 422.77 1.6 3.7 4.6 5.2 5.7 1.6 3.7 4.6 5.2 5.7 184.1 176.2 184.8 175.2 177.2 176.3 177.2 176.4 177.2 176.3 177.2 176.4

BC540_010-BC530_040 BC540_010 BC530_040 Pipe 12 0.0120 225 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 185.1 178.5 184.1 177.3 179.1 177.2 179.2 177.2 179.1 177.2 179.2 177.2

BC540_020-BC540_010 BC540_020 BC540_010 Pipe 12 0.0120 225 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 186.0 178.5 185.1 177.3 179.7 179.1 179.9 179.2 179.7 179.1 179.9 179.2

BC540_030-BC540_020 BC540_030 BC540_020 Pipe 12 0.0120 98 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 186.9 179.0 186.0 178.5 180.0 179.7 180.2 179.9 180.0 179.7 180.2 179.9

BC540_040-BC540_030 BC540_040 BC540_030 Pipe 12 0.0120 83 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 188.0 179.4 186.9 179.0 180.2 180.0 180.4 180.2 180.2 180.0 180.4 180.2
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC540_050-BC540_040 BC540_050 BC540_040 Pipe 12 0.0120 204 0.6 1.4 1.8 2.0 2.2 0.6 1.4 1.8 2.0 2.2 189.7 180.5 188.0 179.4 181.1 180.2 181.2 180.4 181.1 180.2 181.2 180.4

BC550_010-BC530_040 BC550_010 BC530_040 Pipe 21 0.0120 247 1.0 2.3 2.8 3.2 3.5 1.0 2.3 2.8 3.2 3.5 186.0 177.5 184.1 176.1 178.1 177.2 178.1 177.2 178.1 177.2 178.1 177.2

BC550_020-BC550_010 BC550_020 BC550_010 Pipe 18 0.0120 161 1.0 2.3 2.8 3.2 3.5 1.0 2.3 2.8 3.2 3.5 186.5 178.7 186.0 177.8 179.3 178.1 179.3 178.1 179.3 178.1 179.3 178.1

BC550_030-BC550_020 BC550_030 BC550_020 Pipe 18 0.0120 121 1.0 2.3 2.8 3.2 3.5 1.0 2.3 2.8 3.2 3.5 187.5 179.4 186.5 178.7 180.0 179.3 180.1 179.3 180.0 179.3 180.1 179.3

BC550_040-BC550_030 BC550_040 BC550_030 Pipe 18 0.0120 152 1.0 2.3 2.8 3.2 3.5 1.0 2.3 2.8 3.2 3.5 188.1 180.3 187.5 179.4 180.9 180.0 181.0 180.1 180.9 180.0 181.0 180.1

Outfall BC560

BC560_010-O_BC560 BC560_010 O_BC560 Pipe 18 0.0120 130 3.6 7.8 9.1 9.3 9.4 3.6 7.8 9.1 9.3 9.4 181.8 173.0 158.0 156.4 173.5 156.8 173.5 156.8 173.5 156.8 173.5 156.8

BC560_020-BC560_010 BC560_020 BC560_010 Pipe 18 0.0120 140 3.6 7.8 9.1 9.3 9.4 3.6 7.8 9.1 9.3 9.4 182.9 173.9 181.8 173.2 175.3 173.5 175.3 173.5 175.3 173.5 175.3 173.5

BC570_010-BC560_020 BC570_010 BC560_020 Pipe 12 0.0120 364 3.1 6.7 7.8 7.8 7.8 3.1 6.7 7.8 7.8 7.8 188.7 180.0 182.9 174.1 188.7 175.3 188.7 175.3 188.7 175.3 188.7 175.3 5-yr Existing

BC570_020-BC570_010 BC570_020 BC570_010 Pipe 12 0.0120 206 1.9 4.0 4.8 5.1 5.3 1.9 4.0 4.8 5.1 5.3 194.7 183.6 188.7 179.8 192.0 188.7 192.2 188.7 192.0 188.7 192.2 188.7

BC570_030-BC570_020 BC570_030 BC570_020 Pipe 12 0.0120 150 1.9 3.9 4.7 5.1 5.3 1.9 3.9 4.7 5.1 5.3 196.9 186.5 194.7 183.9 194.4 192.0 194.8 192.2 194.4 192.0 194.8 192.2

BC570_040-BC570_030 BC570_040 BC570_030 Pipe 12 0.0120 125 1.9 3.9 4.7 5.1 5.3 1.9 3.9 4.7 5.1 5.3 199.2 190.0 196.9 186.7 196.4 194.4 197.0 194.8 196.4 194.4 197.0 194.8

BC570_050-BC570_040 BC570_050 BC570_040 Pipe 12 0.0120 200 1.9 3.9 4.7 5.1 5.3 1.9 4.0 4.7 5.1 5.3 204.3 195.0 199.2 190.0 199.7 196.4 200.5 197.0 199.7 196.4 200.6 197.0

BC580_010-BC570_050 BC580_010 BC570_050 Pipe 12 0.0120 160 1.9 3.9 5.0 5.3 5.5 1.9 4.0 5.0 5.3 5.5 215.2 207.5 204.3 195.2 208.0 199.7 208.1 200.5 208.0 199.7 208.1 200.6

BC640_010-BC580_030 BC640_010 BC580_030 Pipe 12 0.0120 50 0.3 0.7 0.8 1.0 1.1 0.3 0.7 0.8 1.0 1.1 253.4 243.4 250.9 242.3 243.7 242.4 243.7 242.4 243.7 242.4 243.7 242.4

BC650_010-BC580_030 BC650_010 BC580_030 Pipe 12 0.0120 55 0.3 0.6 0.7 0.8 0.9 0.3 0.6 0.7 0.8 0.9 253.5 245.8 250.9 242.3 246.0 242.4 246.0 242.4 246.0 242.4 246.0 242.4

BC580_020-BC580_010 BC580_020 BC580_010 Pipe 12 0.0120 53 1.9 4.2 5.1 5.9 6.4 1.9 4.2 5.2 5.9 6.4 216.2 211.4 215.2 208.2 212.0 208.0 212.0 208.1 212.0 208.0 212.0 208.1

BC580_030-BC580_020 BC580_030 BC580_020 Pipe 12 0.0120 498 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0 250.9 242.1 216.2 211.6 242.4 212.0 242.4 212.0 242.4 212.0 242.4 212.0

BC580_100-BC580_020 BC580_100 BC580_020 Pipe 21 0.0120 387 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 218.1 211.0 216.2 208.5 212.0 212.0 212.1 212.0 212.0 212.0 212.1 212.0

BC590_005-BC580_100 BC590_005 BC580_100 Pipe 18 0.0120 92 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 218.3 211.4 218.1 211.1 212.1 212.0 212.2 212.1 212.1 212.0 212.2 212.1

BC590_010-BC590_005 BC590_010 BC590_005 Pipe 18 0.0120 182 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 227.7 217.5 218.3 212.2 217.8 212.1 217.9 212.2 217.8 212.1 217.9 212.2

BC590_020-BC590_010 BC590_020 BC590_010 Pipe 18 0.0120 211 0.2 0.4 0.5 0.5 0.6 0.2 0.4 0.5 0.5 0.6 235.7 225.9 227.7 218.6 226.0 217.8 226.0 217.9 226.0 217.8 226.0 217.9

BC590_030-BC590_020 BC590_030 BC590_020 Pipe 18 0.0120 205 0.2 0.4 0.5 0.5 0.6 0.2 0.4 0.5 0.5 0.6 239.8 230.1 235.7 226.1 230.5 226.0 230.5 226.0 230.5 226.0 230.5 226.0

BC590_040-BC590_030 BC590_040 BC590_030 Pipe 18 0.0120 45 0.2 0.4 0.5 0.5 0.6 0.2 0.4 0.5 0.5 0.6 250.0 233.0 239.8 230.3 237.9 230.5 237.9 230.5 237.9 230.5 237.9 230.5

BC600_010-BC590_040 BC600_010 BC590_040 Channel 74 0.0500 257 2.0 4.7 5.7 6.6 7.1 2.0 4.7 5.7 6.6 7.1 267.7 261.5 244.0 237.8 253.3 237.9 253.3 237.9 253.3 237.9 253.3 237.9

BC600_020-BC600_010 BC600_020 BC600_010 Pipe 12 0.0120 153 0.5 1.2 1.5 1.7 1.8 0.5 1.2 1.5 1.7 1.8 263.8 254.5 270.0 253.8 255.0 253.3 255.1 253.3 255.0 253.3 255.1 253.3

BC600_030-BC600_020 BC600_030 BC600_020 Pipe 12 0.0120 205 0.5 1.2 1.5 1.7 1.8 0.5 1.2 1.5 1.7 1.8 263.7 255.8 263.8 254.7 256.3 255.0 256.4 255.1 256.3 255.0 256.4 255.1

BC600_100-BC600_010 BC600_100 BC600_010 Channel 148 0.0500 125 1.5 3.5 4.3 4.9 5.3 1.5 3.5 4.3 4.9 5.3 271.9 259.6 267.7 255.4 260.1 253.3 260.1 253.3 260.1 253.3 260.1 253.3

BC610_010-BC600_100 BC610_010 BC600_100 Pipe 12 0.0120 132 0.3 0.7 0.8 0.9 1.0 0.3 0.7 0.8 0.9 1.0 286.7 277.2 279.2 265.0 277.4 260.1 277.4 260.1 277.4 260.1 277.4 260.1

BC600_110-BC600_100 BC600_110 BC600_100 Channel 148 0.0500 176 1.3 2.9 3.5 4.0 4.3 1.3 2.9 3.5 4.0 4.3 281.8 269.5 271.9 259.6 268.6 260.1 268.6 260.1 268.6 260.1 268.6 260.1

BC630_010-BC600_110 BC630_010 BC600_110 Channel 136 0.0500 142 0.2 0.5 0.6 0.6 0.7 0.2 0.5 0.6 0.6 0.7 286.6 275.3 281.8 270.5 276.3 268.6 276.3 268.6 276.3 268.6 276.3 268.6

BC620_010-BC600_110 BC620_010 BC600_110 Pipe 18 0.0120 635 1.1 2.4 2.9 3.4 3.7 1.1 2.4 2.9 3.4 3.7 289.1 281.3 286.0 278.1 281.9 268.6 282.0 268.6 281.9 268.6 282.0 268.6

BC620_020-BC620_010 BC620_020 BC620_010 Pipe 15 0.0120 195 1.1 2.4 3.0 3.4 3.7 1.1 2.4 3.0 3.4 3.7 289.9 282.1 289.1 281.6 283.0 281.9 283.1 282.0 283.0 281.9 283.1 282.0

BC620_030-BC620_020 BC620_030 BC620_020 Pipe 12 0.0120 205 1.1 2.4 3.0 3.4 3.7 1.1 2.4 3.0 3.4 3.7 292.2 287.9 289.9 282.3 288.4 283.0 288.4 283.1 288.4 283.0 288.4 283.1

Outfall BC660

BC660_010-O_BC660 BC660_010 O_BC660 Pipe 12 0.0240 62 1.4 3.1 3.8 4.4 4.7 1.4 3.1 3.8 4.4 4.7 181.7 168.5 147.4 146.3 168.9 146.7 168.9 146.7 168.9 146.7 168.9 146.7

BC660_020-BC660_010 BC660_020 BC660_010 Pipe 12 0.0120 64 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 181.9 172.8 181.7 168.7 173.1 168.9 173.1 168.9 173.1 168.9 173.1 168.9

BC660_030-BC660_020 BC660_030 BC660_020 Pipe 12 0.0120 129 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 187.2 178.7 181.9 173.0 179.1 173.1 179.1 173.1 179.1 173.1 179.1 173.1

BC660_040-BC660_030 BC660_040 BC660_030 Pipe 12 0.0120 122 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 189.9 180.7 187.2 178.9 181.2 179.1 181.2 179.1 181.2 179.1 181.2 179.1

BC660_050-BC660_040 BC660_050 BC660_040 Pipe 12 0.0120 131 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 191.4 182.9 189.9 180.9 183.3 181.2 183.4 181.2 183.3 181.2 183.4 181.2

BC660_060-BC660_050 BC660_060 BC660_050 Pipe 12 0.0120 225 0.7 1.6 2.0 2.3 2.5 0.7 1.6 2.0 2.3 2.5 196.4 188.4 191.4 183.1 188.8 183.3 188.8 183.4 188.8 183.3 188.8 183.4

BC670_010-BC660_010 BC670_010 BC660_010 Pipe 12 0.0120 92 0.7 1.5 1.8 2.1 2.2 0.7 1.5 1.8 2.1 2.2 182.2 173.8 181.7 168.7 174.1 168.9 174.1 168.9 174.1 168.9 174.1 168.9

BC670_020-BC670_010 BC670_020 BC670_010 Pipe 12 0.0120 72 0.7 1.5 1.8 2.1 2.2 0.7 1.5 1.8 2.1 2.2 183.2 175.8 182.2 174.0 176.2 174.1 176.2 174.1 176.2 174.1 176.2 174.1

BC670_030-BC670_020 BC670_030 BC670_020 Pipe 12 0.0120 209 0.7 1.5 1.8 2.1 2.2 0.7 1.5 1.8 2.1 2.2 189.8 181.2 183.2 176.0 181.6 176.2 181.7 176.2 181.6 176.2 181.7 176.2

Outfall BC680

BC680_010-O_BC680 BC680_010 O_BC680 Pipe 12 0.0120 274 0.6 1.4 1.7 2.0 2.2 0.6 1.4 1.7 2.0 2.2 187.5 179.5 187.5 153.1 179.8 153.4 179.8 153.4 179.8 153.4 179.8 153.4

BC680_020-BC680_010 BC680_020 BC680_010 Pipe 12 0.0120 177 0.6 1.4 1.7 2.0 2.2 0.6 1.4 1.7 2.0 2.2 194.0 185.7 187.5 179.7 186.0 179.8 186.0 179.8 186.0 179.8 186.0 179.8

Outfall BC690

BC690_010-O_BC690 BC690_010 O_BC690 Pipe 27 0.0120 137 3.4 7.9 9.8 12.1 13.7 3.4 7.9 9.8 12.1 13.7 208.7 195.6 198.4 181.3 196.1 181.8 196.1 181.8 196.1 181.8 196.1 181.8

BC690_020-BC690_010 BC690_020 BC690_010 Pipe 27 0.0120 87 3.4 7.9 9.8 12.1 13.7 3.4 7.9 9.8 12.1 13.7 208.5 198.1 208.7 195.8 198.8 196.1 198.8 196.1 198.8 196.1 198.8 196.1

BC700_010-BC690_020 BC700_010 BC690_020 Pipe 30 0.0120 33 3.4 7.9 9.8 12.1 13.7 3.4 7.9 9.8 12.1 13.7 209.2 198.2 208.5 197.8 199.1 198.8 199.1 198.8 199.1 198.8 199.1 198.8

BC690_100-BC700_010 BC690_100 BC700_010 Pipe 12 0.0120 303 0.1 0.2 0.4 0.5 0.6 0.1 0.2 0.4 0.5 0.6 210.2 202.0 209.2 199.0 202.2 199.1 202.3 199.1 202.2 199.1 202.3 199.1

BC740_010-BC700_010 BC740_010 BC700_010 Pipe 12 0.0120 202 0.2 0.5 0.7 1.0 1.2 0.2 0.5 0.7 1.0 1.2 210.8 204.0 209.2 199.4 204.3 199.1 204.4 199.1 204.3 199.1 204.4 199.1

BC700_020-BC700_010 BC700_020 BC700_010 Pipe 30 0.0120 411 2.1 4.9 6.2 7.4 8.3 2.1 5.0 6.2 7.5 8.3 210.2 199.1 209.2 195.6 199.9 199.1 200.0 199.1 199.9 199.1 200.0 199.1

BC580_010-BC700_020 BC580_010 BC570_050 Pipe 30 0.0120 495 0.0 0.2 0.5 0.8 1.1 0.0 0.3 0.5 0.8 1.1 215.2 207.8 210.2 202.1 208.0 199.9 208.1 200.0 208.0 199.9 208.1 200.0

BC710_010-BC700_020 BC710_010 BC700_020 Pipe 18 0.0120 202 2.1 4.7 5.7 6.6 7.2 2.1 4.7 5.8 6.6 7.2 215.8 205.7 210.2 202.7 206.4 199.9 206.5 200.0 206.4 199.9 206.5 200.0
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC720_010-BC710_010 BC720_010 BC710_010 Pipe 12 0.0120 290 0.6 1.4 1.7 2.0 2.1 0.6 1.4 1.7 2.0 2.2 217.3 208.8 215.8 205.9 209.3 206.4 209.3 206.5 209.3 206.4 209.3 206.5

BC720_020-BC720_010 BC720_020 BC720_010 Pipe 12 0.0120 218 0.6 1.4 1.7 2.0 2.1 0.6 1.4 1.7 2.0 2.2 225.6 215.8 217.3 209.0 216.1 209.3 216.2 209.3 216.2 209.3 216.2 209.3

BC730_010-BC710_010 BC730_010 BC710_010 Pipe 15 0.0120 88 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 216.9 209.3 215.8 205.9 209.7 206.4 209.7 206.5 209.7 206.4 209.7 206.5

BC730_020-BC730_010 BC730_020 BC730_010 Pipe 15 0.0120 140 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 222.9 212.5 216.9 209.5 213.1 209.7 213.1 209.7 213.1 209.7 213.1 209.7

BC730_030-BC730_020 BC730_030 BC730_020 Pipe 12 0.0120 95 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 222.2 215.0 222.9 212.7 215.6 213.1 215.7 213.1 215.6 213.1 215.7 213.1

BC730_040-BC730_030 BC730_040 BC730_030 Pipe 12 0.0120 256 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 226.9 219.0 222.2 215.2 219.8 215.6 219.8 215.7 219.8 215.6 219.8 215.7

BC730_050-BC730_040 BC730_050 BC730_040 Pipe 12 0.0120 95 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 227.9 220.4 226.9 219.2 221.2 219.8 221.3 219.8 221.2 219.8 221.3 219.8

BC730_060-BC730_050 BC730_060 BC730_050 Pipe 12 0.0120 109 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 235.3 227.0 227.9 220.6 227.4 221.2 227.4 221.3 227.4 221.2 227.4 221.3

BC730_070-BC730_060 BC730_070 BC730_060 Pipe 12 0.0120 53 1.3 3.0 3.7 4.2 4.6 1.3 3.0 3.7 4.2 4.6 254.2 249.0 235.3 227.0 249.3 227.4 249.3 227.4 249.3 227.4 249.3 227.4

BC750_020-BC700_010 BC750_020 BC700_010 Pipe 18 0.0120 246 0.8 1.8 2.2 2.8 3.3 0.8 1.8 2.2 2.8 3.3 211.1 201.6 209.2 197.8 202.0 199.1 202.1 199.1 202.0 199.1 202.1 199.1

BC760_010-BC750_020 BC760_010 BC750_020 Pipe 12 0.0120 288 0.5 1.1 1.4 1.6 1.8 0.5 1.1 1.4 1.6 1.8 227.2 218.5 211.1 202.1 218.8 202.0 218.8 202.1 218.8 202.0 218.8 202.1

BC760_020-BC760_010 BC760_020 BC760_010 Pipe 12 0.0120 108 0.5 1.1 1.4 1.6 1.8 0.5 1.1 1.4 1.6 1.8 230.1 222.5 227.2 218.7 222.8 218.8 222.8 218.8 222.8 218.8 222.8 218.8

BC760_030-BC760_020 BC760_030 BC760_020 Pipe 12 0.0120 162 0.5 1.1 1.4 1.6 1.8 0.5 1.1 1.4 1.6 1.8 238.5 229.1 230.1 222.7 229.4 222.8 229.5 222.8 229.4 222.8 229.5 222.8

Outfall BC3800

BC770_010-O_BC3800 BC770_010 O_BC3800 Pipe 36 0.0120 53 7.7 17.7 21.8 25.5 28.3 8.2 19.0 23.4 26.9 30.4 223.2 192.4 216.8 192.3 194.1 193.9 194.2 194.0 194.2 194.0 194.3 194.1

BC880_010-BC770_100 BC880_010 BC770_100 Pipe 12 0.0100 96 1.1 2.5 3.0 3.6 4.1 1.1 2.5 3.0 3.6 4.1 235.6 224.2 236.9 215.0 224.6 215.3 224.6 215.3 224.6 215.3 224.6 215.3

BC890_010-BC880_010 BC890_010 BC880_010 Channel 18 0.0500 220 0.9 2.1 2.6 3.0 3.5 0.9 2.1 2.6 3.0 3.5 232.8 229.0 235.6 224.2 229.3 224.6 229.3 224.6 229.3 224.6 229.3 224.6

BC890_030-BC890_010 BC890_030 BC890_010 Pipe 12 0.0100 114 0.9 2.1 2.6 3.0 3.5 0.9 2.1 2.6 3.0 3.5 246.9 236.1 232.8 229.0 236.5 229.3 236.5 229.3 236.5 229.3 236.5 229.3

BC890_040-BC890_030 BC890_040 BC890_030 Pipe 12 0.0100 115 0.9 2.1 2.6 3.0 3.5 0.9 2.1 2.6 3.0 3.5 245.2 237.4 246.9 236.3 238.0 236.5 238.1 236.5 238.0 236.5 238.1 236.5

BC890_060-BC890_040 BC890_060 BC890_040 Pipe 12 0.0100 137 0.9 2.1 2.6 3.0 3.5 0.9 2.1 2.6 3.0 3.5 251.5 242.8 245.2 237.6 243.2 238.0 243.3 238.1 243.2 238.0 243.3 238.1

BC770_020-BC770_010 BC770_020 BC770_010 Pipe 24 0.0120 275 6.6 15.3 18.8 21.9 24.2 7.1 16.5 20.3 23.7 26.3 245.2 227.0 223.2 192.4 227.7 194.1 227.7 194.2 227.7 194.2 227.8 194.3

BC770_030-BC770_020 BC770_030 BC770_020 Pipe 15 0.0120 129 2.8 6.4 7.8 9.0 9.6 2.8 6.4 7.8 9.0 9.6 251.0 241.1 245.2 231.6 241.7 227.7 241.7 227.7 241.7 227.7 241.7 227.8

BC770_100-BC770_010 BC770_100 BC770_010 Pipe 12 0.0100 71 1.1 2.5 3.0 3.6 4.4 1.1 2.5 3.0 4.4 4.4 236.9 215.0 223.2 192.4 215.3 194.1 215.3 194.2 215.3 194.2 215.3 194.3

BC780_010-BC770_020 BC780_010 BC770_020 Pipe 24 0.0120 124 3.7 8.4 10.4 11.9 13.5 4.2 9.7 11.9 13.8 15.6 242.9 228.3 245.2 227.4 229.4 227.7 229.5 227.7 229.5 227.7 229.6 227.8

BC780_020-BC780_010 BC780_020 BC780_010 Pipe 24 0.0120 185 3.7 8.4 10.4 11.9 13.5 4.2 9.7 11.9 13.8 15.6 240.2 229.7 242.9 228.5 230.8 229.4 230.9 229.5 231.0 229.5 231.1 229.6

BC780_030-BC780_020 BC780_030 BC780_020 Pipe 21 0.0120 161 3.7 8.4 10.4 12.0 13.6 4.2 9.7 11.9 13.8 15.6 241.0 231.9 240.2 230.0 232.9 230.8 233.0 230.9 233.0 231.0 233.1 231.1

BC780_040-BC780_030 BC780_040 BC780_030 Pipe 18 0.0120 140 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 243.3 235.0 241.0 232.2 235.7 232.9 235.7 233.0 235.8 233.0 235.9 233.1

BC780_050-BC780_040 BC780_050 BC780_040 Pipe 18 0.0120 97 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 249.1 240.6 243.3 235.5 241.2 235.7 241.2 235.7 241.3 235.8 241.3 235.9

BC780_060-BC780_050 BC780_060 BC780_050 Pipe 18 0.0120 88 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 263.3 252.7 249.1 241.3 253.1 241.2 253.1 241.2 253.1 241.3 253.2 241.3

BC780_070-BC780_060 BC780_070 BC780_060 Pipe 18 0.0120 212 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 296.5 286.5 263.3 252.7 286.9 253.1 286.9 253.1 287.0 253.1 287.0 253.2

BC780_080-BC780_070 BC780_080 BC780_070 Pipe 18 0.0120 142 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 309.9 289.1 296.5 286.6 289.9 286.9 289.9 286.9 290.0 287.0 290.0 287.0

BC780_090-BC780_080 BC780_090 BC780_080 Pipe 18 0.0120 182 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 311.4 292.2 309.9 289.3 293.0 289.9 293.0 289.9 293.1 290.0 293.1 290.0

BC780_100-BC780_090 BC780_100 BC780_090 Pipe 18 0.0120 151 2.3 5.3 6.5 7.5 8.1 2.8 6.6 8.1 9.4 10.1 312.7 298.4 311.4 292.2 298.9 293.0 299.0 293.0 299.0 293.1 299.0 293.1

BC790_020-BC780_100 BC790_020 BC780_100 Pipe 12 0.0120 270 0.6 1.3 1.6 1.8 1.9 0.6 1.3 1.6 1.8 1.9 314.3 305.1 312.7 298.9 305.5 298.9 305.5 299.0 305.5 299.0 305.5 299.0

BC800_010-BC780_100 BC800_010 BC780_100 Pipe 18 0.0120 383 1.7 4.0 4.9 5.7 6.2 2.3 5.3 6.6 7.6 8.2 316.3 305.3 312.7 298.4 305.9 298.9 306.0 299.0 306.1 299.0 306.1 299.0

BC810_010-BC800_010 BC810_010 BC800_010 Pipe 18 0.0120 151 1.5 3.5 4.3 4.9 5.3 2.0 4.8 5.9 6.8 7.3 317.4 298.4 316.3 291.1 306.2 305.9 306.3 306.0 306.6 306.1 306.7 306.1

BC810_020-BC810_010 BC810_020 BC810_010 Pipe 21 0.0120 173 1.5 3.5 4.3 4.9 5.3 2.0 4.8 5.9 6.8 7.3 318.7 307.8 317.4 307.0 308.6 306.2 308.6 306.3 308.7 306.6 308.8 306.7

BC820_010-BC810_020 BC820_010 BC810_020 Pipe 18 0.0120 112 1.1 2.5 3.0 3.5 3.8 1.6 3.8 4.7 5.4 5.8 318.9 309.8 318.7 308.0 310.3 308.6 310.3 308.6 310.4 308.7 310.4 308.8

BC820_020-BC820_010 BC820_020 BC820_010 Pipe 18 0.0120 128 1.1 2.5 3.0 3.5 3.8 1.6 3.8 4.7 5.4 5.8 319.8 310.8 318.9 310.0 311.5 310.3 311.5 310.3 311.7 310.4 311.7 310.4

BC820_030-BC820_020 BC820_030 BC820_020 Pipe 18 0.0120 234 1.1 2.5 3.0 3.5 3.8 1.6 3.8 4.7 5.4 5.8 321.1 312.3 319.8 311.0 312.9 311.5 313.0 311.5 313.1 311.7 313.2 311.7

BC830_010-BC820_030 BC830_010 BC820_030 Pipe 15 0.0120 159 0.4 0.9 1.1 1.3 1.4 1.0 2.3 2.8 3.2 3.5 321.3 313.5 321.1 312.5 313.9 312.9 313.9 313.0 314.2 313.1 314.2 313.2

BC830_020-BC830_010 BC830_020 BC830_010 Pipe 12 0.0120 174 0.4 0.9 1.1 1.3 1.4 1.0 2.3 2.8 3.2 3.5 322.2 315.1 321.3 314.0 315.6 313.9 315.6 313.9 316.0 314.2 316.2 314.2

BC840_010-BC770_030 BC840_010 BC770_030 Pipe 15 0.0120 110 2.8 6.4 7.8 9.0 9.6 2.8 6.4 7.8 9.0 9.6 257.1 248.2 251.0 241.5 248.8 241.7 248.9 241.7 248.8 241.7 248.9 241.7

BC840_020-BC840_010 BC840_020 BC840_010 Pipe 15 0.0120 86 2.8 6.4 7.8 9.0 9.6 2.8 6.4 7.8 9.0 9.6 268.3 260.0 257.1 248.2 260.5 248.8 260.6 248.9 260.5 248.8 260.6 248.9

BC840_030-BC840_020 BC840_030 BC840_020 Pipe 12 0.0120 149 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7 273.5 263.8 268.3 260.5 264.1 260.5 264.2 260.6 264.1 260.5 264.2 260.6

BC840_040-BC840_030 BC840_040 BC840_030 Pipe 12 0.0120 70 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7 278.1 272.0 273.5 264.0 272.2 264.1 272.2 264.2 272.2 264.1 272.2 264.2

BC840_050-BC840_040 BC840_050 BC840_040 Pipe 12 0.0120 121 0.5 1.1 1.4 1.6 1.7 0.5 1.1 1.4 1.6 1.7 305.5 299.7 278.1 272.4 299.9 272.2 299.9 272.2 299.9 272.2 299.9 272.2

BC840_100-BC840_020 BC840_100 BC840_020 Pipe 15 0.0120 90 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 283.2 274.5 268.3 260.0 274.9 260.5 275.0 260.6 274.9 260.5 275.0 260.6

BC840_110-BC840_100 BC840_110 BC840_100 Pipe 15 0.0120 162 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 295.0 283.7 283.2 274.5 284.4 274.9 284.4 275.0 284.4 274.9 284.4 275.0

BC850_010-BC840_110 BC850_010 BC840_110 Pipe 15 0.0120 62 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 316.3 286.5 295.0 284.0 287.1 284.4 287.1 284.4 287.1 284.4 287.1 284.4

BC850_020-BC850_010 BC850_020 BC850_010 Pipe 15 0.0120 112 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 315.3 304.7 316.3 286.7 305.2 287.1 305.2 287.1 305.2 287.1 305.2 287.1

BC850_030-BC850_020 BC850_030 BC850_020 Pipe 15 0.0120 142 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 316.5 306.7 315.3 304.9 307.7 305.2 307.8 305.2 307.7 305.2 307.8 305.2

BC850_040-BC850_030 BC850_040 BC850_030 Pipe 15 0.0120 151 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 318.1 308.4 316.5 306.9 309.5 307.7 309.8 307.8 309.5 307.7 309.8 307.8

BC850_050-BC850_040 BC850_050 BC850_040 Pipe 15 0.0120 75 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 319.1 309.2 318.1 308.5 310.4 309.5 310.8 309.8 310.4 309.5 310.8 309.8

BC850_060-BC850_050 BC850_060 BC850_050 Pipe 15 0.0120 159 2.3 5.3 6.4 7.5 8.0 2.3 5.3 6.4 7.5 8.0 320.2 310.0 319.1 309.3 312.2 310.4 312.8 310.8 312.2 310.4 312.8 310.8

BC860_010-BC870_010 BC860_010 BC870_010 Pipe 12 0.0120 229 1.1 2.6 3.1 3.6 3.9 1.1 2.6 3.1 3.6 3.9 320.9 312.8 321.1 311.3 315.0 313.0 316.0 313.7 315.0 313.0 316.0 313.7
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC870_010-BC850_060 BC870_010 BC850_060 Pipe 15 0.0120 150 1.6 3.6 4.5 5.2 5.6 1.6 3.6 4.5 5.2 5.6 321.1 311.1 320.2 310.2 313.0 312.2 313.7 312.8 313.0 312.2 313.7 312.8

BC870_020-BC870_010 BC870_020 BC870_010 Pipe 12 0.0120 173 0.5 1.1 1.3 1.5 1.8 0.5 1.1 1.3 1.5 1.8 322.7 313.0 321.1 311.3 313.5 313.0 314.0 313.7 313.5 313.0 314.1 313.7

BC870_030-BC870_020 BC870_030 BC870_020 Pipe 12 0.0120 71 0.5 1.1 1.3 1.5 1.7 0.5 1.1 1.3 1.5 1.7 323.3 313.4 322.7 313.2 314.0 313.5 314.2 314.0 314.0 313.5 314.2 314.1

Outfall BC900

BC900_020-BC900_010 BC900_020 BC900_010 Pipe 42 0.0120 200 16.6 38.2 46.7 53.8 58.6 17.1 39.3 47.8 55.3 60.2 221.2 208.5 224.8 206.0 210.2 207.7 210.2 207.7 210.2 207.7 210.3 207.8

BC900_030-BC900_020 BC900_030 BC900_020 Pipe 42 0.0120 545 16.6 38.2 46.7 53.8 58.6 17.1 39.3 47.8 55.2 60.2 222.4 211.9 221.2 208.6 213.9 210.2 214.0 210.2 214.0 210.2 214.1 210.3

BC900_040-BC900_030 BC900_040 BC900_030 Pipe 30 0.0120 484 10.5 24.0 29.3 33.7 36.5 10.6 24.3 29.4 33.9 36.9 229.4 219.1 222.4 212.8 220.6 213.9 220.7 214.0 220.6 214.0 220.7 214.1

BC900_050-BC900_040 BC900_050 BC900_040 Pipe 30 0.0120 175 6.7 15.3 18.6 21.3 23.0 6.9 15.6 18.8 21.6 23.4 229.8 220.3 229.4 219.1 221.7 220.6 221.8 220.7 221.7 220.6 221.8 220.7

BC910_010-BC900_030 BC910_010 BC900_030 Pipe 36 0.0120 330 6.2 14.3 17.5 20.3 22.2 6.5 15.1 18.4 21.4 23.4 223.7 213.7 222.4 212.3 215.1 213.9 215.2 214.0 215.1 214.0 215.2 214.1

BC910_020-BC910_010 BC910_020 BC910_010 Pipe 36 0.0120 134 6.2 14.3 17.5 20.3 22.2 6.5 15.1 18.4 21.4 23.3 224.3 214.9 223.7 213.9 216.1 215.1 216.2 215.2 216.1 215.1 216.2 215.2

BC910_030-BC910_020 BC910_030 BC910_020 Pipe 15 0.0120 258 1.1 2.5 3.1 3.7 4.3 1.4 3.1 3.8 4.5 5.1 230.6 218.8 224.3 215.9 219.4 216.1 219.4 216.2 219.5 216.1 219.5 216.2

BC910_040-BC910_030 BC910_040 BC910_030 Pipe 12 0.0120 258 1.1 2.5 3.1 3.8 4.4 1.4 3.1 3.8 4.5 5.2 228.4 220.6 230.6 219.0 222.2 219.4 223.1 219.4 223.3 219.5 224.3 219.5

BC910_100-BC910_020 BC910_100 BC910_020 Pipe 36 0.0120 445 5.1 11.8 14.4 16.6 18.0 5.2 12.0 14.7 16.9 18.3 225.1 215.1 224.3 213.7 216.6 216.1 216.7 216.2 216.7 216.1 216.7 216.2

BC910_110-BC910_100 BC910_110 BC910_100 Pipe 36 0.0120 370 5.1 11.8 14.4 16.7 18.0 5.2 12.0 14.7 17.0 18.3 226.3 216.2 225.1 215.1 217.6 216.6 217.6 216.7 217.6 216.7 217.7 216.7

BC920_010-BC910_110 BC920_010 BC910_110 Pipe 24 0.0120 536 1.7 3.8 4.6 5.3 5.8 1.8 4.0 4.9 5.6 6.1 229.2 218.7 226.3 217.0 219.6 217.6 219.6 217.6 219.6 217.6 219.7 217.7

BC930_010-BC910_110 BC930_010 BC910_110 Pipe 30 0.0120 110 3.5 8.0 9.9 11.4 12.3 3.5 8.0 9.9 11.4 12.3 226.8 217.0 226.3 216.4 218.0 217.6 218.1 217.6 218.0 217.6 218.1 217.7

BC930_040-BC930_020 BC930_040 BC930_020 Pipe 48 0.0130 145 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8 228.1 217.7 223.3 217.4 218.1 218.1 218.1 218.1 218.1 218.1 218.1 218.1

BC940_010-BC930_010 BC940_010 BC930_010 Pipe 30 0.0120 200 3.3 7.5 9.2 10.6 11.5 3.3 7.5 9.2 10.6 11.5 227.6 218.1 226.8 217.2 219.1 218.0 219.1 218.1 219.1 218.0 219.1 218.1

BC940_040-BC940_020 BC940_040 BC940_020 Pipe 48 0.0130 140 0.3 0.7 0.8 0.9 1.0 0.3 0.7 0.8 0.9 1.0 228.5 218.8 223.9 218.5 219.2 219.1 219.2 219.2 219.2 219.1 219.2 219.2

BC950_010-BC940_010 BC950_010 BC940_010 Pipe 30 0.0120 174 3.0 6.9 8.4 9.7 10.5 3.0 6.9 8.4 9.7 10.5 228.3 219.3 227.6 218.1 220.2 219.1 220.2 219.1 220.2 219.1 220.2 219.1

BC950_020-BC950_010 BC950_020 BC950_010 Pipe 12 0.0120 162 0.4 0.9 1.2 1.3 1.4 0.4 0.9 1.2 1.3 1.4 226.4 220.1 228.3 219.3 220.6 220.2 220.6 220.2 220.6 220.2 220.6 220.2

BC960_010-BC950_010 BC960_010 BC950_010 Pipe 30 0.0120 302 2.6 5.9 7.2 8.4 9.0 2.6 5.9 7.2 8.4 9.0 228.3 219.3 228.3 219.0 220.6 220.2 220.7 220.2 220.6 220.2 220.7 220.2

BC960_020-BC960_010 BC960_020 BC960_010 Pipe 24 0.0120 180 2.6 5.9 7.3 8.4 9.0 2.6 5.9 7.3 8.4 9.0 228.1 220.5 228.3 219.4 221.5 220.6 221.5 220.7 221.5 220.6 221.5 220.7

BC960_030-BC960_020 BC960_030 BC960_020 Pipe 24 0.0120 174 1.3 2.9 3.6 4.1 4.4 1.3 2.9 3.6 4.1 4.4 229.9 221.0 228.1 221.0 222.0 221.5 222.1 221.5 222.0 221.5 222.1 221.5

BC960_040-BC960_030 BC960_040 BC960_030 Pipe 18 0.0120 220 1.3 2.9 3.6 4.1 4.4 1.3 2.9 3.6 4.1 4.4 238.6 223.1 229.9 221.4 223.8 222.0 223.8 222.1 223.8 222.0 223.8 222.1

BC960_050-BC960_040 BC960_050 BC960_040 Pipe 18 0.0120 200 1.3 2.9 3.6 4.1 4.4 1.3 2.9 3.6 4.1 4.4 233.5 224.6 238.6 223.1 225.3 223.8 225.3 223.8 225.3 223.8 225.3 223.8

BC970_010-BC960_020 BC970_010 BC960_020 Pipe 15 0.0120 112 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 228.3 221.5 228.1 221.0 222.2 221.5 222.2 221.5 222.2 221.5 222.2 221.5

BC970_020-BC970_010 BC970_020 BC970_010 Pipe 12 0.0120 318 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 232.8 224.2 228.3 221.7 224.9 222.2 225.0 222.2 224.9 222.2 225.0 222.2

BC970_030-BC970_020 BC970_030 BC970_020 Pipe 12 0.0120 147 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 234.7 225.8 232.8 224.2 226.4 224.9 226.5 225.0 226.4 224.9 226.5 225.0

BC970_040-BC970_030 BC970_040 BC970_030 Pipe 12 0.0120 174 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 238.4 229.0 234.7 225.8 229.5 226.4 229.6 226.5 229.5 226.4 229.6 226.5

BC970_050-BC970_040 BC970_050 BC970_040 Pipe 12 0.0120 123 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 242.1 232.8 238.4 229.0 233.2 229.5 233.2 229.6 233.2 229.5 233.2 229.6

BC970_060-BC970_050 BC970_060 BC970_050 Pipe 12 0.0120 104 0.9 2.1 2.5 2.9 3.2 0.9 2.1 2.5 2.9 3.2 240.3 233.5 242.1 232.8 234.3 233.2 234.3 233.2 234.3 233.2 234.3 233.2

BC980_010-BC960_050 BC980_010 BC960_050 Pipe 18 0.0120 166 1.3 2.9 3.6 4.1 4.4 1.3 2.9 3.6 4.1 4.4 234.3 225.3 233.5 224.6 226.1 225.3 226.2 225.3 226.1 225.3 226.2 225.3

BC980_020-BC980_010 BC980_020 BC980_010 Pipe 12 0.0120 160 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 238.4 229.3 234.3 225.7 229.6 226.1 229.6 226.2 229.6 226.1 229.6 226.2

BC980_030-BC980_020 BC980_030 BC980_020 Pipe 12 0.0120 108 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.1 1.3 1.4 241.4 234.0 238.4 229.3 234.3 229.6 234.3 229.6 234.3 229.6 234.3 229.6

BC990_010-BC980_010 BC990_010 BC980_010 Pipe 15 0.0120 420 0.9 2.0 2.5 2.8 3.1 0.9 2.0 2.5 2.8 3.1 238.2 229.7 234.3 225.5 230.3 226.1 230.3 226.2 230.3 226.1 230.3 226.2

BC990_020-BC990_010 BC990_020 BC990_010 Pipe 12 0.0120 273 0.9 2.0 2.5 2.8 3.1 0.9 2.0 2.5 2.8 3.1 243.0 233.2 238.2 229.9 233.8 230.3 233.8 230.3 233.8 230.3 233.8 230.3

BC990_030-BC990_020 BC990_030 BC990_020 Pipe 12 0.0120 171 0.9 2.0 2.5 2.8 3.1 0.9 2.0 2.5 2.8 3.1 244.1 234.4 243.0 233.4 235.2 233.8 235.2 233.8 235.2 233.8 235.2 233.8

BC990_040-BC990_030 BC990_040 BC990_030 Pipe 12 0.0120 362 0.9 2.0 2.5 2.9 3.1 0.9 2.0 2.5 2.9 3.1 252.5 244.9 244.1 234.6 245.4 235.2 245.4 235.2 245.4 235.2 245.4 235.2

BC990_050-BC990_040 BC990_050 BC990_040 Pipe 12 0.0120 120 0.9 2.0 2.5 2.9 3.1 0.9 2.0 2.5 2.9 3.1 257.3 249.0 252.5 244.9 249.5 245.4 249.5 245.4 249.5 245.4 249.5 245.4

BC1000_010-BC900_050 BC1000_010 BC900_050 Pipe 30 0.0120 313 6.7 15.3 18.6 21.3 23.0 6.9 15.6 18.8 21.6 23.4 232.4 222.5 229.8 220.3 223.9 221.7 223.9 221.8 223.9 221.7 223.9 221.8

BC1000_020-BC1000_010 BC1000_020 BC1000_010 Pipe 12 0.0120 157 0.8 1.7 2.1 2.4 2.7 0.8 1.7 2.1 2.4 2.7 233.3 224.8 232.4 224.0 225.5 223.9 225.6 223.9 225.5 223.9 225.6 223.9

BC1010_010-BC1000_010 BC1010_010 BC1000_010 Pipe 24 0.0120 149 6.0 13.6 16.5 18.9 20.3 6.1 13.9 16.7 19.2 20.7 233.1 224.0 232.4 223.7 226.2 223.9 226.3 223.9 226.2 223.9 226.4 223.9

BC1010_020-BC1010_010 BC1010_020 BC1010_010 Pipe 18 0.0120 256 3.6 8.1 9.8 11.2 12.0 3.7 8.3 10.1 11.5 12.4 234.9 226.4 233.1 224.3 228.6 226.2 229.2 226.3 228.8 226.2 229.4 226.4

BC1010_030-BC1010_020 BC1010_030 BC1010_020 Pipe 18 0.0120 322 3.6 8.1 9.8 11.2 12.0 3.7 8.3 10.1 11.5 12.4 238.3 228.9 234.9 226.4 231.7 228.6 232.7 229.2 232.1 228.8 233.1 229.4

BC1020_010-BC1010_010 BC1020_010 BC1010_010 Pipe 12 0.0120 284 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2 239.5 231.1 233.1 224.8 231.7 226.2 231.7 226.3 231.7 226.2 231.7 226.4

BC1020_020-BC1020_010 BC1020_020 BC1020_010 Pipe 12 0.0120 190 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2 246.0 236.4 239.5 231.1 236.9 231.7 237.0 231.7 236.9 231.7 237.0 231.7

BC1020_030-BC1020_020 BC1020_030 BC1020_020 Pipe 12 0.0120 256 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2 250.0 241.0 246.0 236.4 241.7 236.9 241.7 237.0 241.7 236.9 241.7 237.0

BC1020_040-BC1020_030 BC1020_040 BC1020_030 Pipe 12 0.0120 105 1.2 2.8 3.4 3.9 4.2 1.2 2.8 3.4 3.9 4.2 253.4 246.0 250.0 241.2 246.5 241.7 246.5 241.7 246.5 241.7 246.5 241.7

BC1030_010-BC1010_030 BC1030_010 BC1010_030 Pipe 12 0.0120 245 2.1 4.8 5.8 6.7 7.1 2.2 5.1 6.2 7.1 7.5 244.5 234.3 238.3 229.4 238.9 231.7 240.7 232.7 240.0 232.1 241.6 233.1

BC1030_020-BC1030_010 BC1030_020 BC1030_010 Pipe 12 0.0120 280 2.1 4.8 5.8 6.7 7.1 2.2 5.1 6.2 7.1 7.5 255.3 246.6 244.5 234.3 247.5 238.9 249.9 240.7 249.2 240.0 251.5 241.6

BC1030_030-BC1030_020 BC1030_030 BC1030_020 Pipe 12 0.0120 108 2.1 4.8 5.8 6.8 7.2 2.2 5.1 6.2 7.1 7.5 259.0 249.9 255.3 246.6 250.7 247.5 253.5 249.9 252.8 249.2 255.3 251.5

BC1030_040-BC1030_030 BC1030_040 BC1030_030 Pipe 12 0.0120 136 2.1 4.8 5.8 6.7 7.2 2.2 5.1 6.2 7.2 7.5 267.5 259.0 259.0 249.9 259.6 250.7 259.7 253.5 259.7 252.8 260.1 255.3

BC1030_050-BC1030_040 BC1030_050 BC1030_040 Pipe 12 0.0120 230 2.1 4.8 5.8 6.7 7.2 2.2 5.1 6.2 7.2 7.6 272.7 261.7 267.5 259.0 267.7 259.6 268.2 259.7 268.4 259.7 268.5 260.1

BC1030_060-BC1030_050 BC1030_060 BC1030_050 Pipe 12 0.0120 222 1.4 3.2 3.9 4.6 4.9 1.4 3.2 3.9 4.6 4.8 271.2 265.4 272.7 261.9 270.6 267.7 271.2 268.2 271.2 268.4 271.2 268.5 25-yr Existing

BC1040_010-BC1030_050 BC1040_010 BC1030_050 Pipe 12 0.0120 219 0.7 1.6 1.9 2.2 2.4 0.8 1.8 2.3 2.6 2.9 277.3 268.7 272.7 265.4 269.3 267.7 269.4 268.2 269.4 268.4 269.6 268.5
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 
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Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

BC1050_010-BC1010_030 BC1050_010 BC1010_030 Pipe 18 0.0120 290 1.4 3.3 4.0 4.8 5.0 1.4 3.3 4.0 4.8 5.0 248.7 237.1 238.3 228.9 237.5 231.7 237.6 232.7 237.5 232.1 237.6 233.1

BC1050_020-BC1050_010 BC1050_020 BC1050_010 Pipe 18 0.0120 190 1.4 3.3 4.0 4.5 5.0 1.4 3.3 4.0 4.5 5.0 256.1 246.9 248.7 237.1 247.4 237.5 247.4 237.6 247.4 237.5 247.4 237.6

BC1050_030-BC1050_020 BC1050_030 BC1050_020 Pipe 18 0.0120 317 1.4 3.3 4.0 4.5 5.0 1.4 3.3 4.0 4.5 5.0 258.3 248.8 256.1 246.9 249.7 247.4 249.7 247.4 249.7 247.4 249.7 247.4

BC1050_040-BC1050_030 BC1050_040 BC1050_030 Pipe 12 0.0120 450 1.4 3.3 4.0 4.5 5.0 1.4 3.3 4.0 4.5 5.0 270.3 254.6 258.3 249.3 256.2 249.7 257.5 249.7 256.2 249.7 257.5 249.7

SANDY RIVER

Outfall SR005

SR005_010-O_SR005 SR005_010 O_SR005 Pipe 60 0.0120 537 36.0 83.0 105.8 132.3 150.0 40.0 92.3 116.7 143.4 157.2 44.2 27.2 44.2 24.0 30.0 26.8 30.2 27.0 30.1 26.9 30.3 27.1

SR005_020-SR005_010 SR005_020 SR005_010 Pipe 60 0.0120 336 36.0 83.0 105.8 132.3 149.9 40.0 92.2 116.7 143.1 157.2 44.7 29.3 44.2 27.4 32.2 30.0 32.4 30.2 32.3 30.1 32.5 30.3

SR005_030-SR005_020 SR005_030 SR005_020 Pipe 54 0.0120 435 27.2 62.7 82.1 105.3 119.6 31.2 71.9 92.6 115.1 126.9 45.6 35.4 44.7 29.8 37.5 32.2 37.6 32.4 37.6 32.3 37.7 32.5

SR005_040-SR005_030 SR005_040 SR005_030 Pipe 42 0.0120 96 27.2 62.7 82.1 105.3 119.6 31.2 71.9 92.6 115.0 126.9 55.0 41.9 45.6 36.4 43.4 37.5 43.6 37.6 43.5 37.6 43.6 37.7

SR007_010-SR005_040 SR007_010 SR005_040 Pipe 48 0.0120 108 27.2 62.7 82.1 105.2 119.6 31.2 71.9 92.6 115.0 126.9 64.8 45.0 55.0 42.0 46.8 43.4 46.9 43.6 46.9 43.5 47.0 43.6

SR010_010-SR007_010 SR010_010 SR007_010 Pipe 36 0.0120 135 26.1 60.4 79.6 102.3 116.2 30.2 69.6 89.9 111.5 122.8 81.4 65.8 64.8 45.4 67.1 46.8 67.1 46.9 67.1 46.9 67.2 47.0

SR010_020-SR010_010 SR010_020 SR010_010 Pipe 54 0.0120 280 26.1 60.4 79.6 102.3 116.2 30.2 69.6 89.9 111.5 122.8 81.7 68.2 81.4 66.0 70.6 67.1 70.8 67.1 70.7 67.1 70.9 67.2

SR010_090-SR010_020 SR010_090 SR010_020 Pipe 54 0.0120 320 26.1 60.4 79.6 102.4 116.3 30.2 69.6 90.0 111.5 122.7 85.1 70.8 81.7 68.2 73.1 70.6 73.3 70.8 73.2 70.7 73.4 70.9

SR010_100-SR010_090 SR010_100 SR010_090 Pipe 24 0.0120 253 6.6 15.0 19.8 26.6 28.8 8.5 19.3 24.8 30.6 30.6 86.0 77.5 85.1 72.5 78.9 73.1 78.9 73.3 79.0 73.2 79.0 73.4

SR010_110-SR010_100 SR010_110 SR010_100 Pipe 18 0.0120 259.69 6.6 15.0 19.8 26.6 28.8 8.5 19.3 24.8 30.6 30.6 100.8 94.5 86.0 78.0 95.6 78.9 95.7 78.9 95.9 79.0 95.9 79.0

SR010_120-SR010_110 SR010_120 SR010_110 Pipe 18 0.0120 493.45 6.6 15.0 19.8 26.6 28.9 8.5 19.3 24.9 30.6 30.6 130.0 124.5 100.8 94.5 125.7 95.6 125.8 95.7 130.0 95.9 130.0 95.9 25-yr Future

SR010_130-SR010_120 SR010_130 SR010_120 Pipe 15 0.0120 500 3.4 7.7 10.8 14.5 14.9 3.7 8.4 11.5 14.4 14.1 149.8 144.5 130.0 124.8 145.6 125.7 146.8 125.8 148.6 130.0 148.6 130.0

SR020_010-SR010_090 SR020_010 SR010_090 Pipe 48 0.0120 375 19.7 45.6 59.8 75.8 87.5 21.8 50.4 65.1 80.9 92.1 89.2 79.3 85.1 71.3 80.9 73.1 81.0 73.3 80.9 73.2 81.1 73.4

SR020_020-SR020_010 SR020_020 SR020_010 Pipe 54 0.0120 385 19.7 45.6 59.8 75.8 87.5 21.8 50.4 65.1 80.9 92.1 97.8 82.9 89.2 79.6 84.8 80.9 85.0 81.0 84.9 80.9 85.0 81.1

SR030_010-SR020_020 SR030_010 SR020_020 Pipe 54 0.0120 385 18.3 42.5 55.4 69.6 79.9 19.5 45.2 58.4 72.7 82.7 101.2 85.4 97.8 82.9 87.4 84.8 87.5 85.0 87.4 84.9 87.6 85.0

SR030_020-SR030_010 SR030_020 SR030_010 Pipe 54 0.0120 385 18.3 42.5 55.5 69.7 79.9 19.5 45.2 58.5 72.8 82.8 100.4 87.9 101.2 85.4 89.8 87.4 90.0 87.5 89.9 87.4 90.1 87.6

SR030_030-SR030_020 SR030_030 SR030_020 Pipe 48 0.0120 55 14.8 34.1 44.0 54.7 62.3 15.0 34.7 44.8 55.6 63.2 99.6 89.1 100.4 88.4 90.6 89.8 90.7 90.0 90.6 89.9 90.7 90.1

SR030_050-SR030_030 SR030_050 SR030_030 Pipe 30 0.0120 354 14.8 34.1 44.0 54.7 62.3 15.0 34.7 44.8 55.6 63.2 135.2 124.0 99.6 90.5 125.1 90.6 125.2 90.7 125.1 90.6 125.2 90.7

SR040_010-SR030_020 SR040_010 SR030_020 Pipe 42 0.0130 375 3.6 8.4 11.5 15.0 17.7 4.5 10.5 13.7 17.2 19.6 101.2 91.7 100.4 89.0 92.6 89.8 92.7 90.0 92.7 89.9 92.8 90.1

SR050_010-SR040_010 SR050_010 SR040_010 Pipe 42 0.0130 375 2.7 6.3 8.3 10.3 11.7 2.7 6.3 8.3 10.3 11.7 103.6 94.3 101.2 91.9 95.1 92.6 95.2 92.7 95.1 92.7 95.2 92.8

SR050_020-SR050_010 SR050_020 SR050_010 Pipe 42 0.0130 138 2.7 6.3 8.3 10.4 11.7 2.7 6.3 8.3 10.4 11.7 104.7 95.2 103.6 94.5 96.1 95.1 96.2 95.2 96.1 95.1 96.2 95.2

SR050_030-SR050_020 SR050_030 SR050_020 Pipe 18 0.0130 65 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0 103.2 96.4 104.7 94.4 96.9 96.1 97.0 96.2 96.9 96.1 97.0 96.2

SR050_060-SR050_030 SR050_060 SR050_030 Pipe 18 0.0130 76 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0 109.9 100.6 103.2 96.4 101.0 96.9 101.1 97.0 101.0 96.9 101.1 97.0

SR050_070-SR050_060 SR050_070 SR050_060 Pipe 12 0.0130 120 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0 124.2 113.8 109.9 100.8 114.3 101.0 114.3 101.1 114.3 101.0 114.3 101.1

SR050_080-SR050_070 SR050_080 SR050_070 Pipe 12 0.0130 107 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0 136.8 126.4 124.2 114.0 126.8 114.3 126.8 114.3 126.8 114.3 126.8 114.3

SR050_090-SR050_080 SR050_090 SR050_080 Pipe 12 0.0130 61 1.1 2.6 3.4 4.4 5.0 1.1 2.6 3.4 4.4 5.0 143.4 134.6 136.8 126.6 135.0 126.8 135.1 126.8 135.0 126.8 135.1 126.8

SR050_100-SR050_090 SR050_100 SR050_090 Pipe 12 0.0130 114 1.1 2.6 3.4 4.3 5.0 1.1 2.6 3.4 4.3 5.0 157.5 147.7 143.4 134.8 148.1 135.0 148.2 135.1 148.1 135.0 148.2 135.1

SR050_120-SR050_100 SR050_120 SR050_100 Pipe 12 0.0130 93 1.1 2.6 3.4 4.3 5.0 1.1 2.6 3.4 4.3 5.0 166.2 157.3 157.5 156.2 158.4 148.1 158.9 148.2 158.4 148.1 158.9 148.2

SR060_010-SR050_020 SR060_010 SR050_020 Pipe 42 0.0130 237 1.6 3.8 4.9 6.1 6.9 1.6 3.8 4.9 6.1 6.9 105.0 96.1 104.7 92.1 96.6 96.1 96.6 96.2 96.6 96.1 96.6 96.2

SR070_010-SR060_010 SR070_010 SR060_010 Pipe 36 0.0130 375 0.6 1.5 1.9 2.3 2.5 0.6 1.5 1.9 2.3 2.5 106.3 96.8 105.0 95.0 97.2 96.6 97.3 96.6 97.2 96.6 97.3 96.6

SR070_020-SR070_010 SR070_020 SR070_010 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.5 0.7 1.5 1.9 2.3 2.5 108.3 98.8 106.3 97.0 99.2 97.2 99.2 97.3 99.2 97.2 99.2 97.3

SR070_030-SR070_020 SR070_030 SR070_020 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.5 0.7 1.5 1.9 2.3 2.5 110.9 101.0 108.3 99.0 101.4 99.2 101.5 99.2 101.4 99.2 101.5 99.2

SR070_040-SR070_030 SR070_040 SR070_030 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.5 0.7 1.5 1.9 2.3 2.5 114.0 104.0 110.9 101.2 104.4 101.4 104.4 101.5 104.4 101.4 104.4 101.5

SR070_050-SR070_040 SR070_050 SR070_040 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.6 0.7 1.5 1.9 2.3 2.6 117.6 107.0 114.0 104.0 107.4 104.4 107.4 104.4 107.4 104.4 107.4 104.4

SR070_060-SR070_050 SR070_060 SR070_050 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.6 0.7 1.5 1.9 2.3 2.6 121.7 111.0 117.6 107.2 111.4 107.4 111.4 107.4 111.4 107.4 111.4 107.4

SR070_070-SR070_060 SR070_070 SR070_060 Pipe 36 0.0130 375 0.7 1.5 1.9 2.3 2.6 0.7 1.5 1.9 2.3 2.6 125.6 114.9 121.7 111.2 115.3 111.4 115.3 111.4 115.3 111.4 115.3 111.4

SR080_010-SR010_130 SR080_010 SR010_130 Pipe 15 0.0120 400.06 3.4 7.7 10.9 14.6 15.2 3.7 8.4 11.6 14.9 15.0 163.5 158.5 149.8 144.5 162.4 145.6 163.5 146.8 163.5 148.6 163.5 148.6 25-yr Existing

SR090_010-SR030_050 SR090_010 SR030_050 Pipe 30 0.0120 362 13.0 30.2 38.9 48.3 55.0 13.3 30.8 39.6 49.2 55.9 170.8 148.8 135.2 124.0 149.9 125.1 150.0 125.2 149.9 125.1 150.0 125.2

SR090_020-SR090_010 SR090_020 SR090_010 Pipe 30 0.0120 112 10.8 24.9 32.1 39.9 45.4 11.0 25.5 32.9 40.8 46.3 192.6 156.5 170.8 148.8 157.5 149.9 157.6 150.0 157.5 149.9 157.6 150.0

SR100_010-SR090_020 SR100_010 SR090_020 Pipe 30 0.0120 215 10.8 24.9 32.1 39.9 45.4 11.0 25.5 32.9 40.8 46.3 208.6 166.2 192.6 156.5 167.3 157.5 167.4 157.6 167.4 157.5 167.5 157.6

SR100_020-SR100_010 SR100_020 SR100_010 Pipe 27 0.0120 287 10.8 24.9 32.1 39.9 45.4 11.0 25.5 32.9 40.8 46.3 214.9 192.7 208.6 170.3 193.7 167.3 193.8 167.4 193.8 167.4 193.8 167.5

SR100_030-SR100_020 SR100_030 SR100_020 Pipe 24 0.0130 375 1.7 3.9 5.6 7.2 8.4 1.7 3.9 5.6 7.2 8.4 239.2 230.7 214.9 205.7 231.1 193.7 231.2 193.8 231.1 193.8 231.2 193.8

SR100_040-SR100_030 SR100_040 SR100_030 Pipe 18 0.0130 52 1.7 3.9 5.6 7.2 8.4 1.7 3.9 5.6 7.2 8.4 239.4 232.0 239.2 230.9 232.8 231.1 232.8 231.2 232.8 231.1 232.8 231.2

SR100_100-SR100_020 SR100_100 SR100_020 Pipe 27 0.0100 105 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.6 23.1 25.9 222.1 210.6 214.9 192.9 211.1 193.7 211.2 193.8 211.2 193.8 211.2 193.8

SR100_110-SR100_100 SR100_110 SR100_100 Pipe 27 0.0100 214 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.6 23.1 26.0 240.0 236.0 222.1 210.8 236.6 211.1 236.6 211.2 236.6 211.2 236.7 211.2

SR100_120-SR100_110 SR100_120 SR100_110 Pipe 27 0.0100 124 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.6 23.1 26.0 245.4 242.0 240.0 236.0 242.8 236.6 242.9 236.6 242.9 236.6 242.9 236.7

SR100_130-SR100_120 SR100_130 SR100_120 Pipe 27 0.0100 86 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.5 23.1 25.9 251.3 244.0 245.4 242.0 245.0 242.8 245.0 242.9 245.0 242.9 245.1 242.9

SR100_150-SR100_130 SR100_150 SR100_130 Pipe 27 0.0100 140 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.5 23.1 25.9 261.4 257.0 251.3 244.0 257.6 245.0 257.7 245.0 257.7 245.0 257.7 245.1

SR100_160-SR100_150 SR100_160 SR100_150 Pipe 27 0.0100 116 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.5 23.1 25.9 268.6 258.4 261.4 257.0 259.6 257.6 259.7 257.7 259.6 257.7 259.7 257.7

SR110_010-SR100_040 SR110_010 SR100_040 Pipe 18 0.0130 81.12 1.7 3.9 5.6 7.2 8.4 1.7 3.9 5.6 7.2 8.4 247.1 233.0 239.4 232.2 234.0 232.8 234.1 232.8 234.0 232.8 234.1 232.8

SR110_030-SR110_010 SR110_030 SR110_010 Pipe 18 0.0130 175 1.7 3.9 5.6 7.2 8.4 1.7 3.9 5.6 7.2 8.4 247.8 234.2 247.1 233.2 235.4 234.0 235.5 234.1 235.4 234.0 235.5 234.1
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

SR110_040-SR110_030 SR110_040 SR110_030 Pipe 18 0.0130 53.99 1.4 3.3 4.7 6.1 7.1 1.4 3.3 4.7 6.1 7.1 253.7 234.8 247.8 234.4 235.7 235.4 235.8 235.5 235.7 235.4 235.8 235.5

SR110_070-SR110_040 SR110_070 SR110_040 Pipe 18 0.0130 133.1 1.4 3.3 4.7 6.1 7.1 1.4 3.3 4.7 6.1 7.1 253.0 239.7 253.7 234.4 240.3 235.7 240.3 235.8 240.3 235.7 240.3 235.8

SR120_010-SR110_070 SR120_010 SR110_070 Pipe 18 0.0130 245 1.0 2.3 3.4 4.4 5.1 1.0 2.3 3.4 4.4 5.1 247.1 240.4 253.0 240.0 241.5 240.3 241.7 240.3 241.5 240.3 241.7 240.3

SR120_020-SR120_010 SR120_020 SR120_010 Pipe 18 0.0130 160 1.0 2.3 3.5 4.4 5.2 1.0 2.3 3.5 4.4 5.2 245.7 240.6 247.1 240.5 241.9 241.5 242.0 241.7 241.9 241.5 242.0 241.7

SR120_050-SR120_020 SR120_050 SR120_020 Pipe 18 0.0130 132 1.0 2.3 3.5 4.5 5.2 1.0 2.3 3.5 4.5 5.2 247.9 241.1 245.7 240.7 242.1 241.9 242.3 242.0 242.1 241.9 242.3 242.0

SR120_060-SR120_050 SR120_060 SR120_050 Pipe 12 0.0130 142 1.0 2.3 3.5 4.5 5.2 1.0 2.3 3.5 4.5 5.2 255.4 243.6 247.9 241.2 244.4 242.1 245.3 242.3 244.4 242.1 245.3 242.3

SR120_070-SR120_060 SR120_070 SR120_060 Pipe 12 0.0130 125 1.0 2.3 3.5 4.5 5.3 1.0 2.3 3.5 4.5 5.3 263.9 254.9 255.4 243.7 255.4 244.4 255.4 245.3 255.4 244.4 255.4 245.3

SR120_100-SR120_070 SR120_100 SR120_070 Pipe 12 0.0130 272 1.0 2.3 3.5 4.5 5.2 1.0 2.3 3.5 4.5 5.2 269.2 263.2 263.9 254.9 263.9 255.4 264.0 255.4 263.9 255.4 264.0 255.4

SR130_010-SR110_070 SR130_010 SR110_070 Pipe 18 0.0130 108 0.4 1.0 1.3 1.7 2.0 0.4 1.0 1.3 1.7 2.0 257.8 250.9 253.0 240.0 251.1 240.3 251.1 240.3 251.1 240.3 251.1 240.3

SR130_020-SR130_010 SR130_020 SR130_010 Pipe 18 0.0130 151 0.4 1.0 1.3 1.7 2.0 0.4 1.0 1.3 1.7 2.0 264.6 257.7 257.8 253.2 258.0 251.1 258.0 251.1 258.0 251.1 258.0 251.1

SR130_030-SR130_020 SR130_030 SR130_020 Pipe 18 0.0130 30 0.4 1.0 1.3 1.7 2.0 0.4 1.0 1.3 1.7 2.0 265.4 258.1 264.6 257.9 258.6 258.0 258.6 258.0 258.6 258.0 258.6 258.0

SR140_010-SR100_160 SR140_010 SR100_160 Pipe 27 0.0120 96 6.6 15.3 18.8 22.2 25.0 6.8 15.9 19.5 23.1 25.9 278.6 265.8 268.6 261.0 266.6 259.6 266.6 259.7 266.6 259.6 266.7 259.7

SR140_020-SR140_010 SR140_020 SR140_010 Pipe 27 0.0120 291 5.4 12.6 15.5 18.2 20.5 5.7 13.2 16.2 19.0 21.4 294.8 281.1 278.6 269.6 281.9 266.6 281.9 266.6 281.9 266.6 282.0 266.7

SR140_100-SR140_010 SR140_100 SR140_010 Pipe 12 0.0100 359 1.2 2.6 3.2 3.9 4.4 1.2 2.7 3.3 4.0 4.5 277.1 270.1 278.6 266.0 270.8 266.6 270.8 266.6 270.8 266.6 270.8 266.7

SR140_110-SR140_100 SR140_110 SR140_100 Pipe 12 0.0100 155 1.2 2.6 3.2 3.9 4.5 1.2 2.7 3.3 4.0 4.6 279.4 271.8 277.1 270.3 272.5 270.8 272.6 270.8 272.6 270.8 272.6 270.8

SR140_120-SR140_110 SR140_120 SR140_110 Pipe 12 0.0100 117 1.2 2.6 3.2 3.9 4.5 1.2 2.7 3.3 4.0 4.6 286.4 275.3 279.4 272.0 275.8 272.5 275.9 272.6 275.8 272.6 275.9 272.6

SR150_010-SR140_020 SR150_010 SR140_020 Pipe 27 0.0120 273 5.4 12.6 15.5 18.2 20.5 5.7 13.2 16.2 19.1 21.4 301.1 290.5 294.8 280.4 291.3 281.9 291.3 281.9 291.3 281.9 291.3 282.0

SR150_030-SR150_010 SR150_030 SR150_010 Pipe 12 0.0120 101 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0 301.8 293.7 301.1 292.8 294.2 291.3 294.3 291.3 294.2 291.3 294.3 291.3

SR150_040-SR150_030 SR150_040 SR150_030 Pipe 12 0.0120 152 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0 304.5 295.3 301.8 293.7 295.7 294.2 295.8 294.3 295.7 294.2 295.8 294.3

SR150_050-SR150_040 SR150_050 SR150_040 Pipe 12 0.0120 180 0.6 1.3 1.6 1.8 2.0 0.6 1.3 1.6 1.8 2.0 309.9 300.7 304.5 295.3 301.0 295.7 301.0 295.8 301.0 295.7 301.0 295.8

SR160_010-SR150_010 SR160_010 SR150_010 Pipe 30 0.0120 358 4.9 11.3 13.9 16.5 18.7 5.1 11.9 14.7 17.3 19.5 306.5 295.0 301.1 290.8 296.0 291.3 296.1 291.3 296.0 291.3 296.1 291.3

SR170_010-SR200_010 SR170_010 SR200_010 Pipe 30 0.0120 295 1.0 2.3 3.1 4.5 5.8 1.0 2.3 3.1 4.5 5.8 315.9 302.0 312.5 300.0 302.6 300.4 302.7 300.4 302.6 300.4 302.7 300.4

SR170_020-SR170_010 SR170_020 SR170_010 Pipe 24 0.0120 470 1.0 2.3 3.1 4.5 5.8 1.0 2.3 3.1 4.5 5.8 318.7 308.0 315.9 302.5 308.6 302.6 308.6 302.7 308.6 302.6 308.6 302.7

SR170_030-SR170_020 SR170_030 SR170_020 Pipe 24 0.0120 180 1.0 2.3 3.1 4.5 5.8 1.0 2.3 3.1 4.5 5.8 321.0 309.3 318.7 308.0 309.9 308.6 310.0 308.6 309.9 308.6 310.0 308.6

SR170_040-SR170_030 SR170_040 SR170_030 Pipe 24 0.0120 280 1.0 2.3 3.1 4.5 5.8 1.0 2.3 3.1 4.5 5.8 322.9 311.2 321.0 309.3 311.8 309.9 311.9 310.0 311.8 309.9 311.9 310.0

SR170_050-SR170_040 SR170_050 SR170_040 Pipe 18 0.0120 170 1.0 2.3 3.1 4.5 5.8 1.0 2.3 3.1 4.5 5.8 325.6 314.9 322.9 311.7 315.4 311.8 315.5 311.9 315.4 311.8 315.5 311.9

SR170_060-SR170_050 SR170_060 SR170_050 Pipe 18 0.0120 230 0.9 2.0 2.5 3.2 3.8 0.9 2.0 2.5 3.2 3.8 333.1 319.2 325.6 314.9 319.7 315.4 319.7 315.5 319.7 315.4 319.7 315.5

SR170_070-SR170_060 SR170_070 SR170_060 Pipe 24 0.0120 180 0.9 2.0 2.5 3.2 3.8 0.9 2.0 2.5 3.2 3.8 335.6 309.3 333.1 308.0 319.7 319.7 319.7 319.7 319.7 319.7 319.7 319.7

SR170_080-SR170_070 SR170_080 SR170_070 Pipe 18 0.0120 183 0.9 2.0 2.5 3.2 3.8 0.9 2.0 2.5 3.2 3.8 336.6 325.0 335.6 323.8 325.6 319.7 325.7 319.7 325.6 319.7 325.7 319.7

SR170_110-SR170_080 SR170_110 SR170_080 Pipe 18 0.0120 419 0.6 1.3 1.6 1.9 2.2 0.6 1.3 1.6 1.9 2.2 333.7 326.0 336.6 322.8 326.5 325.6 326.5 325.7 326.5 325.6 326.5 325.7

SR180_020-SR170_050 SR180_020 SR170_050 Pipe 12 0.0130 181 0.1 0.3 0.8 1.5 2.2 0.1 0.3 0.8 1.5 2.2 327.0 320.2 325.6 314.9 320.6 315.4 320.6 315.5 320.6 315.4 320.6 315.5

SR180_030-SR180_020 SR180_030 SR180_020 Pipe 12 0.0130 250 0.1 0.3 0.8 1.5 2.2 0.1 0.3 0.8 1.5 2.2 328.5 321.1 327.0 320.3 321.8 320.6 322.1 320.6 321.8 320.6 322.1 320.6

SR180_040-SR180_030 SR180_040 SR180_030 Pipe 12 0.0130 144 0.1 0.3 0.8 1.5 2.2 0.1 0.3 0.8 1.5 2.2 328.0 321.6 328.5 321.2 322.3 321.8 322.5 322.1 322.3 321.8 322.5 322.1

SR190_010-SR170_080 SR190_010 SR170_080 Pipe 12 0.0120 300 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6 340.2 329.2 336.6 327.4 329.7 325.6 329.7 325.7 329.7 325.6 329.7 325.7

SR190_020-SR190_010 SR190_020 SR190_010 Pipe 12 0.0120 300 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6 344.4 331.0 340.2 329.2 331.5 329.7 331.5 329.7 331.5 329.7 331.5 329.7

SR190_030-SR190_020 SR190_030 SR190_020 Pipe 12 0.0120 82 0.3 0.7 1.0 1.3 1.7 0.3 0.7 1.0 1.3 1.7 340.2 331.5 344.4 331.0 332.0 331.5 332.0 331.5 332.0 331.5 332.0 331.5

SR190_050-SR190_030 SR190_050 SR190_030 Pipe 12 0.0120 116 0.3 0.7 1.0 1.3 1.7 0.3 0.7 1.0 1.3 1.7 340.4 333.5 340.2 331.5 333.8 332.0 333.9 332.0 333.8 332.0 333.9 332.0

Outfall SR220

SR220_020-SR220_010 SR220_020 SR220_010 Pipe 30 0.0120 249.9 5.1 11.7 14.3 16.5 17.8 7.1 16.2 19.7 21.7 22.9 182.8 175.0 182.8 174.5 176.6 172.2 176.7 172.2 177.0 172.4 177.0 172.5

SR220_030-SR240_010 SR220_030 SR240_010 Pipe 18 0.0120 188 2.0 4.6 5.7 6.6 7.1 2.0 4.6 5.7 6.6 7.1 188.7 176.9 186.9 176.7 178.5 177.8 178.6 177.8 178.6 178.1 178.8 178.1

SR220_040-SR220_030 SR220_040 SR220_030 Pipe 18 0.0120 103 2.0 4.6 5.7 6.6 7.1 2.0 4.6 5.7 6.6 7.1 190.4 185.2 188.7 180.1 185.7 178.5 185.8 178.6 185.7 178.6 185.8 178.8

SR220_050-SR220_040 SR220_050 SR220_040 Pipe 15 0.0120 111 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1 193.8 185.2 190.4 181.6 186.0 185.7 186.1 185.8 186.0 185.7 186.1 185.8

SR220_060-SR220_050 SR220_060 SR220_050 Pipe 15 0.0120 113 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1 199.4 189.9 193.8 181.6 190.3 186.0 190.3 186.1 190.3 186.0 190.3 186.1

SR220_070-SR220_060 SR220_070 SR220_060 Pipe 15 0.0120 230 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1 206.0 196.8 199.4 190.1 197.3 190.3 197.3 190.3 197.3 190.3 197.3 190.3

SR230_010-SR220_070 SR230_010 SR220_070 Pipe 12 0.0120 374 1.2 2.7 3.3 3.8 4.1 1.2 2.7 3.3 3.8 4.1 218.2 207.8 206.0 197.0 208.4 197.3 208.4 197.3 208.4 197.3 208.4 197.3

SR240_010-SR220_020 SR240_010 SR220_020 Pipe 30 0.0120 360 5.2 11.7 14.3 16.5 17.8 7.1 16.3 19.7 21.7 22.9 186.9 176.3 182.8 175.0 177.8 176.6 177.8 176.7 178.1 177.0 178.1 177.0

SR240_020-SR240_010 SR240_020 SR240_010 Pipe 30 0.0120 230 3.1 7.1 8.7 10.0 10.8 5.1 11.7 14.1 15.2 15.9 189.6 178.3 186.9 176.5 179.2 177.8 179.2 177.8 179.4 178.1 179.4 178.1

SR240_030-SR240_020 SR240_030 SR240_020 Pipe 30 0.0120 146 3.1 7.1 8.7 10.0 10.8 5.1 11.7 14.1 15.2 15.9 188.3 179.2 189.6 178.3 180.1 179.2 180.1 179.2 180.3 179.4 180.3 179.4

SR240_040-SR240_030 SR240_040 SR240_030 Pipe 30 0.0120 179 3.1 7.1 8.7 10.0 10.8 5.1 11.7 14.1 15.2 15.9 189.1 182.4 188.3 179.4 183.1 180.1 183.2 180.1 183.3 180.3 183.3 180.3

SR240_050-SR240_040 SR240_050 SR240_040 Pipe 24 0.0120 156 1.9 4.4 5.3 6.1 6.6 3.9 8.9 10.7 11.3 11.7 192.1 182.5 189.1 180.6 183.3 183.1 183.3 183.2 183.7 183.3 183.7 183.3

SR240_060-SR240_050 SR240_060 SR240_050 Pipe 24 0.0120 104 1.9 4.4 5.3 6.1 6.6 3.9 8.9 10.7 11.3 11.7 194.3 184.7 192.1 182.7 185.3 183.3 185.3 183.3 185.5 183.7 185.5 183.7

SR240_070-SR240_060 SR240_070 SR240_060 Pipe 24 0.0120 108 1.9 4.4 5.3 6.1 6.6 3.9 8.9 10.7 11.3 11.7 195.7 185.0 194.3 183.9 185.8 185.3 185.8 185.3 186.1 185.5 186.1 185.5

SR240_080-SR240_070 SR240_080 SR240_070 Pipe 24 0.0120 181 1.9 4.4 5.3 6.1 6.6 3.9 8.9 10.7 11.3 11.7 197.2 187.0 195.7 185.2 187.7 185.8 187.7 185.8 188.0 186.1 188.0 186.1

SR250_010-SR240_080 SR250_010 SR240_080 Pipe 24 0.0120 132 1.9 4.4 5.3 6.1 6.6 3.9 8.9 10.7 11.3 11.7 198.0 188.6 197.2 187.2 189.2 187.7 189.3 187.7 189.5 188.0 189.5 188.0

SR250_020-SR250_010 SR250_020 SR250_010 Pipe 15 0.0120 232 0.8 1.8 2.2 2.5 2.7 0.8 1.8 2.2 2.5 2.7 199.4 191.1 198.0 188.8 191.6 189.2 191.6 189.3 191.6 189.5 191.6 189.5

SR250_030-SR250_020 SR250_030 SR250_020 Pipe 15 0.0120 203 0.8 1.8 2.2 2.5 2.7 0.8 1.8 2.2 2.5 2.7 204.3 196.0 199.4 191.3 196.4 191.6 196.4 191.6 196.4 191.6 196.4 191.6
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Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

SR250_040-SR250_030 SR250_040 SR250_030 Pipe 12 0.0120 130 0.8 1.8 2.2 2.5 2.7 0.8 1.8 2.2 2.5 2.7 211.9 203.0 204.3 196.2 203.3 196.4 203.3 196.4 203.3 196.4 203.3 196.4

SR250_100-SR250_010 SR250_100 SR250_010 Pipe 24 0.0120 110 1.1 2.6 3.2 3.7 4.0 3.1 7.2 8.6 8.9 9.0 199.7 191.0 198.0 188.8 191.4 189.2 191.5 189.3 191.7 189.5 191.7 189.5

SR260_010-SR250_100 SR260_010 SR250_100 Pipe 24 0.0120 133 1.1 2.6 3.2 3.7 4.0 3.1 7.2 8.6 8.9 9.0 202.3 192.2 199.7 191.1 192.8 191.4 192.8 191.5 193.1 191.7 193.1 191.7

SR260_020-SR260_010 SR260_020 SR260_010 Pipe 18 0.0120 265 0.3 0.7 0.8 0.9 1.0 0.7 1.6 2.0 2.3 2.5 208.0 198.4 202.3 192.3 198.6 192.8 198.6 192.8 198.8 193.1 198.8 193.1

SR260_030-SR260_020 SR260_030 SR260_020 Pipe 18 0.0120 155 0.3 0.7 0.8 0.9 1.0 0.7 1.6 2.0 2.3 2.5 208.8 200.2 208.0 198.4 200.5 198.6 200.5 198.6 200.7 198.8 200.7 198.8

SR270_010-SR260_010 SR270_010 SR260_010 Pipe 24 0.0120 135 0.9 1.9 2.4 2.7 3.0 2.4 5.6 6.6 6.6 6.6 200.7 192.8 202.3 192.5 193.5 192.8 193.5 192.8 193.9 193.1 193.9 193.1

SR270_020-SR270_010 SR270_020 SR270_010 Pipe 15 0.0120 292 0.9 2.0 2.4 2.8 3.0 2.4 5.6 6.6 6.6 6.6 206.4 197.0 200.7 192.8 197.5 193.5 197.6 193.5 197.9 193.9 197.9 193.9

SR270_030-SR270_020 SR270_030 SR270_020 Pipe 12 0.0120 125 0.9 2.0 2.4 2.8 3.0 2.4 5.6 6.6 6.6 6.6 213.7 203.9 206.4 197.1 204.3 197.5 204.3 197.6 204.5 197.9 204.5 197.9

SR270_040-SR270_030 SR270_040 SR270_030 Pipe 12 0.0120 249 0.9 2.0 2.4 2.8 3.0 2.4 5.6 6.6 6.6 6.6 215.5 206.1 213.7 204.1 206.7 204.3 206.8 204.3 212.0 204.5 212.0 204.5

SR270_050-SR270_040 SR270_050 SR270_040 Pipe 12 0.0120 240 0.9 2.0 2.4 2.8 3.0 2.4 5.6 6.6 6.6 6.6 218.4 209.6 215.5 206.2 210.2 206.7 210.2 206.8 218.4 212.0 218.4 212.0 5-yr Future

Outfall SR280

SR280_020-SR280_100 SR280_020 SR280_100 Pipe 12 0.0130 15.78 0.4 0.9 1.4 1.9 2.4 0.4 0.9 1.4 1.9 2.4 200.3 192.5 200.1 191.6 192.9 192.0 192.9 192.1 192.9 192.0 192.9 192.1

Outfall SR290

SR290_010-O_SR290 SR290_010 O_SR290 Pipe 12 0.0130 47 0.7 1.5 2.4 3.4 4.3 0.7 1.5 2.4 3.4 4.3 147.9 137.7 126.4 118.7 137.9 119.0 137.9 119.0 137.9 119.0 137.9 119.0

SR290_030-SR290_010 SR290_030 SR290_010 Pipe 12 0.0130 128 0.7 1.5 2.4 3.4 4.3 0.7 1.5 2.4 3.4 4.3 194.3 168.2 147.9 140.3 168.5 137.9 168.6 137.9 168.5 137.9 168.6 137.9

SR290_080-SR290_210 SR290_080 SR290_210 Pipe 72 0.0130 110 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 196.3 186.4 196.4 185.9 186.2 185.9 186.3 185.9 186.2 185.9 186.3 185.9

SR290_080-SR290_050 SR290_080 SR290_210 Pipe 72 0.0130 90 0.7 1.5 2.4 3.4 4.3 0.7 1.5 2.4 3.4 4.3 196.3 185.7 198.1 185.5 186.2 185.3 186.3 185.4 186.2 185.3 186.3 185.4

SR290_110-SR290_080 SR290_110 SR290_080 Pipe 12 0.0130 288 0.7 1.5 2.4 3.4 4.3 0.7 1.5 2.4 3.4 4.3 223.2 214.9 196.3 188.2 215.3 186.2 215.3 186.3 215.3 186.2 215.3 186.3

Outfall SR310

SR310_010-O_SR310 SR310_010 O_SR310 Pipe 18 0.0120 151 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9 243.7 232.9 243.9 232.2 233.6 232.9 233.6 232.9 233.6 232.9 233.6 232.9

SR310_020-SR310_010 SR310_020 SR310_010 Pipe 18 0.0120 204 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9 241.5 233.8 243.7 232.9 234.5 233.6 234.5 233.6 234.5 233.6 234.5 233.6

SR310_030-SR310_020 SR310_030 SR310_020 Pipe 15 0.0120 271 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9 248.5 235.3 241.5 234.0 236.1 234.5 236.2 234.5 236.1 234.5 236.2 234.5

SR310_040-SR310_030 SR310_040 SR310_030 Pipe 12 0.0120 147 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9 245.9 236.2 248.5 235.5 237.6 236.1 237.8 236.2 237.6 236.1 237.8 236.2

SR310_050-SR310_040 SR310_050 SR310_040 Pipe 12 0.0120 177 1.1 2.6 3.2 3.6 3.9 1.1 2.6 3.2 3.6 3.9 244.9 236.9 245.9 236.2 239.1 237.6 239.6 237.8 239.1 237.6 239.6 237.8

Outfall SR320

SR320_010-O_SR320 SR320_010 O_SR320 Pipe 12 0.0120 142 0.2 0.4 0.5 0.6 0.6 0.2 0.4 0.5 0.6 0.6 261.1 250.1 256.4 247.5 250.4 247.7 250.4 247.7 250.4 247.7 250.4 247.7

Outfall SR330

SR330_010-O_SR330 SR330_010 O_SR330 Pipe 12 0.0120 167.85 0.3 0.6 0.8 0.9 1.0 0.3 0.6 0.8 0.9 1.0 256.2 254.5 257.4 254.0 255.0 254.4 255.0 254.4 255.0 254.4 255.0 254.4

Outfall SR340

SR340_010-O_SR340 SR340_010 O_SR340 Pipe 12 0.0120 228 0.2 0.5 0.6 0.7 0.8 0.2 0.5 0.6 0.7 0.8 268.3 259.0 255.8 252.6 259.3 252.8 259.3 252.8 259.3 252.8 259.3 252.8

Outfall SR350

SR350_010-O_SR350 SR350_010 O_SR350 Pipe 12 0.0120 83 0.3 0.7 0.9 1.0 1.1 0.3 0.7 0.9 1.0 1.1 268.0 259.1 260.4 254.7 259.4 255.0 259.4 255.0 259.4 255.0 259.4 255.0

Outfall SR360A

SR360_010-O_SR360A SR360_010 O_SR360A Pipe 12 0.0120 145 0.4 1.0 1.2 1.4 1.5 0.4 1.0 1.2 1.4 1.5 263.8 255.3 262.7 254.7 255.8 255.2 255.8 255.2 255.8 255.2 255.8 255.2

SR360_020-SR360_010 SR360_020 SR360_010 Pipe 12 0.0120 143 0.4 1.0 1.2 1.4 1.5 0.4 1.0 1.2 1.4 1.5 266.4 258.0 263.8 255.5 258.3 255.8 258.3 255.8 258.3 255.8 258.3 255.8

Outfall SR360B

SR370_010-O_SR360B SR370_010 O_SR360B Pipe 30 0.0120 308 5.9 13.6 17.0 21.1 25.0 8.0 17.9 21.9 26.1 29.9 265.1 256.1 262.9 254.5 257.6 256.0 257.7 256.2 257.8 256.3 258.0 256.4

SR370_020-SR370_010 SR370_020 SR370_010 Pipe 24 0.0120 230 2.1 4.9 6.0 7.2 8.4 3.8 8.4 9.9 11.1 12.1 266.8 259.4 265.1 256.3 260.1 257.6 260.1 257.7 260.3 257.8 260.3 258.0

SR370_030-SR370_020 SR370_030 SR370_020 Pipe 15 0.0120 226 0.7 1.5 1.9 2.2 2.3 0.7 1.5 1.9 2.2 2.3 268.9 261.2 266.8 261.0 262.1 260.1 262.1 260.1 262.1 260.3 262.1 260.3

SR370_040-SR370_030 SR370_040 SR370_030 Pipe 12 0.0120 177 0.7 1.5 1.9 2.2 2.4 0.7 1.5 1.9 2.2 2.4 270.8 262.9 268.9 261.2 263.5 262.1 263.5 262.1 263.5 262.1 263.5 262.1

SR380_010-SR370_020 SR380_010 SR370_020 Pipe 18 0.0120 133 1.4 3.5 4.3 5.2 6.6 3.2 7.0 8.2 9.2 10.0 269.2 260.4 266.8 259.6 261.2 260.1 261.4 260.1 261.7 260.3 261.8 260.3

SR380_100-SR380_010 SR380_100 SR380_010 Pipe 12 0.0130 32 1.1 2.0 2.4 2.7 3.2 1.9 3.3 3.3 3.4 3.5 267.6 260.7 269.2 260.3 261.4 261.2 261.6 261.4 261.9 261.7 262.0 261.8

SR380_110-SR380_010 SR380_110 SR380_100 Channel 72 0.0500 65 1.1 2.0 2.4 2.7 3.2 1.9 3.2 3.4 3.4 3.5 270.2 261.2 267.6 260.7 261.5 261.4 261.6 261.6 262.0 261.9 262.1 262.0

SR390_010-SR380_030 SR390_010 SR380_030 Pipe 24 0.0130 45 0.3 0.7 0.9 1.1 1.1 0.3 0.7 0.9 1.0 1.1 273.0 261.5 272.2 261.5 262.1 262.0 262.1 262.1 262.4 262.4 262.5 262.5

SR390_020-SR390_010 SR390_020 SR390_010 Pipe 66 0.0240 122.05 0.3 0.8 0.9 1.1 1.2 0.3 0.7 0.9 1.1 1.1 276.6 261.7 273.0 261.5 262.2 262.1 262.2 262.1 262.4 262.4 262.5 262.5

SR390_030-SR390_020 SR390_030 SR390_020 Pipe 12 0.0130 51.72 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2 278.2 268.1 276.6 261.8 268.3 262.2 268.3 262.2 268.3 262.4 268.3 262.5

SR390_040-SR390_030 SR390_040 SR390_030 Pipe 12 0.0130 157.19 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2 282.9 273.5 278.2 268.2 273.8 268.3 273.8 268.3 273.8 268.3 273.8 268.3

SR390_050-SR390_040 SR390_050 SR390_040 Pipe 12 0.0130 57.43 0.3 0.8 0.9 1.1 1.2 0.3 0.8 0.9 1.1 1.2 284.7 275.6 282.9 273.6 275.9 273.8 275.9 273.8 275.9 273.8 275.9 273.8

SR380_030-SR380_110 SR380_030 SR380_010 Pipe 12 0.0130 45 1.1 2.0 2.4 2.8 3.2 1.9 3.3 3.4 3.5 3.6 272.2 261.2 270.2 261.2 262.0 261.5 262.1 261.6 262.4 262.0 262.5 262.1

SR380_040-SR380_030 SR380_040 SR380_030 Pipe 24 0.0130 85.8 1.1 2.8 3.5 4.4 5.9 2.9 6.4 7.5 8.4 9.2 273.2 261.6 272.2 261.5 262.5 262.0 262.7 262.1 262.9 262.4 262.9 262.5

SR380_050-SR380_040 SR380_050 SR380_040 Pipe 66 0.0240 50 1.1 2.8 3.5 4.4 5.9 2.9 6.4 7.5 8.4 9.2 274.1 261.6 273.2 261.6 262.6 262.5 262.7 262.7 263.0 262.9 263.0 262.9

SR380_060-SR380_050 SR380_060 SR380_050 Pipe 24 0.0130 52 1.1 2.8 3.5 4.4 5.9 2.9 6.4 7.5 8.4 9.2 275.1 262.0 274.1 261.6 262.7 262.6 262.8 262.7 263.1 263.0 263.1 263.0

SR380_070-SR380_060 SR380_070 SR380_060 Pipe 66 0.0240 105.12 1.1 2.8 3.5 4.4 5.9 2.9 6.4 7.5 8.4 9.2 277.5 262.0 275.1 262.1 263.0 262.7 263.1 262.8 263.3 263.1 263.4 263.1

SR380_080-SR380_070 SR380_080 SR380_070 Pipe 18 0.0130 88.55 1.1 2.8 3.5 4.4 5.9 2.9 6.4 7.5 8.4 9.2 279.2 268.9 277.5 263.1 269.3 263.0 269.4 263.1 269.5 263.3 269.5 263.4

SR380_210-SR380_080 SR380_210 SR380_080 Pipe 12 0.0130 209.38 0.4 0.9 1.1 1.3 1.4 0.4 0.9 1.2 1.3 1.4 283.5 274.0 279.2 269.1 274.3 269.3 274.3 269.4 274.3 269.5 274.3 269.5

SR480_100-SR380_080 SR480_100 SR380_080 Pipe 18 0.0130 112.33 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 286.7 275.7 279.2 269.8 276.1 269.3 276.2 269.4 276.3 269.5 276.3 269.5
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Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

SR480_110-SR380_080 SR480_110 SR480_100 Pipe 18 0.0130 240.74 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 289.8 279.9 286.7 276.1 280.4 276.1 280.5 276.2 280.7 276.3 280.7 276.3

SR480_120-SR480_110 SR480_120 SR480_110 Pipe 15 0.0130 167 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 292.8 284.3 289.8 281.6 284.9 280.4 285.0 280.5 285.3 280.7 285.3 280.7

SR480_130-SR480_120 SR480_130 SR480_120 Pipe 15 0.0130 137 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 295.3 286.2 292.8 284.4 286.8 284.9 287.0 285.0 287.3 285.3 287.6 285.3

SR480_140-SR480_130 SR480_140 SR480_130 Pipe 15 0.0130 149 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 298.8 288.3 295.3 286.3 289.0 286.8 289.1 287.0 289.4 287.3 289.8 287.6

SR530_010-SR480_140 SR530_010 SR480_140 Pipe 15 0.0130 93 0.8 2.0 2.7 3.7 5.1 2.5 5.6 6.6 7.5 8.2 296.3 288.9 298.8 288.5 289.8 289.0 290.1 289.1 290.9 289.4 291.3 289.8

SR530_020-SR530_010 SR530_020 SR530_010 Channel 42 0.0500 700 0.7 1.8 2.6 3.6 4.4 0.9 2.2 3.2 4.3 5.1 318.6 310.1 296.3 288.9 310.4 289.8 310.5 290.1 310.5 290.9 310.5 291.3

SR530_030-SR530_020 SR530_030 SR530_020 Channel 42 0.0500 100 0.7 1.5 2.2 3.2 4.0 0.7 1.5 2.3 3.3 4.0 317.1 310.9 318.6 310.1 311.4 310.4 311.5 310.5 311.4 310.5 311.5 310.5

SR490_001-SR530_030 SR490_001 SR530_030 Pipe 18 0.0130 99.31 0.7 1.5 2.3 3.2 4.0 0.7 1.5 2.3 3.3 4.0 321.2 311.2 317.1 310.9 312.0 311.4 312.1 311.5 312.0 311.4 312.1 311.5

SR490_005-SR490_001 SR490_005 SR490_001 Pipe 18 0.0130 108.29 0.7 1.5 2.3 3.2 4.0 0.7 1.5 2.3 3.3 4.0 326.2 311.5 321.2 311.2 312.3 312.0 312.4 312.1 312.3 312.0 312.4 312.1

SR490_010-SR490_005 SR490_010 SR490_005 Pipe 12 0.0130 180.56 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6 332.7 322.7 326.2 313.6 323.0 312.3 323.0 312.4 323.0 312.3 323.0 312.4

SR490_020-SR490_010 SR490_020 SR490_010 Pipe 12 0.0130 67.99 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6 336.5 326.1 332.7 322.4 326.4 323.0 326.4 323.0 326.4 323.0 326.4 323.0

SR490_030-SR490_020 SR490_030 SR490_020 Pipe 12 0.0130 255.56 0.3 0.7 1.0 1.3 1.6 0.3 0.7 1.0 1.3 1.6 348.5 334.7 336.5 326.2 335.0 326.4 335.1 326.4 335.0 326.4 335.1 326.4

SR500_020-SR490_005 SR500_020 SR490_005 Pipe 12 0.0130 154 0.2 0.4 0.7 1.0 1.2 0.2 0.4 0.7 1.0 1.2 333.5 321.1 326.2 311.8 321.3 312.3 321.3 312.4 321.3 312.3 321.3 312.4

SR500_030-SR500_020 SR500_030 SR500_020 Pipe 12 0.0130 130.28 0.2 0.4 0.7 1.0 1.2 0.2 0.4 0.7 1.0 1.2 344.2 331.4 333.5 321.1 331.6 321.3 331.6 321.3 331.6 321.3 331.6 321.3

SR510_010-SR490_005 SR510_010 SR490_005 Pipe 96 0.0240 123 0.2 0.4 0.6 1.0 1.2 0.2 0.5 0.7 1.0 1.3 326.8 312.1 326.2 311.8 312.5 312.3 312.5 312.4 312.5 312.3 312.5 312.4

SR510_030-SR510_010 SR510_030 SR510_010 Pipe 96 0.0240 154 0.2 0.4 0.7 1.0 1.2 0.2 0.5 0.7 1.0 1.3 328.5 312.3 326.8 311.9 312.7 312.5 312.7 312.5 312.7 312.5 312.7 312.5

SR510_040-SR510_030 SR510_040 SR510_030 Pipe 12 0.0130 35.59 0.2 0.4 0.5 0.7 0.8 0.2 0.4 0.5 0.7 0.8 335.4 331.3 328.5 314.3 331.4 312.7 331.4 312.7 331.4 312.7 331.4 312.7

SR520_010-SR510_030 SR520_010 SR510_030 Pipe 12 0.0130 187.26 0.0 0.1 0.2 0.3 0.4 0.1 0.1 0.2 0.4 0.5 341.1 330.3 328.5 324.0 330.5 312.7 330.5 312.7 330.5 312.7 330.5 312.7

SR520_020-SR520_010 SR520_020 SR520_010 Pipe 12 0.0130 74.88 0.0 0.1 0.2 0.3 0.4 0.1 0.1 0.2 0.4 0.5 339.0 331.3 341.1 330.5 331.5 330.5 331.5 330.5 331.5 330.5 331.5 330.5

SR530_100-SR530_020 SR530_100 SR530_020 Channel 36 0.0500 941 0.1 0.3 0.4 0.5 0.5 0.3 0.7 0.9 1.1 1.2 318.0 314.0 318.6 313.6 314.3 310.4 314.4 310.5 314.5 310.5 314.5 310.5

SR590_010-SR530_100 SR590_010 SR530_100 Pipe 18 0.0120 65 0.3 0.6 0.7 0.8 0.9 0.5 1.2 1.4 1.6 1.8 318.0 314.5 318.0 314.0 314.8 314.3 314.8 314.4 314.9 314.5 314.9 314.5

SR400_010-SR370_010 SR400_010 SR370_010 Pipe 27 0.0120 146 3.9 8.8 11.0 13.9 16.7 4.3 9.7 12.0 15.0 17.8 266.0 258.0 265.1 256.2 259.0 257.6 259.1 257.7 259.0 257.8 259.2 258.0

SR410_010-SR400_010 SR410_010 SR400_010 Pipe 27 0.0120 134 1.3 3.0 4.0 5.3 6.5 1.4 3.2 4.2 5.6 6.7 280.8 260.4 266.0 259.4 261.0 259.0 261.1 259.1 261.0 259.0 261.1 259.2

SR410_020-SR410_010 SR410_020 SR410_010 Pipe 18 0.0120 275 1.3 3.0 4.0 5.3 6.5 1.4 3.2 4.2 5.6 6.7 286.4 270.2 280.8 260.6 270.7 261.0 270.8 261.1 270.7 261.0 270.8 261.1

SR410_030-SR410_020 SR410_030 SR410_020 Pipe 18 0.0120 290 1.3 3.0 4.0 5.3 6.5 1.4 3.2 4.2 5.6 6.7 286.4 274.8 286.4 270.4 275.4 270.7 275.5 270.8 275.4 270.7 275.5 270.8

SR410_040-SR410_030 SR410_040 SR410_030 Pipe 18 0.0120 355 1.3 3.0 4.0 5.4 6.6 1.4 3.2 4.2 5.6 6.7 285.6 276.7 286.4 274.8 277.6 275.4 277.8 275.5 277.7 275.4 277.8 275.5

SR420_010-SR410_040 SR420_010 SR410_040 Pipe 15 0.0120 261 0.5 1.2 1.9 2.8 3.6 0.6 1.4 2.2 3.1 3.8 290.6 279.8 285.6 276.9 280.3 277.6 280.4 277.8 280.4 277.7 280.4 277.8

SR420_020-SR420_010 SR420_020 SR420_010 Pipe 12 0.0120 185 0.5 1.2 1.9 2.9 3.6 0.6 1.4 2.2 3.1 3.8 296.4 287.4 290.6 279.8 287.8 280.3 287.9 280.4 287.8 280.4 287.9 280.4

SR420_030-SR420_020 SR420_030 SR420_020 Pipe 12 0.0120 140 0.5 1.2 1.9 2.9 3.6 0.6 1.4 2.2 3.1 3.8 298.3 288.7 296.4 287.4 289.4 287.8 289.5 287.9 289.4 287.8 289.7 287.9

SR420_040-SR420_030 SR420_040 SR420_030 Pipe 12 0.0120 329 0.5 1.2 2.0 2.9 3.7 0.6 1.4 2.2 3.1 3.9 305.8 294.6 298.3 288.7 295.2 289.4 295.3 289.5 295.2 289.4 295.3 289.7

SR400_020-SR400_010 SR400_020 SR400_010 Pipe 24 0.0120 88 2.6 5.8 7.1 8.6 10.2 2.8 6.4 7.9 9.5 11.1 266.0 259.3 266.0 258.8 260.3 259.0 260.4 259.1 260.3 259.0 260.4 259.2

SR430_010-SR400_020 SR430_010 SR400_020 Pipe 24 0.0120 131 2.4 5.5 6.8 8.3 9.9 2.7 6.2 7.6 9.1 10.8 267.2 259.8 266.0 259.5 261.0 260.3 261.1 260.4 261.1 260.3 261.2 260.4

SR440_010-SR430_010 SR440_010 SR430_010 Pipe 18 0.0120 228 2.1 4.7 5.8 7.2 8.7 2.4 5.4 6.6 8.1 9.6 272.0 261.9 267.2 259.5 262.8 261.0 262.9 261.1 262.9 261.1 263.0 261.2

SR440_020-SR440_010 SR440_020 SR440_010 Pipe 18 0.0120 114 0.6 1.4 1.8 2.2 2.6 0.6 1.4 1.8 2.2 2.6 272.3 264.1 272.0 263.5 264.7 262.8 264.7 262.9 264.7 262.9 264.7 263.0

SR460_010-SR440_020 SR460_010 SR440_020 Pipe 18 0.0120 226 0.6 1.4 1.8 2.2 2.6 0.6 1.4 1.8 2.2 2.6 276.4 267.6 272.3 264.4 268.0 264.7 268.0 264.7 268.0 264.7 268.0 264.7

SR460_020-SR460_010 SR460_020 SR460_010 Pipe 12 0.0120 200 0.1 0.3 0.4 0.4 0.5 0.1 0.3 0.4 0.4 0.5 293.8 285.2 276.4 274.0 285.4 268.0 285.4 268.0 285.4 268.0 285.4 268.0

SR450_010-SR460_010 SR450_010 SR460_010 Pipe 12 0.0120 134 0.5 1.1 1.4 1.8 2.1 0.5 1.1 1.4 1.8 2.1 283.7 274.7 276.4 267.8 275.0 268.0 275.0 268.0 275.0 268.0 275.0 268.0

SR450_020-SR450_010 SR450_020 SR450_010 Pipe 12 0.0120 144 0.5 1.1 1.4 1.8 2.1 0.5 1.1 1.4 1.8 2.1 288.5 278.8 283.7 274.9 279.1 275.0 279.1 275.0 279.1 275.0 279.1 275.0

SR450_030-SR450_020 SR450_030 SR450_020 Pipe 12 0.0120 165 0.5 1.1 1.4 1.8 2.1 0.5 1.1 1.4 1.8 2.1 297.1 288.5 288.5 279.0 288.8 279.1 288.8 279.1 288.8 279.1 288.8 279.1

SR450_040-SR450_030 SR450_040 SR450_030 Pipe 12 0.0120 136 0.5 1.1 1.4 1.8 2.1 0.5 1.1 1.4 1.8 2.1 300.0 290.0 297.1 288.7 290.5 288.8 290.5 288.8 290.5 288.8 290.5 288.8

SR480_010-SR440_010 SR480_010 SR440_010 Pipe 12 0.0120 185 1.3 2.9 3.6 4.6 5.6 1.6 3.6 4.4 5.4 6.5 291.5 278.9 272.0 263.5 279.3 262.8 279.4 262.9 279.4 262.9 279.4 263.0

SR480_030-SR480_010 SR480_030 SR480_010 Pipe 12 0.0130 230 0.9 2.1 2.5 2.9 3.3 1.2 2.7 3.3 3.8 4.2 296.5 292.1 291.5 282.1 292.5 279.3 292.5 279.4 292.6 279.4 292.6 279.4

SR480_040-SR480_030 SR480_040 SR480_030 Pipe 12 0.0130 264 0.9 2.1 2.5 2.9 3.3 1.2 2.7 3.3 3.8 4.2 301.9 292.3 296.5 283.6 294.2 292.5 294.8 292.5 295.4 292.6 296.1 292.6

SR480_050-SR480_040 SR480_050 SR480_040 Pipe 12 0.0130 206 0.9 2.1 2.5 2.9 3.4 1.2 2.7 3.3 3.8 4.2 304.3 294.7 301.9 292.5 295.6 294.2 296.6 294.8 297.7 295.4 298.9 296.1

SR470_010-SR480_010 SR470_010 SR480_010 Pipe 15 0.0130 65.23 0.4 0.9 1.3 1.8 2.3 0.4 0.9 1.3 1.8 2.3 292.5 282.1 291.5 281.8 282.7 279.3 282.7 279.4 282.7 279.4 282.7 279.4

SR470_020-SR470_010 SR470_020 SR470_010 Pipe 12 0.0120 73.25 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 292.9 283.6 292.5 284.5 284.4 282.7 284.5 282.7 284.4 282.7 284.5 282.7

SR470_020-SR470_120 SR470_020 SR470_010 Pipe 12 0.0130 46.41 0.4 0.9 1.3 1.9 2.3 0.4 0.9 1.3 1.9 2.4 292.9 283.6 293.0 283.8 284.4 284.2 284.5 284.2 284.4 284.2 284.5 284.2

SR470_040-SR470_020 SR470_040 SR470_020 Pipe 12 0.0130 185.2 0.4 0.9 1.3 1.9 2.3 0.4 0.9 1.3 1.9 2.4 293.3 285.1 292.9 283.7 285.7 284.4 285.8 284.5 285.7 284.4 285.8 284.5

SR470_050-SR470_040 SR470_050 SR470_040 Pipe 12 0.0130 239.3 0.4 0.9 1.3 1.9 2.3 0.4 0.9 1.3 1.9 2.4 304.5 293.4 293.3 285.4 293.7 285.7 293.8 285.8 293.7 285.7 293.8 285.8

SR470_060-SR470_050 SR470_060 SR470_050 Pipe 12 0.0130 62.57 0.4 0.9 1.3 1.9 2.3 0.4 0.9 1.4 1.9 2.4 305.6 295.3 304.5 293.5 295.6 293.7 295.7 293.8 295.6 293.7 295.7 293.8

SR470_110-SR470_100 SR470_110 SR470_100 Pipe 12 0.0130 20 0.4 0.9 1.3 1.8 2.3 0.4 0.9 1.3 1.8 2.3 293.0 283.1 292.1 283.2 283.9 283.3 283.9 283.4 283.9 283.4 284.0 283.4

SR470_120-SR470_110 SR470_120 SR470_110 Channel 60 0.0500 100 0.4 0.9 1.3 1.8 2.3 0.4 0.9 1.3 1.9 2.3 293.0 283.8 293.0 283.0 284.2 283.9 284.2 283.9 284.2 283.9 284.2 284.0

Outfall SR540

SR540_010-SR540_110 SR540_010 SR540_110 Pipe 66 0.0240 122.36 0.0 0.1 0.1 0.1 0.1 0.0 0.1 0.1 0.1 0.1 287.4 276.2 288.6 275.9 276.4 276.4 276.4 276.4 276.4 276.4 276.4 276.4

SR540_010-O_SR540 SR540_010 SR540_110 Pipe 12 0.0130 60 0.3 0.7 1.0 1.1 1.3 0.3 0.7 1.0 1.1 1.3 287.4 275.9 279.8 275.6 276.4 276.1 276.4 276.1 276.4 276.1 276.4 276.1

SR540_020-SR540_010 SR540_020 SR540_010 Pipe 12 0.0130 31.27 0.3 0.8 1.0 1.2 1.3 0.3 0.8 1.0 1.2 1.3 287.0 278.3 287.4 278.1 278.7 276.4 278.8 276.4 278.7 276.4 278.8 276.4
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APPENDIX A-2 South Troutdale Stormwater Master Plan

US DS Type

Conduit Dia or 

Channel Height 

(inches)

Manning's 

Roughness

Conduit 

Length

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs)

WQ Peak Flows 

(cfs)

2yr 24hr Peak 

Flows (cfs)

5yr 24hr Peak 

Flows (cfs)

10yr 24hr Peak 

Flow (cfs)

25yr 24hr 

Peak Flow 

(cfs) US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS US DS US DS

Table A-2: Model Conduit Parameters and Results

When 

hydraulically 

deficient

Node ID

Conduit Name                               

(US Node - DS Node)

Node Rim and Invert Elevation (IE)

Maximum Hydraulic Grade Line - Existing Conditions

Conduit Attributes 10yr 24hr HGL (feet) 25yr 24hr HGL (feet)

Maximum Hydraulic Grade Line - Future Conditions

Existing S. Troutdale Model - Peak Flows (cfs) Future S. Troutdale Model - Peak Flows (cfs) 25yr 24hr HGL (feet)10yr 24hr HGL (feet)

SR540_030-SR540_020 SR540_030 SR540_020 Pipe 12 0.0130 108.53 0.3 0.8 1.0 1.2 1.3 0.3 0.8 1.0 1.2 1.3 289.4 279.0 287.0 278.6 279.5 278.7 279.6 278.8 279.5 278.7 279.6 278.8

Outfall SR550

SR550_020-SR550_010 SR550_020 SR550_010 Pipe 42 0.0130 325 1.1 2.6 3.8 5.4 6.6 1.1 2.6 3.8 5.4 6.6 289.5 276.9 286.2 276.6 277.9 277.7 278.1 277.8 277.9 277.7 278.1 277.8

SR560_020-SR560_010 SR560_020 SR560_010 Pipe 42 0.0120 138 1.1 2.6 3.8 5.4 6.6 1.1 2.6 3.8 5.4 6.6 297.7 284.7 294.4 284.6 285.6 285.5 285.7 285.6 285.6 285.5 285.7 285.6

SR560_030-SR560_020 SR560_030 SR560_020 Pipe 12 0.0120 151 1.1 2.6 3.8 5.4 6.6 1.1 2.6 3.8 5.4 6.6 307.1 291.2 297.7 288.2 292.0 285.6 293.5 285.7 292.0 285.6 293.5 285.7

SR560_040-SR560_030 SR560_040 SR560_030 Pipe 12 0.0120 75 0.9 1.9 2.9 4.1 5.0 0.9 1.9 2.9 4.1 5.1 308.6 296.3 307.1 291.4 296.8 292.0 296.8 293.5 296.8 292.0 296.8 293.5

SR560_050-SR560_040 SR560_050 SR560_040 Pipe 12 0.0120 186 0.9 1.9 2.9 4.1 5.0 0.9 1.9 2.9 4.1 5.0 308.6 298.5 308.6 296.5 299.4 296.8 300.5 296.8 299.4 296.8 300.5 296.8

SR560_060-SR560_050 SR560_060 SR560_050 Pipe 12 0.0120 109 0.4 0.9 1.4 2.0 2.5 0.4 0.9 1.4 2.0 2.5 309.7 299.7 308.6 298.7 300.2 299.4 300.9 300.5 300.2 299.4 300.9 300.5

SR570_010-SR560_060 SR570_010 SR560_060 Pipe 12 0.0120 246 0.4 0.9 1.4 2.0 2.5 0.4 0.9 1.4 2.0 2.5 328.1 318.1 309.7 299.9 318.4 300.2 318.4 300.9 318.4 300.2 318.4 300.9

SR570_020-SR570_010 SR570_020 SR570_010 Pipe 12 0.0120 248 0.4 0.9 1.4 2.0 2.5 0.4 0.9 1.4 2.0 2.5 338.4 328.3 328.1 318.3 328.6 318.4 328.7 318.4 328.6 318.4 328.7 318.4

SR570_030-SR570_020 SR570_030 SR570_020 Pipe 12 0.0120 219 0.4 0.9 1.4 2.0 2.5 0.4 0.9 1.4 2.0 2.5 348.2 337.8 338.4 328.5 338.1 328.6 338.2 328.7 338.1 328.6 338.2 328.7

SR580_010-SR560_050 SR580_010 SR560_050 Pipe 12 0.0120 112 0.5 1.0 1.5 2.1 3.0 0.5 1.0 1.5 2.1 2.8 323.6 311.6 308.6 298.7 311.9 299.4 311.9 300.5 311.9 299.4 311.9 300.5

SR580_020-SR580_010 SR580_020 SR580_010 Pipe 12 0.0120 255 0.5 1.0 1.5 2.1 2.7 0.5 1.0 1.5 2.1 2.7 331.7 321.6 323.6 311.8 321.9 311.9 322.0 311.9 321.9 311.9 322.0 311.9

SR580_030-SR580_020 SR580_030 SR580_020 Pipe 12 0.0120 59 0.5 1.0 1.5 2.2 2.7 0.5 1.0 1.5 2.2 2.7 334.8 324.4 331.7 321.8 324.8 321.9 324.8 322.0 324.8 321.9 324.8 322.0

SR580_040-SR580_030 SR580_040 SR580_030 Pipe 12 0.0120 82 0.5 1.0 1.5 2.2 2.7 0.5 1.0 1.5 2.2 2.7 337.1 326.9 334.8 324.6 327.3 324.8 327.3 324.8 327.3 324.8 327.3 324.8
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South Troutdale Storm Drainage Master Plan 
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Flood Control

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 6,998.50$                             10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                           

Erosion Control

Silt Fence 1000 LF $1 1,000.00$                             

Inlet Protection 20 EA $29 580.00$                                

Misc. Erosion and Sediment Control Protection 1 AC $2,300 2,300.00$                             

Site Set%up/ Removal/ Disposal

Sawcut Pavement 1000 LF $1.50 1,500.00$                             

Pavement Removal 560 SY $7.00 3,920.00$                             Assume 10' trench

Clearing and Grubbing SF $0.30 6$                                     

Remove Curbs LF $7.00 6$                                     

Remove Culvert LF $55.00 6$                                     

Pipe 

156inch 453 LF $95 43,035.00$                           Assume 10+ feet cover

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) 3 EA $2,550 7,650.00$                             Manhole depths will be deeper than estimate

Precast Concrete Manhole (72", 068' deep) EA $4,650

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18

Concrete Curbs, Curb and Gutter Modified LF $27

PROJECT SUB%TOTALS

Project Sub6Total 76,983.50$                           

Construction Contingency (30%) 23,095.05$                           

CONSTRUCTION COST ESTIMATE 100,078.55$                                 

Permitting (5%) $0

Surveying & Design (25%) $0 25,019.64$                           

Construction Admin. (5%) $0 5,003.93$                             

TOTAL PROJECT COST ESTIMATE 130,100.00$                                 

CIP Number:  FC_01

Page 2



City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Flood Control

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 5,707.00$                             10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                           

Erosion Control

Silt Fence 800 LF $1 800.00$                                

Inlet Protection 10 EA $29 290.00$                                

Misc. Erosion and Sediment Control Protection 1 AC $2,300 2,300.00$                             

Site Set%up/ Removal/ Disposal

Sawcut Pavement 800 LF $1.50 1,200.00$                             

Pavement Removal 400 SY $7.00 2,800.00$                             Assume 10' trench

Clearing and Grubbing SF $0.30 6$                                     

Remove Curbs LF $7.00 6$                                     

Remove Culvert LF $55.00 6$                                     

Pipe 

156inch 364 LF $95 34,580.00$                           Assume 10+ feet cover

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) 2 EA $2,550 5,100.00$                             Manhole depths will be deeper than estimate

Precast Concrete Manhole (72", 068' deep) EA $4,650

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18

Concrete Curbs, Curb and Gutter Modified LF $27

PROJECT SUB%TOTALS

Project Sub6Total 62,777.00$                           

Construction Contingency (30%) 18,833.10$                           

CONSTRUCTION COST ESTIMATE 81,610.10$                                   

Permitting (5%) $0

Surveying & Design (25%) $0 20,402.53$                           

Construction Admin. (5%) $0 4,080.51$                             

TOTAL PROJECT COST ESTIMATE 106,100.00$                                 

CIP Number:  FC_03
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Flood Control

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 28,118.40$                            10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 2000 LF $1 2,000.00$                              

Inlet Protection 40 EA $29 1,160.00$                              

Misc. Erosion and Sediment Control Protection 1 AC $2,300 2,300.00$                              

Site Set%up/ Removal/ Disposal

Sawcut Pavement 3500 LF $1.50 5,250.00$                              

Pavement Removal 1850 SY $7.00 12,950.00$                            Assume 10' trench

Clearing and Grubbing SF $0.30 6$                                       

Remove Curbs LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Pipe 

186inch 900 LF $117 105,300.00$                          Assume 15+ feet cover

246inch 753 LF $158 118,974.00$                          Assume 15+ feet cover

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025 6$                                       

Precast Concrete Manhole (60", 068' deep) EA $2,550 6$                                       

Precast Concrete Manhole (72", 068' deep) 5 EA $4,650 23,250.00$                            

Manhole depths will be deeper than 

estimate

Concrete Inlet, Type G61 EA $2,204 6$                                       

Concrete Inlet, Type G62 EA $1,839 6$                                       

Concrete Curb LF $18 6$                                       

Concrete Curbs, Curb and Gutter Modified LF $27 6$                                       

PROJECT SUB%TOTALS

Project Sub6Total 309,302.40$                          

Construction Contingency (30%) 92,790.72$                            

CONSTRUCTION COST ESTIMATE 402,093.12$                                 

Permitting (5%) $0

Surveying & Design (25%) $0 100,523.28$                          

Construction Admin. (5%) $0 20,104.66$                            

TOTAL PROJECT COST ESTIMATE 522,700.00$                                 

CIP Number:  FC_04

Page 4



City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 37,167.80$                           10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                           

Erosion Control

Silt Fence LF $1 6$                                     

Inlet Protection EA $29 6$                                     

Misc. Erosion and Sediment Control Protection 0.6 AC $2,300 1,380.00$                             Based on area of planters

Site Set%up/ Removal/ Disposal

Sawcut Pavement 3200 LF $1.50 4,800.00$                             

Pavement Removal 2630 SY $7.00 18,410.00$                           Assume planter installation in ROW

Clearing and Grubbing SF $0.30 6$                                     

Remove Curbs 0 LF $7.00 6$                                     

Remove Culvert LF $55.00 6$                                     

Water Quality Facility Installation

General Earthwork/ Excavation 3506 CY $22.00 77,132.00$                           

Assume total facility excavation depth of 4 

feet and footprint of 23664 sf

Grading CY $6.00

Geotextile Fabric SY $14.00

Perforated Drain Pipe (installed) LF $15

Rip6Rap, Class 50 CY $61

Drain Rock 1315 CY $30 39,450.00$                           Assume 18" depth 

Pond Outlet Structure EA $5,000

Pond Inlet Structure EA $4,000

 Check Dam EA $800

Emergency Overflow Weir LF $20

Engineered Soils 1315 CY $30.00 39,450.00$                           Assume 18" depth 

Plantings (Engineered Soils) 23664 SF $4.00 94,656.00$                           

Plantings (Native Soil) SF $8.00

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) EA $2,550

Precast Concrete Manhole (72", 068' deep) EA $4,650 6$                                     

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18 6$                                     

Concrete Curbs, Curb and Gutter Modified 3200 LF $27 86,400.00$                           

PROJECT SUB%TOTALS

Project Sub6Total 408,845.80$                         

Construction Contingency (30%) 122,653.74$                         

CONSTRUCTION COST ESTIMATE 531,499.54$                                 

Permitting (5%) $0 26,574.98$                           

Surveying & Design (25%) $0 132,874.89$                         

Construction Admin. (5%) $0 26,574.98$                           

TOTAL PROJECT COST ESTIMATE 717,500.00$                                 

Inspection 10 HR 32.50$           325.00$                                

Sediment Removal 439 CY 25.00$           10,975.00$                           Assume 6" over the planter area

Maintain Vegetation 0.55 AC 3,000.00$      1,650.00$                             

Clean Catch Basin EA 200.00$         6$                                     

Clean Manhole EA 400.00$         6$                                     

ANNUAL MAINTENANCE COST ESTIMATE 13,000.00$                                   

CIP Number:  WQ_01A
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 15,196.60$                           10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                           

Erosion Control

Silt Fence LF $1 6$                                     

Inlet Protection EA $29 6$                                     

Misc. Erosion and Sediment Control Protection 0.2 AC $2,300 460.00$                                Based on area of planters

Site Set%up/ Removal/ Disposal

Sawcut Pavement 1170 LF $1.50 1,755.00$                             

Pavement Removal 831 SY $7.00 5,817.00$                             Assume planter installation in ROW

Clearing and Grubbing SF $0.30 6$                                     

Remove Curbs 0 LF $7.00 6$                                     

Remove Culvert LF $55.00 6$                                     

Pipe 

126inch 350 LF $66 23,100.00$                           Assume 10615 feet cover

Water Quality Facility Installation

General Earthwork/ Excavation 1108 CY $22.00 24,376.00$                           

Assume total facility excavation depth of 4 

feet and footprint of 7477 sf

Grading CY $6.00

Geotextile Fabric SY $14.00

Perforated Drain Pipe (installed) LF $15

Rip6Rap, Class 50 CY $61

Drain Rock 416 CY $30 12,480.00$                           Assume 18" depth 

Pond Outlet Structure EA $5,000

Pond Inlet Structure EA $4,000

 Check Dam EA $800

Emergency Overflow Weir LF $20

Engineered Soils 416 CY $30.00 12,480.00$                           Assume 18" depth 

Plantings (Engineered Soils) 7477 SF $4.00 29,908.00$                           

Plantings (Native Soil) SF $8.00

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) 2 EA $2,550 To accommodate overflow piping

Precast Concrete Manhole (72", 068' deep) EA $4,650 6$                                     

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18 6$                                     

Concrete Curbs, Curb and Gutter Modified 1170 LF $27 31,590.00$                           

PROJECT SUB%TOTALS

Project Sub6Total 167,162.60$                         

Construction Contingency (30%) 50,148.78$                           

CONSTRUCTION COST ESTIMATE 217,311.38$                                 

Permitting (5%) $0 10,865.57$                           

Surveying & Design (25%) $0 54,327.85$                           

Construction Admin. (5%) $0 10,865.57$                           

TOTAL PROJECT COST ESTIMATE 293,400.00$                                 

Inspection 10 HR 32.50$           325.00$                                

Sediment Removal 139 CY 25.00$           3,475.00$                             Assume 6" over the planter area

Maintain Vegetation 0.17 AC 3,000.00$      510.00$                                

Clean Catch Basin EA 200.00$         6$                                     

Clean Manhole 2 EA 400.00$         800.00$                                

ANNUAL MAINTENANCE COST ESTIMATE 5,100.00$                                      

CIP Number:  WQ_01B
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 56,952.30$                            10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence LF $1 6$                                       

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.9 AC $2,300 2,070.00$                              Based on area of planters

Site Set%up/ Removal/ Disposal

Sawcut Pavement 4540 LF $1.50 6,810.00$                              

Pavement Removal 4183 SY $7.00 29,281.00$                            

Assume planter installation completely in 

ROW

Clearing and Grubbing SF $0.30 6$                                       

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 5577 CY $22.00 122,694.00$                          

Assume total facility excavation depth of 4 

feet and footprint of 37642 sf

Grading CY $6.00

Geotextile Fabric SY $14.00

Perforated Drain Pipe (installed) LF $15

Rip6Rap, Class 50 CY $61

Drain Rock 2092 CY $30 62,760.00$                            Assume 18" depth 

Pond Outlet Structure EA $5,000

Pond Inlet Structure EA $4,000

 Check Dam EA $800

Emergency Overflow Weir LF $20

Engineered Soils 2092 CY $30.00 62,760.00$                            Assume 18" depth 

Plantings (Engineered Soils) 37642 SF $4.00 150,568.00$                          

Plantings (Native Soil) SF $8.00

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) EA $2,550

Precast Concrete Manhole (72", 068' deep) EA $4,650 6$                                       

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18 6$                                       

Concrete Curbs, Curb and Gutter Modified 4540 LF $27 122,580.00$                          

PROJECT SUB%TOTALS

Project Sub6Total 626,475.30$                          

Construction Contingency (30%) 187,942.59$                          

CONSTRUCTION COST ESTIMATE 814,417.89$                                

Permitting (5%) $0 40,720.89$                            

Surveying & Design (25%) $0 203,604.47$                          

Construction Admin. (5%) $0 40,720.89$                            

TOTAL PROJECT COST ESTIMATE 1,099,500.00$                             

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 698 CY 25.00$           17,450.00$                            Assume 6" over the planter area

Maintain Vegetation 0.87 AC 3,000.00$      2,610.00$                              

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 20,400.00$                                  

CIP Number:  WQ_02
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 7,965.90$                              10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 500 LF $1 500.00$                                 Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.3 AC $2,300 690.00$                                 Applied throughout pond footprint

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 11330 SF $0.30 3,399.00$                              Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 430 CY $22.00 9,460.00$                              

Assume total excavation depth of 3 feet over 

pond bottom area (~3,835sf)

Grading 430 CY $6.00 2,580.00$                              

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 215 CY $30 6,450.00$                              Assume 18" depth 

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Engineered Soils 215 CY $30.00 6,450.00$                              Assume 18" depth 

Plantings (Engineered Soils) 3835 SF $4.00 15,340.00$                            

Plantings (Native Soil) SF $8.00

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.2 AC $20,000 4,000.00$                              Assume along the sideslopes of the pond

66foot Chain Link Fence 500 LF $20 10,000.00$                            

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.2 AC $2,200 440.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 87,624.90$                            

Construction Contingency (30%) 26,287.47$                            

CONSTRUCTION COST ESTIMATE 113,912.37$                                

Permitting (5%) $0 5,695.62$                              

Surveying & Design (25%) $0 28,478.09$                            

Construction Admin. (5%) $0 5,695.62$                              

TOTAL PROJECT COST ESTIMATE 153,800.00$                                

Inspection 4 HR 32.50$           130.00$                                 

Sediment Removal 142 CY 25.00$           3,550.00$                              Assume 1' over the pond bottom

Maintain Vegetation 0.3 AC 3,000.00$      900.00$                                 Assume pond footprint

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 4,600.00$                                    

CIP Number:  WQ_03
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 79,735.20$                            10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 1000 LF $1 1,000.00$                              Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 1.4 AC $2,300 3,220.00$                              Applied throughout pond footprint

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 59780 SF $0.30 17,934.00$                            Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 14540 CY $22.00 319,880.00$                          

Assume total excavation depth of 3 feet over 

pond bottom area (~1 acre) plus storage 

volume required (6.018 ac6ft)

Grading 14540 CY $6.00 87,240.00$                            

Assume total excavation depth of 3 feet over 

pond bottom area (~1 acre) plus storage 

volume required (6.018 ac6ft)

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 2416 CY $30 72,480.00$                            Assume 18" depth

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Engineered Soils 2416 CY $30.00 72,480.00$                            Assume 18" depth for pond bottom footprint

Plantings (Engineered Soils) 43472 SF $4.00 173,888.00$                          Assume pond bottom footprint

Plantings (Native Soil) SF $8.00

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.4 AC $20,000 8,000.00$                              

66foot Chain Link Fence 1000 LF $20 20,000.00$                            Applied around perimeter

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.4 AC $2,200 880.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 877,087.20$                          

Construction Contingency (30%) 263,126.16$                          

CONSTRUCTION COST ESTIMATE 1,140,213.36$                             

Permitting (5%) $0 57,010.67$                            

Surveying & Design (25%) $0 285,053.34$                          

Construction Admin. (5%) $0 57,010.67$                            

TOTAL PROJECT COST ESTIMATE 1,539,300.00$                             

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 1610 CY 25.00$           40,250.00$                            Assume 1' over the pond bottom

Maintain Vegetation 1.4 AC 3,000.00$      4,200.00$                              Assume pond footprint

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 44,800.00$                                  

CIP Number:  WQ_04
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 4,406.30$                              10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 360 LF $1 360.00$                                 Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.2 AC $2,300 460.00$                                 Applied throughout pond footprint

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 7550 SF $0.30 2,265.00$                              Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 107 CY $22.00 2,354.00$                              

Assume total excavation depth of 3 feet over 

pond bottom area (~588 sf)

Grading 107 CY $6.00 642.00$                                 

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 54 CY $30 1,620.00$                              Assume 18" depth

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Engineered Soils 54 CY $30.00 1,620.00$                              Assume 18" depth

Plantings (Engineered Soils) 960 SF $4.00 3,840.00$                              

Plantings (Native Soil) SF $8.00 6$                                       

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.15 AC $20,000 3,000.00$                              Assume along the sideslopes of the pond

66foot Chain Link Fence 360 LF $20 7,200.00$                              

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.16 AC $2,200 352.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 48,469.30$                            

Construction Contingency (30%) 14,540.79$                            

CONSTRUCTION COST ESTIMATE 63,010.09$                                  

Permitting (5%) $0 3,150.50$                              

Surveying & Design (25%) $0 15,752.52$                            

Construction Admin. (5%) $0 3,150.50$                              

TOTAL PROJECT COST ESTIMATE 85,100.00$                                  

Inspection 4 HR 32.50$           130.00$                                 

Sediment Removal 36 CY 25.00$           900.00$                                 Assume 1' over the pond bottom

Maintain Vegetation 0.2 AC 3,000.00$      600.00$                                 Assume pond footprint

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 1,600.00$                                    

CIP Number:  WQ_05
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 15,389.80$                            10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 1000 LF $1 1,000.00$                              Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.32 AC $2,300 736.00$                                 Applied throughout pond footprint

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 13800 SF $0.30 4,140.00$                              Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 1910 CY $22.00 42,020.00$                            

Assume total excavation depth of 3 feet over 

pond bottom area (~6900 sf) plus storage 

volume required (0.71 ac6ft)

Grading 1910 CY $6.00 11,460.00$                            

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 384 CY $30 11,520.00$                            Assume 18" depth

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Engineered Soils 384 CY $30.00 11,520.00$                            Assume 18" depth for pond bottom footprint

Plantings (Engineered Soils) 6900 SF $4.00 27,600.00$                            Assume pond bottom footprint

Plantings (Native Soil) SF $8.00

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.16 AC $20,000 3,200.00$                              Assume along the sideslopes of the pond

66foot Chain Link Fence 1000 LF $20 20,000.00$                            

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.16 AC $2,200 352.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 169,287.80$                          

Construction Contingency (30%) 50,786.34$                            

CONSTRUCTION COST ESTIMATE 220,074.14$                                

Permitting (5%) $0 11,003.71$                            

Surveying & Design (25%) $0 55,018.54$                            

Construction Admin. (5%) $0 11,003.71$                            

TOTAL PROJECT COST ESTIMATE 297,100.00$                                

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 260 CY 25.00$           6,500.00$                              Assume 1' over the pond bottom

Maintain Vegetation 0.16 AC 3,000.00$      480.00$                                 Assume pond footprint

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 7,300.00$                                    

CIP Number:  WQ_06
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 3,134.80$                              10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 260 LF $1 260.00$                                 Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.1 AC $2,300 230.00$                                 Applied throughout pond footprint

Utility Relocation EA X Unknown

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 3000 SF $0.30 900.00$                                 Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 23 CY $22.00 506.00$                                 

Assume total excavation depth of 3 feet over 

pond bottom area (~206 sf)

Grading 23 CY $6.00 138.00$                                 

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 12 CY $30 360.00$                                 Assume 18" depth

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Plantings (Engineered Soils) 12 CY $30.00 360.00$                                 Assume 18" depth

Plantings (Engineered Soils) 206 SF $4.00 824.00$                                 

Plantings (Native Soil) SF $8.00 6$                                       

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.1 AC $20,000 2,000.00$                              

66foot Chain Link Fence 260 LF $20 5,200.00$                              

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.1 AC $2,200 220.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 34,482.80$                            

Construction Contingency (30%) 10,344.84$                            

CONSTRUCTION COST ESTIMATE 44,827.64$                                  

Permitting (5%) $0 2,241.38$                              

Surveying & Design (25%) $0 11,206.91$                            

Construction Admin. (5%) $0 2,241.38$                              

TOTAL PROJECT COST ESTIMATE 60,500.00$                                  

Inspection 4 HR 32.50$           130.00$                                 

Sediment Removal 4 CY 25.00$           100.00$                                 Assume 1' over the pond bottom

Maintain Vegetation 0.1 AC 3,000.00$      300.00$                                 

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 500.00$                                        

CIP Number:  WQ_07
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 7,532.92$                              10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence 400 LF $1 400.00$                                 Applied around pond

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.14 AC $2,300 322.00$                                 Applied throughout pond footprint

Site Set%up/ Removal/ Disposal

Sawcut Pavement 0 LF $1.50 6$                                       

Pavement Removal 0 SY $7.00 6$                                       

Clearing and Grubbing 6004 SF $0.30 1,801.20$                              Assume pond footprint

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 790 CY $22.00 17,380.00$                            

Assume total excavation depth of 3 feet over 

pond bottom area (~2800 sf) plus storage 

volume required (0.30 ac6ft)

Grading 790 CY $6.00 4,740.00$                              

Geotextile Fabric SY $14.00 6$                                       

Perforated Drain Pipe (installed) LF $15 6$                                       

Rip6Rap, Class 50 CY $61 6$                                       

Drain Rock 156 CY $30 4,680.00$                              Assume 18" depth 

Pond Outlet Structure 1 EA $5,000 5,000.00$                              

Pond Inlet Structure 1 EA $4,000 4,000.00$                              

 Check Dam EA $800 6$                                       

Emergency Overflow Weir LF $20 6$                                       

Engineered Soils 156 CY $30.00 4,680.00$                              Assume 18" depth for pond bottom footprint

Plantings (Engineered Soils) 2800 SF $4.00 11,200.00$                            Assume pond bottom footprint

Plantings (Native Soil) SF $8.00

Restoration/ Resurfacing

Non6Water Quality Facility Landscaping 0.08 AC $20,000 1,600.00$                              

66foot Chain Link Fence 400 LF $20 8,000.00$                              

Gravel Access Road 300 SF $5 1,350.00$                              Assume 25 foot long and 12 foot wide

Hydroseed 0.08 AC $2,200 176.00$                                 Assume along the sideslopes of the pond

PROJECT SUB%TOTALS

Project Sub6Total 82,862.12$                            

Construction Contingency (30%) 24,858.64$                            

CONSTRUCTION COST ESTIMATE 107,720.76$                                

Permitting (5%) $0 5,386.04$                              

Surveying & Design (25%) $0 26,930.19$                            

Construction Admin. (5%) $0 5,386.04$                              

TOTAL PROJECT COST ESTIMATE 145,400.00$                                

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 104 CY 25.00$           2,600.00$                              Assume 1' over the pond bottom

Maintain Vegetation 0.14 AC 3,000.00$      420.00$                                 Assume pond footprint

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 3,300.00$                                    

CIP Number:  WQ_08
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 19,356.10$                            10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence LF $1 6$                                       

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.32 AC $2,300 736.00$                                 Based on area of planters

Site Set%up/ Removal/ Disposal

Sawcut Pavement 858 LF $1.50 1,287.00$                              

Pavement Removal 1550 SY $7.00 10,850.00$                            

Assume planter installation completely in 

ROW

Clearing and Grubbing SF $0.30 6$                                       

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 2063 CY $22.00 45,386.00$                            

Assume total facility depth of 4 feet and 

footprint of 13924 sf

Grading CY $6.00

Geotextile Fabric SY $14.00

Perforated Drain Pipe (installed) LF $15

Rip6Rap, Class 50 CY $61

Drain Rock 774 CY $30 23,220.00$                            Assume 18" depth 

Pond Outlet Structure EA $5,000

Pond Inlet Structure EA $4,000

 Check Dam EA $800

Emergency Overflow Weir LF $20

Engineered Soils 774 CY $30.00 23,220.00$                            Assume 18" depth 

Plantings (Engineered Soils) 13924 SF $4.00 55,696.00$                            

Plantings (Native Soil) SF $8.00

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) EA $2,550

Precast Concrete Manhole (72", 068' deep) EA $4,650 6$                                       

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18 6$                                       

Concrete Curbs, Curb and Gutter Modified 858 LF $27 23,166.00$                            

PROJECT SUB%TOTALS

Project Sub6Total 212,917.10$                          

Construction Contingency (30%) 63,875.13$                            

CONSTRUCTION COST ESTIMATE 276,792.23$                                

Permitting (5%) $0 13,839.61$                            

Surveying & Design (25%) $0 69,198.06$                            

Construction Admin. (5%) $0 13,839.61$                            

TOTAL PROJECT COST ESTIMATE 373,700.00$                                

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 258 CY 25.00$           6,450.00$                              Assume 6" over the planter area

Maintain Vegetation 0.32 AC 3,000.00$      960.00$                                 

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 7,700.00$                                    

CIP Number:  WQ_09
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City of Troutdale

South Troutdale Master Plan

CIP Facility Preliminary Cost Estimates

CIP Type:  Water Quality

ITEM QUANTITY UNIT UNIT COST ($) TOTAL COST ($) Assumptions

CONSTRUCTION ELEMENTS

Mobilization/Demobilization 1 LS 9,544.10$                              10% Construction Costs 

Traffic Control 1 LS $10,000 10,000.00$                            

Erosion Control

Silt Fence LF $1 6$                                       

Inlet Protection EA $29 6$                                       

Misc. Erosion and Sediment Control Protection 0.2 AC $2,300 460.00$                                 Based on area of planters

Site Set%up/ Removal/ Disposal

Sawcut Pavement 408 LF $1.50 612.00$                                 

Pavement Removal 717 SY $7.00 5,019.00$                              Assume planter installation completely in ROW

Clearing and Grubbing SF $0.30 6$                                       

Remove Curbs 0 LF $7.00 6$                                       

Remove Culvert LF $55.00 6$                                       

Water Quality Facility Installation

General Earthwork/ Excavation 955 CY $22.00 21,010.00$                            

Assume total facility depth of 4 feet and 

footprint of 6446 sf

Grading CY $6.00

Geotextile Fabric SY $14.00

Perforated Drain Pipe (installed) LF $15

Rip6Rap, Class 50 CY $61

Drain Rock 359 CY $30 10,770.00$                            Assume 18" depth 

Pond Outlet Structure EA $5,000

Pond Inlet Structure EA $4,000

 Check Dam EA $800

Emergency Overflow Weir LF $20

Plantings (Engineered Soils) 359 CY $30.00 10,770.00$                            Assume 18" depth 

Plantings (Engineered Soils) 6446 SF $4.00 25,784.00$                            

Plantings (Native Soil) SF $8.00

Structure Installation

Precast Concrete Manhole (48", 068' deep) EA $2,025

Precast Concrete Manhole (60", 068' deep) EA $2,550

Precast Concrete Manhole (72", 068' deep) EA $4,650 6$                                       

Concrete Inlet, Type G61 EA $2,204

Concrete Inlet, Type G62 EA $1,839

Concrete Curb LF $18 6$                                       

Concrete Curbs, Curb and Gutter Modified 408 LF $27 11,016.00$                            

PROJECT SUB%TOTALS

Project Sub6Total 104,985.10$                          

Construction Contingency (30%) 31,495.53$                            

CONSTRUCTION COST ESTIMATE 136,480.63$                                

Permitting (5%) $0 6,824.03$                              

Surveying & Design (25%) $0 34,120.16$                            

Construction Admin. (5%) $0 6,824.03$                              

TOTAL PROJECT COST ESTIMATE 184,200.00$                                

Inspection 10 HR 32.50$           325.00$                                 

Sediment Removal 120 CY 25.00$           3,000.00$                              Assume 6" over the planter area

Maintain Vegetation 0.2 AC 3,000.00$      600.00$                                 

Clean Catch Basin EA 200.00$         6$                                       

Clean Manhole EA 400.00$         6$                                       

ANNUAL MAINTENANCE COST ESTIMATE 3,900.00$                                    

CIP Number:  WQ_010
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Storm Drain Pipe Construction Cost per Linear Foot

Cover Depth (feet) 12 15 18 24 30 36 42 48 54 60

2�5 $45 $64 $71 $96 $129 $160 $193 $233 $297 $338

5�10 $56 $79 $86 $117 $155 $191 $229 $275 $344 $390

10�15 $66 $95 $102 $138 $181 $222 $265 $316 $391 $441

15�20 $76 $110 $117 $158 $207 $254 $302 $358 $437 $493

Supporting Calculations

Depth of Cover (ft) 12 15 18 24 30 36 42 48 54 60 66 72 84 96

Sub Task

Pipe + Bed (ft) 2 2 2 3 3 4 4 5 5 6 6 7 8 9

Width (ft) 2 3 3 4 5 6 7 8 9 10 11 12 14 16

Bedding (ft) 0.1 0.1 0.1 0.1 0.2 0.2 0.3 0.3 0.3 0.4 0.4 0.4 0.5 0.6

Shoring (lf) 8.62$              9.48$              10.34$       $12.42 $14.90 $17.88 $21.46 $25.75 $30.90 $30.90 $37.09 $44.51 $53.41 $64.09

Trench Excavation (CY) 21.00$            21.00$            21.00$       21.00$      21.00$        21.00$        21.00$      21.00$        21.00$        21.00$       21.00$    21.00$    21.00$    21.00$    

Trench Backfill (CY)  $              7.00  $              7.00  $         7.00  $       7.00  $          7.00  $         7.00  $       7.00  $          7.00  $          7.00  $         7.00  $     7.00  $     7.00  $     7.00  $     7.00 

HDPE Piping (lf) 11.20$            14.30$            20.50$       $28.50 $43.00 $53.50 $64.00 $80.50 $119.00 $138.00 $204.70 $203.55 $304.75 $379.50

Asphalt Restoration (SF) 12.00$            18.00$            18.00$       24.00$      30.00$        36.00$        42.00$      48.00$        54.00$        60.00$       66.00$    72.00$    84.00$    96.00$    

Cover (CY)

2�5 0.5 0.8 0.8 1.1 1.5 1.9 2.3 2.8 3.3 3.9 4.5 5.1 6.5 8.0

5�10 0.9 1.3 1.3 1.9 2.4 3.0 3.6 4.3 5.0 5.7 6.5 7.3 9.1 11.0

10�15 1.2 1.9 1.9 2.6 3.3 4.1 4.9 5.8 6.7 7.6 8.6 9.6 11.7 13.9

15�20 1.6 2.4 2.4 3.3 4.3 5.2 6.2 7.3 8.3 9.4 10.6 11.8 14.3 16.9

2�5 $45 $64 $71 $96 $129 $160 $193 $233 $297 $338 $433 $463 $624 $764

5�10 $56 $79 $86 $117 $155 $191 $229 $275 $344 $390 $490 $525 $696 $847

10�15 $66 $95 $102 $138 $181 $222 $265 $316 $391 $441 $547 $588 $769 $930

15�20 $76 $110 $117 $158 $207 $254 $302 $358 $437 $493 $604 $650 $841 $1,012

Diameter (inches)

PIPE INSTALLATION with Asphalt

City of Troutdale Stormwater Master Plan
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South Troutdale Storm Drainage Master Plan 

 

  
 

Appendix C: Referenced Standard Details 
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Appendix D: Revised Hydraulic Results Table (reflecting 
flood control CIP implementation) 

 
  



US DS Type

Conduit Dia or 
Channel Height 

(inches)
Manning's 
Roughness

Conduit 
Length US Rim (ft) US IE (ft) DS Rim (ft) DS IE (ft) US DS US DS

BEAVER CREEK
Outfall BC010
BC010_020-O_BC010 BC010_020 O_BC010 Pipe 30 0.0240 80 53.8 63.2 57.6 46.1 27.1 16.7 47.2 17.8 47.3 17.9
BC010_030-BC010_020 BC010_030 BC010_020 Pipe 30 0.0120 98 53.8 63.2 59.7 49.3 57.6 46.1 50.9 47.2 51.1 47.3
BC010_040-BC010_030 BC010_040 BC010_030 Pipe 30 0.0120 70 53.8 63.2 61.8 51.7 59.7 49.3 53.2 50.9 53.3 51.1
BC010_050-BC010_040 BC010_050 BC010_040 Pipe 30 0.0120 150 53.8 63.2 68.6 56.7 61.8 51.7 58.1 53.2 58.3 53.3
BC010_060-BC010_050 BC010_060 BC010_050 Pipe 12 0.0120 145 3.7 3.7 84.0 74.9 68.6 57.2 75.2 58.1 75.2 58.3
BC010_070-BC010_060 BC010_070 BC010_060 Pipe 12 0.0120 101 3.7 3.7 100.8 91.1 84.0 75.1 91.4 75.2 91.4 75.2
BC010_100-BC010_070 BC010_100 BC010_070 Pipe 12 0.0180 237 3.7 3.7 102.9 96.5 100.8 90.6 97.2 91.4 97.2 91.4
BC020_010-BC010_050 BC020_010 BC010_050 Pipe 30 0.0120 255 50.2 59.5 75.5 62.0 68.6 56.7 63.7 58.1 64.0 58.3
BC020_020-BC020_010 BC020_020 BC020_010 Pipe 12 0.0120 240 6.0 6.0 96.3 85.3 75.5 64.0 85.8 63.7 85.8 64.0
BC020_100-BC020_010 BC020_100 BC020_010 Pipe 30 0.0120 260 44.4 53.8 78.7 66.0 75.5 62.0 67.7 63.7 68.0 64.0
BC020_110-BC020_100 BC020_110 BC020_100 Pipe 15 0.0120 75 13.7 20.0 80.0 73.4 78.7 70.2 74.4 67.7 77.4 68.0
BC020_120-BC020_110 BC020_120 BC020_110 Pipe 15 0.0120 191 13.7 20.0 100.0 90.6 80.0 73.4 97.6 74.4 92.0 77.4 FC_01
BC030_010-BC020_120 BC030_010 BC020_120 Pipe 15 0.0120 262 13.8 20.0 127.6 117.1 100.0 91.0 127.6 97.6 118.2 92.0 FC_01
BC030_020-BC030_010 BC030_020 BC030_010 Pipe 12 0.0120 260 7.1 7.6 135.5 126.6 127.6 117.5 135.5 127.6 127.5 118.2
BC040_010-BC030_020 BC040_010 BC030_020 Pipe 12 0.0130 46 7.5 7.6 138.1 130.3 135.5 128.1 137.4 135.5 131.1 127.5
BC040_020-BC040_010 BC040_020 BC040_010 Pipe 12 0.0130 334 7.5 7.6 153.8 146.3 138.1 130.5 151.6 137.4 147.1 131.1
BC040_030-BC040_020 BC040_030 BC040_020 Pipe 12 0.0130 276 3.4 3.2 168.8 160.2 153.8 146.5 160.6 151.6 160.6 147.1
BC040_040-BC040_030 BC040_040 BC040_030 Pipe 12 0.0130 64 3.2 3.2 172.9 163.1 168.8 160.4 163.6 160.6 163.6 160.6
BC040_050-BC040_040 BC040_050 BC040_040 Pipe 12 0.0130 252 3.2 3.2 185.7 176.0 172.9 163.2 176.5 163.6 176.5 163.6
BC040_060-BC040_050 BC040_060 BC040_050 Pipe 12 0.0130 270 3.2 3.2 197.2 188.9 185.7 176.2 189.3 176.5 189.3 176.5
BC040_070-BC040_060 BC040_070 BC040_060 Pipe 12 0.0130 210 3.2 3.2 215.5 197.8 197.2 189.1 198.2 189.3 198.2 189.3
BC050_010-BC040_070 BC050_010 BC040_070 Pipe 12 0.0130 68 3.2 3.2 209.0 199.9 215.5 198.0 200.5 198.2 200.5 198.2
BC050_020-BC050_010 BC050_020 BC050_010 Pipe 15 0.0120 115 2.9 2.9 212.8 205.5 209.0 200.1 205.9 200.5 205.9 200.5
BC050_030-BC050_020 BC050_030 BC050_020 Pipe 15 0.0120 175 2.9 2.9 221.9 213.5 212.8 206.0 213.9 205.9 213.9 205.9
BC060_010-BC050_030 BC060_010 BC050_030 Pipe 15 0.0120 166 2.9 2.9 228.9 222.3 221.9 213.6 222.7 213.9 222.7 213.9
BC030_100-BC030_010 BC030_100 BC030_010 Pipe 12 0.0120 60 10.4 10.5 138.2 129.5 127.6 117.9 131.8 127.6 130.1 118.2
BC080_010-BC030_100 BC080_010 BC030_100 Pipe 12 0.0120 205 10.4 10.5 176.5 166.6 138.2 129.5 167.2 131.8 167.2 130.1
BC080_020-BC080_010 BC080_020 BC080_010 Pipe 12 0.0120 63 3.3 3.4 185.4 170.0 176.5 167.3 170.4 167.2 170.5 167.2
BC080_030-BC080_020 BC080_030 BC080_020 Pipe 12 0.0120 200 3.3 3.4 212.6 204.7 185.4 170.0 205.0 170.4 205.0 170.5
BC080_040-BC080_030 BC080_040 BC080_030 Pipe 12 0.0120 232 3.3 3.4 220.8 209.4 212.6 204.4 209.9 205.0 209.9 205.0
BC080_050-BC080_040 BC080_050 BC080_040 Pipe 12 0.0120 297 3.3 3.4 233.5 225.4 220.8 209.6 225.8 209.9 225.8 209.9
BC070_010-BC080_010 BC070_010 BC080_010 Pipe 12 0.0120 260 7.1 7.2 190.0 181.8 176.5 167.1 182.4 167.2 182.4 167.2
BC070_020-BC070_010 BC070_020 BC070_010 Pipe 12 0.0120 68 7.1 7.2 203.7 193.0 190.0 182.2 193.5 182.4 193.5 182.4
BC070_030-BC070_020 BC070_030 BC070_020 Pipe 12 0.0120 88 7.1 7.2 218.5 209.1 203.7 193.0 209.6 193.5 209.6 193.5
BC080_040-BC070_030 BC080_040 BC080_030 Pipe 12 0.0120 232 3.3 3.4 220.8 209.4 212.6 204.4 209.9 205.0 209.9 205.0
BC070_050-BC080_040 BC070_050 BC070_040 Pipe 12 0.0120 261 7.1 7.2 225.1 217.0 227.0 210.5 222.5 214.0 222.7 214.0
BC090_010-BC020_100 BC090_010 BC020_100 Pipe 30 0.0120 264 30.7 33.8 81.4 69.5 78.7 66.0 70.9 67.7 71.0 68.0
BC090_020-BC090_010 BC090_020 BC090_010 Pipe 24 0.0120 54 30.7 33.8 83.1 70.1 81.4 69.5 71.8 70.9 72.0 71.0
BC090_030-BC090_020 BC090_030 BC090_020 Pipe 24 0.0120 244 30.7 33.8 101.5 90.7 83.1 70.1 91.6 71.8 91.7 72.0
BC090_050-BC090_030 BC090_050 BC090_030 Pipe 12 0.0100 240 5.2 5.9 100.3 91.2 101.5 90.8 94.5 91.6 95.4 91.7

Existing 25yr 24hr Maximum  HGL (feet)
Pre-CIP

Future 25yr 24hr Maximum  HGL (feet)
Post-CIP

Appendix D: Model Conduit Parameters and Results With CIPs

Flood Control CIP Number
Conduit Name                   

(US Node - DS Node)

Node ID Conduit Attributes
Future 25yr 
24hr Peak 
Flow (cfs)

Future 25yr 
24hr Peak 
Flow (cfs)

Node Rim and Invert Elevation (IE)
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BC090_100-BC090_030 BC090_100 BC090_030 Pipe 24 0.0120 261 25.6 27.9 126.0 115.4 101.5 90.8 116.2 91.6 116.3 91.7
BC100_010-BC090_100 BC100_010 BC090_100 Pipe 24 0.0120 260 25.6 27.9 161.6 149.3 126.0 115.5 150.0 116.2 150.1 116.3
BC100_020-BC100_010 BC100_020 BC100_010 Pipe 24 0.0120 260 25.6 27.9 195.4 183.2 161.6 149.4 183.9 150.0 184.0 150.1
BC100_030-BC100_020 BC100_030 BC100_020 Pipe 24 0.0120 355 21.5 23.5 230.7 219.5 195.4 183.3 220.2 183.9 220.3 184.0
BC110_010-BC100_030 BC110_010 BC100_030 Pipe 24 0.0120 151 21.5 23.5 237.7 224.7 230.7 219.6 225.7 220.2 225.7 220.3
BC110_020-BC110_010 BC110_020 BC110_010 Pipe 12 0.0130 54 1.4 1.4 240.0 229.0 237.7 226.8 229.3 225.7 229.3 225.7
BC110_030-BC110_020 BC110_030 BC110_020 Pipe 12 0.0130 225 1.4 1.4 250.0 239.5 240.0 229.5 239.8 229.3 239.8 229.3
BC110_040-BC110_030 BC110_040 BC110_030 Pipe 12 0.0130 165 1.4 1.4 263.9 253.5 250.0 240.0 253.7 239.8 253.8 239.8
BC110_050-BC110_040 BC110_050 BC110_040 Pipe 12 0.0130 327 1.4 1.4 269.0 257.5 263.9 254.2 257.9 253.7 257.9 253.8
BC130_010-BC110_010 BC130_010 BC110_010 Pipe 24 0.0120 275 20.2 22.2 248.2 236.2 237.7 224.7 237.1 225.7 237.2 225.7
BC130_020-BC130_010 BC130_020 BC130_010 Pipe 24 0.0120 373 20.2 22.2 258.0 245.4 248.2 236.5 246.5 237.1 246.5 237.2
BC140_010-BC130_020 BC140_010 BC130_020 Pipe 24 0.0120 194 17.4 17.9 265.9 257.8 258.0 245.4 258.6 246.5 258.6 246.5
BC140_020-BC140_010 BC140_020 BC140_010 Pipe 24 0.0130 454 17.4 17.9 281.7 270.9 265.9 258.0 271.9 258.6 271.9 258.6
BC140_030-BC140_020 BC140_030 BC140_020 Pipe 12 0.0120 172 3.0 3.0 281.4 274.6 281.7 271.1 275.1 271.9 275.1 271.9
BC150_010-BC140_020 BC150_010 BC140_020 Pipe 24 0.0130 284 14.6 15.1 286.6 273.5 281.7 271.1 274.7 271.9 274.7 271.9
BC150_030-BC150_010 BC150_030 BC150_010 Pipe 12 0.0130 303 1.7 1.7 286.1 277.4 286.6 273.7 277.9 274.7 277.9 274.7
BC150_100-BC150_010 BC150_100 BC150_010 Pipe 24 0.0130 91 13.0 13.5 287.7 274.5 286.6 273.7 275.6 274.7 275.6 274.7
BC160_010-BC150_100 BC160_010 BC150_100 Pipe 24 0.0130 326 13.0 13.5 292.6 277.7 287.7 274.7 278.8 275.6 278.8 275.6
BC160_020-BC160_010 BC160_020 BC160_010 Pipe 24 0.0130 96 13.0 13.5 294.1 279.0 292.6 277.7 280.0 278.8 280.0 278.8
BC170_010-BC160_020 BC170_010 BC160_020 Pipe 18 0.0130 324 10.5 10.9 292.4 281.9 294.1 279.2 283.3 280.0 283.7 280.0
BC170_020-BC170_010 BC170_020 BC170_010 Pipe 18 0.0130 122 10.5 10.9 293.3 282.8 292.4 282.1 284.5 283.3 284.9 283.7
BC170_030-BC170_020 BC170_030 BC170_020 Pipe 12 0.0120 314 3.8 3.8 294.0 284.3 293.3 283.0 287.5 284.5 287.7 284.9
BC170_040-BC170_030 BC170_040 BC170_030 Pipe 12 0.0120 204 3.8 3.8 295.4 285.3 294.0 284.5 289.4 287.5 289.6 287.7
BC170_050-BC170_040 BC170_050 BC170_040 Pipe 12 0.0120 153 3.8 3.8 296.5 286.1 295.4 285.5 290.8 289.4 291.0 289.6
BC170_060-BC170_050 BC170_060 BC170_050 Pipe 12 0.0120 100 3.8 3.8 294.3 287.3 296.5 286.3 291.7 290.8 291.9 291.0
BC180_010-BC170_020 BC180_010 BC170_020 Pipe 18 0.0130 208 7.0 7.3 294.0 283.3 293.3 283.0 285.4 284.5 285.9 284.9
BC180_020-BC180_010 BC180_020 BC180_010 Pipe 18 0.0130 194 6.9 7.3 293.8 284.3 294.0 283.5 286.2 285.4 286.9 285.9
BC180_030-BC180_020 BC180_030 BC180_020 Pipe 18 0.0130 197 6.3 6.5 296.1 285.3 293.8 284.5 286.9 286.2 287.6 286.9
BC180_040-BC180_030 BC180_040 BC180_030 Pipe 18 0.0130 169 6.2 6.5 297.1 287.0 296.1 285.5 287.9 286.9 288.2 287.6
BC190_010-BC180_040 BC190_010 BC180_040 Pipe 18 0.0130 121 6.2 6.5 298.5 287.7 297.1 287.2 288.8 287.9 288.8 288.2
BC190_020-BC190_010 BC190_020 BC190_010 Pipe 18 0.0130 335 6.2 6.5 302.2 289.6 298.5 287.9 290.6 288.8 290.7 288.8
BC190_030-BC190_020 BC190_030 BC190_020 Pipe 18 0.0130 203 4.4 4.6 302.5 290.5 302.2 289.5 291.4 290.6 291.4 290.7
BC190_040-BC190_030 BC190_040 BC190_030 Pipe 15 0.0130 203 4.4 4.6 301.9 291.6 302.5 290.7 292.6 291.4 292.7 291.4
BC190_050-BC190_040 BC190_050 BC190_040 Pipe 15 0.0130 166 4.4 4.6 301.1 292.6 301.9 291.8 293.6 292.6 293.6 292.7
BC190_060-BC190_050 BC190_060 BC190_050 Pipe 15 0.0130 201 4.4 4.6 302.4 293.7 301.1 292.8 294.7 293.6 294.8 293.6
BC190_070-BC190_060 BC190_070 BC190_060 Pipe 15 0.0130 201 4.4 4.6 304.0 294.6 302.4 293.9 295.7 294.7 295.8 294.8
BC200_010-BC190_070 BC200_010 BC190_070 Pipe 12 0.0130 283 4.4 4.6 307.4 297.9 304.0 294.3 300.0 295.7 300.4 295.8
BC200_020-BC200_010 BC200_020 BC200_010 Pipe 12 0.0130 231 4.4 4.6 310.3 300.6 307.4 298.1 303.4 300.0 304.1 300.4
BC200_030-BC200_020 BC200_030 BC200_020 Pipe 12 0.0130 236 4.4 4.7 313.0 302.1 310.3 300.8 306.8 303.4 307.8 304.1
BC200_040-BC200_030 BC200_040 BC200_030 Pipe 12 0.0130 236 4.4 4.9 313.6 303.4 313.0 302.3 310.2 306.8 311.4 307.8
BC200_050-BC200_040 BC200_050 BC200_040 Pipe 12 0.0130 163 4.4 5.1 313.8 304.2 313.6 303.6 312.5 310.2 313.8 311.4
Outfall BC560
BC560_010-O_BC560 BC560_010 O_BC560 Pipe 18 0.0120 130 9.4 11.4 181.8 173.0 158.0 156.4 173.5 156.8 173.5 156.9
BC560_020-BC560_010 BC560_020 BC560_010 Pipe 18 0.0120 140 9.4 11.4 182.9 173.9 181.8 173.2 175.3 173.5 175.9 173.5
BC570_010-BC560_020 BC570_010 BC560_020 Pipe 15 0.0120 364 7.8 9.7 188.7 179.8 182.9 173.9 188.7 175.3 182.8 175.9 FC_03
BC570_020-BC570_010 BC570_020 BC570_010 Pipe 12 0.0120 206 5.3 5.8 194.7 183.6 188.7 179.8 192.2 188.7 186.9 182.8
BC570_030-BC570_020 BC570_030 BC570_020 Pipe 12 0.0120 150 5.3 5.7 196.9 186.5 194.7 183.9 194.8 192.2 189.8 186.9
BC570_040-BC570_030 BC570_040 BC570_030 Pipe 12 0.0120 125 5.3 5.6 199.2 190.0 196.9 186.7 197.0 194.8 192.3 189.8
BC570_050-BC570_040 BC570_050 BC570_040 Pipe 12 0.0120 200 5.3 5.6 204.3 195.0 199.2 190.0 200.5 197.0 196.2 192.3
BC580_010-BC570_050 BC580_010 BC570_050 Pipe 12 0.0120 160 5.5 5.6 215.2 207.5 204.3 195.2 208.1 200.5 208.0 196.2
BC640_010-BC580_030 BC640_010 BC580_030 Pipe 12 0.0120 50 1.1 1.1 253.4 243.4 250.9 242.3 243.7 242.4 243.7 242.4
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BC650_010-BC580_030 BC650_010 BC580_030 Pipe 12 0.0120 55 0.9 0.9 253.5 245.8 250.9 242.3 246.0 242.4 246.0 242.4
BC580_020-BC580_010 BC580_020 BC580_010 Pipe 12 0.0120 53 6.4 6.4 216.2 211.4 215.2 208.2 212.0 208.1 212.0 208.0
BC580_030-BC580_020 BC580_030 BC580_020 Pipe 12 0.0120 498 2.0 2.0 250.9 242.1 216.2 211.6 242.4 212.0 242.4 212.0
BC580_100-BC580_020 BC580_100 BC580_020 Pipe 21 0.0120 387 2.5 2.5 218.1 211.0 216.2 208.5 212.1 212.0 212.1 212.0
BC590_005-BC580_100 BC590_005 BC580_100 Pipe 18 0.0120 92 2.5 2.5 218.3 211.4 218.1 211.1 212.2 212.1 212.2 212.1
BC590_010-BC590_005 BC590_010 BC590_005 Pipe 18 0.0120 182 2.5 2.5 227.7 217.5 218.3 212.2 217.9 212.2 217.9 212.2
BC590_020-BC590_010 BC590_020 BC590_010 Pipe 18 0.0120 211 0.6 0.6 235.7 225.9 227.7 218.6 226.0 217.9 226.0 217.9
BC590_030-BC590_020 BC590_030 BC590_020 Pipe 18 0.0120 205 0.6 0.6 239.8 230.1 235.7 226.1 230.5 226.0 230.5 226.0
BC590_040-BC590_030 BC590_040 BC590_030 Pipe 18 0.0120 45 0.6 0.6 250.0 233.0 239.8 230.3 237.9 230.5 237.9 230.5
BC600_010-BC590_040 BC600_010 BC590_040 Channel 74 0.0500 257 7.1 7.1 267.7 261.5 244.0 237.8 253.3 237.9 253.3 237.9
BC600_020-BC600_010 BC600_020 BC600_010 Pipe 12 0.0120 153 1.8 1.8 263.8 254.5 270.0 253.8 255.1 253.3 255.1 253.3
BC600_030-BC600_020 BC600_030 BC600_020 Pipe 12 0.0120 205 1.8 1.8 263.7 255.8 263.8 254.7 256.4 255.1 256.4 255.1
BC600_100-BC600_010 BC600_100 BC600_010 Channel 148 0.0500 125 5.3 5.3 271.9 259.6 267.7 255.4 260.1 253.3 260.1 253.3
BC610_010-BC600_100 BC610_010 BC600_100 Pipe 12 0.0120 132 1.0 1.0 286.7 277.2 279.2 265.0 277.4 260.1 277.4 260.1
BC600_110-BC600_100 BC600_110 BC600_100 Channel 148 0.0500 176 4.3 4.3 281.8 269.5 271.9 259.6 268.6 260.1 268.6 260.1
BC630_010-BC600_110 BC630_010 BC600_110 Channel 136 0.0500 142 0.7 0.7 286.6 275.3 281.8 270.5 276.3 268.6 276.3 268.6
BC620_010-BC600_110 BC620_010 BC600_110 Pipe 18 0.0120 635 3.7 3.7 289.1 281.3 286.0 278.1 282.0 268.6 282.0 268.6
BC620_020-BC620_010 BC620_020 BC620_010 Pipe 15 0.0120 195 3.7 3.7 289.9 282.1 289.1 281.6 283.1 282.0 283.1 282.0
BC620_030-BC620_020 BC620_030 BC620_020 Pipe 12 0.0120 205 3.7 3.7 292.2 287.9 289.9 282.3 288.4 283.1 288.4 283.1

SANDY RIVER
Outfall SR005
SR005_010-O_SR005 SR005_010 O_SR005 Pipe 60 0.0120 537 150.0 162.6 44.2 27.2 44.2 24.0 30.2 27.0 30.4 27.2
SR005_020-SR005_010 SR005_020 SR005_010 Pipe 60 0.0120 336 149.9 162.6 44.7 29.3 44.2 27.4 32.4 30.2 32.6 30.4
SR005_030-SR005_020 SR005_030 SR005_020 Pipe 54 0.0120 435 119.6 132.3 45.6 35.4 44.7 29.8 37.6 32.4 37.8 32.6
SR005_040-SR005_030 SR005_040 SR005_030 Pipe 42 0.0120 96 119.6 132.3 55.0 41.9 45.6 36.4 43.6 37.6 43.7 37.8
SR007_010-SR005_040 SR007_010 SR005_040 Pipe 48 0.0120 108 119.6 132.3 64.8 45.0 55.0 42.0 46.9 43.6 47.0 43.7
SR010_010-SR007_010 SR010_010 SR007_010 Pipe 36 0.0120 135 116.2 128.2 81.4 65.8 64.8 45.4 67.1 46.9 67.2 47.0
SR010_020-SR010_010 SR010_020 SR010_010 Pipe 54 0.0120 280 116.2 128.2 81.7 68.2 81.4 66.0 70.8 67.1 70.9 67.2
SR010_090-SR010_020 SR010_090 SR010_020 Pipe 54 0.0120 320 116.3 128.3 85.1 70.8 81.7 68.2 73.3 70.8 73.5 70.9
SR010_100-SR010_090 SR010_100 SR010_090 Pipe 24 0.0120 253 28.8 36.4 86.0 77.5 85.1 72.5 78.9 73.3 79.3 73.5
SR010_110-SR010_100 SR010_110 SR010_100 Pipe 24 0.0120 260 28.8 36.5 100.8 94.0 86.0 77.5 95.7 78.9 95.6 79.3 FC_04
SR010_120-SR010_110 SR010_120 SR010_110 Pipe 24 0.0120 493 28.9 36.6 130.0 124.0 100.8 94.0 125.8 95.7 125.6 95.6 FC_04
SR010_130-SR010_120 SR010_130 SR010_120 Pipe 18 0.0120 500 14.9 17.1 149.8 144.3 130.0 124.5 146.8 125.8 145.5 125.6 FC_04
SR020_010-SR010_090 SR020_010 SR010_090 Pipe 48 0.0120 375 87.5 92.1 89.2 79.3 85.1 71.3 81.0 73.3 81.1 73.5
SR020_020-SR020_010 SR020_020 SR020_010 Pipe 54 0.0120 385 87.5 92.1 97.8 82.9 89.2 79.6 85.0 81.0 85.0 81.1
SR030_010-SR020_020 SR030_010 SR020_020 Pipe 54 0.0120 385 79.9 82.7 101.2 85.4 97.8 82.9 87.5 85.0 87.6 85.0
SR030_020-SR030_010 SR030_020 SR030_010 Pipe 54 0.0120 385 79.9 82.8 100.4 87.9 101.2 85.4 90.0 87.5 90.1 87.6
SR030_030-SR030_020 SR030_030 SR030_020 Pipe 48 0.0120 55 62.3 63.2 99.6 89.1 100.4 88.4 90.7 90.0 90.7 90.1
SR030_050-SR030_030 SR030_050 SR030_030 Pipe 30 0.0120 354 62.3 63.2 135.2 124.0 99.6 90.5 125.2 90.7 125.2 90.7
SR040_010-SR030_020 SR040_010 SR030_020 Pipe 42 0.0130 375 17.7 19.6 101.2 91.7 100.4 89.0 92.7 90.0 92.8 90.1
SR050_010-SR040_010 SR050_010 SR040_010 Pipe 42 0.0130 375 11.7 11.7 103.6 94.3 101.2 91.9 95.2 92.7 95.2 92.8
SR050_020-SR050_010 SR050_020 SR050_010 Pipe 42 0.0130 138 11.7 11.7 104.7 95.2 103.6 94.5 96.2 95.2 96.2 95.2
SR050_030-SR050_020 SR050_030 SR050_020 Pipe 18 0.0130 65 5.0 5.0 103.2 96.4 104.7 94.4 97.0 96.2 97.0 96.2
SR050_060-SR050_030 SR050_060 SR050_030 Pipe 18 0.0130 76 5.0 5.0 109.9 100.6 103.2 96.4 101.1 97.0 101.1 97.0
SR050_070-SR050_060 SR050_070 SR050_060 Pipe 12 0.0130 120 5.0 5.0 124.2 113.8 109.9 100.8 114.3 101.1 114.3 101.1
SR050_080-SR050_070 SR050_080 SR050_070 Pipe 12 0.0130 107 5.0 5.0 136.8 126.4 124.2 114.0 126.8 114.3 126.8 114.3
SR050_090-SR050_080 SR050_090 SR050_080 Pipe 12 0.0130 61 5.0 5.0 143.4 134.6 136.8 126.6 135.1 126.8 135.1 126.8
SR050_100-SR050_090 SR050_100 SR050_090 Pipe 12 0.0130 114 5.0 5.0 157.5 147.7 143.4 134.8 148.2 135.1 148.2 135.1
SR050_120-SR050_100 SR050_120 SR050_100 Pipe 12 0.0130 93 5.0 5.0 166.2 157.3 157.5 156.2 158.9 148.2 158.9 148.2
SR060_010-SR050_020 SR060_010 SR050_020 Pipe 42 0.0130 237 6.9 6.9 105.0 96.1 104.7 92.1 96.6 96.2 96.6 96.2
SR070_010-SR060_010 SR070_010 SR060_010 Pipe 36 0.0130 375 2.5 2.5 106.3 96.8 105.0 95.0 97.3 96.6 97.3 96.6
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SR070_020-SR070_010 SR070_020 SR070_010 Pipe 36 0.0130 375 2.5 2.5 108.3 98.8 106.3 97.0 99.2 97.3 99.2 97.3
SR070_030-SR070_020 SR070_030 SR070_020 Pipe 36 0.0130 375 2.5 2.5 110.9 101.0 108.3 99.0 101.5 99.2 101.5 99.2
SR070_040-SR070_030 SR070_040 SR070_030 Pipe 36 0.0130 375 2.5 2.5 114.0 104.0 110.9 101.2 104.4 101.5 104.4 101.5
SR070_050-SR070_040 SR070_050 SR070_040 Pipe 36 0.0130 375 2.6 2.6 117.6 107.0 114.0 104.0 107.4 104.4 107.4 104.4
SR070_060-SR070_050 SR070_060 SR070_050 Pipe 36 0.0130 375 2.6 2.6 121.7 111.0 117.6 107.2 111.4 107.4 111.4 107.4
SR070_070-SR070_060 SR070_070 SR070_060 Pipe 36 0.0130 375 2.6 2.6 125.6 114.9 121.7 111.2 115.3 111.4 115.3 111.4
SR080_010-SR010_130 SR080_010 SR010_130 Pipe 18 0.0120 400 15.2 17.2 163.5 158.3 149.8 144.3 163.5 146.8 159.5 145.5 FC_04
SR090_010-SR030_050 SR090_010 SR030_050 Pipe 30 0.0120 362 55.0 55.9 170.8 148.8 135.2 124.0 150.0 125.2 150.0 125.2
SR090_020-SR090_010 SR090_020 SR090_010 Pipe 30 0.0120 112 45.4 46.3 192.6 156.5 170.8 148.8 157.6 150.0 157.6 150.0
SR100_010-SR090_020 SR100_010 SR090_020 Pipe 30 0.0120 215 45.4 46.3 208.6 166.2 192.6 156.5 167.4 157.6 167.5 157.6
SR100_020-SR100_010 SR100_020 SR100_010 Pipe 27 0.0120 287 45.4 46.3 214.9 192.7 208.6 170.3 193.8 167.4 193.8 167.5
SR100_030-SR100_020 SR100_030 SR100_020 Pipe 24 0.0130 375 8.4 8.4 239.2 230.7 214.9 205.7 231.2 193.8 231.2 193.8
SR100_040-SR100_030 SR100_040 SR100_030 Pipe 18 0.0130 52 8.4 8.4 239.4 232.0 239.2 230.9 232.8 231.2 232.8 231.2
SR100_100-SR100_020 SR100_100 SR100_020 Pipe 27 0.0100 105 25.0 26.0 222.1 210.6 214.9 192.9 211.2 193.8 211.2 193.8
SR100_110-SR100_100 SR100_110 SR100_100 Pipe 27 0.0100 214 25.0 26.0 240.0 236.0 222.1 210.8 236.6 211.2 236.7 211.2
SR100_120-SR100_110 SR100_120 SR100_110 Pipe 27 0.0100 124 25.0 26.0 245.4 242.0 240.0 236.0 242.9 236.6 242.9 236.7
SR100_130-SR100_120 SR100_130 SR100_120 Pipe 27 0.0100 86 25.0 25.9 251.3 244.0 245.4 242.0 245.0 242.9 245.1 242.9
SR100_150-SR100_130 SR100_150 SR100_130 Pipe 27 0.0100 140 25.0 25.9 261.4 257.0 251.3 244.0 257.7 245.0 257.7 245.1
SR100_160-SR100_150 SR100_160 SR100_150 Pipe 27 0.0100 116 25.0 25.9 268.6 258.4 261.4 257.0 259.7 257.7 259.7 257.7
SR110_010-SR100_040 SR110_010 SR100_040 Pipe 18 0.0130 81.12 8.4 8.4 247.1 233.0 239.4 232.2 234.1 232.8 234.1 232.8
SR110_030-SR110_010 SR110_030 SR110_010 Pipe 18 0.0130 175 8.4 8.4 247.8 234.2 247.1 233.2 235.5 234.1 235.5 234.1
SR110_040-SR110_030 SR110_040 SR110_030 Pipe 18 0.0130 53.99 7.1 7.1 253.7 234.8 247.8 234.4 235.8 235.5 235.8 235.5
SR110_070-SR110_040 SR110_070 SR110_040 Pipe 18 0.0130 133.1 7.1 7.1 253.0 239.7 253.7 234.4 240.3 235.8 240.3 235.8
SR120_010-SR110_070 SR120_010 SR110_070 Pipe 18 0.0130 245 5.1 5.1 247.1 240.4 253.0 240.0 241.7 240.3 241.7 240.3
SR120_020-SR120_010 SR120_020 SR120_010 Pipe 18 0.0130 160 5.2 5.2 245.7 240.6 247.1 240.5 242.0 241.7 242.0 241.7
SR120_050-SR120_020 SR120_050 SR120_020 Pipe 18 0.0130 132 5.2 5.2 247.9 241.1 245.7 240.7 242.3 242.0 242.3 242.0
SR120_060-SR120_050 SR120_060 SR120_050 Pipe 12 0.0130 142 5.2 5.2 255.4 243.6 247.9 241.2 245.3 242.3 245.3 242.3
SR120_070-SR120_060 SR120_070 SR120_060 Pipe 12 0.0130 125 5.3 5.3 263.9 254.9 255.4 243.7 255.4 245.3 255.4 245.3
SR120_100-SR120_070 SR120_100 SR120_070 Pipe 12 0.0130 272 5.2 5.2 269.2 263.2 263.9 254.9 264.0 255.4 264.0 255.4
SR130_010-SR110_070 SR130_010 SR110_070 Pipe 18 0.0130 108 2.0 2.0 257.8 250.9 253.0 240.0 251.1 240.3 251.1 240.3
SR130_020-SR130_010 SR130_020 SR130_010 Pipe 18 0.0130 151 2.0 2.0 264.6 257.7 257.8 253.2 258.0 251.1 258.0 251.1
SR130_030-SR130_020 SR130_030 SR130_020 Pipe 18 0.0130 30 2.0 2.0 265.4 258.1 264.6 257.9 258.6 258.0 258.6 258.0
SR140_010-SR100_160 SR140_010 SR100_160 Pipe 27 0.0120 96 25.0 25.9 278.6 265.8 268.6 261.0 266.6 259.7 266.7 259.7
SR140_020-SR140_010 SR140_020 SR140_010 Pipe 27 0.0120 291 20.5 21.4 294.8 281.1 278.6 269.6 281.9 266.6 282.0 266.7
SR140_100-SR140_010 SR140_100 SR140_010 Pipe 12 0.0100 359 4.4 4.5 277.1 270.1 278.6 266.0 270.8 266.6 270.8 266.7
SR140_110-SR140_100 SR140_110 SR140_100 Pipe 12 0.0100 155 4.5 4.6 279.4 271.8 277.1 270.3 272.6 270.8 272.6 270.8
SR140_120-SR140_110 SR140_120 SR140_110 Pipe 12 0.0100 117 4.5 4.6 286.4 275.3 279.4 272.0 275.9 272.6 275.9 272.6
SR150_010-SR140_020 SR150_010 SR140_020 Pipe 27 0.0120 273 20.5 21.4 301.1 290.5 294.8 280.4 291.3 281.9 291.3 282.0
SR150_030-SR150_010 SR150_030 SR150_010 Pipe 12 0.0120 101 2.0 2.0 301.8 293.7 301.1 292.8 294.3 291.3 294.3 291.3
SR150_040-SR150_030 SR150_040 SR150_030 Pipe 12 0.0120 152 2.0 2.0 304.5 295.3 301.8 293.7 295.8 294.3 295.8 294.3
SR150_050-SR150_040 SR150_050 SR150_040 Pipe 12 0.0120 180 2.0 2.0 309.9 300.7 304.5 295.3 301.0 295.8 301.0 295.8
SR160_010-SR150_010 SR160_010 SR150_010 Pipe 30 0.0120 358 18.7 19.5 306.5 295.0 301.1 290.8 296.1 291.3 296.1 291.3
SR170_010-SR200_010 SR170_010 SR200_010 Pipe 30 0.0120 295 5.8 5.8 315.9 302.0 312.5 300.0 302.7 300.4 302.7 300.4
SR170_020-SR170_010 SR170_020 SR170_010 Pipe 24 0.0120 470 5.8 5.8 318.7 308.0 315.9 302.5 308.6 302.7 308.6 302.7
SR170_030-SR170_020 SR170_030 SR170_020 Pipe 24 0.0120 180 5.8 5.8 321.0 309.3 318.7 308.0 310.0 308.6 310.0 308.6
SR170_040-SR170_030 SR170_040 SR170_030 Pipe 24 0.0120 280 5.8 5.8 322.9 311.2 321.0 309.3 311.9 310.0 311.9 310.0
SR170_050-SR170_040 SR170_050 SR170_040 Pipe 18 0.0120 170 5.8 5.8 325.6 314.9 322.9 311.7 315.5 311.9 315.5 311.9
SR170_060-SR170_050 SR170_060 SR170_050 Pipe 18 0.0120 230 3.8 3.8 333.1 319.2 325.6 314.9 319.7 315.5 319.7 315.5
SR170_070-SR170_060 SR170_070 SR170_060 Pipe 24 0.0120 180 3.8 3.8 335.6 309.3 333.1 308.0 319.7 319.7 319.7 319.7
SR170_080-SR170_070 SR170_080 SR170_070 Pipe 18 0.0120 183 3.8 3.8 336.6 325.0 335.6 323.8 325.7 319.7 325.7 319.7
SR170_110-SR170_080 SR170_110 SR170_080 Pipe 18 0.0120 419 2.2 2.2 333.7 326.0 336.6 322.8 326.5 325.7 326.5 325.7
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SR180_020-SR170_050 SR180_020 SR170_050 Pipe 12 0.0130 181 2.2 2.2 327.0 320.2 325.6 314.9 320.6 315.5 320.6 315.5
SR180_030-SR180_020 SR180_030 SR180_020 Pipe 12 0.0130 250 2.2 2.2 328.5 321.1 327.0 320.3 322.1 320.6 322.1 320.6
SR180_040-SR180_030 SR180_040 SR180_030 Pipe 12 0.0130 144 2.2 2.2 328.0 321.6 328.5 321.2 322.5 322.1 322.5 322.1
SR190_010-SR170_080 SR190_010 SR170_080 Pipe 12 0.0120 300 1.6 1.6 340.2 329.2 336.6 327.4 329.7 325.7 329.7 325.7
SR190_020-SR190_010 SR190_020 SR190_010 Pipe 12 0.0120 300 1.6 1.6 344.4 331.0 340.2 329.2 331.5 329.7 331.5 329.7
SR190_030-SR190_020 SR190_030 SR190_020 Pipe 12 0.0120 82 1.7 1.7 340.2 331.5 344.4 331.0 332.0 331.5 332.0 331.5
SR190_050-SR190_030 SR190_050 SR190_030 Pipe 12 0.0120 116 1.7 1.7 340.4 333.5 340.2 331.5 333.9 332.0 333.9 332.0

Page 5 of  5



South Troutdale Storm Drainage Master Plan 

 

  
 

 

Appendix E: South Troutdale Road Storm Drainage Plan 

 
 



 
 

 

 
City of Troutdale 

South Troutdale Road 
Storm Drainage Plan 
 

 
January 2009 



 

 

 

City of Troutdale 
SOUTH TROUTDALE ROAD STORM DRAINAGE PLAN 

 

 
January 2009 

 

 

 

 

 

 

Prepared for: 
City of Troutdale 
342 SW 4th Street 

Troutdale, OR 97060 

 

 

 

 

 

Prepared by: 

 
 

 
 

 

 

 

 

Project #135-29887-08-146 



 

i 

City of Troutdale 
South Troutdale Road Storm Drainage Plan 

TABLE OF CONTENTS 
  
Title  Page No. 

Chapter 1. Introduction.................................................................................................................1 
Authorization and Project scope............................................................................................................. 1 

Chapter 2. Study Area Description ..............................................................................................2 
Location and Boundaries........................................................................................................................ 2 
Topography ............................................................................................................................................ 2 
Soils ........................................................................................................................................................ 2 
Land use ................................................................................................................................................. 2 
Rainfall ................................................................................................................................................... 3 
Natural Resources................................................................................................................................... 3 

Chapter 3. Design Criteria ............................................................................................................4 
Flow Control........................................................................................................................................... 4 
Design FLows......................................................................................................................................... 4 
Water Quality Facility Criteria............................................................................................................... 5 

Onsite Infiltration............................................................................................................................. 5 
Impervious Area Reduction ............................................................................................................. 5 
Underground Injection Control........................................................................................................ 5 

South Troutdale Road Improvement REquirements .............................................................................. 6 
Proposed Park at Troutdale Road and Stark Street................................................................................. 6 
Regulatory Standards ............................................................................................................................. 6 

Stormwater Management ................................................................................................................. 6 
TMDL Implementation.................................................................................................................... 7 
Natural Resource Protection ............................................................................................................ 7 

Chapter 4. Study Area Drainage ..................................................................................................8 
Base Map................................................................................................................................................ 8 
Existing Drainage ................................................................................................................................... 8 
Future Drainage...................................................................................................................................... 8 

Drainage North of Cochrane Road .................................................................................................. 8 
Drainage South of Cochrane Road .................................................................................................. 9 

Chapter 5. Drainage improvement Alternatives.......................................................................11 
Drainage North of Cochrane Road ....................................................................................................... 11 

Alternative 1 .................................................................................................................................. 11 
Alternative 2 .................................................................................................................................. 11 
Alternative 3 .................................................................................................................................. 12 
Alternative 4 .................................................................................................................................. 13 

Drainage South of Cochrane Road ....................................................................................................... 14 
Alternative 5 .................................................................................................................................. 14 
Alternative 6 .................................................................................................................................. 14 

Chapter 6.  Recommendations....................................................................................................15 
Flow Control......................................................................................................................................... 15 



…TABLE OF CONTENTS 

 
ii 

Water Quality Facility Criteria............................................................................................................. 15 
South Troutdale Road Improvements Requirement ............................................................................. 15 
Drainage facilities................................................................................................................................. 15 

Appendices 
A. XP-SWMM Modeling Results (will be included in Final Report) 
B. Detailed Cost Estimates 
 

 

LIST OF TABLES 
No. Title Page No. 

2-1 Rainfall Depth ..................................................................................................................................... 3 
3-1 Storm Drainage Design Flows ............................................................................................................ 5 

 

LIST OF FIGURES 
No. Title  

All figures are provided at the back of the report 
1-1 Study Area and Vicinity 
2-1 Study Area Zoning 
4-1 Study Area Existing Conditions  
4-2 Study Area Future Conditions 
5-1 Drainage North of Cochrane Road; Alternative 1 
5-2 Drainage North of Cochrane Road; Alternative 2 
5-3 Drainage North of Cochrane Road; Alternative 3 
5-4 Drainage North of Cochrane Road; Alternative 4 
5-5 Drainage South of Cochrane Road; Alternative 5 
5-6 Drainage South of Cochrane Road; Alternative 6 
6-1 Typical Water Quality Treatment Swale Cross-Section 
 



 

1 

CHAPTER 1. 
INTRODUCTION 

 

The City of Troutdale’s South Troutdale Drainage Master Plan (KCM, 1996) evaluated storm drainage 
issues and solutions for the portion of the South Troutdale Road area that was within the city limits at that 
time. A significant area in the South Troutdale Road vicinity has since been annexed into the City and is 
anticipated to be developed in the near future. This storm drainage plan has been prepared to provide 
updated analysis of drainage issues in the area. The City desires a conceptual plan for the orderly 
provision of storm drainage and flood prevention within the study area, which is in the southeast portion 
of the City, generally between South Troutdale Road and Beaver Creek (see Figure 1-1). 

AUTHORIZATION AND PROJECT SCOPE 
The City of Troutdale contracted with Tetra Tech, Inc. in July 2008 to develop this South Troutdale Road 
Storm Drainage Plan to provide a conceptual plan for the orderly provision of storm drainage and flood 
prevention within the study area. 

Development of the plan included delineation of drainage basins and identification of the most feasible 
locations for discharge to Beaver Creek. Water quality treatment alternatives were identified, along with 
associated costs. Design criteria were developed and defined. Based on the design criteria, along with 
parcel ownership and existing drainage patterns, development to current zoning was assumed and a 
feasible drainage network for development was developed. A hydrologic model was developed to 
estimate pre-development, existing and future conditions for the design event. The XP-SWMM modeling 
software was used for the analysis of drainage improvement alternatives. The model provided a basis for 
estimating stormwater volumes to be retained, conveyed and discharged to Beaver Creek for the design 
storm event. 

The project scope included the following: 

• Review existing information, including regulatory requirements, city standards and available 
mapping. 

• Develop a study area base map. 

• Perform field reconnaissance to refine base mapping and overall character of the study area. 

• Identify most feasible locations for discharge to Beaver Creek. 

• Identify water quality treatment alternatives and possible locations. 

• Develop design criteria and prepare conceptual design of the drainage network. 

• Develop a system model for the concept drainage network and model it for the 25-year, 
24-hour storm event. 

• Develop a final system map for the developed scenario to provide a summary of the criteria 
and development of the network alternative, along with estimated costs for the drainage 
system. 
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CHAPTER 2. 
STUDY AREA DESCRIPTION 

 

LOCATION AND BOUNDARIES 
The City of Troutdale is in Multnomah County approximately 10 miles east of Portland along 
Interstate-84. The study area encompasses five parcels totaling approximately 100 acres. It generally 
includes the area bounded by Beaver Creek on the west, SE Stark Street on the north, South Troutdale 
Road on the east, and SE Strebin Road on the south. 

TOPOGRAPHY 
Topography in the study area is relatively flat in the upland areas and steep along Beaver Creek. North of 
Cochrane Road, elevations vary from 200 to 300 feet; the undeveloped area along Beaver Creek consists 
of 20- to 25-percent slopes and the area along South Troutdale Road is relatively flat. South of Cochrane 
Road, slopes are 30 percent or more along Beaver Creek, becoming reduced to relatively flat terrain near 
Troutdale Road; elevations in this area range from about 250 to 310 feet. 

SOILS 
The Soil Survey of Multnomah County identifies four soil types within the study area. Along Beaver 
Creek, soils consist of Wapato Silt Loam. Soils on the steep slopes forming a canyon along Beaver Creek 
consist of Haplumbrepts. In the upland area, soils consist of Quatama loam and Aloha Silt Loam. The 
Soil Survey classifies Quatama Loam as somewhat poorly draining soil and Aloha Silt Loam as 
moderately well drained soil. Soils in the study area are generally Group C for the upland area and Group 
D along Beaver Creek, defined as follows: 

• Group C—Soils with a slow infiltration rate when thoroughly wet. These consist chiefly of 
soils with a layer that impedes the downward movement of water, or soils of moderately fine 
or fine texture. These soils have a slow rate of water transmission. 

• Group D—Soils with a very slow infiltration rate (high runoff potential) when thoroughly 
wet. These consist chiefly of clays that have a high shrink-swell potential, soils that have a 
permanent high water table, soils that have a claypan or clay layer at or near the surface, and 
soils that are shallow over nearly impervious material. These soils have a very slow rate of 
water transmission. 

LAND USE 
Zoning in the study area is shown in Figure 2-1. The study area is primarily zoned Industrial Park (IP) 
and Residential (UPAR-10), with the western portion, nearest Beaver Creek, zoned Open Space (OS): 

• The Industrial Park zoning is intended for a mix of clean, employee-intensive industries, 
offices, services, and retail commercial uses, which have no off-site impacts in terms of 
noise, odor, glare, light, vibration, smoke or dust. It provides for combining parking, 
landscaping, and other design features that physically and visually link structures and uses 
within one development. 

• The UPAR-10 district represents single-family residential zoning in the City’s Urban 
Planning Area, which represents property not yet annexed to the City of Troutdale. The 
zoning is intended primarily for single-family detached dwellings in a low-density residential 
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neighborhood environment, with a minimum lot size of 10,000 square feet. The parcel zoned 
UPAR-10 immediately south of Cochrane Road was not included in the area recently 
annexed by the City of Troutdale, but it is expected to be annexed in the near future and has 
been included in the study area. The southernmost properties in the study area were recently 
annexed into the City, but the zoning map has not yet been updated.  

• The Open Space zoning is intended to provide and preserve open space areas. 

RAINFALL 
Troutdale receives approximately 40 inches of rainfall annually, most of it between October and March. 
Summer months generally have warm days with little rainfall. Table 2-1 shows rainfall amounts from 
current NOAA Atlas II maps. 

 

TABLE 2-1. 
RAINFALL DEPTH 

Rainfall Depth (inches) Return 
Frequency 24-Hour 

2-Year 2.8 
5-Year 3.4 

10-Year 3.7 
25-Year 4.2 
50-Year 4.7 

100-Year 5.0 

 

NATURAL RESOURCES 
Very little development currently exists along Beaver Creek in the study area. A large portion of the study 
area along Beaver Creek is included in Metro’s Mount Hood Community College Greenway. The study 
area also includes the stretch of Beaver Creek identified as Reach 5 in the Beaver Creek Natural Resource 
Inventory (Martin Schott, July 1994). The inventory identifies vegetation species, assesses wildlife 
habitat, and identifies enhancement opportunities along Beaver Creek. Tree species identified along the 
reach include cottonwood, willow, Douglas fir, red alder, Oregon ash, big leaf maple, and red cedar. A 
wide variety of shrub and herbaceous species are present along the reach, including skunk cabbage, lady 
fern, false hellebore, pig-a-back, stinging nettles, Indian plum, Oregon grape, holly and salmonberry. The 
reach was given a high wildlife habitat assessment score due to its habitat diversity. 

The study area includes two designated wetlands, one just south of Stark Street along Beaver Creek and a 
second approximately 430 feet south of Cochrane Road. 
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CHAPTER 3. 
DESIGN CRITERIA 

 

Under Section 5.8 of the City of Troutdale Development Code, the City has adopted the City of 
Portland’s Stormwater Management Manual requirements and design standards for water quality 
facilities. Flow control is governed by the City’s Construction Standards for Public Works Facilities.  
The following provides a summary of the applicable flow control and water quality facility criteria.  

FLOW CONTROL 
For discharges to surface water, flow control is required to avoid discharging flows that will cause 
channel erosion. Channel eroding flow is defined as one-half of the 2-year, 24-hour pre-development peak 
flow, unless more specific data is available. Facilities are also required to control peak flows to the pre-
development 5-, 10-, and 25-year, 24-hour levels. 

DESIGN FLOWS 
Design flows were estimated using the XP-SWMM software, which uses rainfall information and percent-
impervious information, along with subcatchment-specific parameters, to determine the hydrology and 
hydraulics of a modeled drainage area. Each catchment is subdivided into subcatchments that are 
hydrologically similar. The model requires the following parameters for each subcatchment to define the 
flow: 

• Subcatchment area 

• Percent impervious 

• Pervious curve number (a rating of soil permeability) 

• Time of concentration. 

The study area is sufficiently small that the design rainfall is the same for the whole study area. The study 
area was divided into areas with similar infiltration characteristics. Infiltration for each subcatchment was 
calculated based on the following characteristics: 

• Depression storage for impervious and pervious areas 

• Roughness coefficients for impervious and pervious areas 

• Infiltration rate information (maximum, minimum and decay rate). 

A completed model simulates a series of manholes with connecting pipes. Hydrographs (estimates of 
expected flow for the duration of a storm) are developed for each manhole and the program checks the 
flow in each pipe, as well as the combined flow through the entire system.  

The model was run for three conditions: pre-development (the study area in its natural state with no 
human development); existing (the study area with its current level of development); and future (the study 
area fully developed as allowed by the zoned land use and current City development standards). Results 
are summarized in Table 3-1; details are provided in Appendix A. 
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TABLE 3-1. 
STORM DRAINAGE DESIGN FLOWS 

     Drainage Area 4  

 
Drainage 
Area 2 

Drainage 
Area 1a 

Drainage 
Area 1b 

Drainage 
Area 3 

North 
Parcel 

Center 
Parcel 

South 
Parcel 

Drainage 
Area 5 

Area (acres) 15.6 22.8 1.7 5.4 2.7 4.4 2.8 0.9 
Pre-Development Conditions 
Curve number 74 74 74 74 74 74 74 74 
2-year flow (cfs) 0.7 0.77 0.06 0.25 0.12 0.2 0.13 0.11 
25-year flow (cfs) 1.66 1.62 0.12 0.6 0.26 0.48 0.13 0.32 

Existing Conditions 
Curve number 74 74 88 89 88 89 90 88 
2-year flow (cfs) 0.7 0.77 0.11 0.69 0.27 0.55 0.42 0.34 
25-year flow (cfs) 1.66 1.62 0.19 1.29 0.51 1.02 0.77 0.63 

Future Conditions 
Curve number 91 91 98 90 90 90 90 98 
2-year flow (cfs) 2.14 1.68 0.17 0.74 0.31 0.58 0.42 0.55 
25-year flow (cfs) 3.82 2.85 0.27 1.34 0.56 1.06 0.77 0.84 

 

WATER QUALITY FACILITY CRITERIA 
Onsite Infiltration 
The Stormwater Management Manual requires that stormwater from a site be infiltrated onsite to the 
maximum extent feasible prior to discharging any flow offsite. This criterion should be applied to 
development within the study area to minimize offsite runoff. Water quality facilities that provide 
infiltration include planters, infiltration basins, filter strips, grassy swales, soakage trenches and drywells. 
Facility design criteria for specific water quality facilities are presented in the Stormwater Management 
Manual. As part of the development of a site drainage design, soil infiltration testing is required to 
determined the infiltration capacity. 

Impervious Area Reduction 
Additionally, incorporating impervious area reduction techniques such as eco-roofs, pervious pavement 
and street trees into the site design to reduce the overall area that requires stormwater management is 
encouraged. Design criteria for such techniques are presented in the Stormwater Management Manual. 

Integrating stormwater facilities should be considered for future development. 

Underground Injection Control 
Any infiltration system is subject to the Oregon Department of Environmental Quality’s (DEQ) 
Underground Injection Control (UIC) Structure requirements. According the DEQ’s Underground 
Injection Control Storm Water Information fact sheet, a UIC is defined as “an assemblage of perforated 
pipes, drain tiles, or other similar mechanisms intended to distribute fluids below the ground surface.” 
The fact sheet clarifies that “A gravel ‘storage area’ underlying a bioswale or contained within a water 
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quality pretreatment system (i.e., surface infiltration soil media) is not a subsurface infiltration 
distribution system when its intended purpose is to temporarily store storm water for infiltration into the 
subsurface natural soils when storm event precipitation exceeds the infiltration rate of the natural soils. If 
used alone to discharge storm water, a gravel storage area is a UIC.” 

More specific information regarding UIC can be found in the City of Portland’s Stormwater Management 
Manual and through the DEQ website at http://www.deq.state.or.us/wq/uic/uic.htm.  

SOUTH TROUTDALE ROAD IMPROVEMENT REQUIREMENTS 
With future development, South Troutdale Road would be widened to meet Multnomah County 
standards. The current road right of way within the study area is 60 feet. Upgrades to South Troutdale 
Road north of Sweetbriar Lane would require construction of a 44-foot-wide road (curb to curb) with a 
5-foot sidewalk on the west side of the road. South of Sweetbriar Lane, the County will require that the 
road conform to the current standard of a 50-foot roadway and 6-foot sidewalks on both sides, which 
would require an additional 2 feet of right of way. For this study, it is assumed that development will only 
occur on the west side of South Troutdale Road. 

PROPOSED PARK AT TROUTDALE ROAD AND STARK STREET 
The City of Troutdale’s Parks Department is in the process of planning for improvements to the open 
space area at the southwest corner of South Troutdale Road and Stark Street. With these improvements, 
Multnomah County has indicated that additional right of way will be required for a parking facility and a 
bioswale for stormwater treatment from the parking lot and road. According to Greg Kirby of Multnomah 
County, the swale would likely have a 2-foot bottom width, 2:1 side slopes, and a depth of 12 inches; a 
gravel storage area would be installed below the swale for additional storage prior to stormwater 
infiltrating into the native soil. The parking lot would add 30 feet and the swale would add 6 feet to the 
existing 60-foot right of way. 

REGULATORY STANDARDS 
Stormwater Management 
Stormwater management in the City of Troutdale is regulated under Troutdale Development Code 5.800 
and the City’s Construction Standards for Public Works Facilities. The code references several 
documents relating to stormwater facilities, including the City of Portland Stormwater Management 
Manual, the South Troutdale Drainage Master Plan, the City of Troutdale Construction Standards for 
Public Works Facilities, the Metro Title 3 Water Quality and Flood Management Area Map, the Federal 
Emergency Management Agency’s Flood Insurance Rate Map, and the National Wetlands Inventory 
Map. 

Current code would require any development in the study area to include water quality treatment or 
stormwater detention, since the sites all drain to Beaver Creek, a protected water feature. 
Recommendations presented in this drainage plan are intended to take precedence over current code 
requirements once the plan is adopted. 

For the northern portion of the current study area, the 1996 South Troutdale Drainage Master Plan 
recommended direct drainage to Beaver Creek, strict water quality best management practices (BMPs) 
and vegetation buffers along the creek. The plan also recommended that stormwater facilities be designed 
for infiltration and pollutant removal. It recommended construction of the Stark Street Floodplain 
Creation Project upstream of the Beaver Creek culvert under Stark Street. The project was to create 
floodplain to temporarily detain peak storm flows. A review of this proposed project in March 2007 
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concluded that the project as presented in the Master Plan would not likely be permittable and that it 
would not cost-effectively reduce stormwater flow to pre-development levels. As a result of the review, 
the project was removed from the City’s capital improvement plan. 

TMDL Implementation 
The federal Clean Water Act requires that a total maximum daily load (TMDL) for pollutants be 
established when a water body does not meet water quality standards. The Oregon Department of 
Environmental Quality issued a TMDL in March 2005 setting limits on temperature and bacteria in the 
Sandy River Basin. The City of Troutdale is within the Sandy River Basin and is identified as a 
“designated management agency” (DMA) in the Sandy River TMDL program. 

As a DMA, the City was required to develop a TMDL Implementation Plan describing management 
strategies the City has for protecting water quality in the basin, specifically relating to the TMDL. 
Strategies that affect development in the study area include requiring water quality and quantity controls 
on new development projects that create new impervious area, and establishing a vegetation buffer along 
Beaver Creek. 

Natural Resource Protection 
The Troutdale City Code addresses natural resource protection in sections titled “Vegetation Corridor and 
Slope District” and “Flood Management Area.” Since the study area includes Beaver Creek, natural 
resource protection limits allowable development within the study area. The following codes apply to the 
study area: 

• Steep Slopes—City Code 4.3 (Vegetation Corridor and Slope District) restricts development 
on slopes of 25 percent or more throughout the City that have a minimum horizontal distance 
of 50 feet. 

• 100-Year Floodplain and Wetlands—City Code 4.6 (Flood Management Area) prohibits 
development within the floodway and wetlands. The City code provides limitations on 
development within the 100-year floodplain; additionally, the water quality resource and 
flood management area functions must be protected. 

• Vegetation Corridor—City Code 4.3 (Vegetation Corridor and Slope District) restricts 
development within a defined vegetation corridor. Within this study area, the corridor is 
50 feet from the top of the ravine (where the slopes are less than 25 percent). 
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CHAPTER 4. 
STUDY AREA DRAINAGE  

 

BASE MAP 
Figure 4-1 is the base map for the study area. It shows the location of wetlands, steep slopes, the 100-year 
floodplain and the vegetation corridor within the study area.  

EXISTING DRAINAGE 
The existing drainage in the study area can be divided into six local drainage areas, as shown in 
Figure 4-1, with all drainage flowing toward Beaver Creek. Street drainage is directed as follows: 

• Road drainage from South Troutdale Road is directed to the street shoulder for infiltration. 
No curbs exist along this portion of South Troutdale Road, except on the east side between 
SE Stark Street and SE Sweetbriar Lane.  

• North of Cochrane Road, Troutdale Road drainage that does not infiltrate flows to the 
drainage system in SE Stark Street.  

• South of Cochrane Road, Troutdale Road drainage flows to the existing wetland about 
300 feet south of Cochrane Road.  

• Street drainage from Cochrane Road flows directly to Beaver Creek. 

FUTURE DRAINAGE 
Although current zoning for the area gives an indication of likely future development, no specific 
development has been proposed for this area, with the exception of a preliminary proposal for residential 
development in a joint development plan for two abutting properties zoned UPAR-10 south of Cochrane 
Road. No specific application for subdivision has been submitted, but the annexation application included 
a conceptual layout for the subdivision. Because only a conceptual plan is available, the alternatives 
developed for this area are general in nature. 

Developable land in the study area is all of the area zoned IP or UPAR-10, excluding existing road rights-
of-way, defined vegetation corridors, and stream and wetland buffers. It is assumed that the area north of 
Cochrane Road zoned Industrial Park will be developed as one project through Mount Hood Community 
College. For the parcels south of Cochrane Road, it is assumed that the two parcels recently annexed will 
be developed jointly, with the third parcel developed independently. It is further assumed that street 
improvements along South Troutdale Road will occur at the time of development. The future 
development will change the drainage in the area, as shown in Figure 4-2 and described in the following 
sections. 

Drainage North of Cochrane Road 
Outfalls and Drainage Areas 
Future drainage from South Troutdale Road between SE Stark Street and SE 34th Circle will discharge to 
the swale included in plans for the proposed park at the southwest corner of Troutdale Road and Stark 
Street; the swale will discharge treated flow to the wetland in the north portion of the study area. The 
remainder of the future drainage north of Cochrane Road will flow to two outfalls (see Figure 4-2):  
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• Outfall 1—The east portion of the IP-zoned property (Drainage Area 1a) and the north 
portion of South Troutdale Road (Drainage Area 1b) will discharge stormwater drainage to 
the wetland in the north portion of the study area (Outfall 1). Stormwater from Drainage 
Area 1a could be treated onsite by the property owner or in a regional facility sized to 
accommodate drainage from both the development and South Troutdale Road. 

• Outfall 2— In order to maintain drainage similar to that under the current conditions, the west 
portion of the IP-zoned property (Drainage Area 2) should continue to drain directly to 
Beaver Creek (Outfall 2). As the area is zoned Industrial Park, it is assumed that all roads will 
be privately maintained; therefore, the property owner would be responsible for maintaining 
the outfall. Stormwater from Drainage Area 2 would be treated onsite by the property owner. 

Treatment of Street Drainage 
North of SE 34th Circle, water quality treatment of Troutdale Road runoff will be provided by the 
treatment facility that will be included in the proposed park at the southwest corner of Troutdale Road and 
Stark Street. Treatment of Troutdale Road stormwater runoff from south of SE 34th Circle could be done 
with either swales or a regional treatment facility: 

• Swales—A continuous swale could be installed with a single discharge point at the 
downstream end and culverts under the access driveways for the Industrial Park; or a series of 
swales could be installed that discharge at multiple locations to a piped system in South 
Troutdale Road. Swales should be designed to be consistent with those installed as part of the 
park improvements. To achieve the County’s currently required standard road cross section, 
an additional 6-foot easement would be required for the swale. 

• Regional Treatment Facility—If a regional facility were used, a traditional curb-and-gutter 
piped drainage system would be constructed along South Troutdale Road with catch basins 
and storm pipes to convey stormwater to the facility. The treatment facility could be sized 
either for the road runoff only or for drainage from the road and the development (Drainage 
Area 1a). A water quality pond would be appropriate for providing water quality treatment 
for both areas, and an infiltration basin could be used for treatment of drainage from the road 
alone. 

Drainage South of Cochrane Road 
Outfalls and Drainage Areas 
The natural drainage outfall for the portion of the study area south of Cochrane Road is the wetland 
located approximately 300 feet south of Cochrane Road. As development occurs in this area, it is 
recommended that individual water quality facilities treat runoff from each development. Future drainage 
south of Cochrane Road will flow to this wetland at three outfall locations (see Figure 4-2):  

• Outfall 3—The parcel between Cochrane Road and the wetland (Drainage Area 3) will 
discharge treated stormwater flow to the north side of the wetland, at its downstream end  
(Outfall 3). 

• Outfall 4—The three study area parcels south of the wetland (Drainage Area 4) will discharge 
treated stormwater flow to the south side of the wetland, at its downstream end (Outfall 4). 

• Outfall 5—The south portion of Troutdale Road (Drainage Area 5) will discharge treated 
stormwater flow to the wetland at a point immediately downstream of the road (Outfall 5). 
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Treatment of Street Drainage 
South of Cochrane Road, treatment of stormwater runoff from Troutdale Road could be done with either 
swales or a regional treatment facility located near the existing wetland: 

• Swales—If swales are used, a continuous swale would be installed with culverts under access 
driveways to the residential properties and an overflow at the downstream end of the swale. 
The swale should be designed to be consistent with those installed as part of the 
improvements at the southwest corner of Stark and Troutdale Road. To achieve the County’s 
currently required standard road cross section, an additional 6 feet easement would be 
required for the swale. 

• Regional Treatment Facility—If a regional facility were used, a traditional curb-and-gutter 
piped drainage system would be constructed along South Troutdale Road with catch basins 
and storm pipes to convey stormwater to the facility, which would be sized for the road 
runoff only. A regional facility would likely require an easement or the purchase of land. An 
infiltration basin would be appropriate for providing water quality treatment for the road 
runoff from South Troutdale Road. 
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CHAPTER 5. 
DRAINAGE IMPROVEMENT ALTERNATIVES 

 

DRAINAGE NORTH OF COCHRANE ROAD 
The following sections describe alternatives that have been identified for stormwater treatment and 
conveyance for the drainage areas north of Cochrane Road. 

Alternative 1 
Under Alternative 1, on-site treatment would be provided for all runoff from Drainage Area 1a. A 
continuous swale would be used to treat runoff from South Troutdale Road. Drainage Area 2 runoff 
would be treated on site and discharged to Outfall 2. Key elements of Alternative 1 are shown in 
Figure 5-1 and described below. 

Drainage Area 1a 
Runoff from development in Drainage Area 1a would be treated by on-site stormwater water quality 
facilities discharging to Outfall 1. 

Drainage Area 1b (South Troutdale Road) 
Runoff from South Troutdale Road north of SE 34th Circle would be treated in the stormwater swale in 
the proposed new park at the southwest corner of Troutdale Road and Stark Street.  

Runoff from South Troutdale Road south of SE 34th Circle would be treated in a continuous stormwater 
swale along the western side of the road discharging to Outfall 1. Culverts would be installed under the 
access driveways for the Industrial Park.  

Drainage Area 2 
Runoff from Drainage Area 2 would be treated on site with a private discharge to Beaver Creek at 
Outfall 2 

Alternative 2 
Under Alternative 2, on-site treatment would be provided for all runoff from Drainage Area 1a. A series 
of swales would be used to treat runoff from South Troutdale Road. Drainage Area 2 runoff would be 
treated on site and discharged to Outfall 2. Key elements of Alternative 2 are shown in Figure 5-2 and 
described below. 

Drainage Area 1a 
Runoff from development in Drainage Area 1a would be discharged using one of the following options: 

• Option 1—Flow from the entire drainage area would be treated on-site at the north end of the 
drainage area and discharged to Outfall 1. 

• Option 2—Flow from the northern portion of the drainage area would be treated on-site at the 
north end of the drainage area and discharged to Outfall 1; and flow from the remaining 
portion of the drainage area would be treated on-site and discharged to the new pipe system 
in Troutdale Road. 
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Drainage Area 1b (South Troutdale Road) 
Runoff from South Troutdale Road north of SE 34th Circle would be treated in the stormwater swale in 
the proposed new park at the southwest corner of Troutdale Road and Stark Street.  

Runoff from South Troutdale Road south of SE 34th Circle would be treated in a series of stormwater 
swales along the western side of South Troutdale Road. Each swale would discharge to a pipe system in 
South Troutdale Road, which in turn would discharge to Outfall 1. Sizing of the pipe would depend on 
whether it is designed to convey flow from Drainage Area 1a as well as roadway runoff: 

• A 12-inch pipe would be adequate for expected flows in this system if only the roadway 
drainage is conveyed.  

• If flow from Drainage Area 1a is discharged to the piped system, then the 12-inch pipe would 
be adequate south of SE Sweetbriar Lane, but a larger pipe would be needed north of SE 
Sweetbriar Lane:  

– a 15-inch pipe if the contributing private property is required to provide detention 
(recommended) 

– a 24-inch pipe if the contributing private property is not required to provide detention. 

Drainage Area 2 
Runoff from Drainage Area 2 would be treated on site with a private discharge to Beaver Creek at 
Outfall 2 

Alternative 3  
Under Alternative 3, on-site treatment would be provided for some or all of the runoff from Drainage 
Area 1a. A regional water quality facility would be used to treat runoff from South Troutdale Road, and 
optionally part of the runoff from Drainage Area 1a. Drainage Area 2 runoff would be treated on site and 
discharged to Outfall 2. Key elements of Alternative 3 are shown in Figure 5-3 and described below. 

Drainage Area 1a 
Runoff from development in Drainage Area 1a would be discharged using one of the following options: 

• Option 1—Flow from the entire drainage area would be treated on-site at the north end of the 
drainage area and discharged to Outfall 1. 

• Option 2—Flow from the northern portion of the drainage area would be treated on-site at the 
north end of the drainage area and discharged to Outfall 1; and flow from the remaining 
portion of the drainage area would be discharged without treatment to the new pipe system in 
Troutdale Road (treatment would be provided by a regional water quality facility 
downstream). 

Drainage Area 1b (South Troutdale Road) 
Runoff from South Troutdale Road north of SE 34th Circle would be treated in the stormwater swale in 
the proposed new park at the southwest corner of Troutdale Road and Stark Street.  

Runoff from South Troutdale Road south of SE 34th Circle would be collected in a traditional curb-and-
gutter piped drainage system along South Troutdale Road, with catch basins and storm pipes to convey 
stormwater to a regional treatment facility, which would discharge to Outfall 1. Sizing of the regional 
water quality facility would depend on whether it is designed to treat only roadway runoff or would also 
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treat a portion of runoff from Drainage Area 1a. A water quality pond would be adequate for providing 
water quality treatment for both areas, and an infiltration basin could be used for treatment of drainage 
from the road alone. These options would also affect the sizing of the conveyance pipe, as follows: 

• A 12-inch pipe would be adequate for expected flows in this system if only the roadway 
drainage is conveyed.  

• If flow from Drainage Area 1a is discharged to the piped system, then the 12-inch pipe would 
be adequate south of SE Sweetbriar Lane, but a larger pipe would be needed north of SE 
Sweetbriar Lane:  

– a 15-inch pipe if the contributing private property is required to provide detention 
(recommended) 

– a 24-inch pipe if the contributing private property is not required to provide detention. 

Drainage Area 2 
Stormwater from Drainage Area 2 would be treated on site with a private discharge to Beaver Creek at 
Outfall 2 

Alternative 4 
Under Alternative 4, a regional water quality facility would be used to treat all runoff from Drainage 
Area 1a and South Troutdale Road. Drainage Area 2 runoff would be treated on site and discharged to 
Outfall 2. Key elements of Alternative 4 are shown in Figure 5-4 and described below. 

Drainage Area 1a 
Runoff from development in Drainage Area 1a would be discharged without on-site treatment using one 
of the following options: 

• Option 1—Flow from the entire drainage area would be discharged at the north end of the 
drainage area to the new regional water quality facility.  

• Option 2—Flow from the northern portion of the drainage area would be discharged at the 
north end of the drainage area to the new regional water quality facility; and flow from the 
remaining portion of the drainage area would be discharged to the new pipe system in 
Troutdale Road. 

Drainage Area 1b (South Troutdale Road) 
Runoff from South Troutdale Road north of SE 34th Circle would be treated in the stormwater swale in 
the proposed new park at the southwest corner of Troutdale Road and Stark Street.  

Road runoff from South Troutdale Road south of SE 34th Circle would be collected in a traditional curb-
and-gutter piped drainage system along South Troutdale Road, with catch basins and storm pipes to 
convey stormwater to the regional treatment facility shared with Drainage Area 1a. The piped system 
would discharge to the regional treatment facility, which in turn would discharge to Outfall 1. Sizing of 
the pipe would depend on whether it is designed to convey flow from Drainage Area 1a as well as 
roadway runoff: 

• A 12-inch pipe would be adequate for expected flows in this system if only the roadway 
drainage is conveyed.  
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• If flow from Drainage Area 1a is discharged to the piped system, then the 12-inch pipe would 
be adequate south of SE Sweetbriar Lane, but a larger pipe would be needed north of SE 
Sweetbriar Lane:  

– a 15-inch pipe if the contributing private property is required to provide detention 
(recommended) 

– a 24-inch pipe if the contributing private property is not required to provide detention. 

Drainage Area 2 
Stormwater from Drainage Area 2 would be treated on site with a private discharge to Beaver Creek at 
Outfall 2 

DRAINAGE SOUTH OF COCHRANE ROAD 
The following options have been identified for stormwater treatment and conveyance for the area south of 
Cochrane Road. 

Alternative 5 
Alternative 5 is shown on Figure 5-5 and includes the following elements: 

• Runoff from development in Drainage Areas 3, and 4 would be treated with onsite 
stormwater water quality facilities. Drainage Area 3 would have a final outfall on the north 
side of the wetland (Outfall 3). Drainage from Drainage Area 4 would be directed to a pipe 
system on the west side of the development with a final outfall location on the south side of 
the wetland (Outfall 4) 

• Road Runoff from South Troutdale Road (Drainage Area 5) would be treated in a series of 
stormwater swales along the western side of South Troutdale Road, with final discharge to 
the wetland at Outfall 5. 

Alternative 6 
Alternative 6 is shown on Figure 5-6 and includes the following elements: 

• Runoff from development in Drainage Areas 3, and 4 would be treated with onsite 
stormwater water quality facilities. Drainage Area 3 would have a final outfall on the north 
side of the wetland (Outfall 3). Drainage from Drainage Area 4 would be directed to a pipe 
system on the west side of the development with a final outfall location on the south side of 
the wetland (Outfall 4) 

• Road Runoff from South Troutdale Road would be collected in a traditional curb-and-gutter 
system along South Troutdale Road with catch basins and storm pipes to convey stormwater 
to regional treatment facility discharging to the wetland at Outfall 5. 
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CHAPTER 6. 
 RECOMMENDATIONS 

 

FLOW CONTROL 
For discharges to surface water from developed properties, flow control should be provided to avoid 
discharging flows that will cause channel erosion. Flow control should limit off-site discharges to no 
more than one-half of the 2-year, 24-hour pre-development peak flow, unless more specific data is 
available. Facilities are also required to control peak flows to the pre-development 5-, 10-, and 25-year, 
levels. 

WATER QUALITY FACILITY CRITERIA 
Stormwater from new development should be infiltrated onsite to the maximum extent feasible prior to 
discharging any flow off site, using infiltration facilities such as swales, planters, basins, filter strips, 
grassy swales, soakage trenches and drywells. 

SOUTH TROUTDALE ROAD IMPROVEMENTS REQUIREMENT 
It is recommended that South Troutdale Road be upgraded to be consistent with the road cross section 
north of Sweetbriar Lane (44-foot-wide roadway and 5-foot-wide sidewalks on both sides).  

DRAINAGE FACILITIES 
Alternative 1 is recommended for the area north of Cochrane Road and Alternative 5 is recommended for 
the area south of Cochrane Road. Both alternatives use an infiltration swale along Troutdale Road. A 
typical swale cross section is presented in Figure 6-1. 

The estimated cost for Alternative 1 is $309,000; the cost for Alternative 5 is $225,000. Detailed cost 
estimates are presented in Appendix B 



 

 

City of Troutdale 
South Troutdale Road Storm Drainage Plan 

FIGURES 

January 2009 



SSt
ud

y
ud

y 
Ar Ar

ea
 B

ou
nd

a
Bo

un
da

ry

0 250250 500 Feet500 Feet

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHRCOCHRANE RD

S
O

U
TH

 T
R

O
U

TD
A

LE
 R

D
S

O
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TR
O

U
TD

ALE R
D

SE TR
O

U
TD

ALE R
D

SE STARKARK ST

Beave
r  

 C
re

ek
S

tu
dy

 A
re

a 
B

ou
nd

ar
y

0 250 500 Feet

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

S
O

U
TH

 T
R

O
U

TD
A

LE
 R

D

SE TR
O

U
TD

ALE R
D

SE STARK ST

Beave
r  

 C
re

ek

Bulingam
e CreekSE Powell Blvd.

24
4t

h 
Av

e.

Fa
irv

ie
w

 A
ve

.
M

ai
n 

Av
e.

SE Stark St.

NE Glisan St.

Tr
ou

td
al

e 
R

oa
d

Union Pacific RR

Crow
n Point Highway

CITY OF 
GRESHAM

Be
av

er 
Cree

k

Bulingam
e CreekSE Powell Blvd.

24
4t

h 
Av

e.

Fa
irv

ie
w

 A
ve

.
M

ai
n 

Av
e.

SE Stark St.

NE Glisan St.

Tr
ou

td
al

e 
R

oa
d

Crow
n Point Highway

CITY OF 
TROUTDALE

STUDY
AREA

CITY OF 
GRESHAM

Be
av

er 
Cree

k

I-84 (Banfield Expressway)

NE Halsey St.

0 1,000 2,000 3,000 4,000 Feet

29887-08-146/Figure1_1_S
tudyA

rea.ai

Figure 1-1.
STUDY AREA AND VICINITY

City of Troutdale
SOUTH TROUTDALE ROAD STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583



SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHRCOCHRANE RD

S
O

U
TH

 T
R

O
U

TD
A

LE
 R

D
S

O
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TR
O

U
TD

ALE R
D

SE TR
O

U
TD

ALE R
D

SE STARKARK ST

St
ud

y A
re

a 
Bo

un
da

ry

Parcel Outside
Current City Limits

IP
ZONE

OS
ZONE

UPAR-10
ZONE

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

S
O

U
TH

 T
R

O
U

TD
A

LE
 R

D

SE TR
O

U
TD

ALE R
D

SE STARK ST

29887-08-146/Figure2_1_Zoning.ai

Figure 2-1.
STUDY AREA ZONING

City of Troutdale
SOUTH TROUTDALE ROAD STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583

0 250 500 Feet



2 6 0

2
7

0

2 7 0

2
7

0

2
7

0

2
8

0

2
8

0

2 8 0

2
8

0

2
9

0

2 9 0

2 9 0

2 9 0

2 9 0

3
0

0

3 0 0

3 0 0

3 0 0

3 0 0
3 0 0

3
0

0

3
1

0

3 1 0

3 1 0

3 1 0

3 1 0

3
1

0

2
5

0

2
5

0

2 5 0

3
2

0 3 2 0

3 2 0

3 2
0

2 4 0

2 4 0

2
3

0

2 3 0

2 3 0

3
3

0

2 2 0 2 2 0

2 2 0

3
5

0

3 6 0

2 1 0

2 1 0
2 1 0

2 1 0

2
0

0

2 0 0

2
6

0

2
6

0 3 3 03 4 03

7
0

3 4 0

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHR
COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TR
O

U
TD

A
LE R

D
SE TR

O
U

TD
A

LE R
D

SE STARKARK ST

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TR
O

U
TD

A
LE R

D

SE STARK ST
LEGEND

0 250 500 Feet

Local Drainage Basin Divides

Study Area Boundary

Approximate Location 
of Vegetation Corridor

100-year Floodplain

Wetland

Slopes greater than 25%

29887-08-146/Figure4_1_E
xistC

ond.ai

Figure 4-1.
STUDY AREA EXISTING 

CONDITIONS

City of Troutdale
SOUTH TROUTDALE ROAD STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583



2 6 0

2
7

0

2 7 0

2
7

0

2
7

0

2
8

0

2
8

0

2 8 0

2
8

0

2
9

0

2 9 0

2 9 0

2 9 0

2 9 0

3
0

0

3 0 0

3 0 0

3 0 0

3 0 0
3 0 0

3
0

0

3
1

0

3 1 0

3 1 0

3 1 0

3 1 0

3
1

0

2
5

0

2
5

0

2 5 0

3
2

0 3 2 0

3 2 0

3 2
0

2 4 0

2 4 0

2
3

0

2 3 0

2 3 0

3
3

0

2 2 0 2 2 0

2 2 0

3
5

0

3 6 0

2 1 0

2 1 0
2 1 0

2 1 0

2
0

0

2 0 0

2
6

0

2
6

0 3 3 03 4 03

7
0

3 4 0

Outfall 1Outfall 1

Outfall 2Outfall 2

Outfall 3Outfall 3

Outfall 4Outfall 4

Outfall 5Outfall 5

DrainageDrainage
Area 1aArea 1a

DrainageDrainage
Area 2Area 2

Drainage Drainage 
Area 3Area 3 D

rainage A
rea 5

D
rainage A

rea 5

DrainageDrainage
Area 4Area 4

D
ra

in
ag

e 
A

re
a 

1b
D

ra
in

ag
e 

A
re

a 
1b

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SE  SE   C
OCHR

COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TRO
UTDALE RD

SE TRO
UTDALE RD

SE STARKARK ST

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE   C
OCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE TRO
UTDALE RD

SE STARK ST

LEGEND

0 250 500 Feet

Study Area Boundary

Approximate Location 
of Vegetation Corridor

100-year Floodplain

Wetland

Slopes greater than 25%

29887-08-146/Figure4_2_FutureC
ond.ai

Figure 4-2.
STUDY AREA FUTURE 

CONDITIONS

City of Troutdale
SOUTH TROUTDALE ROAD STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583



2
6

0

2
7

0

2 7 0

2
7

0

2
8

0

2
8

0

2 9 0

3 0 0

2
5

0

2 4 0

2
3

0

2
1

0

2 1 0

2
0

0

2
6

0

Outfall 1Outfall 1

Outfall 2Outfall 2

DrainageDrainage
Area 1aArea 1a

DrainageDrainage
Area 2Area 2

D
ra

in
ag

e 
A

re
a 

1b
D

ra
in

ag
e 

A
re

a 
1b

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHRCOCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARKARK ST

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARK STLEGEND

0 200 400 Feet

Outfall
On-Site Water Quality Treatment Facility
Swale
Storm Drain Pipe
Private Storm Drain Pipe
Storm Drain Manhole
Storm Drain Culvert
Study Area Boundary
100-year Floodplain
Wetland

29887-08-146/Figure5_1_A
lt1.ai

Figure 5-1.
DRAINAGE NORTH OF COCHRANE ROAD; 

ALTERNATIVE 1

City of Troutdale
SOUTH TROUTDALE ROAD 
STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583



2
6

0

2
7

0

2 7 0

2
7

0

2
8

0

2
8

0

2 9 0

3 0 0

2
5

0

2 4 0

2
3

0

2
1

0

2 1 0

2
0

0

2
6

0

Outfall 1Outfall 1

Outfall 2Outfall 2

DrainageDrainage
Area 1aArea 1a

DrainageDrainage
Area 2Area 2

D
ra

in
ag

e 
A

re
a 

1b
D

ra
in

ag
e 

A
re

a 
1b

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHRCOCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARKARK ST

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARK ST

0 200 400 Feet

LEGEND
Outfall
On-Site Water Quality Treatment Facility
Optional On-Site Water Quality Treatment Facility
Swale
Storm Drain Pipe
Private Storm Drain Pipe
Optional Private Connection to Storm Drain System
Storm Drain Manhole
Storm Drain Culvert
Study Area Boundary
100-year Floodplain
Wetland

29887-08-146/Figure5_2_A
lt2.ai

Figure 5-2.
DRAINAGE NORTH OF COCHRANE ROAD; 

ALTERNATIVE 2

City of Troutdale
SOUTH TROUTDALE ROAD 
STORM DRAINAGE PLAN7080 SW Fir Loop

Portland, Oregon 97223
Tel 503.684.9097  Fax 503.598.0583



2
6

0

2
7

0

2 7 0

2
7

0

2
8

0

2
8

0

2 9 0

3 0 0

2
5

0

2 4 0

2
3

0

2
1

0

2 1 0

2
0

0

2
6

0

Outfall 1Outfall 1

Outfall 2Outfall 2

DrainageDrainage
Area 1aArea 1a

DrainageDrainage
Area 2Area 2

D
ra

in
ag

e 
A

re
a 

1b
D

ra
in

ag
e 

A
re

a 
1b

SESE SWEETBRIAR RSWEETBRIAR RD

SESE 40TH ST40TH ST

SESE 34TH CIR34TH CIR

SESE SWEETBRIAR LNSWEETBRIAR LN

SESE COCHRCOCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARKARK ST

SE SWEETBRIAR RD

SE 40TH ST

SE 34TH CIR

SE SWEETBRIAR LN

SE COCHRANE RD

SO
U

TH
 T

R
O

U
TD

A
LE

 R
D

SE STARK ST

0 200 400 Feet

LEGEND
Outfall
Regional Water Quality Treatment Facility
On-Site Water Quality Treatment Facility
Swale
Storm Drain Pipe
Private Storm Drain Pipe
Optional Private Connection to Storm Drain System
Storm Drain Manhole
Storm Drain Culvert
Study Area Boundary
100-year Floodplain
Wetland

29887-08-146/Figure5_3_A
lt3.ai

Figure 5-3.
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Figure 5-4.
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APPENDIX A. 
XP-SWMM MODELING RESULTS 

to be provided with final report 
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A-1 

APPENDIX A. 
STORM SYSTEM EVALUATION METHODOLOGY 

 

MODELING PARAMETERS 
The software used for modeling the South Troutdale Road Study Area was XP-SWMM 2000, developed 
by XP Software Pty. Ltd. It is based on the U.S. Environmental Protection Agency’s Storm Water 
Management Model (SWMM) and uses rainfall information and percent-impervious information, along 
with subcatchment-specific parameters, to determine the hydrology and hydraulics of a modeled drainage 
area. Each catchment is subdivided into subcatchments that are hydrologically similar. The model 
requires the following parameters for each subcatchment to define the flow: 

• Subcatchment area 

• Percent impervious 

• Pervious curve number 

• Time of concentration. 

The study area is sufficiently small that the design rainfall is the same for the whole study area. The study 
area was divided into different drainage areas based on the existing storm/sanitary system configuration.  

The approach used for defining each modeling parameter is described below. 

Subcatchment Area 
Subcatchment area is the actual area of the subcatchment in acres. 

Impervious Areas  
The percent-impervious value indicates the percentage of the drainage area that is covered with 
impervious surfaces that prevent infiltration of rainfall into the ground. Existing and future percent-
impervious values were determined for each subcatchment based on existing zoning and land.  

The impervious area used in the modeling was the mapped impervious area (MIA), which is the actual 
total impervious area. The modeling did not use effective impervious area (EIA), which is usually a 
percentage of the MIA and difficult to measure. Future development using biofiltration swales and other 
water quality facilities could result in an EIA that is significantly smaller than MIA; however, to be 
conservative in the modeling, MIA was used for future as well as existing conditions.  

Existing land use was determined from the 2007 aerial photograph.   

Pervious Curve Numbers 
Pervious curve numbers for each subcatchment were developed for pervious areas. For pervious areas, the 
curve numbers are related to soil type, land use, cover and hydrologic condition. Table A-1 shows the 
curve numbers by land use for soil type C. Curve numbers were calculated for each subcatchment as a 
weighted average by area of land use. 
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TABLE A-1. 
PERVIOUS CURVE NUMBERS 

  Curve Number 
Land Use Group C Soils 

Open Space (good condition) 74 
Farm 88 
Residential 90 
Industrial Park 91 
Roadway 98 
    

Source: Urban Hydrology for Small Watersheds.  Soil Conservation Service Technical 
Release 55. June 1986 

 

Time of Concentration 
The time of concentration for a drainage area is defined as the time it takes for storm runoff to travel to 
the storm inlet from the most hydraulically distant point in the drainage area. This was calculated for each 
subcatchment as the length of travel divided by the estimated travel speed.  

HYDROLOGIC ANALYSIS APPROACH 
XPSWMM and the Santa Barbara Urban Hydrograph were used to determine the flow into the system. 
An SCS Type 1A 24 hour storm distribution was used to model the 2-year and 25-year rainfall events as 
presented in Chapter 2.  

HYDRAULIC ANALYSIS APPROACH 
XPSWMM was used to evaluate design flows for the pre-development, existing and future conditions. 

  
Alternative 1, Outfall 1 Model Schematic 



South Troutdale Road Storm Drainage Plan… 

A-3 

 
Alternative 1, Outfall 2 Model Schematic 

 



South Troutdale Road Storm Drainage Plan… 

A-4 

 
Alternative 5, Outfall 3 and 4 Model Schematic 

 
Alternative 5, Outfall 5 Model Schematic 
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TABLE A-1. 
STORM DRAINAGE PIPE SUMMARY 

U/S Junction D/S Junction 

Pipe 
Dia 

(inches)
Length 
(feet) 

Rim El 
(feet) 

U/S Invert 
El (feet) 

Rim El 
(feet) 

D/S Invert 
El (feet) Slope 

System 
Capacity 

(cfs) 

Alternative 1 Outfall 1         
Drainage Area 1a Junction 12 120 230 226 225 221 4.2% 7.3 
Drainage Area 1b Junction 12 120 230 226 225 221 4.2% 7.3 

Junction Wetland Outfall 12 300 225 221 210 206 5.0% 8.0 

Alternative 1 Outfall 2         
Drainage Area 2 Outfall 2 12 300 270 266 230 229 12.3% 12.5 

Alternative 5 Outfall 3         
Drainage Area 3 Outfall 3 12 140 295 291 265 261 21.4% 16.5 

Alternative 5 Outfall 4         
Drainage Area 4a Drainage Area 4B 12 130 290 286 265 261 19.2% 15.7 
Drainage Area 4b Drainage Area 4C 12 190 302 286.4 290 280.7 3.0% 6.2 
Drainage Area 4c Outfall 4 12 320 300 296 302 286.4 3.0% 6.2 

Alternative 5 Outfall 5         
Drainage Area 5 Outfall 5 12 75 305 301 300 296 6.7% 9.2 

 

TABLE A-2. 
STORM DRAINAGE DESIGN FLOWS 

     Drainage Area 4  

 
Drainage 
Area 2 

Drainage 
Area 1a 

Drainage 
Area 1b 

Drainage 
Area 3 

North 
Parcel 

Center 
Parcel 

South 
Parcel 

Drainage 
Area 5 

Area (acres) 15.6 22.8 1.7 5.4 2.7 4.4 2.8 0.9 
Pre-Development Conditions 
Curve number 74 74 74 74 74 74 74 74 
2-year flow (cfs) 0.7 0.77 0.06 0.25 0.12 0.2 0.13 0.11 
25-year flow (cfs) 1.66 1.62 0.12 0.6 0.26 0.48 0.13 0.32 

Existing Conditions 
Curve number 74 74 88 89 88 89 90 88 
2-year flow (cfs) 0.7 0.77 0.11 0.69 0.27 0.55 0.42 0.34 
25-year flow (cfs) 1.66 1.62 0.19 1.29 0.51 1.02 0.77 0.63 

Future Conditions 
Curve number 91 91 98 90 90 90 90 98 
2-year flow (cfs) 2.14 1.68 0.17 0.74 0.31 0.58 0.42 0.55 
25-year flow (cfs) 3.82 2.85 0.27 1.34 0.56 1.06 0.77 0.84 
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Draft Report Cost Estimate.XLS

CITY OF TROUTDALE

South Troutdale Road Storm Drainage Plan

Preliminary Cost Estimate

North of Cochrane Road

ITEM   UNIT EST
NO DESCRIPTION UNIT PRICE QTY TOTAL

Alternative 1
1 Mobilization LS $19,400.00 1 $19,400.00
2 Manhole, 48” EA $2,500.00 2 $5,000.00
3 Pipe, Storm Drain, 12” PVC 3034 (Class B Backfill) LF $50.00 120 $6,000.00
4 Pipe, Storm Drain, 15” PVC 3034 (Class B Backfill) LF $60.00 310 $18,600.00
5 12" Culvert LS $55.00 60 $3,300.00
6 2790 Long Bio-swale along west side of South Troutdale Road

Permeable Filter Fabric (at swale) SY $3.00 5580 $16,740.00
Erosion Control Blanket SF $0.50 19530 $9,765.00
Soil Mixture CY $20.00 930 $18,600.00
Plantings SF $4.00 16740 $66,960.00
Rip Rap for Check Dams CY $85.00 28 $2,380.00
Gravel CY $40.00 620 $24,800.00

7 Swale Outlet EA $500.00 2 $1,000.00
8 Outlet structure EA $5,000.00 1 $5,000.00
9 Traffic Control LS $10,000.00 1 $10,000.00

10 Erosion Control LS $5,000.00 1 $5,000.00

Construction Subtotal $212,545.00
Construction Contingencies (percent of total) 20% $43,000
'Engr, Arch, Admin, Legal Fees (% of Total Constr. & Contingency) 25% $53,000

TOTAL COST $309,000

Page 1



Draft Report Cost Estimate.XLS

CITY OF TROUTDALE

South Troutdale Road Storm Drainage Plan

Preliminary Cost Estimate

South of Cochrane Road

ITEM   UNIT EST
NO DESCRIPTION UNIT PRICE QTY TOTAL

Alternative 5
1 Mobilization LS $14,200.00 1 $14,200.00
2 Manhole, 48” EA $2,500.00 5 $12,500.00
3 Pipe, Storm Drain, 12” PVC 3034 (Class B Backfill) LF $50.00 940 $47,000.00
4 12" Culvert LS $55.00 120 $6,600.00
5 925 Long Bio-swale along west side of South Troutdale Road

Permeable Filter Fabric (at swale) SY $3.00 1850 $5,550.00
Erosion Control Blanket SF $0.50 6475 $3,237.50
Soil Mixture CY $20.00 308 $6,166.67
Plantings SF $4.00 5550 $22,200.00
Rip Rap for Check Dams CY $85.00 10 $807.50
Gravel CY $40.00 206 $8,222.22

6 Swale Outlet EA $500.00 2 $1,000.00
7 Outlet structure EA $5,000.00 3 $15,000.00
8 Traffic Control LS $10,000.00 1 $10,000.00
9 Erosion Control LS $3,000.00 1 $3,000.00

Construction Subtotal $155,483.89
Construction Contingencies (percent of total) 20% $31,000
'Engr, Arch, Admin, Legal Fees (% of Total Constr. & Contingency) 25% $39,000

TOTAL COST $225,000

Page 2
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Limitations:

This document was prepared solely for City of Troutdale in accordance with professional standards at the time the services were performed and in accordance with the contract between City of Troutdale and Brown and Caldwell dated May 10, 2011. This document is governed by the specific scope of work authorized by City of Troutdale; it is not intended to be relied upon by any other party except for regulatory authorities contemplated by the scope of work. We have relied on information or instructions provided by City of Troutdale and other parties and, unless otherwise expressly indicated, have made no independent investigation as to the validity, completeness, or accuracy of such information. 
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BMP	best management practice

cfs	cubic feet per second

CIP	capital improvement project

CMP	corrugated metal pipe

CSP	corrugated steel pipe

City	City of Troutdale

DEQ	Oregon Department of Environmental Quality

F	Fahrenheit

GIS	geographic information system

HDPE	high-density polyethylene

HDR	high density residential

I-84	Interstate 84

LDR	low density residential

LID	low impact development

MS4	Municipal Separate Storm Sewer System

MS4 Plan	stormwater management plan

Metro	Portland Area Metropolitan Service District

NPDES 	National Pollutant Discharge Elimination System

OS	open space

PVC	poly-vinyl chloride

RCP	reinforced concrete pipe

SDMP	storm drainage master plan

TMDL	total maximum daily load

UGB	urban growth boundary
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[bookmark: _Toc317084853]Executive Summary

[bookmark: _Toc317084854]Introduction

In 2011, the City of Troutdale (City) initiated development of a storm drainage master plan (SDMP) for the South Troutdale area, to develop a 20-year stormwater capital improvement projects list (CIP). The plan objectives include the following:

1. Evaluate the capacity of the storm drainage system.

1. Consider future annexations, projected development patterns, and county road projects when evaluating capacity and water quality.

1. Comply with Municipal Separate Storm Sewer System (MS4) National Pollutant Discharge Elimination System (NPDES) Permit Renewal Requirements to develop total maximum daily load (TMDL) benchmarks.

1. Address drainage from the decommissioning of non-rule authorizable dry wells, in order to move the City away from the need to obtain a Water Pollution Control Facility permit.

1. Develop water quality CIPs that address the bacteria TMDL as well as position the City to comply with anticipated future stormwater regulations related to hydromodification, retrofits, design storms, maintenance, low impact development, and potential future TMDLs for other parameters of concern.

1. Develop CIPs to address identified hydraulic constraints and capacity deficiencies in the system. 

1. Develop planning level cost estimates that will allow the City to evaluate its stormwater user fee, rate structure, and system development charges.

[bookmark: _Toc317084855]Study Area Characteristics

The City is approximately 6 square miles in size with two distinct drainage areas:  the North Troutdale area and the South Troutdale area. This SDMP includes analysis for South Troutdale. South Troutdale encompasses the portion of the city draining to the Sandy River and Beaver Creek, south of Interstate 84 (I-84). The North Troutdale Storm Drainage Master Plan was completed in 2007 and encompasses areas of the city generally north of I84 that drain to the Columbia River and the Sandy River.

The topography in South Troutdale is influenced by the Beaver Creek and Sandy River drainage systems. Beaver Creek flows through Troutdale in a northeasterly direction and through a steep canyon to its confluence with the Sandy River at Depot City Park near the Historic Columbia River Highway. The Sandy River runs near the eastern boundary of the city. 

Residential development is the primary land use within the urbanized area of South Troutdale. Vacant areas are scattered throughout the city, but a large portion of vacant area exists on the steep slopes along Beaver Creek and the Sandy River. 

Runoff from a large area within the South Troutdale study area discharges into underground injection control (UIC) facilities. Areas draining to UICs were not included in this study’s hydrologic or hydraulic model, with the exception of drainage areas for six UICs that were identified for decommissioning (see Section 2.8). Drainage areas associated with the six UICs were delineated and included in the future condition hydrologic model in order to identify runoff flows and volumes for future planning purposes. 

The City maintains 28 outfalls within the South Troutdale study area, 14 along Beaver Creek and 14 along the Sandy River. As a result of the multiple outfalls, the majority of the City’s stormwater infrastructure is relatively small in size with respect to pipe diameter. Pipes owned by Multnomah County along the main arterials within the South Troutdale study area were included in the master plan effort, but pipe systems owned by the Oregon Department of Transportation (i.e., within the right-of-way of I-84) and private entities were not included in the model because these systems are maintained separately from the City’s system.

The City operates under a Phase II MS4 NPDES permit, which requires it to implement stormwater management strategies for reducing pollutants discharged from the City’s stormwater systems. The City implements its MS4 Plan which includes a variety of programmatic, non-structural, and source control activities that the City conducts in order to improve stormwater quality and reduce pollutant discharges in stormwater. As a result of this SDMP, structural stormwater facilities as capital improvement projects have been identified.

[bookmark: _Toc317084856]Study Methods

Development of the South Troutdale SDMP involved evaluation of the capacity of the South Troutdale stormwater drainage system and evaluation of opportunities to implement stormwater water quality facilities within the study area.

To evaluate the capacity of the South Troutdale stormwater drainage system, a computer model was developed to simulate the hydrologic/hydraulic conditions of the public system for pipes 12 inches in diameter and greater. The storm system was evaluated under both existing and anticipated future development conditions. XP Software’s XP SWMM v2010 model software was selected to conduct this analysis. 

In order to develop the hydrologic and hydraulic computer model of the existing storm pipe system, the South Troutdale study area was subdivided into subbasins for modeling purposes. The subbasin boundaries were delineated based on topographic information and the locations of the existing drainage system in the geographic information system (GIS). A total of 200 subbasins are reflected in the hydrologic model. 

Information on the South Troutdale drainage (conveyance) system was provided in GIS by the City. As part of this SDMP, elements of the stormwater conveyance system including nodes (manholes) and links (pipes or open channel conveyances) were named. 

Once the model was developed, it was validated using anecdotal field observations from a large storm event. The model validation storm event occurred on August 29, 2005. The City reported flooding of the manholes in 257th Avenue near the intersection of the Historic Columbia River Highway. Results of the validation exercise were deemed to be reasonable and no adjustments to the model were made. 

Following the model validation, the water quality, 2-year, 5-year, 10-year, and 25-year storm events were simulated for current and future development conditions. Initial model results indicated a total of ten pipe segments with some degree of flooding in either the existing or future development condition. Each flooding location was reviewed in the XP-SWMM model to evaluate the source of the identified capacity deficiency. Additional review of the model assumptions and methods resulted in a refined number of locations that require CIP development for flood control. A total of six pipe capacity issues were identified for CIP development.

In conjunction with the hydraulic evaluation of the City’s stormwater system, water quality CIP opportunity areas were identified by reviewing system information including locations of existing water quality facilities, existing vacant areas, publically-owned lands, existing and future condition land uses, storm system layout, topography, and drainage areas. Initial opportunity areas were identified and reviewed with City staff who further commented on feasibility and practicability of water quality facility installations in the identified areas. A total of ten water quality CIP opportunity areas were identified for potential CIP development.

In order to integrate development of the flood control and water quality CIPs, the flood control and water quality opportunity areas were reviewed together to determine whether a water quality facility (to address a specific water quality opportunity area) could be sized, designed, and/or located in such a way that it will  also address an identified system capacity deficiency. 

[bookmark: _Toc317084857]Study Results 

Analysis of the stormwater drainage system in the South Troutdale drainage area resulted in the identification of 16 potential CIPs. Through the CIP development process, one integrated water quality and flood control CIP was identified; four flood control CIPs were identified; and eleven water quality CIPs were identified. Table ES-1 summarizes the identified CIPs and Figure ES-1 provides the general vicinity of each of these CIP locations.



		Table ES-1. CIP Summary



		CIP number

		CIP type

		CIP name

		Estimated CIP project cost, dollars

		Estimated CIP maintenance cost, dollars (annual)3



		WQFC_011

		Integrated Flood Control/Water Quality

		LID Pilot Project

		50,000

		N/A



		FC_01

		Flood Control

		Pipe Upsizing on S Buxton Road

		130,100

		N/A



		FC_02

		Flood Control

		Curb Installation

		2,500

		N/A



		FC_03

		Flood Control

		Pipe Upsizing on SE 21st Street

		106,100

		N/A



		FC_041

		Flood Control

		Pipe Upsizing on NW 257th Avenue

		522,700

		N/A



		WQ_01a2

		Water Quality

		Stormwater Planter for Northern UIC Decommissioning

		717,500

		13,000



		WQ_1b2

		Water Quality

		Stormwater Planter for Northern UIC Decommissioning

		293,400

		5,100



		WQ_02

		Water Quality

		Stormwater Planter for Western UIC Decommissioning

		1,099,500

		20,400



		WQ_03

		Water Quality

		Sandee Palisades Detention Pond Retrofit

		153,800

		4,600



		WQ_04

		Water Quality

		Vegetated Infiltration Facility (retention pond) at Outfall BC010

		1,539,300

		44,800



		WQ_05

		Water Quality

		Strawberry Meadows Detention Pond Retrofit

		85,100

		1,600



		WQ_06

		Water Quality

		Vegetated Infiltration Facility (rain garden) at Weedin Park

		297,100

		7,300



		WQ_07

		Water Quality

		Stuart Ridge Detention Pond Retrofit

		60,500

		500



		WQ_08

		Water Quality

		Vegetated Infiltration Facility (rain garden) at Sweetbriar Park

		145,400

		3,300



		WQ_09

		Water Quality

		Stormwater Planters (Green Streets) at SE Evans Avenue

		373,700

		7,700



		WQ_10

		Water Quality

		Stormwater Planters (Green Streets) at SW 21st Avenue

		184,200

		3,900





1 CIP WQFC_01 and CIP FC_04 address the same flood control opportunity area. If WQFC_01 is deemed in feasible, FC_04 may be considered. However, both CIPs would not need to be implemented.

2 CIP WQ_01a and CIP WQ_01b address the same water quality issue. If WQ_01b is feasible from a downstream pipe capacity standpoint, then WQ_01a would not need to be implemented.

		Executive Summary 

		South Troutdale Stormwater Master Plan







		South Troutdale Storm Drainage Master Plan

		Executive Summary







3 Maintenance costs assume sediment removal and other activities that may only be conducted as needed (i.e., every five to ten years).  Therefore, these costs are conservative as they reflect the maximum maintenance cost that would be anticipated in one year.
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[bookmark: _Toc317084858]Introduction

The South Troutdale Storm Drainage Master Plan documents the methods and results of the stormwater quality and storm system capacity evaluation for the South Troutdale study area. This study area includes land within the incorporated city limits and urban planning area of Troutdale that drains to Beaver Creek and the Sandy River. The study area does not include areas that discharge to underground injection control (UIC) facilities, with the exception of a small area associated with UICs that are scheduled to be decommissioned. This section provides a summary of the need for the plan, the plan objectives, a description of the approach for preparing the plan and a summary of how this plan is organized.

[bookmark: _Toc317084859]Need for the Plan

In 1996, the City of Troutdale (City) completed the previous South Troutdale Storm Drainage Master Plan. This plan addressed capacity and water quality issues within South Troutdale for development conditions expected at that time. Most of the capital improvements recommended in that plan have been implemented to date.

Since 1996, development and regulatory requirements within South Troutdale have changed. The City has added land to its service boundary and is now planning for future annexations. As related to regulatory requirements, in 2001, the Oregon Department of Environmental Quality (DEQ) passed new rules regulating the discharge of stormwater runoff to UICs (e.g., dry wells). In March 2005, DEQ completed the Sandy River Basin total maximum daily load (TMDL), which identifies Beaver Creek (within the City) as water quality limited for bacteria. In May 2007 the City was issued a Phase II municipal separate storm sewer (MS4) National Pollutant Discharge Elimination System (NPDES) permit to regulate the discharge of stormwater runoff to waters of the state and to reduce pollutants in runoff to the maximum extent practicable.

These development and regulatory changes, combined with recent planning efforts conducted by the City including the 2009 Comprehensive Land Use Plan Update and the 2009 South Troutdale Road Storm Drainage Plan, warranted an update to the South Troutdale Storm Drainage Master Plan. The City’s goal for the 2011 South Troutdale Storm Drainage Master Plan is to develop a comprehensive assessment and strategy to address stormwater quality and quantity management within the South Troutdale drainage basin.

[bookmark: _Toc317084860]Plan Objectives

This storm drainage master plan is intended to help the City in the development and prioritization of a 20-year stormwater capital improvement project list (CIP) for the South Troutdale area. The plan objectives include the following:

1. Compile system information into a comprehensive XP-SWMM model for use in evaluating the capacity of the storm drainage system and identifying trouble spots.

1. Ensure that future annexations, projected development patterns, and county road projects are considered when evaluating capacity and water quality.

1. Comply with MS4 NPDES Permit Renewal Requirements to develop TMDL benchmarks due November 1, 2011.

1. Address drainage from the decommissioning of non-rule authorizable dry wells to move the City away from the need to obtain a Water Pollution Control Facility permit.

1. Select water quality CIPs that address the bacteria TMDL as well as position the City to comply with anticipated future stormwater regulations related to hydromodification, retrofits, design storms, maintenance, low impact development (LID), and potential future TMDLs for other parameters of concern.

1. Develop CIPs to address the identified hydraulic constraints and capacity deficiencies in the system. Where feasible, develop flood control CIPs using facilities that also address water quality objectives.

1. Use pipe age to help prioritize the implementation of capital projects.

1. Develop planning-level cost estimates that will allow the City to evaluate its stormwater user fee, rate structure, and system development charges and determine appropriate funding mechanisms.

[bookmark: _Toc317084861]Approach

The approach for developing the South Troutdale Storm Drainage Master Plan is summarized in Figure 11. This approach was developed to meet the City’s water quality and flood control objectives and uses a parallel process that combines to integrate data collection, data compilation, and data evaluation efforts.

As shown in Figure 1-1, water quality was considered at the beginning of the process in order to develop TMDL pollutant load reduction benchmarks (as required for the City’s MS4 NPDES permit renewal). The data collection, data compilation, and data evaluation efforts were conducted as follows:

Previous master plans and geographic information system (GIS) data were reviewed with respect to land use, open space, topography, structural best management practice (BMP) drainage areas, and potential high pollutant source areas.

A review was conducted of areas where UICs are required to be decommissioned.

The Sandy River TMDL was reviewed to identify applicable bacteria waste load allocations. 

Based on the data review, water quality CIP opportunity areas were identified and reviewed with the City. The opportunity areas would allow the City to reduce pollutant loads and position them to address future stormwater regulations.

A pollutant load spreadsheet model was developed to assist in estimating pollutant loads (specifically bacteria) and pollutant load reductions (associated with structural BMP implementation). 

Using the pollutant loads model results, TMDL pollutant load reduction benchmarks were developed for submittal to DEQ.







[bookmark: _Toc310522004][image: ]

Figure 1-1. Storm Drainage Master Plan Approach



In conjunction with the efforts to evaluate water quality, the storm system capacity was evaluated to address flood control and conveyance issues as follows:

1. Existing storm system data from previous master plans, the City’s GIS inventory, and as-builts were reviewed and compiled to develop a current storm drainage system in GIS. Data gaps were identified and missing information was obtained from the City.

An XP-SWMM model was developed from the updated GIS to simulate the hydrology and hydraulics of the storm system.

The capacity of the storm drainage system was evaluated for select design storms and existing and future development conditions.

System capacity problems were identified and reviewed. For those capacity issues that appear to be the result of a structural impairment, those areas were identified as a flood control CIP opportunity.

The integrated master planning approach addressed both water quality and flood control as follows:

1. Water quality and flood control CIP opportunity areas were reviewed to determine whether multiple objectives could be addressed with one project.

Flood control CIP opportunity areas that were isolated from water quality CIP opportunity areas were modeled in order to develop conceptual sizing and preliminary costs for the required structural improvement.

Flood control CIPs that were located within a water quality CIP opportunity area were assessed to determine whether the deficiency may be addressed with implementation of the proposed water quality facility.

Water quality CIPs were sized conceptually using XP SWMM or an alternative sizing methodology 
(i.e., City of Gresham simplified method for LID) and preliminary costs identified. 

[bookmark: _Toc317084862]Plan Organization

The South Troutdale Storm Drainage Master Plan is organized as follows:

Section 2.0 includes a description of study area characteristics and associated mapping.

Section 3.0 describes the modeling methods used and results of the storm system capacity evaluation.

Section 4.0 describes the methods used and results of the storm system water quality evaluation.

Section 5.0 describes the recommended integrated management strategy to address the storm system capacity and water quality issues identified for the South Troutdale area over the next 20-years.

Section 6.0 describes the City’s priorities for implementation of the integrated management strategy.

Appendices A through E provide supporting information for Sections 2 through 6. 
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[bookmark: _Toc317084863]Study Area Characteristics

This section includes an overview of study area characteristics including location, topography, soils, land use, rainfall, drainage system, and current water quality conditions.

[bookmark: _Toc317084864]Location

Troutdale is located within the eastern portion of the Portland Area Metropolitan Service District’s (Metro) urban growth boundary (UGB) in Multnomah County. Figure 2-1 is a map that shows Troutdale’s location within the region.

[image: ]

[bookmark: _Toc310522005]Figure 2-1. Vicinity Map



Troutdale is approximately 15 miles east of downtown Portland along Interstate 84 (I-84) and is bordered by the cities of Wood Village and Fairview to the west, the City of Gresham to the south, the Sandy River to the east, and the Columbia River to the north.

The city is approximately 6 square miles with two distinct drainage areas, the North Troutdale area and the South Troutdale area. This storm drainage master plan includes analysis for South Troutdale. South Troutdale encompasses the portion of the city draining to the Sandy River and Beaver Creek, south of I84 and the Historic Columbia River Highway. The North Troutdale Storm Drainage Master Plan was completed in 2007 and encompasses areas of Troutdale that drain to the Columbia River and the Sandy River north of I-84 and the Historic Columbia River Highway.

[bookmark: _Toc317084865]Topography

Topographic information was compiled using 2008 6-inch resolution aerial imagery and LIDAR data, which were used to produce 2-foot contours. Anecdotal information from City of Troutdale (City) staff was used to supplement this data.

The topography in South Troutdale is influenced by the Beaver Creek and Sandy River drainage systems. Burlingame Creek joins Beaver Creek near Mt. Hood Community College, at the intersection of Southeast Stark Street and South Troutdale Road in the southwest corner of the city. From the college, Beaver Creek flows through Troutdale in a northeasterly direction. Beaver Creek flows through a steep canyon to its confluence with the Sandy River at Depot City Park near the Historic Columbia River Highway. The Sandy River runs near the eastern boundary of Troutdale. 

The canyon associated with the Beaver Creek drainage system is approximately 100 to 150 feet deep and distinctly divides the Beaver Creek drainage system within South Troutdale. The upland area west of the Beaver Creek canyon extends from the western city limits east to the canyon. Slopes typically range from less than 1 percent to 20 percent in this area. The steeper slopes are located near Troutdale Road between Southeast Stark Street and Cherry Park Road and to the north of Cherry Park Road. The upland area east of the Beaver Creek canyon, between the Sandy River and Beaver Creek, is relatively flat, with most slopes typically ranging from less than 1 percent to 5 percent. This area extends from Southeast Strebin Road at the southern city boundary to Southeast Evans Loop.

The area located within the Sandy River floodplain near the Sandy River confluence with Beaver Creek is relatively flat. This area was delineated and included in the hydrologic model to provide subbasin runoff flow rates and volumes because there is a lack of existing data on infrastructure. 

Additional undeveloped area along Beaver Creek and the Sandy River was also delineated to provide hydrologic information, because it is located within the UGB and the South Troutdale study area. However, much of this area is on steep slopes and it is currently undeveloped with limited data on existing infrastructure.

Figure 2-2 illustrates the topography of the South Troutdale study area and is included at the end of this section.

[bookmark: _Toc317084866]Soils

Soil classification is an important characteristic to consider when determining runoff flow rates and volumes. Soil types within the South Troutdale study area were identified using data from the National Resources Conservation Service Soil Survey. Soil information is based upon data obtained from a 1976 survey of soils within Multnomah County. 

Soils within the delineated South Troutdale study area include silt and sandy loams. Information regarding soil textures was used to assign soil parameters for input into the hydrologic model (see Section 3.2.2). 

Figure 2-3 identifies the soil coverage in the South Troutdale study area and is included at the end of this section.

[bookmark: _Toc317084867]Land Use

Development, specifically the conversion from undisturbed land to developed land, can affect the quantity and quality of stormwater runoff. Stormwater runoff flows and volumes increase with increased impervious surface. 

Land use categories are used to assign impervious area percentages for areas within the South Troutdale study area. The City’s 2009 Comprehensive Land Use Plan in conjunction with an inventory of currently vacant land was used to develop current and future condition land use coverage for the South Troutdale study area. Vacant lands were identified using Metro’s 2005 vacant lands coverage and updated based on 2008 aerial imagery and the City’s feedback. All currently vacant lands were assumed to be developed in the future condition model scenario.

Land use coverage within the South Troutdale study area is shown graphically in Figure 2-4 and is included at the end of this section. Residential development is the primary land use within the urbanized area of South Troutdale. Vacant areas are scattered throughout the city, but a large portion of vacant area exists on the steep slopes along Beaver Creek and the Sandy River. 

[bookmark: _Toc317084868]Climate and Rainfall

Troutdale experiences a similar temperate climate to the surrounding Portland metropolitan area, with relatively warm dry summers and mild wet winters. Winter temperatures average approximately 40 degrees Fahrenheit (F) and summer temperatures average approximately 65 degrees F. 

The majority of rainfall occurs during the months of November through April. The driest months are July and August, which typically average approximately 1 inch of monthly rainfall. The average annual precipitation in Troutdale is approximately 44 inches. 

[bookmark: _Toc317084869]Drainage System

The drainage conveyance system associated with the South Troutdale study area was initially compiled from City-provided geographic information system (GIS) data of existing stormwater infrastructure, as-built information, 2-foot contours, parcel locations, aerial imagery, and anecdotal information from City staff. Runoff from a large area within the South Troutdale study area discharges into underground injection control (UIC) facilities. Areas draining to UICs were not included in this study’s hydrologic or hydraulic model, with the exception of six UICs that were identified for decommissioning (see Section 2.8). Drainage areas associated with the six UICs were delineated and included in the future condition hydrologic model, in order to identify runoff flows and volumes for future planning purposes. 

Topography within the South Troutdale drainage system results in several outfalls that drain relatively small areas. The City maintains 28 outfalls within the South Troutdale study area, 14 along Beaver Creek and 14 along the Sandy River. As a result of the multiple outfalls, the majority of the City’s stormwater infrastructure is relatively small in size with respect to pipe diameter. Approximately 70 percent of the modeled pipe system is less than 24 inches in diameter and the maximum size of conveyance pipes is 60 inches. Pipes owned by Multnomah County along the main arterials within the South Troutdale study area were included in the model, but pipe systems owned by the Oregon Department of Transportation  (i.e., within the right-of-way of I-84) and private entities were not included in the model because these systems are maintained separately from the City’s system.

There are several subbasins that were delineated and included in the hydrologic model, that are currently undeveloped or lack existing infrastructure information. These subbasins are located along Beaver Creek and the Sandy River and are modeled to provide information on hydrology. 

Stormwater facilities that provide detention storage include detention ponds and detention pipes. Some of these facilities were included in the model and are further discussed in Section 4. Other in-line water quality facilities with a conveyance component, such as vegetated swales, were also included in the hydraulic model. The modeled drainage system is shown in Figure 2-5 and is included at the end of this Section. 

The majority of the City’s drainage system shown in Figure 2-5 was constructed between 1970 and 1980. Figure 2-6 indicates the relative age and material of pipes within the South Troutdale system. Pipe material information was not available for all pipes in the City’s GIS database; therefore these pipes are reflected in Figure 2-6 as other/unknown.
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[bookmark: _Toc310522006]Figure 2-6. South Troutdale Drainage System Age and Material Type

RCP = Reinforced concrete pipe; CMP = Corrugated metal pipe; CSP = Concrete sewer pipe; PVC = Poly-vinyl chloride; 
HDPE = High Density Polyethylene (HDPE)



Figure 2-6 indicates that the majority of the City’s storm infrastructure is less than 40 years of age. Of the 167,000 linear feet of pipe inventoried in the City’s GIS system for S. Troutdale, approximately 5,600 linear feet is older then 40 years. Though service life is heavily dependent on the quality of installation and conditions following installation, there are generally accepted service life estimates for different types of storm piping. Concrete pipe typically lasts 50-100 years, corrugated metal pipe typically lasts 20-40 years and PVC and HDPE pipe is expected to last 80-100 years. Quality of bedding and backfill are major factors that affect service life which can be controlled during installation. Following installation, factors such as soil corrosivity, flows and abrasivity of material in stormwater also affect service life. Due to the variability of pipe service life, the most reliable way to determine the life sp n of existing infrastructure is to develop a baseline of pipe condition vs. lifetime based on inspection. As the City’s infrastructure ages it would be useful to develop that baseline as a tool for planning needed rehabilitation and replacement costs.  

[bookmark: _Toc317084870]Stormwater Quality

This section outlines the general water quality problems that occur in urbanized environments, documents the steps the City has taken to address water quality within the South Troutdale study area, and discusses the regulatory background associated with water quality. 

[bookmark: _Toc317084871]Stormwater Quality in Urbanized Environments

As urbanization occurs, changes in the quality and quantity of stormwater runoff adversely affect the health of receiving waters. Historically, stormwater management has focused primarily on drainage and flood control. Drainage and flood control is still an important component to stormwater management; however, the degraded quality of stormwater runoff has become an increasing concern. Typical parameters of concern with respect to surface waters include bacteria, heavy metals, oils and grease, sediments, nutrients, and temperature. Recently, more attention is being paid to toxics (such as pesticides) and chemical contaminants of emerging concern such as pharmaceuticals. 

In an urbanized environment, the general characteristics of urban runoff may be attributed to the land use associated with the source of discharge. The Oregon Association of Clean Water Agencies funded a study in 1996 and created a report entitled “Analysis of Oregon Urban Runoff Water Quality Monitoring Data Collected from 1990 to 1996” that was based on a series of statistical analyses of stormwater monitoring data collected by the Oregon Municipal Stormwater National Pollutant Discharge Elimination System (NPDES) applicants and permitted agencies in the Willamette Valley. The report indicates that stormwater pollutant concentrations from different land uses are statistically different from each other. In general, depending on the parameter, industrial land use typically showed the highest pollutant concentrations, followed by transportation, commercial and residential land uses. Open space (i.e., undeveloped) land use represented lowest pollutant concentrations. (Note: These are the general results. Results sometimes varied depending upon the specific pollutant.) Therefore, as development occurs, and changes to land use are observed (e.g., transition of open space or undeveloped land use to developed land use), pollutants in the stormwater runoff generally increase. 

In addition to the ubiquitous problems associated with urbanization and stormwater runoff quality, spills and illicit discharges, which also commonly occur in urban environments, pose a threat to surface waters. Changes in land use associated with urbanization are a more predictable source of degraded water quality conditions. However, unpredictable, intermittent spills and illicit discharges can also impact water quality. Generally these discharge sources involve a small quantity of pollutants entering a single stormwater conveyance system component (e.g., catch basin, pipe). Typical pollutants associated with intermittent spills and illicit discharges vary greatly but may include oil and grease, automotive fluids, fertilizers and pesticides, trash and debris, and bacteria.

Typical stormwater pollutants and pollutant sources are summarized in Table 2-1.

		Section 2

		South Troutdale Storm Drainage Master Plan 2011







		South Troutdale Storm Drainage Master Plan

		Section 2









		[image: ]

		2-1







		2-8

		[image: ]





DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document.

		[image: ]

		2-5







		[bookmark: _Toc317071093]Table 2-1. Typical Problem Pollutants in Stormwater



		Typical stormwater pollutant1

		Description

		Major sources potentially associated with stormwater runoff

		Potential in-stream water quality problem



		Bacteria2

		E. Coli

Enterococcus

Fecal coliform

Fecal streptococcus 

		Animal wastes (droppings from wild/domestic   animals)

Human wastes (leaking sanitary sewer pipes, and seepage from septic tanks as well as illicit recreational vehicle waste dumping).

		These are commonly used indicators of human microbial pathogens.

Water contact may cause eye and skin irritations and gastro-intestinal diseases if water is swallowed. 



		Heavy metals

		Antimony

Beryllium

Chromium

Lead

Nickel

Silver

		Arsenic 

Cadmium

Copper 

Mercury

Selenium

Thallium

Zinc

		Vehicles (combustion of fossil fuels, improper disposal of car batteries, wear and tear of tires and brake pads)

Metal corrosion (rain gutters, metal roofs, etc.)

Pigments for paints

Solder

Moss killers

Fungicides

Pesticides

Wood preservatives

		Heavy metals are toxic to aquatic ecosystems. These metals are often considered to be the most significant toxic substances which are commonly found in urban stormwater runoff.



		Oil and grease

		A broad group of pollutants including the following: 

Animal fats

Petroleum products

		Food wastes (animal and vegetable fats from garbage)

Petroleum products (gas, oils, lubricants, etc.)

		These compounds can coat the surface of the water limiting oxygen exchange, clog fish gills, and cling to waterfowl feathers. When ingested these compounds can be toxic to birds, animals, and other aquatic life.



		Total suspended solids

		Sediments in the water are considered to be pollutants when they exceed natural concentrations and adversely affect water quality and/or beneficial uses of the water.

		Erosion from increased stream flows

Construction site runoff

Landscaping activities

Agricultural activities

Logging

All other activities where the ground surface is disturbed

		Sediments cause increased turbidity, reduced prey capture for sight-feeding predators, clogging of gills/filters of fish and aquatic insects, and reduced oxygen levels and blocked light which limits food production available for fish. Sediments also accumulate in stream bottoms which reduces the capacity of the stream (and hence increases the potential for flooding) and covers stream bottom habitats. Sediment also acts as a carrier of toxic pollutants such as metals and organics.



		Nutrients

		Nitrogen

Phosphorus



		Landscaping activities

Yard debris

Human wastes (leaks from septic tanks and sanitary sewers)

Animal wastes

Vehicle exhausts

Agricultural activities

Detergents (car washing)

Food processing

		Excess levels of nutrients can lead to eutrophication in downstream receiving waters. Problems include surface algal scum, odors, reduced oxygen levels, and dense mats of algae. In addition to water quality problems, these effects have an adverse impact to the aesthetic quality of water bodies.



		Organics

		There are many organic compounds both natural and synthetic; however, the synthetic organics are of most concern and include pollutants from the following sources:

Fuels 

Solvents

Pesticides

Herbicides

		Illegal dumping

Illicit connections

Spills

Leaks from drums and storage tanks

Landscaping activities

Agricultural activities

		Most synthetic organics are highly toxic to aquatic life at very low concentrations, and many are carcinogenic (cancer causing) or suspected carcinogens. 



		Litter and other floatable debris

		Plastics

Paper products

Yard debris

Tires

Metal

Glass

Appliances

Old electronics

		Littering

Dumping

Spills

		These pollutants degrade the aesthetic quality of water bodies. In addition, they contribute pollutants as they decompose, and they can reduce the capacity of the water body. Excess yard debris contributes to high levels of nutrients and it reduces oxygen levels as it decomposes. Some discarded materials such as appliances, tires, and auto wreckage may contain toxic/ heavy metals such as mercury, cadmium, and copper.





1 While elevated temperatures are a problem in many streams statewide, urban stormwater runoff has not been implicated as a source of this problem in this area and management measures have not been encouraged to address temperature issues in stormwater runoff from piped systems. However, for perennial open channel portions of the system, shading is a management measure that has been encouraged.

2 Several regional DNA tracking studies have shown that the largest portion of bacteria in streams is associated with birds and rodents which are not sources typically controlled by municipalities. The controllable sources (pet waste, cross-connections, and failing septic systems) were shown to represent only a very small percentage of the problem.

		South Troutdale Storm Drainage Master Plan

		Section 2







		South Troutdale Storm Drainage Master Plan

		Section 2









		[image: ]

		2-6







		[image: ]

		2-7







[bookmark: _Toc317084872]Stormwater Quality Measures

The City operates under a Phase II Municipal Separate Storm Sewer System (MS4) NPDES permit, which requires the City to implement stormwater management strategies for reducing pollutants discharged from its stormwater systems. Such management strategies are called Best Management Practices (BMPs), and the BMPs are developed to address six minimum measures, as specified in the permit. The six minimum measures are as follows:  

1. Public education and outreach on Stormwater Impacts

1. Public Involvement/Participation

1. Illicit Discharge Detection and Elimination

1. Construction Site Stormwater Runoff Control

1. Post-Construction Stormwater management in New Development and Redevelopment

1. Pollution Prevention in Municipal Operations

Each minimum measure requires that BMPs are implemented to reduce the discharge of pollutants to the maximum extent practicable and each BMP includes reference to measurable goals (in order to assess progress of implementing the BMP), the responsible party, and the rationale for how and why each BMP was selected. The BMPs are outlined in the 2007 City of Troutdale Stormwater Management Plan (MS4 Plan).

The City’s MS4 Plan summarizes (in the form of BMPs) a variety of programmatic, non-structural, and source control activities that the City conducts in order to improve stormwater quality and reduce pollutant discharges in stormwater. Development of this Storm Drainage Master Plan is directly referenced under the MS4 Plan’s Minimum Control Measure #5. Specifically, BMPs associated with Minimum Control Measure #5 (Post Construction Stormwater Management for New Development and Redevelopment) relate to the selection, design, installation, and maintenance of structural stormwater BMPs to promote improved water quality. As a result of developing this master plan, structural stormwater facilities as capital improvement projects have been identified.

A map of existing structural stormwater facility coverage within the South Troutdale study area is shown in Figure 2-7. This figure is included at the end of this section. 

[bookmark: _Toc317084873]TMDL Program

In accordance with its Phase II MS4 NPDES permit, issued May 3, 2007, the City is required to establish pollutant load reduction benchmarks for receiving waters with an established Total Maximum Daily Load (TMDL). A TMDL with established waste load allocations (WLAs) for urban stormwater has been established for Beaver Creek within the Sandy River subbasin for bacteria, as identified in the City’s MS4 NPDES permit. Thus, the City must address the contribution of bacteria) as a result of urban stormwater runoff within its permit area.

A summary of the development of benchmarks to address WLAs in the Sandy River subbasin TMDL is provided in Section 4. 

Given the 2005 finalization of the Sandy River TMDL, the City is focused on using the proposed water quality CIPs herein to address water quality objectives in accordance with its MS4 Plan. The types of water quality CIPs proposed include green streets, rain gardens, pond retrofits, and other infiltration-based facilities. Water quality problem areas and CIP identification are provided in Section 4. 

[bookmark: _Toc317084874]Groundwater

The Safe Drinking Water Act regulates the injection of stormwater into the ground to protect groundwater that is primarily used for drinking water from contamination. UICs or dry wells are of specific interest to the Oregon Department of Environmental Quality, which regulates this program in Oregon. 

The UIC rules require an evaluation of UICs to ensure that the stormwater discharged is not a risk to groundwater quality and public health. The City completed this evaluation in 2001, entitled “City of Troutdale Underground Injection Control Program Report.”  At the time of the City’s evaluation, the City owned and operated 129 drywells. Since that time, the City closed ten drywells in 2010 as part of the Sedona Park Drywell Project, and acquired seven Rule Authorized drywells through development. Today, the City of Troutdale owns and operates 126 Underground Injection Control (UIC) facilities that discharge stormwater from public streets. The City has applied for Rule Authorization of 113 drywells and permit coverage for six drywells. The six drywells not appearing to meet Rule Authorization criteria and therefore needing permit coverage are located within the two-year time of travel for the City’s municipal drinking water wells. The six drywells within the 2-year time of travel are described in Table 2-2.    



		[bookmark: _Toc317071094]Table 2-2. UICs in 2-year Time of Travel Zone



		Dry well number

		Latitude

		Longitude

		Subdivision

		Year built

		Street



		C440

		45.52157

		-122.40949

		Tower Estates

		1997

		SE Country Club Avenue



		C438

		45.52143

		-122.40844

		Tower Estates

		1997

		SE 29th Street



		B32

		45.53573

		-122.39048

		Lady Ann Addition

		1972

		SW 8th Circle and Spence Road



		B28

		45.536

		-122.39273

		Arndt’s Addition

		1976

		SW 8th Circle



		B29

		45.53596

		-122.39279

		Arndt’s Addition

		1976

		SW 8th Circle



		B31

		45.53519

		-122.39175

		Alpha Centauri

		1978

		SW 9th and Kings Byway







Since the time of the UIC study, the City has planned for the decommissioning of the six UIC facilities listed in Table 2-2. These facilities are currently in use, so runoff from their drainage areas is excluded from the existing condition system for both water quality and water quantity (hydrologic) evaluations. Runoff from drainage areas associated with the six UICs has been represented in future condition system water quality and water quantity evaluations. The UIC drainage areas are shown in Figure 2-5.

With the exception of the UIC drainage areas associated with UICs to be decommissioned, other areas discharging to UICs were not evaluated for this SDMP.
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[bookmark: _Toc317084875]Storm System Capacity Evaluation

To identify conveyance limitations and opportunities for flood control capital improvements in the public stormwater drainage system, the South Troutdale study area hydrology and hydraulic system capacity was evaluated for both existing and future development scenarios. This section provides a description of evaluation methods and results. 

[bookmark: _Toc317084876]South Troutdale Study Area

As described in Section 2.1, Troutdale has been divided into north and south study areas for purposes of stormwater master planning. This SDMP evaluates the South Troutdale study area, which drains to the Sandy River either directly or via Beaver Creek. The North Troutdale study area was evaluated in the 2007 North Troutdale Storm Drainage Master Plan and drains to the Columbia River.

The South Troutdale study area is approximately 1,500 acres in size. It includes a majority of land within Troutdale south of Interstate 84, with the exception of locations that discharge to underground injection control or have private stormwater drainage systems that do not discharge to the publically-owned and maintained stormwater conveyance system. Five parcels totaling approximately 100 acres within the South Troutdale study area were evaluated in the 2009 South Troutdale Road Storm Drainage Plan by Tetra Tech. This area is bounded by Beaver Creek to the west, SE Stark Street to the north, South Troutdale Road to the east and SE Strebin Road to the south. Since this area was previously evaluated it was not extensively studied in this SDMP. The South Troutdale Road Storm Drainage Plan is included as Appendix E for reference. Figures 3-1 through 3-4 outline in detail the modeled stormwater drainage system within the South Troutdale study area. 

[bookmark: _Toc317084877]Hydrology/Hydraulic Model Development

To evaluate the capacity of the South Troutdale stormwater drainage system, a computer model was developed to simulate the hydrologic/hydraulic conditions of the public system. The storm system was evaluated under both existing and anticipated future development conditions. XP Software’s XP SWMM v2010 model software was selected to conduct these analyses. 

To develop the hydrologic and hydraulic computer model of the existing storm pipe system, a number of input parameters were needed. The information in this section describes the required input parameters and specifies methods for developing the data. The necessary model input parameters and methods are listed below in the following three categories:

1. Meteorological (e.g., rainfall, evaporation)

1. Subbasin Hydrologic Data (e.g., area, impervious percentage, infiltration parameters)

1. Storm Drainage System Hydraulic Data (e.g., pipe size, material, length and invert elevations)

A description of the method or literature reference used to determine the value for each parameter is also provided.

[bookmark: _Toc317084878]Meteorological Data 

This section includes a summary of design storms and evapotranspiration data used as input for the model.

[bookmark: _Toc317084879]Design Storms

SCS rainfall distributions were used to estimate runoff flow and volumes for purposes of this master plan. Design storms were specified and provided by the City of Troutdale (City) and included the water quality, the 2-year, 5-year, 10-year, and 25-year events. The rainfall distribution for those events was based on the 24-hour SCS Type IA distribution applicable to the Pacific Northwest. Precipitation depths associated with the select design storms are consistent with those used in the 2007 North Troutdale Storm Drainage Master Plan and published in the National Oceanic and Atmospheric Administration Atlas 24-hour precipitation depths. 

The City of Gresham water quality design storm was also simulated. Based on an evaluation conducted by the City of Gresham, this water quality design storm is estimated to represent 80 percent of the average annual runoff. The Oregon Department of Environmental Quality has been encouraging and/or requiring municipalities to provide this level of treatment. Given the City’s proximity to Gresham, this water quality design storm was determined to be applicable. 

Table 3-1 lists the precipitation depths for each design storm event used in the model.



		[bookmark: _Toc317071095]Table 3-1. Design Storm Depths



		Design storm event

		Rainfall depth, inches



		Water quality, 24-hour

		1.2



		2-year, 24-hour

		2.7



		5-year, 24-hour

		3.3



		10-year, 24-hour

		3.8



		25-year, 24-hour

		4.1







[bookmark: _Toc317084880]Evapotranspiration

Evapotranspiration data are estimated based on the monthly evapotranspiration data provided by the Oregon State Agricultural Extension for the Willamette Valley. Table 3-2 lists the monthly evapotranspiration rates for the wet season.



		[bookmark: _Toc317071096]Table 3-2. Evapotranspiration Rates



		Month

		Depth, inches



		November

		0.47



		December

		0.71



		January

		0.71



		February

		1.13



		March

		1.54







Since most large storm events are likely to occur in the wet season, the synthetic design storms (identified in Section 3.2.1.1) were assumed to take place in the month of January.

[bookmark: _Toc317084881]Hydrologic Data

This section includes a summary of subbasin delineations and model input parameters used to define the hydrologic characteristics of the subbasins.

[bookmark: _Toc317084882]Subbasin Delineation

The South Troutdale study area was subdivided into smaller subbasins for modeling purposes. The subbasin boundaries were delineated based on topographic information and the locations of the existing drainage system in the geographic information system (GIS). 

As a result of the relatively small diameter pipes included in the hydraulic assessment, the subbasins were delineated to represent relatively small areas contributing to the conveyance system and approximate the actual drainage and discharge patterns of the site. A total of 200 subbasins are reflected in the hydrologic model. 

[bookmark: _Toc317084883]Input Parameters

In order for XP-SWMM to generate a stormwater runoff hydrograph from each subbasin, the following parameters were specified for each subbasin:

1. Subbasin name or number

1. Area of subbasin (acres)

1. Width of subbasin (feet)

1. Hydraulically connected impervious area (percent)

1. Average ground slope (dimensionless, foot per foot)

1. Manning's roughness coefficient for impervious areas

1. Manning's roughness coefficient for pervious areas

1. Depression storage for impervious areas (inches of water over subbasin)

1. Depression storage for pervious areas (inches of water over subbasin)

1. Green-Ampt soil infiltration parameters: average capillary suction (inches), saturated hydraulic conductivity (inches per hour), and initial moisture deficit (volume air/volume voids)

For each parameter, a discussion is presented below describing the methods that were used to generate the values used in XP-SWMM. For many parameters, GIS was utilized to generate area-weighted average values for each subbasin. 

Subbasin Name

Subbasin names were initially developed based on whether the subbasin discharges to the Beaver Creek (BC) or Sandy River (SR) drainage system. 

The subbasins were then numbered from downstream to upstream in accordance with the outfall where the subbasin discharges. 

Subbasin Area

The subbasin areas were calculated using GIS based on the subbasin delineation. 

Subbasin Width

Subbasin width is defined as the physical width of overland flow. The subbasin width was calculated using the area of the subbasin divided by the average maximum distance from the subbasin boundary to the main flow path of the drainage system. 

Subbasin Effective Impervious Percentage

Effective impervious percentage is the portion of the impervious area that is directly connected to the drainage collection system. For example, curb-and-gutter streets are directly connected to the drainage collection system and represent “effective impervious area.” However, a sidewalk that is separated from the street by a vegetated strip is not considered to be directly connected since the runoff has the opportunity to infiltrate. 

The amount of impervious area in a subbasin differs depending on its land use. The City does not have specific information for effective impervious surface versus average impervious surface by land use. Therefore, average impervious surface was used in the modeling effort. The average impervious surface percentage for each land use category was based on values used in the 1996 South Troutdale Storm Drainage Master Plan and verified with the City. Table 3-3 summarizes the impervious percentage for each land use category and identifies the percentage land use coverage within the South Troutdale study area. For each subbasin, an area weighted impervious percentage was calculated based on the land use coverage. 



		[bookmark: _Toc317071097]Table 3-3. Impervious Percentage and Land Use Coverage



		Land use

		Impervious percentage

		Percentage of the current South Troutdale study area

		Percentage of the future South Troutdale study area



		Open space

		5

		5.3

		5.6



		Low density residential

		40

		49.7

		58.7



		Medium density residential

		60

		8.7

		11.1



		High density residential

		70

		7.3

		9.0



		Industrial

		80

		0

		3.0



		Commercial

		80

		4.2

		6.6



		Urban planning area1

		40

		0.5

		3.5



		Vacant land

		2

		23.8

		0



		Developed Multnomah County land outside of UGB

		5

		0.5

		2.5





1 Urban Planning Area is area outside of the Troutdale city limits but within the urban growth boundary (UGB). According to the 
City’s 2009 Comprehensive Land Use Plan, the City signed an Urban Planning Area Agreement in 1979 with Multnomah 
County to coordinate planning and provide certain services for these areas. 



Subbasin Slope (units = dimensionless, foot per foot)

The subbasin slope is the average slope along the pathway of overland flow to the inlet of the drainage system. The slope for each subbasin was calculated from the digital topographic information contained in the GIS.

Manning’s Roughness Coefficient for Impervious Areas (dimensionless)

Manning’s roughness coefficient provides a measure of friction resistance to flow across a surface or channel. The Manning’s roughness for impervious surfaces is based on values presented in the SWMM User’s Manual. Based on the assumption that most, if not all, of the impervious surfaces are asphalt or concrete, the Manning’s roughness coefficient for impervious areas was set equal to 0.014.

Manning’s Roughness Coefficient for Pervious Areas (dimensionless)

The Manning’s roughness coefficient for pervious surfaces was also based on values presented in the SWMM User’s Manual. The Manning’s roughness coefficient for impervious areas was set equal to 0.24.

Depression Storage for Impervious Areas (units = inches) 

The depression storage is the volume of depression in the land surface that must be filled prior to the occurrence of runoff. Depression storage was set equal to 0.05 inch for all impervious areas based on typical values recommended by the SWMM User’s Manual.

Depression Storage for Pervious Areas (units = inches)

The depression storage for pervious areas was based on U.S. Department of Agriculture soil texture classification. Since the predominant soil type in the study area is silt loam, the depression storage was set equal to 0.15 inch (typical for loam). This depression storage was estimated based on values recommended by the SWMM User’s Manual.

Green-Ampt Infiltration Parameters (units vary)

The Green-Ampt infiltration method was used to estimate the infiltration losses associated with pervious areas. The Green-Ampt infiltration calculation requires estimation of three infiltration parameters: average capillary suction (inches), saturated hydraulic conductivity (inches per hour), and initial moisture deficit (dimensionless ratio). The values for each of these three infiltration parameters were based on the soil types found in the South Troutdale study area. 

Table 3-4 provides the breakdown of the soil types within the South Troutdale study area and provides a summary of assigned Green-Ampt parameters used in the hydrologic model. The values for the Green-Ampt infiltration parameters have been estimated from literature (Rawls, et al., 1983). Based on the values presented in Table 3-4, the area-weighted average values for each parameter in each subbasin were generated using GIS.



		[bookmark: _Toc317071098]Table 3-4. Green-Ampt Infiltration Parameters



		Soil texture

		Soil name

		Percentage of basin

		Green-Ampt infiltration parameters



		

		

		

		Available water capacity1

		Wetting front soil suction head, inches2

		Hydraulic conductivity,
inches per hour3



		Loam

		Latourell

Quaferno

Quatama

		5.5

2.1

23.2

		0.116

		3.50

		0.13



		Silt loam

		Aloha

Haplumbrepts

Multnomah

Wapato

Wollent

Cornelius

		17.1

7.4

21.6

0.6

11.9

1.5

		0.149

		6.57

		0.26



		Fill, assumed to be silt loam

		Was a quarry at the time of survey 

		1.6

		0.149

		6.57

		0.26



		Loamy sand

		Dabney

		7.4

		0.058

		2.41

		1.18



		Sand4

		Riverwash

		0.1

		0.038

		1.95

		4.64





1 Available water capacity is the amount of water that a soil can store that is available for use by plants. 

2 Wetting front soil suction head is the suction in soil void space due to capillary attraction. This value is large for fine grained soils, such as clay and small for coarse soils such as sand.

3 Hydraulic conductivity is a measure of the rate water moves through the soil. 

4 Not shown on map in Figure 2-3.



[bookmark: _Toc317084884]Hydraulic Data

This section describes the naming convention used in the model for the conveyance system components. In addition, it describes the model input parameters used to characterize the hydraulic characteristics of the system and describes how the model was validated.

[bookmark: _Toc317084885]Conveyance System Naming Convention

Information on the South Troutdale drainage (conveyance) system was provided in GIS by the City, but no formal naming convention had been adopted. For purposes of this Storm Drainage Master Plan, elements of the stormwater conveyance system including nodes (manholes) and links (pipes or open channel conveyances) were named. Correlation between the node names, the link names, and the subbasin names is important for the model to be usable and for results from the modeling to be interpreted easily. 

Nodes (manholes or junctions between open channel segments) were named in accordance with the subbasin where they were located and the relative location (upstream or downstream) within the subbasin. Therefore, as with the subbasins, the node naming convention is based on whether the conveyance system discharges to the Beaver Creek (BC) or Sandy River (SR) drainage system. The naming convention for nodes is as follows: “SubbasinName_XXX” where the XXX refers to a specific node identification number. Node identification numbers are three digits, established based on the relative location of the node along the main conveyance line within the subbasin. Node numbering (per subbasin) begins at the farthest downstream node and extends upstream.  

Links (or conduits) between identified nodes were named according to the upstream and downstream node numbers. The naming convention for links is as follows: “UpstreamNode-DownstreamNode.” 

[bookmark: _Toc317084886]Input Parameters

The primary purpose of the modeling was to conduct a hydraulic analysis of the storm drainage system. The evaluation of the storm drainage system includes a hydraulic analysis of the major roadway crossings and open channels that convey stormwater discharges. The following parameters were required for the open channels and pipes:

1. Segment name

1. Upstream node number

1. Downstream node number

1. Length of segment, graphical and measured (feet)

1. Invert elevation at upstream node (feet)

1. Ground surface elevation at upstream node (feet)

1. Invert elevation at downstream node (feet)

1. Ground elevation at downstream node (feet)

1. Shape, size, and material

The segment name (or conduit name) and the upstream and downstream node number were assigned as explained in Section 3.2.3.1.

Length of Segment

The length of each pipe or open channel segment was provided by the City in GIS. As necessary, lengths were extended or combined with other segments to ensure continuity in the system. 

Invert Elevations at Upstream and Downstream Nodes

The upstream and downstream invert elevations for each pipe segment were provided by the City. For open channel segments, the invert elevations were obtained from the digital terrain model, developed from the LIDAR data.

Ground Surface Elevation at Upstream and Downstream Nodes 

The ground surface elevation at each node location was necessary to simulate possible surcharging of the drainage system accurately. The elevation of the rim of each manhole was either derived from the LIDAR data or provided by the City.

Conduit Shape

Unless otherwise noted in GIS, each pipe segment was assumed to be circular. 

Open channels were either deemed trapezoidal or natural, depending on information in GIS and available as-built information. Typically, as-built information for open channels was referenced when a constructed channel (bioswale) was included in the model for conveyance, and such channel was modeled as a trapezoidal channel. Information (i.e., cross sections) related to natural channels was obtained using LIDAR, as such channels were not constructed channels. 

Conduit Size

The diameter for each pipe segment, in inches, was provided by the City. All pipes of diameter 12 inches or greater were included in the model.

As described above for open channels, the size of the open channel was obtained from either as-built information or LIDAR, depending on whether the channel was considered to be trapezoidal or natural.

Conduit Material

In order to assign a Manning’s roughness coefficient “n” for each conduit, the pipe material or relative roughness of the open channel segment must be specified. The City provided information on conduit material, and the roughness coefficient was then assigned based on the values listed in Table 3-5.



		[bookmark: _Toc317071099]Table 3-5. Manning Roughness Coefficients



		Material

		Manning’s n



		Reinforced concrete pipe 

		0.013



		Corrugated metal pipe 

		0.024



		High-density polyethylene

		0.0125



		Corrugated polyethylene 

		0.018



		Corrugated steel pipe

		0.012



		Poly-vinyl chloride 

		0.010



		Ductile iron

		0.012



		Unknown

		0.013



		Open channel

		0.03







[bookmark: _Toc317084887]Hydraulic Model Validation

Once the XP-SWMM model was developed, based on the hydrologic and hydraulic input parameters described in Sections 3.2.2.2 and 3.2.3.2, a model validation was conducted based on a recent large storm event that resulted in localized flooding within the city. Specific calibration information (measured flow information) was not available for the storm drain system within the South Troutdale study area, so a detailed calibration of the XP-SWMM model was not possible. Existing land use conditions were modeled for the validation exercise.

The model validation storm event occurred on August 29, 2005. The City reported flooding of the manholes in 257th Avenue near the intersection of the Historic Columbia River Highway. 

To conduct the model validation, the precipitation record for the model validation storm event was obtained from the Troutdale-Portland Airport gauge. The rainfall depth for the peak hour (from 2 p.m. to 3 p.m.) per the airport gauge was 2.65 inches. For the same time-frame, the Portland International Airport gauge reported significantly less precipitation. The discrepancy between the two airport gauges indicates the localized nature of this storm event. 

The model validation storm event (per the obtained precipitation record) was simulated, and widespread system flooding was observed. This may have been due to an intense and very localized event being simulated city-wide. To ensure that the model was not overly conservative (as widespread flooding was not reported for the validation storm event), the 25-year SCS design storm was also simulated. SCS design storms are typically conservative. Very limited system flooding was observed for the 25-year storm event. Results of the two simulations were discussed with the City. Because no additional information was available for conducting the model validation, and results seemed to be reasonable, no adjustments to the model were made. 

[bookmark: _Toc317084888]Drainage Standards

The City’s Public Works Standards, Part V Storm Sewer Collection System, were referenced for general requirements related to stormwater infrastructure. Information such as minimum drainage pipe depths, pipe sizes, pipe drop within a manhole, and system design requirements were referenced. From the Public Works Standards, drainage systems must be sized to accommodate a 25-year storm event in post-development conditions and a 10-year storm event in the pre-development conditions. 

[bookmark: _Toc317084889]Hydrology/Hydraulic Model Results

Once the XP-SWMM model was developed and validated in accordance with Sections 3.1 and 3.2, the water quality, 2-year, 5-year, 10-year, and 25-year storm events were simulated for current and future development conditions. Results of the hydrologic and hydraulic simulations are tabulated in Appendix A (Tables A-1 and A-2).

[bookmark: _Toc317084890]Initial Identification of Flooding Problems

Based on the hydraulic model results summarized in Table A-2, conduits experiencing backwater conditions that resulted in the flooding of the upstream manhole were identified. Flooding of the upstream manhole is indicated by the loss of runoff volume in the closed conduit system. For open channel segments, flooding was identified by water overtopping the banks.

Based on model results, a total of ten pipe segments are estimated to experience some degree of flooding in either the existing or future development condition. The smallest design storm event that resulted in flooding was used to identify the capacity deficiency. Modeled flooding problems were generally limited to single conduits within a stormwater pipe network and were located throughout the City (i.e., not limited to certain subbasins within the City). In a majority of cases, the model predicted flooding problems were a result of conservative modeling assumptions described later in this section.

Conduits experiencing flooding are listed in Table 3-6 and shown in Figure 3-5 in accordance with the map identification number. The flooding conduits are also represented in Figures 3-2, 3-3, and 3-4. Each flooding location was reviewed in the XP-SWMM model to evaluate the source of the identified capacity deficiency. Results of the initial review are outlined in Table 3-6 as well.



		

		[bookmark: _Toc317071100]Table 3-6. Initial Modeled Flooding Problems



		Map ID1

		Conduit ID2

		Diameter, inches

		Flooding frequency and scenario

		Upstream drainage area, acres

		Upstream subbasins

		Source of capacity deficiency

		Rationale for capacity deficiency



		1

		BC030_010 - BC020_120

		12

		5-year existing

		31.4

		BC030, BC040, BC050, BC060, BC070, BC080

		Pipe size

		Conduit is located near the confluence of two major pipe networks



		2

		BC030_020 - BC030_010

		12

		25-year existing

		13.7

		BC030, BC040, BC050, BC060

		Pipe size

		Upstream segment from conduit BC030_010-BC020_120



		3

		BC200_050 - BC200_040

		12

		5-year future

		11.0

		BC200

		Conservative modeling assumption

		The upstream conduit manhole is the modeled inlet point for flows from the upstream subbasin



		4

		BC320_030 - BC320_020

		12

		25-year existing

		4.0

		BC320

		Pipe backslope

		GIS indicates a backslope on the pipe. During the draft of this master plan, the City field verified that the backslope is incorrect in the GIS system. However, one segment of main line connects to a catchbasin instead of a manhole, which is resulting in some localized flooding. 



		5

		BC410_050 - BC410_040

		12

		25-year existing

		8.3

		BC410

		Conservative modeling assumption

		The upstream conduit manhole is the modeled inlet point for flows from the upstream subbasin



		6

		BC570_010 - BC560_020

		12

		5-year existing

		60.9

		BC650, BC640, BC630, BC620, BC610, BC600, BC590, BC580, BC570

		Pipe size

		Conduit is located downstream of a large pipe network



		7

		BC1030_060 - BC1030_050

		12

		25-year existing

		13.3

		BC1030

		Conservative modeling assumption

		The upstream conduit manhole is the modeled inlet point for flows from the upstream subbasin



		8

		SR010_120 - SR010_110

		18

		25-year future

		52.7

		SR080, SR010

		Conservative modeling assumption

		Conduit collects a relatively large upstream drainage area. The upstream conduit manhole is the modeled inlet point for flows from the subbasin SR010 (drainage area = 31.5 acres).



		9

		SR080_010 - SR010_130

		15

		25-year existing

		21.0

		SR080

		Conservative modeling assumption

		The upstream conduit manhole is the modeled inlet point for flows from the upstream subbasin



		10

		SR270_050 - SR270_040

		12

		5-year future

		17.0

		SR270

		Conservative modeling assumption

		The upstream conduit manhole is the modeled inlet point for flows from the upstream subbasin





1 The Map ID refers to the flood control opportunity area portrayed in Figure 3-5.

2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2.



In Table 3-6, the source of the capacity deficiency is identified as pipe size, pipe slope, or conservative modeling assumption. For conduits for which pipe size appears to be the cause of the capacity deficiency, a flood control CIP is identified (see Section 5). For the conduit for which negative pipe slope appears to be the cause of the capacity deficiency, the City has since field verified that the pipe has a shallow positive slope. During the field visit the City also observed localized flooding because one segment of main line is connected to a catchbasin instead of a manhole. The City has developed a CIP recommendation to install a curb at the end of the street off of SE 15th to allow for additional capacity for minimal ponding within the street. Due to the timing of the field verification, this CIP has not been hydraulically evaluated by Brown and Caldwell. Finally, for the conduits for which a conservative modeling assumption may be the cause of the modeled flooding, additional review related to the delineation and routing of the upstream subbasins was conducted. The detailed review is summarized in the following text.

The term conservative modeling assumption refers to how the upstream subbasin flows are routed into the conduit in the model. For all conduits for which a conservative model assumption is the potential cause of the capacity deficiency, the upstream manhole of the flooded conduit is also the inlet manhole for the flows for the entire subbasin. As a conservative modeling method, the inlet manhole is typically the most upstream manhole that is modeled in the subbasin. However, specifically for relatively long and narrow subbasins, identifying the most upstream manhole as the inlet manhole may not be consistent with how flows from the subbasin are actually routed into the conveyance system. 

As a result, for those conduits for which a conservative model assumption may be the cause of the modeled flooding problem, a further detailed review of the subbasin configuration and the conduit pipe capacity was conducted. The intent of the review was to determine whether flooding would still be expected if the upstream manhole of the identified conduit was not the inlet manhole for the entire subbasin area. Table 3-7 summarizes the results of the detailed review. 
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		[bookmark: _Toc317071101]Table 3-7. Detailed Review for Select Flooded Conduits



		Map ID1

		Conduit ID2

		Conduit diameter

		Maximum pipe capacity, cubic feet per second (cfs)

		Upstream subbasins draining to conduit

		Upstream subbasin inlet manhole ID

		Upstream subbasin drainage area, modeled, acres

		Estimated percent of upstream subbasin drainage area actually draining through conduit

		Revised 25-year, future condition flow estimate based on estimated actual basin area, cfs

		Results of revising flow estimates to address issues associated with conservative modeling assumptions



		3

		BC200_050 - BC200_040

		12

		2.2

		BC200

		BC200_050

		11.0

		10 

		0.6

		Pipe capacity > revised flow estimate (no flooding anticipated)



		5

		BC410_050 - BC410_040

		12

		2.4

		BC410

		BC410_050

		8.3

		30

		1.8

		Pipe capacity > revised flow estimate (no flooding anticipated)



		7

		BC1030_060 - BC1030_050

		12

		4.9

		BC1030

		BC1030_060

		13.3

		30

		1.5

		Pipe capacity > revised flow estimate (no flooding anticipated)



		8

		SR010_120 - SR010_110

		18

		28.1

		SR080
SR010

		SR010_120
(for subbasin SR010 only)

		31.5
(for subbasin SR010 only)

		50 (SR010)

		27.0

		Pipe capacity still estimated as deficient based on revised flow estimate.
(flooding anticipated)



		9

		SR080_010 - SR010_130

		15

		13.1

		SR080

		SR080_010

		21.0

		75

		12.9

		Pipe capacity still estimated as deficient based on revised flow estimate.
(flooding anticipated)



		10

		SR270_050 - SR270_040

		12

		4.6

		SR270

		SR270_050

		17.0

		25

		2.15

		Pipe capacity > revised flow estimate (no flooding anticipated)





1 The map ID refers to the flood control opportunity area portrayed on Figure 3-5.

2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2.



		South Troutdale Storm Drainage  Master Plan

		Section 3









		[image: ]

		3-11







[bookmark: _Toc317084891]Final Identification of Flooding Problems

Table 3-8 summarizes the flood control opportunity areas that were evaluated further in developing an integrated approach to stormwater management and development of capital improvement projects (CIPs) (Section 5). Table 3-8 also groups the individual capacity deficiencies by location, as some of the flooded conduits are located along one pipe segment. A single CIP may resolve the flooding in multiple conduits if the capacity deficiency is the result of a pipe constriction or backwater effects. 



		[bookmark: _Toc317071102]Table 3-8. Summary of Proposed Flood Control CIP Locations



		Map ID1

		Conduit ID2

		Diameter

		Flooded frequency and scenario

		Flooding volume, cubic feet3

		Upstream drainage area, acres

		Upstream subbasins

		CIP development strategy



		1

		BC030_010 - BC020_120

		12

		5-year existing

		8,232

		31.4

		BC030, BC040, BC050, BC060, BC070, BC080

		Conduit BC030_010-BC020_120 is directly downstream of conduit BC030_020-BC030_010.

A single integrated (flood control and water quality) facility or selective pipe upsizing would be expected to resolve the capacity deficiency in both conduits. 



		2

		BC030_020 - BC030_010

		12

		25-year existing

		223

		13.7

		BC030, BC040, BC050, BC060

		



		4

		BC320_030 - BC320_020

		12

		25-year existing

		314

		4.0

		BC320

		Hydraulic modeling attributed this problem to a pipe backslope. During the draft of this master plan, the City field verified that the backslope is incorrect in the GIS system.  However, one segment of main line connects to a catchbasin instead of a manhole, which is resulting in some localized flooding. The City has developed a CIP to install approximately 50-ft of curb in the street off of SE15th to provide some storage capacity in the street.



		6

		BC570_010 - BC560_020

		12

		5-year existing

		2,123

		60.9

		BC650, BC640, BC630, BC620, BC610, BC600, BC590, BC580, BC570

		A single integrated (flood control and water quality) facility or upsizing of the specific flooded conduit would be expected to resolve the capacity deficiency.



		8

		SR010_120 - SR010_110

		18

		25-year future

		1,429

		52.7

		SR080, SR010

		Conduit SR010_120-SR010_110 is directly downstream of conduit SR080_010-SR010_130.

A single integrated (flood control and water quality) facility or selective pipe upsizing would be expected to resolve the capacity deficiency in both conduits.



		9

		SR080_010 - SR010_130

		15

		25-year existing

		2,383

		21.0

		SR080

		





1 The map ID refers to the flood control opportunity area portrayed on Figure 3-5.

2 The conduit ID refers to the conveyance system segment experiencing flooding and is referenced in Table A-2.

3 The flooded volume refers to the modeled estimates volume of runoff that discharges from the conduit during the 25-year future condition model scenario.
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[bookmark: _Toc317084892]Storm System Water Quality Evaluation

The South Troutdale study area was evaluated to identify opportunistic areas for water quality capital improvement projects (CIPs) as part of this Storm Drainage Master Plan. The water quality evaluation was also conducted to help the City of Troutdale (City) develop total maximum daily load (TMDL) pollutant load benchmarks, as required per its Phase II Municipal Separate Storm Sewer System (MS4) National Pollutant Discharge Elimination System (NPDES) permit. 

This section describes the methods used and water quality opportunity areas identified as a part of this water quality evaluation. Specific water quality CIPs identified herein have been carried forward and further coordinated with flood control CIPs identified in Section 3, to develop an integrated strategy for the comprehensive provision of stormwater quality and quantity management within the South Troutdale study area.

[bookmark: _Toc317084893]Identification of Water Quality Opportunity Areas

The following water quality CIP opportunity areas were identified by first reviewing information from the City’s GIS system including aerial photos, the location of existing water quality facilities, existing vacant areas, publically-owned lands, existing and future condition land uses, storm system layout, topography, and drainage areas. 

The following steps were conducted to identify the initial opportunity areas for water quality CIPs:

Step 1	Identify Areas with Applicable Regulatory Requirements. As described in Section 2.8, there are six underground injection controls (UICs) proposed to be decommissioned. If the UICs are decommissioned and runoff is routed to the City’s stormwater conveyance system, then the drainage area associated with these UICs will require treatment in accordance with new development requirements. These drainage areas were automatically identified as a potential water quality opportunity area.

Step 2	Identify Vacant Lands. A review of existing vacant lands was conducted to identify parcels where space may be available for the siting of a new water quality facility. 

Step 3	Review Condition of Vacant Lands. When a vacant land parcel was identified, vegetated conditions were reviewed via aerial photographs. If the site was highly forested, it was not considered to be a priority opportunity, as high quality forested areas should be protected. Topography of vacant sites was reviewed to ensure they were not located on steep slopes unsuitable for the siting of a water quality facility. The Federal Emergency Management Agency’s 100-year floodplain delineation was also referenced in order to site facilities outside of an established floodplain. 

Step 4	Check the Upstream Drainage Area. If the site appeared to be suitable after Step 3, it was reviewed in terms of its location within the respective storm drainage system. If the site was at the upstream end of the storm system, then only minimal drainage area could be treated by the facility. If the site was located toward the downstream end of the system, it was considered further as a potential treatment site.

Step 5	Review Land Uses of the Upstream Drainage Area. In conjunction with Step 4, the site was reviewed in terms of upstream land uses. Sites with urbanized land uses upstream were further considered as water quality CIP opportunity areas. 

Step 6	Check for Existing Water Quality Facilities. If the site was deemed suitable for a water quality facility following Steps 2 through 5, a check was conducted to ensure that an existing water quality facility was not already present at the site. For purposes of the TMDL benchmark evaluation and pollutant load modeling, more benefit is obtained by increasing the coverage of water quality facilities as opposed to having multiple water quality facilities treat the same area.

Step 7	Consider Retrofit Opportunities. In addition to the review conducted in Steps 2 through 6 for the identification of new water quality facilities, existing structural stormwater facilities that were constructed mainly for peak flow control as opposed to water quality were reviewed as a potential retrofit opportunity. Flood control projects were also reviewed for the potential to incorporate water quality benefits.

Once initial opportunity areas were identified, they were reviewed with City staff who further commented on feasibility and practicability of water quality facility installations in the identified area. 

The potential water quality CIP opportunity areas and water quality CIP descriptions are summarized in Table 4-1. Figure 4-1 identifies the location of the water quality opportunity areas. 



		[bookmark: _Toc317071103]Table 4-1. Summary of Proposed Water Quality CIP Locations



		Map ID

		Water quality opportunity area description

		Upstream contributing land use1

		Within TMDL benchmark area (Y/N)2

		Proposed CIP facility type



		1

		Northern UIC decommissioning area

		Low density residential (LDR) 

		Yes3

		Linear surface infiltration such as a green street or swale



		2

		Eastern UIC decommissioning area

		Medium density residential (MDR)

		No

		Swale, rain garden, or green street



		3

		Sandee Palisades Detention Pond

		LDR, MDR and open space (OS)

		No

		Detention pond retrofit



		4

		Confluence of Beaver Creek and Sandy River

		Commercial, high density residential (HDR), MDR, LDR, OS and vacant

		Yes

		Stormwater filter retrofit and/or regional stormwater facility



		5

		Strawberry Meadows/Harlow House Detention Ponds

		LDR and OS

		Yes

		Detention pond retrofit



		6

		Weedin Park 

		LDR and OS

		Yes

		Regional stormwater facility



		7

		Stuart Ridge Nature Pond

		LDR and OS

		Yes

		Vegetation improvements and flow through retrofit



		8

		Sweetbriar Park

		LDR and OS

		Yes

		Regional stormwater facility



		9

		SE Evans Avenue

		LDR and vacant

		Yes

		Green streets



		10

		SW 21st Avenue

		HDR, LDR, vacant

		Yes

		Green streets 





1 Refer to Figure 2-4 for a description of each land use.

2 Within the TMDL benchmark area refers to whether the facility location and upstream drainage area are within the Beaver Creek watershed area and were included in the pollutant load modeling effort to establish TMDL pollutant load reduction benchmarks (see Section 4.2).

3 Decommissioning of UICs results in increased loads to the MS4 permit area. Water Quality CIP implementation would help to offset some of the load generated.



[bookmark: _Toc317084894]NPDES/TMDL Benchmarks

In accordance with its Phase II MS4 NPDES permit, issued May 3, 2007, the City is required to establish pollutant load reduction benchmarks for receiving waters with an established TMDL. A TMDL with waste load allocations (WLAs) for urban stormwater has been established for the Sandy River and tributaries. Thus, the City must address the contribution of applicable TMDL pollutant load(s) as a result of urban stormwater runoff within its permit area. For Troutdale, the development of TMDL pollutant load reduction benchmarks is required to address bacteria loads within Beaver Creek, a tributary to the Sandy River. 

Under this contract, TMDL pollutant load reduction benchmarks for the City were developed for Beaver Creek. The report, entitled “Pollutant Load Reduction Benchmarks 2011: Sandy River TMDL,” dated October 14, 2011 is included as Appendix B. This section provides a brief summary of that document.

Establishing TMDL pollutant load reduction benchmarks relies on the use of a pollutant loads spreadsheet model, which was prepared for the City. Information related to drainage areas, land uses, rainfall, and structural BMP facility types and drainage areas were input into the model. Two development scenarios were simulated: a 2005 scenario (representative of development conditions when the TMDL became effective) and a 2016 scenario (representative of development conditions at the end of the next permit term). The difference in bacteria loads between these two scenarios represents the City’s pollutant load reduction estimates, or TMDL pollutant load reduction benchmarks. 

A load reduction over the next permit period is required in order to show progress toward meeting the WLA. In 2005, the City had limited best management practice (BMP) coverage within the TMDL benchmark area. In 2005, BMPs within the TMDL benchmark area covered approximately 6.7 percent of the total drainage area. By 2016, the City expects to increase this to 24.8 percent. The increase in BMP coverage is due to the installation of several water quality facilities since 2005 and the City’s commitment to treat vacant lands that are expected to develop between 2005 and 2016. This additional BMP coverage between 2005 and 2016 is anticipated to result in a bacteria load reduction, which will allow the City to meet the TMDL benchmark requirements. 

During the next permit period, following 2016, it is anticipated that further load reductions will be required beyond the 24.8 percent reduction, to show continued progress toward meeting the bacteria WLA. Such load reduction will be achieved through implementation of the potential water quality CIP opportunities, described in Section 4.1.
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[bookmark: _Toc317084895]Integrated Management Strategy

This section presents a selected and integrated list of flood control and water quality capital improvement projects (CIPs). As the previous South Troutdale Drainage Master Plan included flood control CIPs that have since been implemented, the need for additional flood control CIPs was found to be minimal. With increasing regulatory requirements focused on water quality, the majority of the CIPs in this plan address water quality.

To summarize the development of the CIPs, Section 5.1 discusses the potential to integrate flood control and water quality objectives; Section 5.2 summarizes the development of unit costs for use in the conceptual CIP development; Section 5.3 summarizes the conceptual CIP sizing and design to address the flood control and water quality opportunity areas; And Section 5.4 summarizes each CIP in narrative and tabular format. 

[bookmark: _Toc317084896]Integrated CIP Development 

In order to integrate development of the flood control and water quality CIPs, the identified pipe capacity deficiencies and water quality opportunity areas were reviewed together to determine whether a water quality facility (to address a specific water quality opportunity area) could be sized, designed, and/or located in such a way to address an identified system capacity deficiency concurrently. For example, the system capacity deficiency located at conduit BC570_010 - BC560_020 (Figure 3-5, Map ID 6) potentially could be alleviated through a retrofit of the Stuart Ridge Nature Pond (Figure 4-1, Map ID 7), as both locations are within the same modeled pipe network.

Section 3 (Table 3-8) summarizes the flooding issues and associated CIP opportunities. A total of six conduit segments have been identified that have flooding as the result of either a pipe capacity issue or a negative pipe slope. Based on the location of the specific flooded conduits, the conduits have been grouped based on the ability of a single CIP strategy to alleviate the flooding. 

Section 4 (Table 4-1) summarizes the water quality CIP opportunity areas. A total of ten water quality opportunity areas were identified.

Based on an overlay of the pipe capacity deficiencies with the water quality CIP opportunity areas, three integrated facilities were identified initially for further review. These were evaluated using the developed XP-SWMM hydrologic and hydraulic model. Table 5-1 summarizes the findings.

 

		[bookmark: _Toc317071104]Table 5-1. Potential Integrated Flood Control and Water Quality CIPs



		Integrated CIP name

		Flood control opportunity areas 
(by map ID, see Figure 3-5)

		Water quality CIP opportunity Areas 
(by map ID, see Figure 4-1)

		Proposed integrated CIP description 



		WQFC_01

		Map IDs 8 and 9

		N/A

		Flooding is anticipated to occur during the 25-year event. No water quality facilities are proposed in Section 4 within contributing subbasins.

Implement a low impact development (LID) pilot project in subbasin SR080 (farthest upstream subbasin discharging to flooded conduits) to reduce runoff volume and eliminate the need for costly pipe replacement. 

The contributing area for this project is comprised mostly of Multnomah County Right-of-Way and private property. Further coordination with these entities is needed before this project can be executed.



		WQFC_02

		Map IDs 1 and 2

		Map ID 4

		Relocate water quality opportunity area (Map ID 4) to subbasin BC040 or BC2100 to provide runoff storage and retention for treatment and to alleviate the flooding in downstream conduits.



		WQFC_03

		Map ID 6

		Map ID 7

		Retrofit existing Stuart Ridge Detention Pond to provide additional runoff storage and retention for treatment and to alleviate the flooding in the downstream conduit.







For CIPs WQFC_02 and WQFC_03, the XP-SWMM model was used to evaluate whether a sufficient storage volume could be accommodated in the modeled drainage system to alleviate the need to upsize the pipes for the indentified flooded conduits. The model results showed that adequate storage volume could not be accommodated in the system to eliminate the need to upsize the pipes completely. It was determined that the pipe will need to be increased by one incremental size (i.e., pipe diameter of 15 inches to a pipe diameter of 18 inches) to eliminate flooding. Therefore, it is not cost-effective to consider use of an integrated facility because the pipes require upsizing by one incremental size. The identified flooded conduits (per Table 5-1) are located at the downstream end of the stormwater conveyance system, such that upsizing of the conduits does not result in any unanticipated flooding or other impacts to the downstream conveyance systems.   

As a result, integrated CIPs WQFC_02 and WQFC_03 are not included in the CIP list at the end of this section. WQFC_01 has been included as an integrated CIP facility. However, if such an integrated pilot project is not deemed to be feasible, an alternative flood control focused CIP has also been developed to address the capacity deficiencies in the conduits associated with WQFC_01. 

[bookmark: _Toc317084897]Unit Cost Estimates for CIP Development

Unit cost information for construction elements of the CIP facilities was compiled from recent, local planning and design projects in the City of Portland (2010) and City of Eugene (2007). Specific material costs for pipes and structures were confirmed in RS Means Heavy Construction Cost Data (2010).

Preliminary CIP cost estimates are based on the unit cost information for construction elements plus a 30 percent contingency. Permitting, surveying and design, and construction administration costs are based on a general percentage of the total construction cost. Land acquisition costs are not included in the estimates.

The unit cost information is reflected in the individual cost estimates for CIPs and included in Appendix B.

[bookmark: _Toc317084898]CIP Sizing and Design

This section includes a summary of the design storms used to develop conceptual CIP sizes.

[bookmark: _Toc317084899]CIP Sizing Methodology

Flood control CIPs are sized to eliminate modeled system flooding for the peak design storm event (25year) in the future development condition. Flood control CIPs are limited to pipe upsizing (i.e., no detention facilities have been proposed for flood control). 

Water quality CIPs are sized based on a water quality design storm of 1.2 inches over 24 hours. As described in Section 3.2.1.1, the City used a water quality design storm of 1.2 inches in this plan to represent 80 percent of the average annual runoff. Although the City currently references the City of Portland’s Stormwater Management Manual for the sizing and design of water quality facilities, this alternative design storm was used to reflect local, reissued Municipal Separate Storm Sewer System National Pollutant Discharge Elimination System permit language and feedback from DEQ that they are moving in the direction of requiring municipalities to provide treatment for 80 percent of the average annual runoff. The 1.2-inch water quality design storm is the established water quality design storm for the City of Gresham and was developed specifically to address the requirement for treatment of 80 percent of the average annual runoff. 

CIP design for the integrated (water quality and flood control) CIP facilities, the flood control CIP facility, and the water quality CIP facilities is described in Section 5.3.2. A detailed master planning level cost breakdown for each CIP is included in Appendix B.

[bookmark: _Toc317084900]CIP Design Methodology

This section includes a summary of methods used to develop master planning level sizes/designs for the integrated, flood control and water quality CIPs

[bookmark: _Toc317084901]Integrated Water Quality and Flood Control CIP

As described in Section 5.1, an integrated water quality/ flood control CIP is proposed to eliminate the flooding identified for conduits SR010_120-SR010_110 and SR080_010-SR010_130 (Figure 3-5, Map IDs 8 and 9). Flooding is predicted to occur in the model for both conduits during a 25-year frequency storm event for future conditions. No water quality facilities are currently located within the contributing subbasins. Therefore, addressing these pipe capacity deficiencies was considered to be an ideal opportunity for implementation of an integrated flood control/water quality pilot project.

For the two flooded conduits, the maximum flooded volume during the simulated 25-year design storm under future development conditions was estimated to be 2,400 cubic feet. Therefore, it is estimated that removal (i.e., infiltration) of 2,400 cubic feet of runoff volume from the piped conveyance system will alleviate system flooding and remove the need to upsize the existing pipes. Such runoff volume reduction may be achieved through the installation of LID facilities in subbasin SR080, upstream of the flooding conduits.

Based on the City of Portland’s standard detail for a stormwater planter (Appendix C), which assumes a maximum storage depth of 12 inches in the growing media and additional storage volume in the drain rock layer (assuming 42 percent void space), approximately 1,500 square feet of planter will be necessary to achieve the required volume reduction. 

Assuming facility sizing based on the water quality design storm only, and assuming the average imperviousness and soil infiltration characteristics throughout subbasin SR080, 1,500 square feet of planter will address water quality for approximately 1.3 acres of drainage area. Therefore, the integrated CIP (CIP WQFC_01) includes implementation of an LID pilot project for an (approximate) 1.3 acre drainage area.

Given that the conceptual sizing for CIP WQFC_01 is based on the average imperviousness and infiltration characteristics for subbasin SR080, it is recommended that selection of a pilot drainage basin considers the upstream drainage area conditions to ensure that 2,400 cubic feet of runoff volume will be removed from the system. Additionally during design, the XP-SWMM hydraulic model could be used to simulate revised conditions to ensure flooding is fully resolved.

Section 5.4 summarizes the design features of CIP WQFC_01.

[bookmark: _Toc317084902]Flood Control CIPs

A total of four flood control CIPs (FC_01, FC_02, FC_03, and FC_04) are proposed to address the model-predicted pipe capacity deficiencies summarized in Table 3-8. Design of the flood control CIPs required evaluation of the XP-SWMM hydraulic model to upsize the flooded conduits and ensure that the installation of the CIP (i.e., relief of a constriction) did not result in downstream flooding. Revised hydraulic results tables reflecting inclusion of the flood control CIPs are included in Appendix D.

Although an integrated CIP has been proposed to address flood control opportunity areas Map IDs 8 and 9, a flood control CIP is also proposed to address these areas if the integrated strategy is determined to be infeasible. 

[bookmark: _Toc317084903]Water Quality CIPs

Although water quality CIPs were sized in accordance with the City of Gresham design storm, design of the facilities is based on standard details from the City of Portland Stormwater Management Manual. Standard details that were referenced for the design of water quality CIPs are included in Appendix C. 

A total of ten water quality CIPs (WQ_01 to WQ_10) are proposed to address the water quality CIPs opportunity areas identified in Table 4-1. Proposed water quality CIPs include the following:

1.	planter boxes (constructed as part of a green street/LID pilot project application)

2.	vegetated infiltration facilities (either rain gardens or water quality retention pond facilities, depending on the amount of storage volume required and surface area available)

3.	detention pond retrofits, sized to include a specified storage volume consistent with the water quality runoff volume

The methods used to design the different types of facilities conceptually are described below.

Planter Boxes

Planter boxes (associated with green streets and LID pilot projects) were sized and designed using the City of Portland standard detail SW-312, which assumes a maximum storage depth of 12 inches. Using the average (or area weighted average) imperviousness and soil infiltration rate for the contributing subbasins, a planter footprint area was calculated on a unit acre basis. As LID facilities for water quality likely will be installed on an opportunistic basis, CIP cost estimates on a unit acre basis will provide the City with the flexibility to install the facilities where space is available. 

With the exception of CIP WQ_01a and CIP WQ_02, planter boxes were sized exclusively to address the water quality design storm. Therefore, an overflow or other piped collection and conveyance system will need to be installed in conjunction with the planter facilities to allow for bypass of storm events that exceed the water quality design storm. These bypass flows will be discharged into the existing conveyance system. For CIP WQ_01 (a and b) and WQ_02, the contributing subbasins contain underground injection controls (UICs) that require decommissioning. Decommissioning of existing UICs results in rerouting of all flows from UICs to the downstream stormwater conveyance system, potentially constraining these systems. Therefore, the planter facilities associated with CIP WQ_01a and CIP WQ_02 were sized to infiltrate up to the 10-year storm event under future development conditions to address both conveyance and water quality. For comparison purposes, CIP WQ-01b was sized for the water quality storm and includes installation of 350 linear feet of pipe necessary to convey the facility overflow to the nearest conveyance system.

Vegetated Infiltration Facilities

Vegetated infiltration facilities are proposed as regional water quality facilities and can be designed either as rain gardens or water quality retention ponds. Rain garden applications are ideal for the retention of smaller runoff volumes if sufficient surface area is available, as the ponding depth is typically less than that for a pond application. Water quality retention ponds can accommodate a greater storage volume and depth. Both facilities require the addition of drain rock and engineered growing medium at the facility bottom to provide treatment via filtration and infiltration. Water quality retention ponds may be designed for detention of larger storm events as well, but for purposes of the water quality CIP design, flood control was not considered in the sizing of vegetated infiltration facilities.

The vegetated infiltration facility sizing was based on the storage of the cumulative water quality runoff volume for contributing upstream subbasins under future development conditions. Depending on the available surface area estimated at each water quality opportunity area, the conceptual water quality CIP was specified as either a rain garden or water quality retention pond. The facility footprint area and depth is estimated based on storage of the entire water quality runoff volume and a 3:1 (horizontal:vertical) facility sideslope. 

City of Portland standard detail SW-140 for a water quality retention pond (basin) was used in facility sizing. Sizing is based on an additional 18 inches of engineered soil and 18 inches of drain rock at the bottom of the vegetated infiltration facility footprint. Vegetated infiltration facilities are intended to be offline facilities that bypass storm events exceeding the water quality design storm; therefore a bypass manhole and an outlet control structure are included in the cost estimate for each vegetated infiltration facility.

The conceptual sizing of the vegetated infiltration facilities included conservative assumptions. The sizing assumed storage of the entire water quality runoff volume, but did not take into account routing of the volume into and out of the facility. 

Detention Pond Retrofit

Three detention pond retrofits are proposed as water quality CIPs, in order to provide infiltration and treatment from contributing upstream subbasins. Detention pond retrofits are opportunistic and therefore are not designed to accommodate (store) the entire calculated water quality runoff volume as are the vegetated infiltration facilities. For purposes of developing water quality CIPs and cost estimates, retrofit of existing detention ponds requires 36 inches of excavation and fill (drain rock and engineered soil) to be installed at the bottom of the pond to provide treatment and infiltration of runoff. The maximum storage capacity calculated for each pond retrofit is less than the contributing water quality runoff volume (Table 5-2); therefore collection and treatment of the entire water quality runoff volume may not be achieved. 

The existing detention ponds considered for retrofit and their associated outlet structures do not appear to be sized to accommodate water quality or flow control (based on as-built information). Therefore, the City may consider additional water quality or flow control objectives when pursuing detailed design of the retrofits. Cost estimates for the detention pond retrofits assume modifications to the existing outlet control structure to maximize retention of runoff volume.

Two of the three detention ponds (Sandee Palisades and Stuart Ridge Detention Pond) are included in the existing XP-SWMM hydraulic model. The Strawberry Meadows Detention Pond was not included in the XP-SWMM model due to the limited information available for the combined Strawberry Meadows and Harlow House detention systems. 

[bookmark: _Toc317084904]CIP Summary

The following CIP narratives describe the proposed integrated, flood control, and water quality CIPs. A summary of the design features and assumptions is also provided in Table 5-2 for each CIP. See Figure 5-1 for the location of each of these CIPs. Appendix B includes the detailed cost breakdown used to estimate CIP costs.

[bookmark: _Toc317084905]Integrated CIP Facility Summary

		CIP Number

		WQFC_01: Integrated CIP – SW 257th Avenue



		Objective addressed

		Flood Control - Pipe Capacity Deficiency and Water Quality Opportunity Area (Map IDs 8 and 9)



		CIP description

		Development of an LID pilot project within subbasin SR080 to remove 2,400 cubic feet of runoff volume from the stormwater collection system for 25year event under future conditions. Preliminary estimates indicate that the pilot drainage basin will need to be approximately 1.3 acres. 

This area is adjacent to steep slopes. Infiltration facilities must be located at a minimum of 300 feet from steep slopes. 



		CIP size (per cost estimate)

		A lump sum of $50,000 was included in the CIP to reflect identification of an ideal pilot project location and preliminary design of the proposed LID facilities. 



		Estimated planning cost

		$50,000. Detailed cost spreadsheet is not included in Appendix B for this CIP.





[bookmark: _Toc317084906]Flood Control CIP Facility Summary

		CIP Number

		FC_01: Pipe Size Increase – SE 3rd Street and SE Dora Street 



		Objective addressed

		Flood Control – Pipe Capacity Deficiency (Map IDs 1 and 2)



		CIP description

		Upsize conduit BC020_120-BC020_110 and BC030_010-BC020_120 from a 12inch to a 15-inch-diameter pipe to alleviate flooding up through the 25-year design storm under future development conditions.



		CIP size (per cost estimate)

		453 feet of 15-inch high-density polyethylene (HDPE)



		Estimated total project cost

		$130,100. Does not include costs for utility relocation. 







		CIP Number

		FC_02: Pipe Slope – SE Chapman Street and SE 15th Street 



		Objective addressed

		Flood Control – Pipe Capacity Deficiency (Map ID 4)



		CIP description

		Based on geographic information system data received from the City, there is a negative slope on conduit BC320_030 - BC320_020. This negative slope results in model estimated flooding during the 25year storm event. During the draft of this master plan, the City field verified that the backslope is incorrect in the GIS system. However, a separate capacity issue was identified during the visit. One segment of main line connects to a catchbasin instead of a manhole, which is resulting in some localized flooding. The City has developed a CIP to install approximately 50 ft of curb in the street off of SE15th to provide some storage capacity in the street



		CIP size (per cost estimate)

		A lump sum of $2,500 was provided by the City as an estimate for the installation of 50 feet of new curb.



		Estimated total project cost

		$2,500. Detailed cost spreadsheet is not included in Appendix B for this CIP.







		CIP Number

		FC_03: Pipe Size Increase – SE 21st Street 



		Objective addressed 

		Flood Control – Pipe Capacity Deficiency (Map ID #6)



		CIP description

		Upsize conduit BC570_010-BC560_020 from a 12-inch to a 15-inch diameter pipe in order to alleviate flooding up through the 25-year design storm under future development conditions.



		CIP size (per cost estimate) 

		364 feet of 15-inch HDPE



		Estimated total project cost

		$106,100. Does not include costs for utility relocation. 







		CIP Number

		FC_04: Pipe Size Increase SW 257th



		Objective addressed

		Flood Control – Pipe Capacity Deficiency (Map IDs 8 and 9)



		CIP description

		This facility is only required if WQFC_01 is deemed infeasible.



		

		Upsize existing piped stormwater system on NW 257th Avenue from manhole SR080_010 to manhole SR010_100. Upsize existing 15-inch-diameter conduits would to 18 inches and existing 18–inch-diameter conduits to 24 inches to alleviate flooding up to a 25-year design storm under future development conditions.



		CIP size (per cost estimate)

		900 feet of 18-inch HDPE and 753 feet of 24-inch HDPE



		Estimated total project cost

		$522,700. Does not include costs for utility relocation. 





[bookmark: _Toc317084907]Water Quality CIP Facility Summary

		CIP Number

		WQ_01a: Rain Garden Pilot Project – SW 8th and 9th Circle



		Objective addressed

		Water Quality - Opportunity Area (Map ID 1)



		CIP description

		Stormwater planters implemented as a part of a green street or LID pilot project. Subbasin UIC_01 contains four UICs that are required for decommissioning. Therefore, planter sizing is based on surface infiltration of up to the 10-year design storm under future development conditions.



		

		Based on average infiltration and imperviousness in the subbasin, 2,320 square feet of planter per unit acre of drainage area is required or a total of 23,664  square feet throughout the 10.2 acre subbasin UIC_01. 

This area is adjacent to steep slopes. Infiltration facilities should be located at a minimum of 300 feet from steep slopes.



		CIP size (per cost estimate)

		23,664 square feet of stormwater planter including curbing and engineered fill. 



		Estimated total project cost

		$717,500. Cost estimate does not include land acquisition or storm system pipe modifications to collect and convey runoff to the facilities.







		CIP Number

		WQ_01b: Rain Garden Pilot Project – SW 8th and 9th Circle



		Objective addressed

		Water Quality - Opportunity Area (Map ID 1)



		CIP description

		Stormwater planters implemented as a part of a green street or LID pilot project. Subbasin UIC_01 contains four UICs that are required for decommissioning. As opposed to CIP WQ_01a, this alternative is based on planter sizing for surface infiltration of the water quality storm under future development conditions. Flows in excess of the water quality storm would be piped to the closest storm system on SW 7th St.



		

		Based on average infiltration and imperviousness in the subbasin, 733 square feet of planter per unit acre of drainage area is required or a total of 7,477 square feet throughout the 10.2 acre subbasin UIC_01. 

This area is adjacent to steep slopes. Infiltration facilities should be located at a minimum of 300 feet from steep slopes.



		CIP size (per cost estimate)

		7,477 square feet of stormwater planter including curbing and engineered fill, and 300 linear feet of 12” HDPE. 



		Estimated total project cost

		$293,400. Cost estimate does not include land acquisition or storm system pipe modifications to collect and convey runoff to the facilities. It does include a conveyance pipe to carry flows above the water quality storm to the conveyance system on SW 7th. Note: capacity of the downstream pipe system has not been validated through modeling and would need to be reviewed prior to design.







		CIP Number

		WQ_02: Rain Garden Pilot Project – SW 29th and SW Tower Lane



		Objective addressed 

		Water Quality - Opportunity Area (Map ID 2)



		CIP description

		Stormwater planters implemented as a part of a green street or LID pilot project. Subbasins UIC_02 and UIC_03 each contain one UIC that is required for decommissioning. Planter sizing is based on surface infiltration of up to the 10-year design storm under future development conditions.

Based on average infiltration and imperviousness in the subbasin, 3,921 square feet of planter per unit acre of drainage area is required for a total of 37,642 square feet throughout the 9.6 acre drainage area. 



		CIP size (per cost estimate)

		37,642 square feet of stormwater planter including curbing and engineered fill. 



		Estimated total project cost

		$1,099,500. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facilities.







		CIP Number

		WQ_03:  Sandee Palisades Detention Pond Retrofit – SE Evans Avenue and SE Evans Loop 



		Objective addressed 

		Water Quality - Opportunity Area (Map ID 3)



		CIP description

		Retrofit of the existing Sandee Palisades Detention Pond. The existing pond contains a 12-inch outlet (that does not appear to provide any water quality or flow control benefit) and a 51.5 acre drainage area. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance existing pond treatment capabilities. 

Due to the proximity of steep slopes to the existing Sandee Palisades detention pond, a geotechnical evaluation is recommended prior to this project.



		CIP size (per cost estimate)

		Retrofit of the existing detention pond includes the excavation of 3 feet from the pond bottom and the addition of 18-inch drain rock and 18-inch engineered fill. Total excavation and fill volume estimate is 11,505 cubic feet.



		Estimated total project cost

		$153,800. Cost estimate does not include piping modifications to collect and convey runoff to and from the facility.







		CIP Number

		WQ_04: Vegetated Infiltration Facility – Historic Columbia River Highway



		Objective addressed 

		Water Quality - Opportunity Area (Map ID 4)



		CIP description

		Installation of an off-line vegetated infiltration facility at the downstream end of the stormwater conveyance system discharging to outfall BC010_100. Runoff may be diverted at manhole BC010_050. The contributing water quality runoff volume is 6.018 acre-feet (or 262,128 cubic feet) from the 112.8 acre drainage area. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance pond treatment capabilities. 

This area is adjacent to steep slopes.  Space infiltration facilities at least 300 feet from steep slopes.



		CIP size (per cost estimate)

		1.4-acre vegetated infiltration facility with a maximum depth of 5.1 feet, a 1 acre bottom area, and 3:1 sideslopes. 



		Estimated total project cost

		$1,539,300. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facility.







		CIP Number

		WQ_05: Strawberry Meadows Detention Pond Retrofit – North of Beavercreek Lane



		Objective addressed

		Water Quality - Opportunity Area (Map ID 5)



		CIP description

		Retrofit of the existing Strawberry Meadows Detention Pond. The existing pond drains a 36.6 acre area and contains an outlet structure that does not appear to provide any water quality benefit. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance existing pond treatment capabilities. 

Due to the proximity of steep slopes to the existing Strawberry Meadows detention pond, a geotechnical evaluation is recommended prior to this project.



		CIP size (per cost estimate)

		Retrofit of the existing detention pond includes the excavation of 3 feet from the pond bottom and the addition of 18-inch drain rock and 18-inch engineered fill. Total excavation and fill volume estimate is 1,764 cubic feet.



		Estimated total project cost

		$85,100. Cost estimate does not include piping modifications to collect and convey runoff to and from the facility or geotechnical investigation







		CIP Number

		WQ_06: Vegetated Infiltration – Weedin City Park/SE Chapman Street 



		Objective addressed

		Water Quality - Opportunity Area (Map ID 6)



		CIP description

		Installation of an off-line vegetated infiltration facility (rain garden) at Weedin Park. Runoff may be diverted at manhole BC320_010. The contributing water quality runoff volume is 0.71 acre-feet (or 30817 cubic feet) from a 23.3 acre drainage area. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance pond treatment capabilities. 



		CIP size (per cost estimate)

		0.32-acre vegetated infiltration facility with a maximum depth of 3 feet, a 6,900square foot bottom area, and 3:1 sideslopes. 



		Estimated total project cost

		$297,100. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facilities.







		CIP Number

		WQ_07: Stuart Ridge Detention Pond Retrofit – SW Spence Avenue and SW 17th Street 



		Objective addressed

		Water Quality - Opportunity Area (Map ID 7)



		CIP description

		Retrofit of the existing Stuart Ridge Detention Pond. The existing pond drains a 20.7 acre area and contains an outlet structure that does not appear to provide any water quality benefit. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance existing pond treatment capabilities. 



		CIP size (per cost estimate)

		Retrofit of the existing detention pond includes the excavation of 3 feet from the pond bottom and the addition of 18-inch drain rock and 18-inch engineered fill. Total excavation and fill volume estimate is 620 cubic feet.



		Estimated total project cost

		$60,500. Cost estimate does not include piping modifications to collect and convey runoff to and from the facility.







		CIP Number

		WQ_08: Vegetated Infiltration Facility - Sweetbriar Park/SE Evans Avenue and SE 36th Street 



		Objective addressed

		Water Quality - Opportunity Area (Map ID 8)



		CIP description

		Installation of an off-line vegetated infiltration facility (rain garden) at Sweetbriar Park. Runoff may be diverted at manhole BC990_010. The contributing water quality runoff volume is 0.30 acre-feet (or 12,831 cubic feet) from a drainage area of 8.6 acres. Amend the bottom of the pond with drain rock and engineered soil and vegetation to enhance pond treatment capabilities. 



		CIP size (per cost estimate)

		0.14-acre vegetated infiltration facility with a maximum depth of 3 feet, a 2,800square foot bottom area, and 3:1 sideslopes. 



		Estimated total project cost

		$145,400. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facility.







		CIP Number

		WQ_09: Rain Garden Pilot Project – SE Evans Street and SE 23rd Street 



		Objective addressed

		Water Quality - Opportunity Area (Map ID 9)



		CIP description

		Stormwater planters implemented as a part of a green street or LID pilot project along SE Evans Street. Facility location can either be within the right-of-way or rerouted behind lots within vegetated corridor associated with subbasin BC3000. Planter sizing is based on surface infiltration of the water quality design storm under future development conditions.



		

		Based on average infiltration and imperviousness in the subbasin, 729 square feet of planter per unit acre of drainage area is required. The basin subbasin drains 40.9 acres. 



		CIP size (per cost estimate)

		13,924 square feet of stormwater planter including curbing and engineered fill. 



		Estimated total project cost

		$373,700. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facilities.







		CIP Number

		WQ_10 Rain Garden Pilot Project – SW Hensley Road/SW 21st Avenue 



		Objective addressed 

		Water Quality - Opportunity Area (Map ID 10)



		CIP description

		Stormwater planters implemented as a part of a green street or LID pilot project along SW 21st Avenue. Facility location can either be within the right-of-way or located within existing vacant area. Planter sizing is based on surface infiltration of the water quality design storm under future development conditions.



		

		Based on average infiltration and imperviousness in the subbasin, 586 square feet of planter per unit acre of drainage area is required. The subbasin drains 11 acres. 



		CIP size (per cost estimate)

		6,446 square feet of stormwater planter including curbing and engineered fill. 



		Estimated total project cost

		$184,200. Cost estimate does not include land acquisition or piping modifications to collect and convey runoff to the facilities.
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		[bookmark: RANGE!A1:S19][bookmark: _Toc317071105]Table 5-2. South Troutdale CIP Summary



		CIP Number

		CIP Type

		CIP Name

		CIP location

		CIP description

		Opportunity areas addressed 
by the CIP

		Contributing Area Characteristics

		CIP Design Characteristics

		CIP Description 



		

		

		

		

		

		Flood control 
(by Map ID per Figure 3-5)

		Water quality 
(by Map ID per Figure 4-1)

		Subbasin(s)

		Total drainage area, acres

		Existing land use

		Average impervious percentage

		Average hydraulic conductivity, inches per hour

		Design storm

		Max existing flooding volume to address, cf

		Max existing facility storage volume (estimated), cf

		Water quality runoff volume

		Pipe size, inches

		Total pipe length, feet

		Water quality facility size



		*WQFC_01

		Integrated Flood Control and Water Quality

		Rain Garden Pilot Project (Alternative CIP is FC_04)

		Subbasin SR080

		LID pilot project within subbasin SR080 to remove 2,400 cubic feet of runoff volume from the stormwater collection system

		#8 and #9

		N/A

		SR080

		21.2

		MDR, HDR, vacant

		60.8

		0.22

		water quality

		2,400

		N/A

		N/A

		N/A

		N/A

		1,500 sf of stormwater planter. Treatment facility size is associated with a 1.3 acre drainage area.



		FC_01

		Flood Control

		Pipe Size Increase - SE 3rd St. and SE Dora St.

		Conduits BC020_120-BC020_110 and BC030_010-BC020_120 along S Buxton Road

		Upsize downstream conduits to alleviate existing system flooding on (12-inch) conduits BC030_010-BC020_120 and BC030_020-BC030_010

		#1 and #2

		N/A

		BC030, BC040, BC050, BC060, BC070, BC080

		31.3

		COM, HDR, LDR, MDR

		61.3

		0.22

		25-year

		8,231

		N/A

		N/A

		15

		453

		N/A



		FC_02

		Flood Control

		Pipe Slope - SE Chapman St. and SE 15th St.

		Stub street curb installation between SE 15th Street and SE 16th Ct.

		The City has developed a CIP to install approximately 50-ft of curb in the stub street off of SE15th to provide some storage capacity in the street.

		#4

		N/A

		BC320

		4.4

		LDR

		40.0

		0.18

		25-year

		314

		N/A

		N/A

		N/A

		N/A

		N/A



		FC_03

		Flood Control

		Pipe Upsizing on SE 21st Street

		Conduit BC570_010-BC560_020 along SE 21st St

		Upsize existing (12-inch)conduit to alleviate flooding

		#6

		N/A

		BC650, BC640, BC630, BC620, BC610, BC600, BC590, BC580, BC570

		60.9

		LDR, OS

		29.2

		0.25

		25-year

		2,123

		N/A

		N/A

		15

		364

		N/A



		*FC_04

		Flood Control

		Pipe Upsizing on SW 257th Ave (Alternative CIP is WQFC_01)

		Conduits SR010_110-SR010_100, SR010_120-SR010_110, SR010_130-SR010_120, and SR080_010-SR010_130 along NW 257th Ave

		In lieu of CIP WQFC_01, upsize drain/age system on SW 257th to alleviate existing system flooding on (15-inch) conduit SR080_010-SR010_130 and (18") conduit SR010_120-SR010_110

		#8 and #9

		N/A

		SR080, SR010

		52.7

		COM, HDR, MDR, vacant

		56.5

		0.15

		25-year

		2,383

		N/A

		N/A

		18 and 24

		900 18-inch
753 24-inch

		N/A



		*WQ_01a

		Water Quality

		Rain Garden Pilot Project - SW 8th and 9th Circle (Alternative CIP is WQ_01b)

		Subbasin UIC_01

		Stormwater planters implemented as a part of a green street or LID pilot project (sized for the 10_year storm)

		N/A

		#1

		UIC_01

		10.2

		LDR

		40.0

		0.26

		10-year

		N/A

		N/A

		N/A

		N/A

		N/A

		23,664-sf stormwater planter



		*WQ_01b

		Water Quality

		Rain Garden Pilot Project - SW 8th and 9th Circle (Alternative CIP is WQ_01a)

		Subbasin UIC_01

		Stormwater planters implemented as a part of a green street or LID pilot project (sized for the water quality storm)

		N/A

		#1

		UIC_01

		10.2

		LDR

		40.0

		0.26

		water quality

		N/A

		N/A

		N/A

		12

		350

		7,477-sf stormwater planter



		WQ_02

		Water Quality

		Rain Garden Pilot Project - SW 29th and SW Tower Lane

		Subbasin UIC_03

		Stormwater planters implemented as a part of a green street or LID pilot project

		N/A

		#2

		UIC_02 and UIC_03

		9.6

		MDR

		60.0

		0.14

		10-year

		N/A

		N/A

		N/A

		N/A

		N/A

		37,642-sf stormwater planter



		WQ_03

		Water Quality

		Sandee Palisades Detention Pond Retrofit

		Subbasin SR220

		Retrofit of the existing Sandee Palisades Detention Pond to accommodate water quality

		N/A

		#3

		SR220, SR230, SR240, SR250, SR260, SR270

		62.8

		LDR, OS, MDR

		40.4

		0.75

		N/A

		N/A

		46,000

		2.4 ac-ft 
(104,740 cf)

		N/A

		N/A

		Excavate and add 11,505 cubic feet of drain rock and engineered fill (vegetation)



		WQ_04

		Water Quality

		Vegetated Infiltration Facility - Historic Columbia River Highway (Outfall BC010)

		Subbasin SR007

		Vegetated infiltration facility to address water quality for largely developed subbasins

		N/A

		#4

		BC010, BC020, BC030, BC040, BC050, BC060, BC070, BC080, BC090, BC100, BC110, BC130, BC140, BC150, BC160, BC170, BC180, BC190,  BC200

		112.8

		LDR, MDR, HDR, vacant, COM, OS

		56.3

		0.32

		water quality

		N/A

		N/A

		6.018 ac-ft
(262,128 cf)

		N/A

		N/A

		1.4-acre vegetated infiltration facility



		WQ_05

		Water Quality

		Strawberry Meadows Detention Pond Retrofit

		Subbasin BC210

		Retrofit of the existing Strawberry Meadows Detention Pond to accommodate water quality

		N/A

		#5

		BC210, BC220, BC230, BC240, BC250,  BC260

		36.6

		LDR, OS

		39.7

		0.84

		N/A

		N/A

		35,000

		1.379 ac-ft 
(60,074 cf)

		N/A

		N/A

		Excavate and add 2,880 cf of drain rock and engineered fill (vegetation)



		WQ_06

		Water Quality

		Vegetated Infiltration Facility - Weedin Park

		Subbasin BC300

		Vegetated infiltration facility to address water quality for largely developed subbasins

		N/A

		#6

		BC320, BC330, BC340, BC350

		24.3

		LDR, OS

		30.7

		0.20

		water quality

		N/A

		N/A

		 0.71 ac-ft 
(30,817 cf)

		N/A

		N/A

		0.32 acre vegetated infiltration facility



		WQ_07

		Water Quality

		Stuart Ridge Detention Pond Retrofit

		Subbasin BC590

		Retrofit of the existing Stuart Ridge Detention Pond to accommodate water quality

		N/A

		#7

		BC600, BC610, BC620, BC630

		20.7

		LDR, OS

		35.1

		0.26

		N/A

		N/A

		5,300

		0.69 ac-ft 
(29,983 cf)

		N/A

		N/A

		Excavate and add 620 cf of drain rock and engineered fill (vegetation)



		WQ_08

		Water Quality

		Vegetated Infiltration Facility - Sweetbriar Park

		Subbasin BC920

		Vegetated infiltration facility to address water quality for largely developed subbasins

		N/A

		#8

		BC990

		8.6

		LDR, OS

		36.1

		0.26

		water quality

		N/A

		N/A

		 0.30 ac-ft 
(12,831 cf)

		N/A

		N/A

		0.14-acre vegetated infiltration facility



		WQ_09

		Water Quality

		Rain Garden Pilot Project - SE Evans St. and SE 23rd St.

		Subbasins BC510 and BC 520

		Stormwater planters implemented as a part of a green street or LID pilot project

		N/A

		#9

		BC510, BC520, BC530, BC540,  BC550

		40.9

		LDR, vacant

		39.9

		0.26

		water quality

		N/A

		N/A

		N/A

		N/A

		N/A

		729-sf stormwater planter per unit acre drainage area



		WQ_10

		Water Quality

		Rain Garden Pilot Project - SW Hensley Rd.

		Subbasin BC200

		Stormwater planters implemented as a part of a green street or LID pilot project.

		N/A

		#10

		BC200

		11.0

		HDR, LDR, vacant

		58.8

		1.17

		water quality

		N/A

		N/A

		N/A

		N/A

		N/A

		586-sf stormwater planter per unit acre drainage area





* = These CIPs are presented as one of two alternatives to address the same issue. Only one of the two would ultimately be selected and implemented.
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[bookmark: _Toc317084908]CIP Implementation Priorities

This section summarizes the integrated, flood control, and water quality capital improvement projects (CIPs) and priorities developed as part of the South Troutdale Storm Drainage Master Plan. Flood control and water quality CIPs typically address different objectives, and prioritization of CIPs to implement can depend on multiple factors including effectiveness, cost, safety, regulations, and maintenance requirements. Table 6-1 summarizes identified CIPs and is followed by a description of the City’s priorities for CIP implementation.



		[bookmark: _Toc317071106]Table 6-1. CIP Summary



		CIP number

		CIP type

		CIP name

		Estimated CIP project cost, dollars

		Estimated CIP maintenance cost, dollars (annual)3



		WQFC_011

		Integrated Flood Control/Water Quality

		LID Pilot Project

		50,000

		N/A



		FC_01

		Flood Control

		Pipe Upsizing on S Buxton Road

		130,100

		N/A



		FC_02

		Flood Control

		Curb Installation

		2,500

		N/A



		FC_03

		Flood Control

		Pipe Upsizing on SE 21st Street

		106,100

		N/A



		FC_041

		Flood Control

		Pipe Upsizing on NW 257th Avenue

		522,700

		N/A



		WQ_01a2

		Water Quality

		Stormwater Planter for Northern UIC Decommissioning

		717,500

		13,000



		WQ_1b2

		Water Quality

		Stormwater Planter for Northern UIC Decommissioning

		293,400

		5,100



		WQ_02

		Water Quality

		Stormwater Planter for Western UIC Decommissioning

		1,099,500

		20,400



		WQ_03

		Water Quality

		Sandee Palisades Detention Pond Retrofit

		153,800

		4,600



		WQ_04

		Water Quality

		Vegetated Infiltration Facility (retention pond) at Outfall BC010

		1,539,300

		44,800



		WQ_05

		Water Quality

		Strawberry Meadows Detention Pond Retrofit

		85,100

		1,600



		WQ_06

		Water Quality

		Vegetated Infiltration Facility (rain garden) at Weedin Park

		297,100

		7,300



		WQ_07

		Water Quality

		Stuart Ridge Detention Pond Retrofit

		60,500

		500



		WQ_08

		Water Quality

		Vegetated Infiltration Facility (rain garden) at Sweetbriar Park

		145,400

		3,300



		WQ_09

		Water Quality

		Stormwater Planters (Green Streets) at SE Evans Avenue

		373,700

		7,700



		WQ_10

		Water Quality

		Stormwater Planters (Green Streets) at SW 21st Avenue

		184,200

		3,900





1 CIP WQFC_01 and CIP FC_04 address the same flood control opportunity area. If WQFC_01 is deemed in feasible, FC_04 may be considered. However, both CIPs would not need to be implemented.

2 CIP WQ_01a and CIP WQ_01b address the same water quality issue. If WQ_01b is feasible from a downstream pipe capacity standpoint, then WQ_01a would not need to be implemented.

3 Maintenance costs assume sediment removal and other activities that may only be conducted as needed (i.e., every five to ten years).  Therefore, these costs are conservative as they reflect the maximum maintenance cost that would be anticipated in one year.





Because both flood control and water quality CIPs are proposed as part of this master plan, general CIP prioritization factors have been identified. The City will evaluate individual CIPs based on their ability the address the following factors. Within this prioritization structure the City will evaluate cost of all CIPs prior to implementation.  

1. Alleviate Flooding Issues: CIPs that remove or eliminate a drainage problem that is anticipated to occur under existing development conditions are a high priority.

Compliance with State Law: CIPs that include the decommissioning of non-rule authorized UICs so that a water pollution control facility permit will not be needed are a high priority. Based on current draft UIC permit templates and UIC rules, UICs located within the 2-year time of travel of a drinking water source are illegal and must be decommissioned. These facilities will be prioritized over other water quality facilities.

Provides Water Quality Benefits: Water quality CIPs that provide bacteria removal in a TMDL Benchmark Area will be prioritized above water quality CIPs in non-TMDL areas.

Facility Retrofit: Retrofit of existing facilities will be prioritized over the installation of new facilities.

Facility Ownership: Facilities owned and operated by the City will be prioritized over projects that rely on other parties. Projects relying on other parties can be more complex to manage, especially if they involve securing funding or land from other parties.  
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[bookmark: _Toc310521998]Appendix A: Hydrologic and Hydraulic Results Tables

[bookmark: _Toc310521999]Table A-1: Hydrology Model Results

[bookmark: _Toc310522000]Table A-2: Hydraulic Model Results
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Appendix E: South Troutdale Road Storm Drainage Plan
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